DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5'" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

Date: 27 October 2026

To,
The Hon. Secretary / Chairman and Managing Committee,
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road, Malad (West),
Mumbai – 400 095.

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. – Consolidated report on the offers and credentials of the developers

Dear Sir / Madam,

We submit herewith a consolidated report on the submissions of the following three developers, listed in alphabetical order:

1. Mahindra Lifespace Developers Ltd.
2. Ramky Estates & Farms Ltd. (jointly with Ramky Infrastructure Ltd.)
3. Sunteck Realtors Pvt. Ltd.

The report brings together, in one place, the information in the technical submissions, the audited financial summaries, the credit rating letters and rationales, the revised offers dated 10 / 11 October 2026, and the clarification letters dated 15 October 2026. It also incorporates our comparative statement of offers and statement of deviations, both dated 16 October 2026.

The report covers:

- Bidding and executing entities
- Credit ratings
- Financial information as submitted
- Projects completed and under execution, and projects in Mumbai
- Redevelopment projects
- Commercial offers to members and the Society
- Deviations from the tender conditions

The report records figures and positions as stated in the developers' submissions and in the published rating documents. It does not rank the developers or express a view on their relative merit.

We request the Managing Committee to take the report on record for the Society's evaluation of the offers.

Thanking you,

Yours faithfully,

For DEODHAR ASSOCIATES

Authorised Signatory

Encl.: Consolidated report (Sections 1 to 9); Annexures 1 to 12 – documents considered

DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5'" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

CONSOLIDATED REPORT ON DEVELOPER OFFERS

Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd., Charkop Naka, Marve Road, Malad (West), Mumbai – 400 095

Prepared by Deodhar Associates, Project Management Consultants | Date: 27 October 2026

1. Introduction and basis of preparation

This report consolidates the submissions of three developers for the redevelopment of Asmita Jyoti CHS, Charkop Naka, Marve Road, Malad (West). Developers are listed in alphabetical order in every table.

Documents considered

Document	Mahindra Lifespace Developers Ltd	Ramky Estates & Farms Ltd + Ramky Infrastructure Ltd	Sunteck Realtors Pvt Ltd
List of Completed projects	Received	Received	Received
List of Ongoing projects (incl. redevelopment)	Received	Received	Received
Proforma D – Financial status	Received; certificate of MAKK & Co., Chartered Accountants, dated 18 Sep 2026 (UDIN 26049818DJPSEB7655)	Received; signed by both companies; CA certificate stated as enclosed, not in set received	Received; CA name, signature and date fields blank
Credit rating documents	CRISIL rationale (27 Apr 2026); India Ratings press release (24 Jul 2026)	India Ratings press release on REFL (17 Dec 2025); Infomerics letter and CRISIL rationale on RIL (17 Mar 2026)	India Ratings press release on Sunteck Realty Ltd (1 Oct 2026)
Revised offer	10 Oct 2026	10 Oct 2026	11 Oct 2026
Clarification letter	15 Oct 2026	15 Oct 2026 (received 16 Oct 2026)	15 Oct 2026
Deviation letter	17 Sep 2026	–	–

Basis

- Figures are reproduced as submitted. Amounts are in ₹ crore unless stated; figures submitted in ₹ lakh are converted at 100 lakh = 1 crore. Areas are as submitted; 1 sq m = 10.764 sq ft.
- FY26 means the financial year ended 31 March 2026.
- Offer and deviation positions are taken from our comparative statement and statement of deviations dated 16 October 2026.

2. Bidding and executing entities

Each developer has named, in its clarification letter of 15 October 2026, the entity that will sign the Development Agreement and the entity that will stand behind it.

Particular	Mahindra	Ramky	Sunteck
Bidding entity	Mahindra Lifespace Developers Ltd (MLDL)	Ramky Estates & Farms Ltd (REFL), jointly with Ramky Infrastructure Ltd (RIL)	Sunteck Realtors Pvt Ltd
CIN	L45200MH1999PLC118949	REFL U70102TG1995PLC021333; RIL L74210TG1994PLC017356	U70109MH2022PTC381460
Constitution	Public limited, listed (BSE, NSE)	REFL: limited company. RIL: listed limited company (BSE 533262, NSE RAMKY)	Private limited company

Particular	Mahindra	Ramky	Sunteck
Year of incorporation (as stated)	1999	REFL 1995; RIL 1994	2022 (per CIN)
Registered / business address	Mahindra Towers, Worli, Mumbai	Ramky Grandiose, Gachibowli, Hyderabad	Sunteck Centre, Vile Parle (E), Mumbai
Parent / promoter (from rating documents)	Mahindra & Mahindra Ltd, 52.4% stake	–	Sunteck Realty Ltd (listed; CIN L32100MH1981PLC025346); promoter group 63.14%
Entity to sign the DA (clarified)	MLDL directly	Ramky Urban Homes Pvt Ltd (RUHPL), a 100% subsidiary / SPV of REFL	A subsidiary or sister concern 100% owned by Sunteck Realty Ltd, to be decided before DA
Construction and execution	MLDL; any SPV to remain majority-held and controlled by MLDL	RIL	Not stated
Confirming party	MLDL to be confirming party if an SPV is used;	REFL and RIL to be confirming parties;	Sunteck Realty Ltd (listed entity) to be confirming party to the DA
Signatory of offer	Ritesh Bafna, GM – Business Development (Head MMR); digitally signed	Bipin Patel, Regional Head – Mumbai (REFL); Sachin Dudhale (RIL)	Offer: company stamp. Clarification letter: signed by authorised signatory

The financial statements and credit rating submitted on behalf of Sunteck relate to Sunteck Realty Ltd, not to the bidding entity, Sunteck Realtors Pvt Ltd.

3. Credit ratings

The current long-term ratings are AA/Stable for MLDL (CRISIL, India Ratings), IND BBB+/Stable for REFL and IVR BBB/Stable for RIL, and IND AA/Stable for Sunteck Realty Ltd.

Rated entity	Agency	Rating	Date	Rated amount (₹ cr)
MLDL	India Ratings	IND AA/Stable / IND A1+ (bank loans, affirmed and assigned); IND A1+ (commercial paper, affirmed)	24 Jul 2026	Bank loans 325; CP 350
MLDL	CRISIL	Crisil AA/Stable (reaffirmed); CP of ₹300 cr withdrawn	27 Apr 2026	100
REFL	India Ratings	IND BBB+/Stable (affirmed)	17 Dec 2025	303.16 (reduced from 363.50)
RIL	Infomerics	IVR BBB/Stable; IVR A3+ (upgraded from IVR BBB-/Stable and IVR A3)	17 Mar 2026	706.47 (242.73 long term + 463.74 long / short term)
RIL	CRISIL	Migrated from "Crisil C Issuer Not Cooperating" to Crisil BBB-/Stable, and withdrawn at the request of the company and lenders	17 Mar 2026	1,214.82
Sunteck Realty Ltd	India Ratings	IND AA/Stable (issuer, affirmed); IND AA/Stable / IND A1+ (bank loans, affirmed); IND A1+ (CP, assigned)	1 Oct 2026	Bank loans 1,710; CP 100

Long-term rating scale (as defined in the Infomerics letter; the same symbols are used across SEBI-registered agencies)

Symbol	Definition
AA	High degree of safety regarding timely servicing of financial obligations; very low credit risk
A	Adequate degree of safety; low credit risk
BBB	Moderate degree of safety; moderate credit risk
BB	Moderate risk of default

Modifiers + and – show standing within a category. Short-term A1 denotes a very strong degree of safety; A3 a moderate degree of safety. The REFL rating (December 2025) predates its FY26 audited results. The Infomerics rating of RIL is stated to be valid for one year from 17 March 2026.

4. Financial information as submitted (Proforma D)

FY26 net worth as submitted is ₹3,626.9 cr for MLDL (consolidated), ₹1,887.5 cr for REFL, ₹1,800.2 cr for RIL and ₹3,420.6 cr for Sunteck Realty Ltd. MLDL submitted standalone and consolidated figures for four years, certified by a Chartered Accountant. Ramky submitted three years for each company.

FY26 (year ended 31 March 2026), ₹ crore

Parameter	MLDL consolidated	MLDL standalone	REFL	RIL	Sunteck Realty Ltd
Net worth / shareholder equity	3,626.9	3,060.9	1,887.5	1,800.2	3,420.6
Total turnover / revenue	1,178.3	860.3	461.8	1,678.9	1,123.8
Net profit after tax	298.2	72.1	(41.9)	331.9	202.1
Total debt	645.3	625.0	643.1	352.6	774.2
Total debt to net worth	0.18	0.20	0.34	0.20	0.23
Cash, temporary investments and current receivables	850.8	581.7	3,651.4	2,067.3	207.5
Current liabilities	4,644.0	3,839.4	2,951.9	1,239.9	1,394.9
Current ratio	1.43	1.20	1.24	1.67	1.81
Acid test ratio	0.18	0.15	0.08	1.59	0.57
Actual cost of construction works	2,194.8	957.0	911.0	1,523.8	550.4
Total contingent liabilities	227.0	168.2	1,174.9	203.9	112.1
Contingent liabilities as % of net worth (computed)	6.3%	5.5%	62.2%	11.3%	3.3%

Ramky combined (REFL + RIL), FY26: shareholder equity ₹3,687.7 cr; total debt ₹995.7 cr; debt to equity 0.27.

Four-year figures, ₹ crore

Entity	Item	FY24	FY25	FY26
MLDL	Net worth	1,872.8	1,896.1	3,626.9
MLDL	Turnover	212.1	372.3	1,178.3
MLDL	PAT	98.3	61.4	298.2
MLDL	Total debt	872.8	1,431.7	645.3
REFL	Net worth	1,889.5	1,926.6	1,887.5
REFL	Turnover	430.6	545.6	461.8
REFL	PAT	23.0	37.2	(41.9)
REFL	Total debt	190.0	382.9	643.1
RIL	Net worth	1,259.1	1,523.3	1,800.2
RIL	Turnover	2,033.2	1,969.4	1,678.9
RIL	PAT	360.2	265.2	331.9
RIL	Total debt	446.5	419.5	352.6
Sunteck Realty Ltd	Net worth	3,095.7	3,226.1	3,420.6
Sunteck Realty Ltd	Turnover	564.8	853.1	1,123.8
Sunteck Realty Ltd	PAT	70.9	150.3	202.1
Sunteck Realty Ltd	Total debt	374.9	386.9	774.2

Note to the Society: Financial strength is a key consideration before members decide on the selection of a developer. The Society is advised to review the financial information and credit ratings set out in Sections 3 and 4 with its financial advisor, and to seek clarifications from the developers to assess financial strength, before a decision is taken by the members of the Society.

5. Projects completed and under execution (Proformas B and C)

As listed by the developers, MLDL shows 21 completed and 25 ongoing projects, REFL 9 completed and 13 ongoing, and Sunteck 17 completed and 29 ongoing.

Parameter	Mahindra	Ramky (REFL)	Sunteck
Completed projects listed	13 (Mumbai, MMR, Pune) + 8 (Mahindra World City, Chennai) = 21	9 (two with Phase I complete)	17
Completed built-up area	≈ 67.1 lakh sq ft + 67.7 lakh sq ft (Chennai) ≈ 134.8 lakh sq ft	6,98,441 sq m ≈ 75.2 lakh sq ft	≈ 41.7 lakh sq ft
Completed with OC / completion from Oct 2021	5 (two with part OC)	7 (completion dates Mar 2022 to Dec 2026, as listed)	12
Location of completed projects	Mumbai 7; Kalyan, Palghar, Boisar 3; Pune 3 (inferred from RERA numbers); Chennai 8	Hyderabad 7; Bengaluru 1; Visakhapatnam 1	Mumbai 10; Navi Mumbai 1; Naigaon / Vasai 6
Ongoing projects listed	15 greenfield + 10 redevelopment	10 greenfield + 3 redevelopment	26 greenfield + 3 redevelopment
Ongoing built-up area	≈ 100 lakh sq ft greenfield (excluding Bhandup, whose BuA is shown as 4,62,85,200 sq ft) + 50.97 lakh sq ft redevelopment	8,30,219 sq m ≈ 89.4 lakh sq ft greenfield + 1,17,090 sq m ≈ 12.6 lakh sq ft redevelopment	≈ 73.3 lakh sq ft greenfield + 5.05 lakh sq ft (Bima Nagar; area of other two not stated)
Ongoing cost / value as stated	Construction cost ₹10,524 cr greenfield + ₹5,188 cr redevelopment; total value ₹23,651 cr + ₹13,663 cr	Estimated cost ₹5,098 cr greenfield (₹3,166 cr remaining) + project cost ₹1,740 cr redevelopment	Greenfield: not stated. Redevelopment: project cost ₹3,950 cr; GDV ₹13,400 cr
Location of ongoing projects	Mumbai 3 greenfield + 10 redevelopment; Kalyan 2; Pune 4; Bengaluru 5 (locations of most rows inferred from RERA numbers / names)	Greenfield locations not stated; 3 redevelopments in Mumbai	Goregaon 3; Naigaon / Vasai 14; Mira Road 4; Vashind / Shahpur 4; Shahad / Kalyan 2; 3 redevelopments in Mumbai

In the rating documents: India Ratings records MLDL's completed residential and commercial projects at more than 25.16 msf since 2001 and ongoing and forthcoming projects at 28.49 msf. REFL's offer letter states 13 million sq ft delivered and 18 million sq ft under construction. India Ratings records Sunteck Realty Ltd's ongoing project GDV at about ₹7,100 cr.

6. Projects in Mumbai

As listed, MLDL has 7 completed projects in Mumbai, REFL none, and Sunteck 10. In Mumbai, MLDL lists 3 greenfield and 10 redevelopment projects ongoing, REFL 3 redevelopment projects, and Sunteck 3 greenfield and 3 redevelopment projects.

Parameter	Mahindra	Ramky	Sunteck
Completed in Mumbai	7 projects, ≈ 19.0 lakh sq ft	--	10 projects, ≈ 18.6 lakh sq ft
Of which completed from Oct 2021	2 (Roots, Vicino), ≈ 2.9 lakh sq ft	--	5 (Crest, Pinnacle, BKC51, Icon, City Avenue 2), ≈ 7.8 lakh sq ft

Parameter	Mahindra	Ramky	Sunteck
Ongoing in Mumbai – greenfield	3: Vista (11.54 lakh sq ft; value ₹2,700 cr; completion Mar 2030), Alcove (2.61 lakh sq ft; part OC; completion Jun 2026), Bhandup (value ₹12,500 cr; approvals in process)	--	3, all Goregaon: City Avenue 1 (5.01 lakh sq ft), 4th Avenue (6.00 lakh sq ft), Pinnacle 1 (0.80 lakh sq ft)
Ongoing in Mumbai – redevelopment	10 projects (23 societies): Malad (2), Santacruz, Borivali, Lokhandwala, Mahalaxmi, Mulund, Chembur (2), Matunga	3: Samarth Nagar, Shree Ram, Pandurangwadi (localities not stated)	3: Andheri (E), Breach Candy, Tardeo
Projects in Malad / adjoining suburbs	Malad redevelopments (2); Kandivali (Roots completed, Vista ongoing)	--	Goregaon (2 completed, 3 ongoing)

Note: As per the additional Proforma C submitted, Ramky Infrastructure Ltd has the following works in hand in Maharashtra. These are infrastructure works and are neither residential nor redevelopment projects:

- High-Tech Pharmaceutical Park, Dighi Port Industrial Area, Mangaon & Roha, Dist. Raigad (MIDC, PPP basis) – awarded October 2025; work yet to start.
- Infrastructure works for Dighi Port Industrial Area, Phase 1, Delhi Mumbai Industrial Corridor (MITL, EPC basis) – awarded December 2025; work yet to start.
- 600 TPD Waste to Energy Project, Deonar, Mumbai (MCGM, DBO basis) – commenced April 2022; approximately 80% complete.

Completed projects in Mumbai, as listed

Developer	Project	Location	Built-up area (sq ft)	Completion / OC
Mahindra	Mahindra Vicino	Andheri	1,87,610	Oct 2024
Mahindra	Mahindra Roots	Kandivali	1,00,920	Dec 2022
Mahindra	Mahindra Vivante	Andheri	1,19,236	Feb 2020
Mahindra	Mahindra Splendour *	Bhandup (E)	≈ 5,77,822	Jun 2013
Mahindra	GE Gardens *	Kanjurmarg (W)	3,81,262	2012
Mahindra	GE Links *	Goregaon	2,54,240	2005–2012
Mahindra	Mahindra Park	Ghatkopar (W)	2,75,903	Feb 2005
Sunteck	City Avenue 2	Goregaon (W), ODC	4,38,993	Mar 2025
Sunteck	Sunteck Icon	Kalina, Santacruz (E)	1,02,258	Feb 2024
Sunteck	BKC51	LBS Marg, Kurla	1,13,858	Jul 2023
Sunteck	Sunteck Crest (redevelopment)	Mukund Nagar, Andheri (E)	49,950	Apr 2023
Sunteck	Sunteck Pinnacle	Goregaon, ODC	79,577	Mar 2023
Sunteck	Signia Pearl Phase 2	BKC	25,218	Feb 2021
Sunteck	MGGB Staff CHS (redevelopment)	Gilbird Hill Road, Andheri (W)	74,105	Dec 2020
Sunteck	Signia High	Borivali (E)	1,68,412	Feb 2019
Sunteck	Signia Isles	BKC	2,61,000	Aug 2016
Sunteck	Signature Island	BKC	5,50,000	Nov 2015

7. Redevelopment projects

Parameter	Mahindra	Ramky	Sunteck
Redevelopments in hand	10 projects (23 societies)	3 projects	3 projects
Schemes	33(7B); 33(9); 33(7B) with 33(20B)	SRA; 33(7B); 33(9) cluster	Society redevelopment; 33(9) cluster (2)
Total stated cost / value	Construction cost ₹5,188 cr; total value ₹13,663 cr	Total project cost ₹1,740 cr	Project cost ₹3,950 cr; GDV ₹13,400 cr
Built-up area	50.97 lakh (unit shown as sq m in heading; plot column in sq ft)	1,17,090 sq m ≈ 12.6 lakh sq ft	5.05 lakh sq ft (Bima Nagar); not stated for the other two
Earliest LOI / IOD in the list	LOI Jan 2023 (Santacruz)	Not stated	IOD Dec 2014 (Crest)
Supporting documents (LOI / DA / OC copies)	Not attached	Not attached	Not attached

Redevelopment projects in hand, as listed

Developer	Project	Scheme	Societies / members	Status and dates as stated
Mahindra	Marina64, Malad	33(7B)	1 society	LOI Apr 2023; DA Oct 2023; IOD Jul 2024; RERA registered; completion Apr 2029
Mahindra	Santacruz	33(7B)	1 society	LOI Jan 2023; DA Oct 2025; IOD Aug 2026; PAAA in process
Mahindra	Borivali	33(9)	6 societies	LOI Jul 2024; DA Mar 2025; IOD Jul 2026; PAAA in process
Mahindra	Lokhandwala	33(9)	6 societies	LOI Feb 2025; LOI received
Mahindra	Mahalaxmi	33(9)	1 society	LOI Feb 2025; DA Mar 2025; IOD Sep 2025; CC Apr 2026; RERA registered; completion Dec 2031
Mahindra	Mulund	33(7B) + 33(20B)	1 society	LOI Jun 2025; LOI received
Mahindra	Chembur (2 projects)	33(7B) + 33(20B)	1 society each	LOIs Sep 2025; DAs Aug 2026
Mahindra	Malad	33(9)	4 societies	LOI Oct 2025; LOI received
Mahindra	Matunga	33(9)	1 society	LOI Nov 2025; LOI received
Ramky	Samarth Nagar	SRA	Not stated	BUA 43,487 sq m; start date and status not stated
Ramky	Shree Ram	33(7B)	Not stated	BUA 38,987 sq m; start date and status not stated
Ramky	Pandurangwadi	33(9) cluster	Not stated	BUA 34,616 sq m; start date and status not stated
Sunteck	Bima Nagar CHS, Andheri (E)	Society redevelopment	192 existing → 300 proposed members	DA signed; PAAA executed; completion Dec 2029 (36 + 6 months)
Sunteck	Patel Compound, Nepean Sea Road	33(9) cluster	120 → 450 members	DA signed; PAAA under way
Sunteck	Sahkar Niwas / Model Town CHS, Tardeo	33(9) cluster	250 → 400 members	LOI received; DA under way

8. Commercial offers to members and the Society

The revised offers give residential members (except E1) 60% (Mahindra), 66% (Ramky) and 64% (Sunteck) additional RERA carpet area, with hardship compensation of ₹1,000, ₹1,500 and ₹1,200 per sq ft of existing area. All three offers use the tender's existing areas (residential 4,55,952 sq ft; commercial 11,241 sq ft).

8.1 Summary

Particular	Mahindra	Ramky	Sunteck
Offer date	10 Oct 2026	10 Oct 2026	11 Oct 2026
Additional RERA carpet – residential (except E1)	60%	66%	64%
Hardship compensation (₹ per sq ft of existing area)	1,000	1,500	1,200
Hardship payment schedule	25% at vacation; 75% at possession	25% at DA; 25% at vacation; 50% at repossession	15% at DA; 25% at vacating; 60% at repossession
Transit rent Yr 1 (₹ per sq ft per month)	80, rising ₹4 a year	90, about 5% a year	75, 5% a year
Years for which rent rates are quoted	5	4	4
Society corpus for professional fees (tender minimum ₹15 cr)	₹5 cr; fees above ₹5 cr at actuals, up to ₹15 cr aggregate (clarified)	Up to ₹15 cr, subject to actuals (clarified)	On actuals, up to ₹15 cr
Outstanding Government liabilities up to ₹7.5 cr	"Will be provided"	₹7.5 cr, against receipted payment of verified liabilities	Agreed; paid to authorities up to ₹7.5 cr
Bank guarantee / lien	BG ₹40 cr on Vacation Date; lien 30,000 sq ft of RERA Net Area (incl. balcony and open terrace)	BG or insurance surety bond ₹40 cr, on or before vacation (clarified); lien 50,000 sq ft RERA carpet	BG ₹40 cr; area security 30,000 sq ft; both on reducing balance
Completion period (clarified)	60 months for members' OC / part OC and possession; 72 months for full OC	Phase 1 OC in 48 + 6 months, to be endeavoured; full OC in 60 + 12 months	Members' units with OC in 48 months from agreed vacation date + 12 months grace
Clear internal height – flats / commercial (clarified)	Will endeavour 10 ft, subject to design and FSI optimisation (deviation letter: 9.35 ft)	Minimum 9 ft 6 in / 12 ft; will endeavour 10 ft / 14 ft	Agreed, subject to planning constraints

8.2 New RERA carpet area for residential members (sq ft)

Building	Flats	Existing usable area	Mahindra	Ramky	Sunteck
A1	86	809	1,294	1,343	1,327
A2	86	809	1,294	1,343	1,327
B1	86	652	1,043	1,082	1,069
C1	84	546	874	906	895
D1 to D8	336	468	749	777	768
D10–11	48	464	742	777	761
D9 1st–7th floor	42	468	749	777	768
D9 ground floor	6	420	672	697	689
E1	42	314	502	570	515

8.3 Monthly transit rent per flat (₹)

Building	Mahindra Yr 1	Mahindra Yr 4	Mahindra Yr 5	Ramky Yr 1	Ramky Yr 4	Sunteck Yr 1	Sunteck Yr 4
A1 / A2	64,720	74,428	77,664	72,810	84,945	60,675	70,239
B1	52,160	59,984	62,592	58,680	68,460	48,900	56,608
C1	43,680	50,232	52,416	49,140	57,330	40,950	47,405
D1 to D8, D9 1st–7th	37,440	43,056	44,928	42,120	49,140	35,100	40,633
D10–11	37,120	42,688	44,544	41,760	48,720	34,800	40,285

Building	Mahindra Yr 1	Mahindra Yr 4	Mahindra Yr 5	Ramky Yr 1	Ramky Yr 4	Sunteck Yr 1	Sunteck Yr 4
D9 ground floor	33,600	38,640	40,320	37,800	44,100	31,500	36,465
E1	25,120	28,888	30,144	28,260	32,970	23,550	27,262

Rates per sq ft: Mahindra 80 / 84 / 88 / 92 / 96; Ramky 90 / 94.5 / 99 / 105; Sunteck 75 / 78.75 / 82.69 / 86.82.

All three developers have agreed to pay transit rent / displacement compensation to the members until possession of the new premises is offered to them.

8.4 Other terms for residential members

Term	Mahindra	Ramky	Sunteck
Relocation / shifting	₹35,000	₹30,000 each way (₹60,000)	₹25,000 each way (₹50,000)
Brokerage	2 months' rent, one time	₹180 per sq ft of existing area, one time	1 month's rent at vacation + 1 month's rent at start of Yr 3
Refundable deposit	3 months' rent, adjusted against corpus	₹225 per sq ft of existing area	3 months' rent
Free parking	Minimum 1 or MCGM norms, whichever is higher; 2 for members with RERA carpet above 90 sq m (clarified)	2 for A1, A2, B1; 1 for others (subject to design and approval)	2 for A1, A2, B1; 1 for others
Additional parking	None will be sold (clarified)	₹8 lakh each; one per member; cap of 100 (clarified)	₹15 lakh each; one per member, subject to availability (clarified)
Additional area up to 100 sq ft	33(9): ₹25,000 per sq ft up to 100 sq ft; 5% off launch price above. 33(20B): 5% off launch price. Commercial: 5% off launch rate (clarified)	₹25,000 per sq ft RERA carpet (residential); none for commercial at present (clarified)	5% discount on launch rate; construction-linked payment
Buyback of existing premises	Revised offer: ₹27,000 per sq ft (residential, all buildings); commercial not stated. Clarification letter: to be discussed during DA	Revised offer: to be decided at the time of finalising the draft DA. Clarification letter: does not intend to purchase units at present; may be discussed at draft DA	To be discussed on individual member basis

8.5 Ground-floor shops (51) and first-floor commercial units (8)

Term	Mahindra	Ramky	Sunteck
Shops: additional area	45%	58% RERA on existing carpet	44% RERA
Shops: corpus (₹ per sq ft)	1,000	1,500	1,200
Shops: rent (₹ per sq ft per month)	160, all shops	225 for front (14), Marve Road (3) and school-facing (2); 200 for back (32)	150, all shops
Shops: rent escalation	5%	5%	5% year on year
Shops: shifting / brokerage	₹35,000 / 2 months' rent	₹30,000 each way / ₹450 per sq ft (front, Marve Road, school-facing), ₹400 per sq ft (back), one time	₹25,000 / 1 month's rent every 2 years
Shops: parking	Minimum 1 or MCGM norms, whichever is higher	One, subject to design and approval	As per MCGM norms
Shops: allotted location	MLDL will endeavour same location, subject to design	No change in location at this stage; requests to be considered at design stage (clarified)	Shops retain current location
First-floor units: additional area / corpus / rent	45% / ₹1,000 / ₹160	58% / ₹1,500 / ₹150	44% / ₹1,200 / ₹150

Term	Mahindra	Ramky	Sunteck
First-floor units: shifting / brokerage	₹35,000 / 2 months' rent	₹30,000 each way / ₹300 per sq ft, one time	₹25,000 / 1 month's rent every 2 years
Other	Commercial units up to 202 sq ft may opt for a 502 sq ft residential flat, subject to approvals and 33(9) eligibility	Part OC for shops to be endeavoured; rent ceases on possession	–

8.6 Total RERA carpet area to members

Particular	Mahindra	Ramky	Sunteck
Residential members – 816 flats (sq ft)	7,29,536	7,59,276	7,47,954
Commercial members – 51 shops and 8 first-floor units (sq ft)	16,299	17,761	16,187
Total RERA carpet area to members (sq ft)	7,45,835	7,77,037	7,64,141

Residential area is the number of flats multiplied by the new RERA carpet area per flat in 8.2. Commercial area is the existing commercial area of 11,241 sq ft increased by the additional area offered (Mahindra 45%, Ramky 58%, Sunteck 44%).

As per our estimates, the approximate sale area generated by the developer after giving these offers to the members is around 10.45 lakh sq ft, subject to approval of the project under Regulation 33(9) of DCPR 2034 and approval of all related government agencies.

9. Deviations from tender conditions

The table below summarizes our statement of deviations dated 16 October 2026, after the clarification letters of 15 October 2026. "Complies" means the position meets or exceeds the tender condition; "Deviation" means it differs; "Not confirmed" means the developer has deferred the point to the Development Agreement stage. The full wording of each position is in that statement.

9.1 Member benefits

Tender condition (clause)	Mahindra	Ramky	Sunteck
Additional area: min 50% residential, 40% commercial (Pt 3; Pt 12 §2a)	Complies: 60% / 45%	Complies: 66% (E1 81.5%) / 58%	Complies: 64% / 44%
Hardship: min ₹1,000 per sq ft (Pt 3; Pt 12 §2b)	Complies: ₹1,000	Complies: ₹1,500	Complies: ₹1,200
Hardship: min 25% at DA and 25% at vacating (Pt 12 §2b)	Deviation: nil at DA; 25% / 75%	Complies: 25% / 25% / 50%	Deviation: 15% at DA; 25% / 60%; no response to clarification
Rent Yr 1: min ₹70 residential, ₹140 commercial (Pt 3; Pt 12 §1a)	Complies: ₹80 / ₹160	Complies: ₹90 / ₹200–225 shops, ₹150 first floor	Complies: ₹75 / ₹150
Rent escalation: min 10% a year (Pt 3; Pt 6 cl.15; Pt 12 §1a)	Deviation: ₹4 a year (5% of Yr 1); shops 5%	Deviation: about 5%	Deviation: 5%; no response to clarification

Tender condition (clause)	Mahindra	Ramky	Sunteck
Rent for first 12 months in one cheque before vacating; quarterly PDCs (Pt 6 cl.14; Pt 12 §1a)	Clarification letter: "The rent for the entire 12-month period of each year shall be paid upfront through a single cheque. However, such cheque(s) shall be handed over only on the 'Vacation Date', in accordance with the provisions set out in the Deviation List."	Clarification letter: "Agreed, the rent for 12-month period will be paid in advance through a single cheque in favor of each member, to be handed over on vacation and handover of the property, thereafter the rent payment will be through quarterly PDCs."	Clarification letter: "Rent to be paid in advance for the first 12 months. Rent for the subsequent period shall be paid through 12 monthly PDCs/RTGS. The PDCs shall be handed over 60 days prior to the expiry of the preceding period."
Refundable deposit: 3 months' compensation (Pt 12 §1b)	Deviation: 3 months, adjusted against corpus	Deviation: ₹225 per sq ft (developer states this exceeds 3 × ₹70)	Complies: 3 months' rent
Relocation: min ₹25,000 per unit (Pt 12 §1c)	Complies: ₹35,000	Complies: ₹30,000 each way	Complies: ₹25,000 each way
Additional displacement: 2 months every 12 months with 10% increase (Pt 12 §1d)	Deviation: 2 months, one time	Deviation: ₹180 per sq ft, one time	Deviation: 1 month at vacating + 1 month at start of Yr 3; no response to clarification
Stamp duty, registration, GST, all taxes borne by developer (Pt 12 §2a; Pt 6 cl.10–11)	Revised offer: "Stamp Duty and Registration Fees for the Development Agreement and PAAAs will be borne by Mahindra Lifespace Developers Ltd." (note 1); "Any amount payable to the members shall be subject to applicable taxes, deductions, and statutory levies as per prevailing law." (note 13) Deviation letter (17 Sep 2026, item 25): "The Developer shall bear and pay the applicable GST, Stamp Duty, Registration Charges and other statutory charges, if any, in connection with the registration of the Development Agreement, Power of Attorney and Permanent Alternate Accommodation Agreements (PAAAs), restricted to the entitlement area offered to the Society and its Members under the redevelopment scheme. Any taxes, duties, levies, charges or imposts other than those specifically undertaken by the Developer herein shall be borne and paid by the Society and/or the concerned members, as applicable. Notwithstanding the above, where any member opts to purchase or acquire additional area over and above his/her entitled area, the applicable GST, Stamp Duty and Registration Charges in respect of such additional area shall be borne and paid by the Developer."	If Plot B is approved under 33(9): stamp duty, registration and GST on existing and additional area borne by the developer; no such taxes or charges payable by members. If an alternative scheme is needed: taxes (including capital gains / income tax) arising from members shifting from Plot B to Plot A borne by those members. Final treatment to be discussed with the Society and recorded in the DA.	GST, stamp duty and registration arising from the redevelopment borne by the developer. Property tax paid by members until all members vacate; from handover of vacant flats until repossession, paid by the developer.

Tender condition (clause)	Mahindra	Ramky	Sunteck
Clear height 10 ft flats, 14 ft commercial (Pt 3)	Deviation (clarified): will endeavour to provide 10 ft clear height, subject to design, approvals, regulations and FSI optimisation; uniform floor-to-floor height for sale and members' units (deviation letter of 17 Sep 2026: 9.35 ft)	Deviation (clarified): minimum committed 9 ft 6 in flats / 12 ft commercial; will endeavour to provide 10 ft / 14 ft, subject to design and approvals; members' flats same height as sale flats	Complies (clarified): agreed, subject to planning constraints; to be detailed in the design presentation to members
Commercial units: location retained; move to front offered (Pt 3)	Deviation: MLDL will endeavour to allot the same location, subject to design; move to front not offered (confirmed in clarification letter)	Deviation (clarified): allotted within the same category (front / back), subject to design and fitment; move to front not offered. No change in location can be offered at this stage; will endeavour to consider such requests at design stage, subject to design feasibility and approvals	Deviation: shops retain current location; move to front not offered. No response to this point in the clarification letter
Car parking: min 1 per unit (Pt 3; Pt 12 §5)	Complies	Complies, subject to design	Flats comply; shops and first floor "as per MCGM norms"
Additional car parks: rate and maximum (Pt 12 §5)	Deviation: none sold	Complies: ₹8 lakh; 1 per member; cap 100	Complies: ₹15 lakh; 1 per member
Additional area up to 100 sq ft: rate (Pt 6 cl.21; Pt 12 §3)	₹25,000 per sq ft (33(9)); overall maximum not stated	₹25,000 per sq ft; none for commercial	Deviation: 5% off launch rate; no rate stated
Buyback rate (Pt 6 cl.21; Pt 12 §3iii)	Revised offer: ₹27,000 per sq ft for members' residential premises (all buildings, A1 to E1); commercial rate not stated. Clarification letter: "To be discussed during Development Agreement"	Revised offer: "TBD at the time of finalising the draft DA". Clarification letter: "As of today, we do not intend to acquire or purchase any units from the members, may be discussed at the time of draft Development Agreement"	Revised offer: "To be discussed on individual member basis"; no rate stated. No response to this point in the clarification letter
Area tolerance ±1%; shortfall at ₹50,000 / ₹80,000 per sq ft (Pt 7 §3)	Deviation: ±3%; settled at launch rate	Deviation: ±2%; ₹30,000 / ₹50,000	Deviation: ±3%; ₹28,000 / ₹60,000

9.2 Society-level and contractual terms

Tender condition (clause)	Mahindra	Ramky	Sunteck
Society corpus min ₹15 cr after MOU (Pt 3; Pt 11 item 7)	Deviation: ₹5 cr; above at actuals up to ₹15 cr	Deviation: up to ₹15 cr at actuals	Deviation: on actuals up to ₹15 cr
Government payments up to ₹7.5 cr (Pt 3)	"Will be provided"; dues of premises / society on members (note 15)	₹7.5 cr against verified liabilities	Agreed, up to ₹7.5 cr

Tender condition (clause)	Mahindra	Ramky	Sunteck
Freehold conversion within 90 days of MOU; failure not to affect offer (Pt 2; Pt 4 §2.12, 3.6)	Deviation. Offer applicable only on successful conversion (offer note 16); deviation letter: 120 days, with DA and 33(9) consents held in escrow before payment. Clarification letter: "The requirement to keep the Consents and Development Agreement (DA) in escrow is intended as a safeguard for the Developer, considering the substantial costs to be incurred towards the conversion process. The 120-day period has been provided to allow for a reasonable buffer and grace period to address any procedural or administrative delays."	Deviation. Premium to be borne at the concessions available up to 31 Dec 2026; any increase due to delay in appointment or non-extension to be borne by the Society / members. Clarification letter: "We shall jointly endeavour to complete all formalities and payments within the prescribed timelines to avail the ongoing concession/benefits. If the Society's delay in appointing the Developer and executing the MOU, coupled with non-extension of the Government deadline, results in additional costs, the same shall be borne by the Society/Members. Other exceptional circumstances shall be mutually resolved and documented in the MOU."	Deviation. Clarification letter: "The Developer is committed to completing the process within the stipulated timelines. However, the process is detailed and time-consuming and is dependent upon the timely availability of documents and execution of requisite agreements between both parties, fulfilment of requirements and processing timelines stipulated by the concerned authorities. Notwithstanding the best efforts of the Society and the Developer, should the stipulated timelines not be achieved, the commercial offer shall be subject to mutual review and discussion."
BG ₹40 cr on or before Vacation Notice (Pt 1; Pt 4 §17)	Deviation: on Vacation Date	Deviation: BG or surety bond, on or before vacation	BG ₹40 cr, reducing balance
Lien 30,000 sq ft RERA carpet (Pt 4 §17)	30,000 sq ft of RERA Net Area (incl. balcony, open terrace)	Complies: 50,000 sq ft	30,000 sq ft, reducing balance
Bid valid until DA, min 180 days, no withdrawal (Pt 4 §9)	Deviation: may withdraw after 180 days without progress	Deviation: may withdraw after 180 days without progress	Deviation: subject to review on delays
EMD retained till 79A; security deposit till DLP; forfeiture (Pt 4 §16)	Deviation	Deviation: refund if not selected in 180 days	Deviation: forfeiture not agreed
Bidder to verify documents; no later claims (Pt 4 §3.1, 3.11)	Deviation: subject to due diligence and Board approval	Deviation: areas relied on as represented	Deviation: due diligence before DA
Parent to be party to DA	Confirming party	REFL and RIL confirming parties	Sunteck Realty Ltd (listed entity) confirming party

Tender condition (clause)	Mahindra	Ramky	Sunteck
Scheme 33(9); Plot B members shifted to Plot A (Pt 3)	Deviation. Deviation letter (item 9): Plots A and B to be uploaded separately; transfer of Plot B members to Plot A "will not be possible"; to be endeavoured if permissible. Clarification letter: "This is correct." The letter also states: "The offered entitlement shall be 60% for residential premises and 45% for commercial premises for both Plot A and Plot B, irrespective of whether Plot B is redeveloped under Regulation 33(9) or under Regulations 33(7B) read with 33(20B) of DCPR 2034."	Deviation. Revised offer: redevelopment under 33(9) for combined Plots A and B (about 34,390 sq m). If amalgamation / combined development of Plot B is not approved, Plot B may be pursued under 33(7) with 33(20)(B) or 33(11), "on an ex-situ basis and shall not be accommodated on the Society's property". Developer to endeavour to obtain approvals to relocate the Recreation Ground; if not obtained, "the Developer shall endeavour to facilitate the allotment and rehabilitation of eligible members presently situated on Plot B within the proposed development on Plot A, subject to applicable approvals and feasibility"; taxes on such relocation borne by the members concerned, except GST, stamp duty and registration on the additional area. Clarification letter: "As mentioned, requisite concession/deviation will be put in front of the HPC for approval."	Clarification letter: "The same is subject to the final design and planning of the building. To be detailed out in the design presentation to members."
Completion 48 months + 6 months grace, with full OC (Pt 1; Pt 6 cl.3)	Deviation. Deviation letter (item 2): 72 months + automatic 12-month grace, with Part OC for members' area. Revised offer: 60 months for Members' OC / Part OC and possession; 72 months for Full OC. Clarification letter: "The 72-month timeline is applicable for obtaining the Full Occupation Certificate (Full OC), whereas the 60-month timeline is applicable for obtaining the Members' Occupation Certificate (Members' OC/Part OC) & Possession."	Deviation. Not stated in revised offer. Clarification letter: "Project will be in 2 phases. Phase 1 will be Members + Sale and Phase 2 will be Sale. We shall endeavor to obtain OC of Phase 1 in 48 months plus 6 months grace, subject to force majeure. We expect the full Project completion (Full OC) in 60 months plus 12 months grace. There shall be overlapping between the phases as required."	Deviation. Clarification letter: "Completion of the members' units/wings/towers shall be within 48 months from the mutually agreed vacation date and schedule with an additional grace period of 12 months along with receipt of the OC for the members' units." Full OC for the project not stated.
Liquidated damages ₹1 cr per fortnight; 18% interest (Pt 7 §2; Pt 8)	To be discussed at the Development Agreement stage (interest on delayed payments stated as SBI MCLR + 2%)	To be discussed at the Development Agreement stage	To be discussed at the Development Agreement stage
Amenities and their areas (Pt 12 §6–7)	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation
Every page signed and sealed (Pt 4 §8.3)	Complies: digitally signed	Signed and stamped	Offer: stamp, ; clarification letter signed

None of the three developers has stated any deviation from the tender's "Composite Building" condition, which reads: "'Composite Building' shall mean that the new building / buildings to be constructed on the property consist of saleable and member components. Buildings in which members are allocated flats / commercial units must also have the developer sale flats / commercial units."

Annexures

The documents on which this report is based are as follows.

Annexure	Document	Date	Pages
1	Revised offer letters of the three developers	10 / 11 Oct 2026	22
2	Clarification letters of the three developers	15 Oct 2026	18
3	Deodhar Associates – Comparative statement of offers	16 Oct 2026	5
4	Deodhar Associates – Statement of deviations from the tender document	16 Oct 2026	6
5	Mahindra Lifespace Developers Ltd – Technical proformas and deviation letter dated 17 Sep 2026	–	46
6	Ramky Estates & Farms Ltd / Ramky Infrastructure Ltd – Technical proformas, including additional Proforma C of Ramky Infrastructure Ltd (works in hand in Maharashtra, with letters of award)	–	25
7	Ramky Estates & Farms Ltd – Proforma C, redevelopment projects	–	1
8	Sunteck Realtors Pvt Ltd – Technical proformas	–	6
9	Mahindra Lifespace Developers Ltd – Credit rating documents (CRISIL; India Ratings)	27 Apr 2026; 24 Jul 2026	16
10	Ramky Estates & Farms Ltd – Credit rating (India Ratings)	17 Dec 2025	6
11	Ramky Infrastructure Ltd – Credit rating (Infomerics; CRISIL)	17 Mar 2026	15
12	Sunteck Realty Ltd – Credit rating (India Ratings)	1 Oct 2026	8

ANNEXURE 1

Revised offer letters of the three developers

Dated 10 / 11 Oct 2026 | 22 pages

ANNEXURE D

Copies of the revised offer letters

D1 – Mahindra | D2 – Ramky | D3 – Sunteck

Copy as submitted by the developer

ANNEXURE D1

Revised offer – Mahindra Lifespace Developers Ltd.

Copy as submitted by the developer

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

Date: 10th October 2026

To,
Hon. Secretary/Managing Committee/PMC.
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road,
Malad West, Mumbai, 40009

Subject: Commercial Offer for redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. Located at Charkop Naka, Marve Road, Malad West, Mumbai, 40009

Reference:
1. Tender Document for Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd Serial Number 2 issued by Deodhar Associates Architects & Project Management Consultants
2. Offer Letter dated 17th September 2026
3. Deviation Letter dated 17th September 2026
4. E-mail from Deodhar Associates dated 09th October 2026

Dear Sir/Madam,
Please find attached our commercial offer for your society.

Buildings A1 – C1				
Particular	**A1**	**A2**	**B1**	**C1**
No of flats	86	86	86	84
Existing usable area (sq.ft.)	809	809	652	546
New RERA carpet area (sq.ft.)	1,294	1,294	1,043	874
Additional area (sq.ft.)	485	485	391	328
Additional area (%)	60.0%	60.0%	60.0%	60.0%
Corpus per flat per sq.ft.	1,000	1,000	1,000	1,000
Transit Rent – Year 1				
Rent per sq.ft. (Yr 1)	80	80	80	80
Rent per month (Yr 1)	64,720	64,720	52,160	43,680
Transit Rent – Year 2				
Rent per sq.ft. (Yr 2)	84	84	84	84
Rent per month (Yr 2)	67,956	67,956	54,768	45,864
Transit Rent – Year 3				
Rent per sq.ft. (Yr 3)	88	88	88	88
Rent per month (Yr 3)	71,192	71,192	57,376	48,048

MAHINDRA LIFESPACE DEVELOPERS LIMITED
RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:05:04 +05'30'

Scanned with OKEN Scanner

mahindra
LIFESPACES

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

Transit Rent – Year 4				
Rent per sq.ft. (Yr 4)	92	92	92	92
Rent per month (Yr 4)	74,428	74,428	59,984	50,232
Transit Rent – Year 5				
Rent per sq.ft. (Yr 5)	96	96	96	96
Rent per month (Yr 5)	77,664	77,664	62,592	52,416
Other Terms				
Corpus schedule	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750
Relocation charges	35000	35000	35000	35000
Brokerage charges	2 months' rent. (One Time)	2 months' rent. (One Time)	2 months' rent. (One Time)	2 months' rent. (One Time)
Refundable deposit	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)
Parking	Minimum 1 or as per MCGM Norms whichever is higher.			
Additional parking	No Additional Car Park will be Sold.			
Privilege to existing members for additional area up to 100 sq.ft.	33 (9) Residential - upto 100 sft. - INR 25,000/- Above 100 sft. - 5% on Launch Price 33 (20B) Residential - 5% on Launch Price			
Sale of existing premises if developer purchases, in case member desires to sell (Buyback)	27000	27000	27000	27000
Other benefits to the members				

Building D1 – E1					
Particular	D1 to D8	D10-11	D9 1st to 7th	D9 Gr. Floor	E1
No of flats	336	48	42	6	42
Existing usable area (sq.ft.)	468	464	468	420	314
New RERA carpet area (sq.ft.)	749	742	749	672	502
Additional area (sq.ft.)	281	278	281	252	188

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:06:37 +05'30'

Scanned with OKEN Scanner

mahindra
LIFESPACES

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel.: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

Additional area (%)	60.0%	60.0%	60.0%	60.0%	60.0%
Corpus per flat per sq.ft.	1,000	1,000	1,000	1,000	1,000
Transit Rent – Year 1					
Rent per sq.ft. (Yr 1)	80	80	80	80	80
Rent per month (Yr 1)	37,440	37,120	37,440	33,600	25,120
Transit Rent – Year 2					
Rent per sq.ft. (Yr 2)	84	84	84	84	84
Rent per month (Yr 2)	39,312	38,976	39,312	35,280	26,376
Transit Rent – Year 3					
Rent per sq.ft. (Yr 3)	88	88	88	88	88
Rent per month (Yr 3)	41,184	40,832	41,184	36,960	27,632
Transit Rent – Year 4					
Rent per sq.ft. (Yr 4)	92	92	92	92	92
Rent per month (Yr 4)	43,056	42,688	43,056	38,640	28,888
Transit Rent – Year 5					
Rent per sq.ft. (Yr 5)	96	96	96	96	96
Rent per month (Yr 5)	44,928	44,544	44,928	40,320	30,144
Other Terms					
Corpus schedule	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750	Vacation - 250 Possession - 750
Relocation charges	35000	35000	35000	35000	35000
Brokerage charges	2 months' rent. (One Time)	2 months' rent. (One Time)	2 months' rent. (One Time)	2 months' rent. (One Time)	2 months' rent. (One Time)
Refundable deposit	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)	3 months' rent. (Adjusted against Corpus)
Parking	Minimum 1 or as per MCGM Norms whichever is higher.				
Additional parking	No Additional Car Park will be Sold.				
Privilege to existing members for additional area up to 100 sq.ft.	33 (9) Residential - upto 100 sft. - INR 25,000/- Above 100 sft. - 5% on Launch Price				

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:07:25 +05'30'

Scanned with OKEN Scanner

mahindra LIFESPACES

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel.: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

	33 (20B) Residential - 5% on Launch Price				
Sale of existing premises if developer purchases, in case member desires to sell (Buyback)	27000	27000	27000	27000	27000
Other benefits to the members					

Shop Category	Shop No	No of Shops	Additional Area	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Allotted Shop Location (Front / Back)	Other Benefits
Front Side Shops	1–14	14	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent	Minimum 1 or as per MCGM, whichever is higher	Subject to Design. MLDL will endeavor to allocate at same location,	Mentioned below
Marve Road Facing	28, 29 & 51	3	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent			
School Facing Shops	15 & 42	2	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent			
Back Side Shops	16–27, 30–41, 43–50	32	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent			
Total	1–51	51								

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:08:06 +05'30'

Scanned with OKEN Scanner

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel.: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

Unit Category	Unit No	No of Units	Additional Area	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Other Benefits
Front Side Units with Open Terrace		4	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent	Minimum 1 or as per MCGM, whichever is higher	Mentioned below
Back Side Units		4	45%	1000	160	5%	Shifting - 35000 Brokerage - 2 months' rent		

Commercial-to-Residential Conversion Offer

1. Any existing commercial unit with an area of up to 202 sq. ft. shall have the option to be converted into a residential unit.
2. The offer for such a converted unit shall be a new residential flat admeasuring 502 sq. ft. RERA Carpet Area.
3. The conversion from Non-Residential (NR) to Residential (R) shall be subject to the requisite approvals and confirmation that the land under consideration qualifies for Cluster Redevelopment under Regulation 33(9) of DCPR 2034.
4. Title Verification and Authenticity: Verification of the title, ownership, and authenticity of the existing commercial unit and its supporting documents shall be the sole responsibility of the concerned unit holder. MLDL shall have no obligation or liability to verify or certify the title, ownership, authenticity, or validity of such documents.

Society-level Benefit	Developer's Final Offer	Unit / Specification
Society Corpus for Professional Fees – Minimum 15 crore	INR 5 Crore	-
Outstanding Payment (Govt. liabilities) up to 7.5 crore	Will be provided	-
Additional / Special Society Corpus	-	-
Bank Guarantee / Lien of Sale Area	Bank Guarantee - INR 40 Cr. Lien - 30,000 sft. of RNA	-
Society Office	Will be provided	As per MCGM Norms
Gym / Fitness Centre	Will be provided	As per MCGM Norms
Club House	Will be provided	As per MCGM Norms

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:08:57 +05'30'

Scanned with OKEN Scanner

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel.: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

Multipurpose Hall	Will be provided	As per MCGM Norms
Community / Function Hall	Will be provided	As per MCGM Norms
Swimming Pool	Will be provided	As per MCGM Norms
Temple / Prayer Space	To be discussed during Design Stage	To be discussed during Design Stage
Society Meeting Room	Will be provided	As per MCGM Norms
Watchman Cabins	Will be provided	As per MCGM Norms
Servant Toilets	Will be provided	As per MCGM Norms
Visitor Parking	Will be provided	As per MCGM Norms
EV Charging Points	Will be provided	As per MCGM Norms
Any Other Society Benefits		

Please Note:

1. Stamp Duty and Registration Fees for the Development Agreement and PAAAs will be borne by Mahindra Lifespace Developers Ltd.
2. The existing carpet area considered is **4,67,192.52** sq. ft., as per the tender. Rent, corpus, and all other offers are based on this figure. The same is subject to verification & due diligence.
3. The plot area considered is **34,390.69** sq. m., as per the documents shared along with the tender document. The same is subject to verification & due diligence.
4. This Offer is subject to obtaining all necessary approvals from the Society, MHADA, HPC, and any other applicable statutory or regulatory authorities.
5. This Offer is subject to satisfactory technical, legal, and title due diligence, as well as approval by the Board of Directors of MLDL.
6. The final rights, obligations, terms, and conditions of the parties shall be set out in the Development Agreement, PAAA, and all other definitive transaction documents to be executed between the parties.
7. MLDL reserves the absolute right to amend, modify, suspend, or withdraw this Offer, in whole or in part, if any required approvals, consents, clearances, documents, or information are not obtained or furnished to its satisfaction.
8. MLDL's Discretion: It is expressly clarified that any indication by a member of their willingness to sell, convert, or otherwise participate pursuant to this Offer shall not create any obligation, commitment, or liability on the part of MLDL. Any decision regarding acceptance of such option shall be at the sole and absolute discretion of MLDL.
9. Any additional obligation, liability, commitment, cost, requirement, or encumbrance arising subsequent to this Offer, and not expressly disclosed, contemplated, or set out in the earlier Offer and its annexures, shall be deemed to materially affect the overall commitments and obligations of MLDL and shall entitle MLDL to review, revise, renegotiate, or withdraw the terms of this Offer accordingly.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:09:38 +05'30'

Scanned with OKEN Scanner

Mahindra Lifespace Developers Ltd.
Mahindra Towers, 5th Floor,
Dr. G. M, Bhosale Marg, Worli,
Mumbai - 400018, India
Tel: +91 22 6747 8600 / 8601
www.mahindralifespaces.com
CIN : L45200MH1999PLC118949

10. Submission of any option, consent, application, or expression of interest by a member shall not constitute a binding agreement and shall not create any obligation on MLDL to accept, process, or act upon the same.
11. The Earnest Money Deposit (EMD) submitted along with the tender shall remain valid for a period of 180 days from the date of issuance of the tender or until the final selection of the developer through the 79A process, whichever occurs earlier.
12. If a developer is not selected through the 79A process within the stipulated period of 180 days, we request the Society/PMC to refund the EMD submitted by us without any delay.
13. Any amount payable to the members shall be subject to applicable taxes, deductions, and statutory levies as per prevailing law.
14. Proposal will be subject to detailed financial, technical, and legal due diligence of the subject property.
15. Any claims, dues, penalties, encumbrances, or liabilities pertaining to individual premises, title matters, or the Society/Association shall be borne solely by the respective member and/or the Society/Association, as applicable.
16. The applicability of this offer is subject to the successful conversion of the land from Collector Land to Freehold Land.
17. This offer shall remain valid for a period of 180 days from the date of issuance of this letter, unless extended in writing by MLDL.
18. Any other terms not expressly stated herein shall be mutually agreed upon and recorded in the Development Agreement.

For **Mahindra Lifespace Developers Limited**

MAHINDRA LIFESPACE DEVELOPERS LIMITED

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.10 16:10:27 +05'30'

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

Scanned with OKEN Scanner

ANNEXURE D2

Revised offer – Ramky Estates & Farms Ltd.
(jointly with Ramky Infrastructure Ltd.)

Copy as submitted by the developer

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U701021G1995PLC021333

Date: 10th October 2026

The Chairman/ Secretary

Asmita Jyoti Co-operative Housing Society Ltd.

Charkop Naka, Marve Road, Malad West,

Mumbai 400095.

Kind Attn.: Hon'ble Managing Committee / Redevelopment Committee Members

Subject: Submission of No Regret Offer ("**Offer**") for the Proposed Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd.

Dear Sirs/Madam,

We refer to the proposed redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. ("**Society**"). We thank you for shortlisting the Ramky group and giving this opportunity to participate in the proposed redevelopment of Society. We like to put our best foot forward and are pleased to submit our **No Regret Offer** for undertaking the proposed redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. in accordance with the applicable provisions of DCPR 2034 and other prevailing laws, regulations and policies governing redevelopment projects.

The Ramky Group is a multinational, multi-disciplinary conglomerate. RIL, the Group's flagship infrastructure company, has been executing projects across sectors since 1994 with over 2,000 professionals and a pan-India presence. REFL, the Group's real estate arm, has over 30 years of experience and has delivered over 13 million sq. ft. of residential and commercial space, with a further 18 million sq. ft. under construction.

Guided by its vision of creating world-class infrastructure and sustainable developments, the Ramky Group has established a strong reputation for quality, timely execution and operational excellence across diverse sectors. Backed by a commitment to integrity, customer satisfaction, safety and responsible business practices, the Group brings extensive experience in the successful delivery of large-scale projects across India.

This offer is being jointly submitted by RIL and REFL, with Ramky Urban Homes Private Limited **("RUHPL")** being the Special Purpose Vehicle ("**SPV**"), specially formed to drive Real Estate business of the Ramky Group in the State of Maharashtra. The offer combines RIL's extensive infrastructure development expertise with REFL's real estate development capabilities. Upon selection as the Developer, RUHPL, 100% subsidiary of REFL and as the SPV, will execute the Development Agreement.

RAMKY ESTATES AND FARMS LTD HYD

Scanned with OKEN Scanner

and will implement and execute the proposed redevelopment, undertaking the rights and obligations relating to the project, totally backed by RIL and REFL, in accordance with the bid submission and definitive documents.

In this regard, we hereby submit our No Regret Offer, setting out our credentials, commercial offer, proposed terms and the benefits envisaged for the Society and its members, subject to the conditions listed in Annexure "A" of this Letter.

We assure the Society and its members of our commitment to carrying out the redevelopment in a transparent, professional and efficient manner, safeguarding the interests of all stakeholders.

Yours Truly,

For Ramky Estate and Farms Limited

Mr. Bipin Patel

Regional Mumbai Head.

Scanned with OKEN Scanner

RAMKY
RAMKY ESTATES
Spaces for life

Annexure "A"

Terms and Understanding

- The redevelopment of the Project shall be undertaken under Regulation 33(9) of the Development Control and Promotion Regulations, 2034 ("DCPR 2034"), for the combined Plots A and B admeasuring approximately 34,390 sq. m. In the event the requisite approvals for amalgamation and/or combined development of Plot B are not obtained, the development potential attributable to Plot B may be pursued under Regulations 33(7) read with 33(20)(B) of DCPR 2034 or Regulation 33(11) of DCPR 2034, subject to all necessary approvals and permissions from the competent authorities. Any development under Regulations 33(20)(B) or 33(11) shall be on an ex-situ basis and shall not be accommodated on the Society's property.
- The Developer shall endeavour to procure all requisite permissions, No Objection Certificates (NOCs), approvals and sanctions for the relocation of the existing Recreation Ground (RG) so as to facilitate the amalgamation and integrated development of Plots A and B.
- In the event approvals for relocation of the Recreation Ground are not obtained, the Developer shall endeavour to facilitate the allotment and rehabilitation of eligible members presently situated on Plot B within the proposed development on Plot A, subject to applicable approvals and feasibility. Any direct or indirect taxes, levies, charges or duties arising on account of such relocation or transfer shall be borne by the concerned member(s), save and except GST, stamp duty and registration charges pertaining to the additional area offered under the redevelopment scheme, which shall be borne by the Developer in accordance with the terms of the Development Agreement.
- The carpet areas offered to the members of the Society are based on the representations, information and records made available as part of the Tender process and shall remain subject to legal, technical, title and due diligence reviews, as well as verification of eligibility and entitlements.
- The Developer agrees and undertakes to bear the premium payable for conversion of the land tenure from Class II occupancy to Class I occupancy, based on the actual premium determined by the competent authority and subject to the concessions and benefits presently available up to 31 December 2026. However, in the event of any increase in such premium, costs or charges arising solely due to delay in appointment of the Developer by the Society and/or non-extension of such concession beyond 31 December 2026, the incremental cost shall be borne and paid by the Society and/or its members, as applicable.
- The proposed project is envisaged as a greenfield mixed-use development comprising residential, commercial and retail components, subject to final design, planning approvals and market feasibility.
- The development shall be undertaken as a composite integrated development, with all common amenities and facilities being available for use by the rehabilitated members as well as other eligible occupants of the development, subject to the final design, approved plans and applicable regulations.
- The Developer shall provide a Bank Guarantee and/or Security Bond aggregating to ₹40 Crores, together with such additional security by way of lien over 50,000 sqft of RERA Carpet area from free sale entitlement of the Developer. The release and reduction of such securities shall be linked

RAMKY ESTATES AND FARMS LIMITED HYD

Scanned with OKEN Scanner

to achievement of construction milestones, the details of which shall be finalized and recorded in the Letter of Intent (LOI) and/or Development Agreement (DA).

- The Developer is offering an additional 66% RERA Carpet Area over the existing eligible area. Without prejudice to the foregoing, the minimum rehabilitation entitlement proposed shall be 570 sq. ft. RERA Carpet Area for the 42 members currently holding units admeasuring approximately 314 sq. ft. RERA Carpet Area, subject to verification of eligibility and records.
- The Developer shall extend all reasonable assistance, support and good offices to members for identifying and securing alternate accommodation during the redevelopment period. However, the responsibility for finalizing and entering into such accommodation arrangements/agreements shall remain with the respective members.
- The redevelopment project shall be executed by Ramky Urban Homes Private Limited (RUHPL), with performance guarantees, corporate support and project execution assurances provided by Ramky Estates & Farms Limited (REFL) and Ramky Infrastructure Limited (RIL), as may be documented in the definitive agreements.
- The Developer shall endeavour to support shop owners and commercial unit holders by facilitating early repossession of their rehabilitated premises through a Part Occupation Certificate (Part OC), subject to final design, regulatory approvals and construction progress. Upon handing over possession of such premises in accordance with the agreed terms, payment of rent or transit compensation in respect of the concerned unit shall cease from the date of possession.

RAMKY ESTATES AND FARMS LIMITED HYD

Scanned with OKEN Scanner

RAMKY ESTATES
Spaces for life

Revised Final Financial Offer Chart – Ground Floor Shops

Shop Category	Shop No	No of Shops	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Allotted Shop Location (Front / Back)	Other Benefits
Front Side Shops	1–14	14	1500	225	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 450 psf as one time brokerage	One (subject to design and approval)	Front Side subject to design and fitment	58% RERA additional area on existing carpet area
Marve Road Facing	28, 29 & 51	3	1500	225	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 450 psf as one time brokerage	One (subject to design and approval)	Marve Road facing subject to design and fitment	58% RERA additional area on existing carpet area
School Facing Shops	15 & 42	2	1500	225	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 450 psf as one time brokerage	One (subject to design and approval)	School facing subject to design and fitment	58% RERA additional area on existing carpet area
Back Side Shops	16–27, 30–41, 43–50	32	1500	200	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 400 psf as one time brokerage	One (subject to design and approval)	Back side subject to design and fitment	58% RERA additional area on existing carpet area
Total	1–51	51							

Revised Final Financial Offer Chart – First Floor Units

Unit Category	Unit No	No of Units	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Other Benefits
Front Side Units with Open Terrace		4	1500	150	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 300 psf as one time brokerage	One (subject to design and approval)	58% RERA additional area on existing carpet area
Back Side Units		4	1500	150	5%	Rs. 30 k shifting charge each side (to and fro) plus Rs. 300 psf as one time brokerage	One (subject to design and approval)	58% RERA additional area on existing carpet area

RAMKY ESTATES AND FARMS LIMITED HYD

10/10/26

Scanned with OKEN Scanner

RAMKY ESTATES

Individual Members Commercial Revised Offer

Legend: yellow cells are to be filled in. White calculated cells fill automatically (Additional area = New RERA – Existing; Rent per month = Rent per sq.ft. × Existing usable area).

Particular	A1	A2	B1	C1	D1 to D8	D10-11	D9 1st to 7th	D9 Gr. Floor	E1
No of flats	86	86	86	84	330	48	42	6	42
Existing usable area (sq.ft.)	809	809	652	546	468	464	468	420	314
New RERA carpet area (sq.ft.)	1,343	1,343	1,082	906	777	777	777	697	570
Additional area (sq.ft.)	534	534	430	360	309	313	309	277	256
Additional area (%)	66.0%	66.0%	66.0%	65.9%	66.0%	67.5%	66.0%	66.0%	81.5%
Corpus per flat per sq.ft.	1,500	1,500	1,500	1,500	1,500	1,500	1,500	1,500	1,500
Transit Rent – Year 1									
Rent per sq.ft. (Yr 1)	90	90	90	90	90	90	90	90	90
Rent per month (Yr 1)	72,810	72,810	58,680	49,140	42,120	41,760	42,120	37,800	28,260
Transit Rent – Year 2									
Rent per sq.ft. (Yr 2)	94.5	94.5	94.5	94.5	94.5	94.5	94.5	94.5	94.5
Rent per month (Yr 2)	76,451	76,451	61,614	51,597	44,226	43,848	44,226	39,690	29,673
Transit Rent – Year 3									
Rent per sq.ft. (Yr 3)	99.0	99.0	99.0	99.0	99.0	99.0	99.0	99.0	99.0
Rent per month (Yr 3)	80,091	80,091	64,548	54,054	46,332	45,936	46,332	41,580	31,086
Transit Rent – Year 4									
Rent per sq.ft. (Yr 4)	105	105	105	105	105	105	105	105	105
Rent per month (Yr 4)	84,945	84,945	68,460	57,330	49,140	48,720	49,140	44,100	32,970
Other Terms									
Hardship compensation (Total amount)	12,13,500	12,13,500	9,75,000	8,19,000	7,02,000	6,96,000	7,02,000	6,30,000	4,71,000
Corpus schedule	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession	25% on DA, 25% on Vacation and 50% on repossession
Relocation charges	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)	Rs. 30 k each side (to and fro)
Brokerage charges (One Time) (Rs. Psft on existing carpet)	180	180	180	180	180	180	180	180	180
Refundable deposit (Rs. Psft on existing carpet)	225	225	225	225	225	225	225	225	225
Parking (Free of Cost) (Subject to design and approval)	Two	Two	Two	One	One	One	One	One	One
Additional parking (At Cost)	8,00,000	8,00,000	8,00,000	8,00,000	8,00,000	8,00,000	8,00,000	8,00,000	8,00,000
Relocation cost (Total to and fro)	60,000	60,000	60,000	60,000	60,000	60,000	60,000	60,000	60,000
Brokerage for temp. accommodation One time Total Amount	1,45,620	1,45,620	1,17,360	98,280	84,240	83,520	84,240	75,600	56,520
Refundable deposit (temp. accommodation)	1,82,025	1,82,025	1,46,700	1,22,850	1,05,300	1,04,400	1,05,300	94,500	70,650
Privilege to existing members for additional area up to 100 sq.ft.	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet	Rs. 25k psf RERA Carpet
Sale of existing premises if developer purchases, in case member desires to sell (Buyback)	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA	TBD at the time of finalising the draft DA
Other benefits to the members									

10/10/25

RAMKY ESTATES AND FARMS LIMITED HYD

Scanned with OKEN Scanner

Society Revised Commercial Offer

Society-level Benefit	Developer's Final Offer	Unit / Specification	Remarks
Society Corpus for Professional Fees – Minimum 15 crore	Rs. 15 crores		Subject to actuals
Outstanding Payment (Govt. liabilities) up to 7.5 crore	Rs. 7.50 crores		Subject to actual receipted payment to Govt against verified Liabilities
Additional / Special Society Corpus	Nil		
Bank Guarantee / Lien of Sale Area	BG or equivalent value of Insurance Surety Bonds of Rs. 40 crores. Lien of 50 k sft of sale area.		BG/Bonds/Lien Area shall be released basis construction linked milestones.
Society Office	Yes	As per MCGM norm	4% of BUA is available free of FSI. All covered amenities shall form part of this FSI free area.
Gym / Fitness Centre	Yes	As per design and approval	
Club House	Yes	As per design and approval	
Multipurpose Hall	Yes	As per design and approval	
Community / Function Hall	Part of MPH	As per design and approval	
Swimming Pool	Yes	As per design and approval	
Temple / Prayer Space	Yes	As per design and approval	
Society Meeting Room	May provide	As per Society's requirement, subject to design and approval	
Watchman Cabins	Yes on entry and exit, as per design	As per design and approval	
Servant Toilets	Yes, in Basement/Stilt	As per design and approval	
Visitor Parking	Yes, as per MCGM norms		
EV Charging Points	Yes, as per norms		
Any Other Society Benefits			

10/10/25.

RAMKY ESTATES AND FARMS LIMITED HYD

Scanned with OKEN Scanner

ANNEXURE D3

Revised offer – Sunteck Realtors Pvt. Ltd.

Copy as submitted by the developer

SUNTECK REALTORS PRIVATE LIMITED
5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

Society Revised Commercial Offer

Society-level Benefit	Developer's Final Offer	Unit / Specification	Remarks
Society Corpus for Professional Fees – Minimum 15 crore	Agreed		Will be on actuals, upto Rs.15 Crores
Outstanding Payment (Govt. liabilities) up to 7.5 crore	Agreed		The outstanding amounts shall be paid to the concerned authorities of upto Rs.7.5 Crores
Additional / Special Society Corpus			
Bank Guarantee / Lien of Sale Area	A Bank Guarantee of Rs. 40 Crores and Area security of 30,000 sq.ft shall be provided to the society on a reducing balance basis		The release milestones of BG and Area security shall be mutually agreed upon by both the parties at the time of Development Agreement
Society Office			All amenities shall be detailed out in the design presentation to members. The amenities listed in the tender document shall be incorporated in the design and the particulars and sizes of each amenity shall be detailed out in the presentation.
Gym / Fitness Centre			
Club House			
Multipurpose Hall			
Community / Function Hall			
Swimming Pool			
Temple / Prayer Space			
Society Meeting Room			
Watchman Cabins			
Servant Toilets			
Visitor Parking	Upto 10% of the total car parks as per MCGM norms in the building shall be Visitor car parks		The number of total car parks and visitor car parks, sizes, location shall be detailed out in the design presentation
EV Charging Points	Shall be provided		
Any Other Society Benefits			To be detailed out in the design presentation

SUNTECK REALTORS PRIVATE LIMITED MUMBAI

Scanned with OKEN Scanner

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

Individual Members Commercial Revised Offer

Particular	A1	A2	B1	C1	D1 to D8	D10-11	D9 1st to 7th	D9 Gr. Floor	E1
No of flats	86	86	86	84	336	48	42	6	42
Existing usable area (sq.ft.)	809	809	652	546	468	464	468	420	314
New RERA carpet area (sq.ft.)	1,327	1,327	1,069	895	768	761	768	689	515
Additional area (sq.ft.)	518	518	417	349	300	297	300	269	201
Additional area (%)	64.0%	64.0%	64.0%	64.0%	64.0%	64.0%	64.0%	64.0%	64.0%
Corpus per flat per sq.ft.	1,200	1,200	1,200	1,200	1,200	1,200	1,200	1,200	1,200
Transit Rent – Year 1									
Rent per sq.ft. (Yr 1)	75	75	75	75	75	75	75	75	75
Rent per month (Yr 1)	60,675	60,675	48,900	40,950	35,100	34,800	35,100	31,500	23,550
Transit Rent – Year 2									
Rent per sq.ft. (Yr 2)	78.75	78.75	78.75	78.75	78.75	78.75	78.75	78.75	78.75
Rent per month (Yr 2)	63,709	63,709	51,345	42,998	36,855	36,540	36,855	33,075	24,728
Transit Rent – Year 3									
Rent per sq.ft. (Yr 3)	82.69	82.69	82.69	82.69	82.69	82.69	82.69	82.69	82.69
Rent per month (Yr 3)	66,894	66,894	53,912	45,147	38,698	38,367	38,698	34,729	25,964
Transit Rent – Year 4									
Rent per sq.ft. (Yr 4)	86.82	86.82	86.82	86.82	86.82	86.82	86.82	86.82	86.82
Rent per month (Yr 4)	70,239	70,239	56,608	47,405	40,633	40,285	40,633	36,465	27,262
Other Terms									
Hardship compensation	9,70,800	9,70,800	7,82,400	6,55,200	5,61,600	5,56,800	5,61,600	5,04,000	3,76,800
Corpus schedule	At the time of Development agreement - 15%								

SUNTECK REALTORS PRIVATE LIMITED MUMBAI

Scanned with OKEN Scanner

	At the time of vacating the premises - 25%								
	At the time of repossession - 60%								
Relocation charges (At vacating)	25000	25000	25000	25000	25000	25000	25000	25000	25000
Brokerage charges - to be paid at the time of vacation	60,675	60,675	48,900	40,950	35,100	34,800	35,100	31,500	23,550
Refundable deposit	182025	182025	146700	122850	105300	104400	105300	94500	70650
Parking	2	2	2	1	1	1	1	1	1
Additional parking	Rs. 15 Lakh per car park, subject to availability								
Relocation cost (At repossession)	25000	25000	25000	25000	25000	25000	25000	25000	25000
Brokerage for temp. accommodation - to be paid at the start of the 3rd year	66,894	66,894	53,912	45,147	38,698	38,367	38,698	34,729	25,964
Privilege to existing members for additional area up to 100 sq.ft.	5% discount on the launch rate. The payment terms shall be construction linked payment method.								
Sale of existing premises if developer purchases, in case member desires to sell (Buyback)	To be discussed on individual member basis								
Other benefits to the members	To be detailed in design presentation								

SUNTECK REALTORS PRIVATE LIMITED MUMBAI

Scanned with OKEN Scanner

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

Revised Final Financial Offer Chart – Ground Floor Shops

Shop Category	Shop No	No of Shops	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Allotted Shop Location (Front / Back)	Area offer
Front Side Shops	1–14	14	1200	150	5% year on year	One months rent amount shall be provided every 2 years as Brokerage. Shifitng charges of Rs. 25000 shall be provided to each memebr	As per MCGM norms	The shops shall retain their current location.	We shall offer additional RERA carpet area of 44%
Marve Road Facing	28, 29 & 51	3							
School Facing Shops	15 & 42	2							
Back Side Shops	16–27, 30–41, 43–50	32							
Total	**1–51**	**51**							

Revised Final Financial Offer Chart – First Floor Units

Unit Category	Unit No	No of Units	Corpus per Sq.ft.	Rent per Sq.ft.	Rent Escalation	Shifting / Brokerage	Parking	Area offer
Front Side Units with Open Terrace		4	1200	150	5% year on year	One months rent amount shall be provided every 2 years as Brokerage. Shifitng charges of Rs. 25000 shall be provided to each memebr	As per MCGM norms	We shall offer additional RERA carpet area of 44%
Back Side Units		4						

Scanned with OKEN Scanner

ANNEXURE 2

Clarification letters of the three developers

Dated 15 Oct 2026 | 18 pages

ANNEXURE B

Clarification letters of the developers

B1 – Mahindra | B2 – Ramky | B3 – Sunteck

Copy as received from the developer

ANNEXURE B1

Mahindra Lifespace Developers Ltd.
Letter dated 15 October 2026

Copy as received from the developer

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Date: 15th October 2026

To,
Hon. Secretary/Managing Committee,
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road,
Malad West, Mumbai, 400 09

&

To,
Deodhar Associates,
Project Management Consultants (PMC) – Asmita Jyoti Co-Operative Housing Society Ltd.
504/B, Kaledonia, 5th Floor, Sahar Road,
Opp. Vijay Nagar Society,
Andheri (E), Mumbai – 400 069

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. Located at Charkop Naka, Marve Road, Malad West, Mumbai, 40009

Reference:
1. Tender Document for Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd Serial Number 2 issued by Deodhar Associates Architects & Project Management Consultants
2. Offer Letter dated 17th September 2026
3. Deviation Letter dated 17th September 2026
4. E-mail from Deodhar Associates dated 09th October 2026
5. Revised offer letter dated 10th October 2026
6. Email & Letter from Deodhar Associates dated 14th October 2026

Dear Sir/Madam,

Basis the letter received from you on 15th October 2026, we are sharing the following observations/ comments.

A. POINTS ON WHICH OUR OFFER DIFFERS FROM THE TENDER (ANNEXURE B)

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
1	Hardship payment: min 25% at DA and min 25% at vacating (Pt 12 §2b)	Nil at DA; 25% at vacation; 75% at possession	Yes, PMC interpretation is correct. Based on commercial viability we have suggested the payout mechanism.
2	Rent escalation: min 10% for every 12 months (Pt 3; Pt 6 cl.15; Pt 12 §1a)	Rs 4 per year (5% of Yr 1 rate); shops 5%	Yes, PMC interpretation is correct.
3	Rent payable till OC + 45 days and possession, irrespective of force	Rates quoted for 5 years. Deviation letter: rent until "Possession Date", linked to Part OC (items 2, 26)	This is correct. However, can be discussed at the Development Agreement Stage.

RITESH KANTILAL BAFNA

Digitally signed by RITESH KANTILAL BAFNA
Date: 2026.10.15 18:44:19 +05'30'

Mahindra Lifespace Developers Ltd. Mumbai

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
	majeure (Pt 6 cl.14, 16; Pt 8 §1; Pt 11 item 16)		
4	Additional displacement compensation: 2 months for first 12 months and for every subsequent 12 months, with 10% increase (Pt 12 §1d; Pt 6 cl.15)	2 months' rent, one time	Yes, PMC interpretation is correct.
5	Commercial units: view, location, frontage retained or enhanced; units not facing main road to be offered move to front (Pt 3)	Same location to be endeavored, subject to design; move to front not offered	Yes, PMC interpretation is correct.
6	Rate and maximum number of additional car parks (Pt 12 §5)	No additional car parks will be sold	This is correct. It was further clarified that car parking shall be allotted to members in accordance with the applicable MCGM norms. During the presentation, in response to a query from the members, MLDL's BD Head stated that members having a RERA Carpet Area exceeding 90 sq. m. would be entitled to two car parking spaces. Accordingly, to honour the commitment made during the presentation, MLDL shall provide two car parking spaces to such members.
7	Area tolerance ±1%; shortfall compensated at Rs 50,000 (residential) / Rs 80,000 (commercial) per sq.ft. (Pt 7 §3)	±3%; difference settled at launch rate (deviation letter item 34)	Yes, PMC interpretation is correct.
8	Society corpus: min Rs 15 crore, paid after registration of MOU (Pt 3; Pt 11 item 7)	Rs 5 crore. Deviation letter: 50% at DA registration, 50% on Vacation Date (item 11)	Our understanding is that the fees payable to the Consultants should not exceed INR 5 crore. However, if the commitment towards the Consultants exceeds INR 5 crore, such additional fees shall be paid at actuals, subject to a maximum aggregate payout of INR 15 crore.

Mahindra Lifespace Developers Ltd. Mumbai

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
9	Freehold conversion: cost part of project cost (Pt 2); payment within 90 days of MOU (Pt 4 §2.12); failure not to affect offer (Pt 4 §3.6; Pt 8 §3.3)	Offer applicable only on successful conversion (note 16). Deviation letter: 120 days; DA and 33(9) consents to be held in escrow before payment (item 12)	33(9) The requirement to keep the Consents and Development Agreement (DA) in escrow is intended as a safeguard for the Developer, considering the substantial costs to be incurred towards the conversion process. The 120-day period has been provided to allow for a reasonable buffer and grace period to address any procedural or administrative delays.
10	Bid valid until DA, min 180 days; no withdrawal (Pt 4 §9; Pt 11 item 20)	Valid 180 days (note 17); MLDL may amend, suspend or withdraw (notes 7, 9)	If there is no meaningful progress, communication from the Society, or selection of a developer for a continuous period of 180 days, MLDL shall have the right to withdraw its offer without any further obligation or liability.
11	EMD retained until 79A; held as security deposit till end of DLP; forfeited if DA not signed (Pt 4 §16)	EMD validity 180 days; refund requested if not selected within 180 days (notes 11–12). Deviation letter: EMD returned on Vacation Date; forfeiture only on developer's default (items 17–18)	This is correct.
12	Bidder to verify all documents before bidding; no later claims (Pt 4 §3.1, 3.11; Pt 11 items 3, 5)	Offer subject to verification, technical, legal and title due diligence and MLDL Board approval (notes 2–5, 14)	This is correct.
13	Scheme preferably 33(9); Plot B members shifted to Plot A (Pt 3)	Plots A and B to be uploaded separately; transfer of members "will not be possible"; to be endeavored if permissible (deviation letter item 9)	This is correct.
14	Completion within 48 months from Vacation Date (+6 months grace), with full OC (Pt 1; Pt 6 cl.3; Pt 11 item 11)	72 months + automatic 12-month grace, to Part OC for members' area (deviation letter item 2)	The 72-month timeline is applicable for obtaining the Full Occupation Certificate (Full OC), whereas the 60-month timeline is applicable for obtaining the Members' Occupation

Mahindra Lifespace Developers Ltd. * Mumbai

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
			Certificate (Members' OC/Part OC). & Possession
15	Reoccupation, and handover of sale units, only after full OC (Pt 6 cl.19, 26)	Sale units handed over after Part OC, 7 days after Possession Date (deviation letter item 29)	This is correct. Possession will be provided only to those units whose OC has been received.
16	Liquidated damages Rs 1 crore per fortnight; 18% interest on delayed payments; termination rights (Pt 7 §2; Pt 8; Pt 11 items 12, 23)	Interest at SBI MCLR + 2% (deviation letter item 33); Part 8 "to be discussed during DA" (item 42)	Liquidated Damages is to be discussed at the time of the Development Agreement. The Interest Rate is correct.
17	Any increase in FSI belongs to the society (Pt 4 §3.7)	Developer may utilize; society to receive 20% of sale proceeds after full OC (deviation letter item 14)	This is correct. In the scenario, FSI increases after OC, then the FSI would belong to the resultant society.

B. POINTS NOT ADDRESSED IN YOUR OFFER (ANNEXURE B)

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
1	Rent for first 12 months in one cheque before vacating; quarterly PDCs thereafter (Pt 6 cl.14; Pt 12 §1a)	Not stated	The rent for the entire 12-month period of each year shall be paid upfront through a single cheque. However, such cheque(s) shall be handed over only on the "Vacation Date", in accordance with the provisions set out in the Deviation List.
2	Members' car parks at podium level only; non-mechanized (Pt 2 definition; Pt 3)	Not stated	Members' car parks would be Surface, Non-Mechanical/Non-Stack.
3	Rate for additional area up to 100 sq.ft., residential and commercial; overall maximum (Pt 6 cl.21; Pt 12 §3)	Residential Rs 25,000 per sq.ft. (33(9)); 5% off launch price above 100 sq.ft. and under 33(20B). Commercial rate and maximum not stated	1. 33(9) o Residential ▪ up to 100 sft - INR 25,000 per sft ▪ Above 100 sft. 5% discount on Launch Rate 2. 33(20B) o Residential ▪ 5% discount on launch rate

Mahindra Lifespace Developers Ltd. Mumbai

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Tender requirement (clause)	PMC's Interpretation	MLDL's Stand
			○ Commercial ▪ 5% discount on Launch Rate
4	Buyback rate, residential and commercial (Pt 6 cl.21; Pt 12 §3iii)	Residential Rs 27,000 per sq.ft.; commercial not stated	To be discussed during Development Agreement.
5	Lien on 30,000 sq.ft. RERA carpet of sale area (Pt 4 §17)	"30,000 sft of RNA"; deviation letter defines "RERA Net Area" as including balcony and open terrace (item 5)	This is correct.

C. GENERAL CLARIFICATIONS

1. Clear internal height

Part 3 of the tender (Society's expectations) requires a minimum clear internal (floor-to-ceiling) height of 10 ft for members' residential flats and 14 ft for commercial units, and provides that if sale units are given more internal height in the design, the same shall apply to members' units.
Your deviation letter dated 17 September 2026 (item 8) states a clear internal height of 9.35 ft for members' flats and 14 ft for commercial units. Please confirm the clear internal (floor-to-ceiling) height that will be provided in members' residential flats and in members' commercial units.

MLDL's Response:

All Sale and Rehabilitation units shall have a uniform floor-to-floor height. However, MLDL shall endeavour to provide a clear internal height of 10 feet, as requested, subject to design considerations, statutory approvals, applicable regulations, and the optimization of the project's full FSI potential.

2. Executing entity

Part 4, Clause 3.2 of the tender requires the bidder to execute the project under the same entity under which the bid is submitted, and Clause 3.3 does not permit assignment to a sister concern without the Society's written consent. The Note under Part 4, Clause 5 provides that where the project is executed in a subsidiary or SPV, the consolidated / parent entity shall be a party to the development agreement, shall be fully responsible for completion of the project and liable to the Society and its members, and shall execute an irrevocable guarantee in favor of the Society. Please confirm whether the project will be executed by Mahindra Lifespace Developers Ltd. itself or through a subsidiary / Special Purpose Vehicle (SPV). If a subsidiary or SPV is proposed, please state its name, shareholding and constitution.

Mahindra Lifespace Developers Ltd. Mumbai

mahindra

MLDL's Response:

MLDL confirms that the Development Agreement shall be executed directly with Mahindra Lifespace Developers Limited ("MLDL"), being the bidding entity. In the event MLDL incorporates a Special Purpose Vehicle ("SPV") for the execution of the project, MLDL shall always retain majority shareholding and control of such SPV throughout the project lifecycle. Notwithstanding the incorporation of the SPV, MLDL shall continue to remain responsible for the execution of the project and for the fulfilment of all obligations, commitments, representations and assurances extended to the Society and its members.

3. **Confirming party to the Development Agreement**

Please confirm that Mahindra Lifespace Developers Ltd., as the bidding entity, will be a confirming party to the Development Agreement if the project is being executed in an SPV, in line with the tender requirements stated above.

MLDL's Response:

It is hereby confirmed that, in the event MLDL is appointed as the developer and the project is undertaken through a Special Purpose Vehicle (SPV), MLDL, being the bidding entity, shall be a confirming party to the Development Agreement and shall acknowledge and confirm the obligations and commitments undertaken thereunder.

Note:

The offered entitlement shall be 60% for residential premises and 45% for commercial premises for both Plot A and Plot B, irrespective of whether Plot B is redeveloped under Regulation 33(9) or under Regulations 33(7B) read with 33(20B) of DCPR 2034.

For **Mahindra Lifespace Developers Limited**

Mr. Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

ANNEXURE B2

Ramky Estates & Farms Ltd.
Letter dated 15 October 2026 (received 16 October 2026)

Copy as received from the developer

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

Date: 15 October 2026

To,

Deodhar Associates Architects & Project Management Consultants,
Kaledonia, 4B, 5th Floor B Wing,
Opp. Vijay Nagar CHSL,
Sahar Road, Andheri East,
Mumbai - 400069

Respected Sir,

Please find below our replies on the clarifications requested:

A. Points on which your offer differs from the tender

No.	Tender requirement (clause)	Position as per your offer	Ramky Comment
1	Rent escalation: min 10% for every 12 months (Pt 3; Pt 6 cl.15; Pt 12 §1a)	Approx. 5%	*We are offering transit rent of INR 90 per sq. ft. per month for residential units and INR 225/200/150 per sq. ft. per month for commercial units, which is higher than the current base of INR 70 per sq. ft. and INR 140 per sq. ft., respectively. This represents a substantial enhancement in the overall rental compensation and increases the aggregate rental income available to the members during the redevelopment period.* *Based on the request of members to increase the base rent and also the feasibility of the Project, no-regret offer has been extended to the Society/Members.*
2	Refundable deposit: 3 months' displacement compensation (Pt 12 §1b)	Rs 225 per sq.ft. of existing area (2.5 months of Yr 1 rent)	*We are offering INR 225 per sq. ft. as Refundable deposit.* *INR 225 per sq. ft. per month is higher than the equivalent of three months' rent at the existing benchmark rate (₹70 × 3 = ₹210 per sq. ft.), thereby providing enhanced rental/deposit value to occupants.* *Based on the feasibility of the Project, no-regret offer has been extended to the Society/Members accordingly.*
3	Additional displacement compensation: 2 months for first 12 months and for every subsequent 12 months, with 10% increase (Pt 12 §1d; Pt 6 cl.15)	Rs 180 per sq.ft. (residential), one time	*As per our current commercial offer, this represents the maximum value we are able to extend and is our best and final offer under the proposed commercial terms.*
4	Stamp duty, registration, GST and all taxes on existing and additional area borne by developer (Pt 12 §2a; Pt 6 cl.10–11)	GST, stamp duty and registration on additional area borne; taxes arising from relocation of Plot B members borne by members	*Our primary objective is to obtain approval for the development of Plot B under Regulation 33(9), in which case no such taxes or charges shall be payable by the members, and Stamp Duty, registration and GST on existing and additional area offered shall be borne by us.* *However, if, for any technical or regulatory or statutory reasons, development under Regulation 33(9) is not permitted and an alternative development scheme*

RAMKY ESTATES AND FARMS LIMITED HYD

			becomes necessary, any applicable taxes including capital gains and/or income tax, specifically arising in respect of members shifting from Plot B to Plot A shall be borne by the respective members. *Nevertheless, the final treatment of such taxes and charges can be mutually discussed and resolved with the Society and suitably incorporated into the Development Agreement.*
5	Commercial units: view, location, frontage retained or enhanced; units not facing main road to be offered move to front (Pt 3)	Allotted within same category (front / back), subject to design and fitment; move to front not offered	*At this stage, no change in location that can be offered. However, we will endeavour to consider such requests during the design stage, subject to design feasibility and applicable approvals.*
6	Buyback rate, residential and commercial (Pt 6 cl.21; Pt 12 §3iii)	To be decided at draft DA	*As of today, we do not intend to acquire or purchase any units from the members, may be discussed at the time of draft Development Agreement.*
7	Society corpus: min Rs 15 crore, paid after registration of MOU (Pt 3; Pt 11 item 7)	Rs 15 crore, "subject to actuals"	*We agree to reimburse or pay consultant fee with the upper cap of Rs.15 crore, subject to actuals.*
8	Freehold conversion: cost part of project cost (Pt 2); payment within 90 days of MOU (Pt 4 §2.12); failure not to affect offer (Pt 4 §3.6; Pt 8 §3.3)	Premium borne at concessions available up to 31 Dec 2026; any increase due to delay in appointment or non-extension to be borne by society / members	*We shall jointly endeavour to complete all formalities and payments within the prescribed timelines to avail the ongoing concession/benefits. If the Society's delay in appointing the Developer and executing the MOU, coupled with non-extension of the Government deadline, results in additional costs, the same shall be borne by the Society/Members. Other exceptional circumstances shall be mutually resolved and documented in the MOU.*
9	Unconditional, irrevocable BG of Rs 40 crore, on or before Vacation Notice (Pt 1; Pt 4 §17)	BG "or equivalent value of insurance surety bonds" of Rs 40 crore	*Yes, bankable / cashable security of INR 40 crore is being offered in the form of BG/Insurance Surety Bond, which will be issued on or before vacation and handover of the property.*
No.	**Tender requirement (clause)**	**Position as per your offer**	***Ramky Comment***
10	Bidder to verify all documents before bidding; no later claims (Pt 4 §3.1, 3.11; Pt 11 items 3, 5)	Carpet areas subject to legal, technical and title due diligence and verification of eligibility	*Under Regulation 33(9), the permissible FSI is derived based on either the plot area or the aggregate carpet area of eligible members. For the purpose of our calculations, we have relied upon the individual carpet areas represented by the PMC/Society. Any shortfall or discrepancy in these areas may directly impact the FSI available to the Developer. We understand that the survey areas have been provided in good faith and, except for any material discrepancies, are expected to be consistent with the measurements and procedures prescribed by MHADA.*
11	Scheme preferably 33(9); Plot B members shifted to Plot A (Pt 3)	33(9) for Plots A + B; if amalgamation not approved, Plot B under 33(7) with 33(20)(B) or 33(11), ex-situ; rehabilitation of Plot B members on Plot A to be endeavored	*As mentioned, requisite concession/deviation will be put in front of the HPC for approval.*
12	Reoccupation, and handover of sale units, only after full OC (Pt 6 cl.19, 26)	Early repossession of shops through Part OC	*We are offering commercial unit owners the opportunity to re-occupy and recommence their business operations at an earlier stage of the project, subject to design feasibility. This shall be undertaken only after ensuring adequate safety measures are in place and all requisite statutory approvals and permissions have been obtained, with due consideration to the safety and well-being of all occupants.*

RAMKY ESTATES AND FARMS LIMITED HYD

B. Points not addressed in your offer (Annexure B)

No.	Tender requirement (clause)	Position as per your offer	Ramky Comment
13	Rent for first 12 months in one cheque before vacating; quarterly PDCs thereafter (Pt 6 cl.14; Pt 12 §1a)	Not stated	*Agreed, the rent for 12-month period will be paid in advance through a single cheque in favor of each member, to be handed over on vacation and handover of the property, thereafter the rent payment will be through quarterly PDCs.*
14	Members' car parks at podium level only; non-mechanised (Pt 2 definition; Pt 3)	Not stated	*Agreed, members will be provided non-mechanised car parks.*
15	Rate and maximum number of additional car parks (Pt 12 §5)	Rs 8 lakh each; maximum not stated	*One additional car park at cost, with total cap of 100 nos, for all existing members, subject to design feasibility and statutory regulatory approvals.*
16	Rate for additional area up to 100 sq.ft., residential and commercial; overall maximum (Pt 6 cl.21; Pt 12 §3)	Residential Rs 25,000 per sq.ft. RERA carpet. Commercial rate and maximum not stated	*As of today, we are not offering any additional area for commercial unit owners. However, the possibility of providing additional area may be evaluated during the design development stage, subject to design feasibility, planning considerations, statutory requirements, and overall project feasibility.*
17	Area tolerance ±1%; shortfall compensated at Rs 50,000 (residential) / Rs 80,000 (commercial) per sq.ft. (Pt 7 §3)	Not stated	*We propose +-2% Area tolerance; shortfall compensated at Rs 30,000 (residential) / Rs 50,000 (commercial) per sq. ft.*
18	Bid valid until DA, min 180 days; no withdrawal (Pt 4 §9; Pt 11 item 20)	Not stated	*Agreed, but if there's no progress or communication from the Society on selection of a Developer for 180 days, we shall have the right to withdraw our offer without any obligation or liability.*
19	EMD retained until 79A; held as security deposit till end of DLP; forfeited if DA not signed (Pt 4 §16)	Not stated	*EMD may be retained until 79A, shall be refunded if not selected within 180 days. If selected, may be held as Security Deposit till the end of DLP.*
20	Completion within 48 months from Vacation Date (+6 months grace), with full OC (Pt 1; Pt 6 cl.3; Pt 11 item 11)	Not stated	*Project will be in 2 phases. Phase 1 will be Members + Sale and Phase 2 will be Sale. We shall endeavor to obtain OC of Phase 1 in 48 months plus 6 months grace, subject to force majeure. We expect the full Project completion (Full OC) in 60 months plus 12 months grace. There shall be overlapping between the phases as required*
21	Liquidated damages Rs 1 crore per fortnight; 18% interest on delayed payments; termination rights (Pt 7 §2; Pt 8; Pt 11 items 12, 23)	Not stated	*To be discussed and mutually agreed / finalized at the stage of Development Agreement*
22	Any increase in FSI belongs to the society (Pt 4 §3.7)	Not stated	*To be discussed and mutually agreed / finalized at the stage of Development agreement*

C. General clarifications

23. Clear internal height

Part 3 of the tender (Society's expectations) requires a minimum clear internal (floor-to-ceiling) height of 10 ft for members' residential flats and 14 ft for commercial units, and provides that if sale units are given more internal height in the design, the same shall apply to members' units.

Your offer does not state the clear internal height for members' flats or commercial units. Please confirm the clear internal (floor-to-ceiling) height that will be provided in members' residential flats and in members' commercial units.

***Ramky Reply**: The clear internal height of members' residential flats shall be the same as that of the developer's sale flats. The Developer shall endeavor to provide a clear internal height of 10 feet for residential flats and 14 feet for commercial units, subject to design feasibility and applicable statutory*

RAMKY ESTATES AND FARMS LIMITED HYD

regulations and approvals. The minimum committed height shall be 9 feet 6 inches for residential flats and 12 feet for commercial units.

24. Executing entity

Part 4, Clause 3.2 of the tender requires the bidder to execute the project under the same entity under which the bid is submitted, and Clause 3.3 does not permit assignment to a sister concern without the Society's written consent. The Note under Part 4, Clause 5 provides that where the project is executed in a subsidiary or SPV, the consolidated / parent entity shall be a party to the development agreement, shall be fully responsible for completion of the project and liable to the Society and its members, and shall execute an irrevocable guarantee in favour of the Society.

Your offer states that the Development Agreement will be executed by Ramky Urban Homes Pvt. Ltd. (RUHPL), a 100% subsidiary of REFL formed as a Special Purpose Vehicle. Please confirm whether the project will be executed by the bidding entities (REFL / RIL) or by RUHPL, and provide the constitution and shareholding details of RUHPL.

Ramky Reply: The project shall be executed through **Ramky Urban Homes Pvt. Ltd. (RUHPL)**, a wholly owned (100%) subsidiary and Special Purpose Vehicle (SPV) of **REFL** to execute Real Estate Projects in the state of Maharashtra. In accordance with the tender requirements, both **REFL** and **RIL** (bidding entities) shall be confirming parties to the Development Agreement and shall provide the requisite financial cum technical support and commitments as required under the tender conditions. Construction and execution of the project shall be undertaken by **RIL**.

25. Confirming party to the Development Agreement

Please confirm whether both parent entities, Ramky Estates & Farms Ltd. and Ramky Infrastructure Ltd., will be confirming parties to the Development Agreement and will each execute an irrevocable guarantee in favour of the Society, in line with the tender requirements stated above. Your offer states that performance guarantees and support from REFL and RIL will be provided "as may be documented in the definitive agreements".

Ramky Reply: *The project shall be executed through **Ramky Urban Homes Pvt. Ltd. (RUHPL)**, a wholly owned (100%) subsidiary and Special Purpose Vehicle (SPV) of **REFL**. In accordance with the tender requirements, both **REFL** and **RIL** (parent entities) shall be confirming parties to the Development Agreement. Irrevocable performance guarantee shall be provided in favour of the Society. Parent / Bidding entities shall provide the requisite financial cum technical support and commitments as required under the tender conditions.*

Yours faithfully,
For Ramky Estates & Farms Ltd.

Authorized Signatory
Mr. Bipin Patel
Regional Head

CC: The Hon. Secretary, Asmita Jyoti Co-operative Housing Society Ltd.

ANNEXURE B3

Sunteck Realtors Pvt. Ltd.
Letter dated 15 October 2026

Copy as received from the developer

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

Date: 15 October 2026

To,
Asmita Jyoti CHSL,
Charkop Naka, Marve Road,

Malad (West),

Mumbai – 400095

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd., Charkop Naka, Marve Road, Malad (West), Mumbai – 400095 – Clarifications on your offer

Re: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. – Clarifications on Offer

Dear Sir,

Thank you for your email and for sharing the points requiring clarification regarding our revised offer dated 11 October 2026.
Please find below our point-wise clarifications and confirmations for your consideration.
We appreciate the opportunity to participate in the redevelopment process and look forward to taking the discussions forward.

Thank you
For, Sunteck Realtors Private Limited,

Authorised Signatory.

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

A. Points on which your offer differs from the tender

Please confirm whether you will comply with the tender requirement in each case, or state your final position.

No.	Tender requirement (clause)	Position as per your offer
1	Hardship payment: min 25% at DA and min 25% at vacating (Pt 12 §2b)	15% at DA; 25% at vacating; 60% at repossession
2	Rent escalation: min 10% for every 12 months (Pt 3; Pt 6 cl.15; Pt 12 §1a)	5%
3	Additional displacement compensation: 2 months for first 12 months and for every subsequent 12 months, with 10% increase (Pt 12 §1d; Pt 6 cl.15)	1 month at vacating and 1 month at start of Yr 3; shops 1 month every 2 years
4	Commercial units: view, location, frontage retained or enhanced; units not facing main road to be offered move to front (Pt 3)	Shops retain current location; move to front not offered
5	Car parking: min 1 per unit, residential and commercial (Pt 3; Pt 12 §5)	Flats comply: 2 for A1, A2, B1; 1 for others. Deviation for shops and first-floor units: "as per MCGM norms"
6	Rate for additional area up to 100 sq.ft., residential and commercial; overall maximum (Pt 6 cl.21; Pt 12 §3)	5% discount on launch rate; no rate stated
7	Buyback rate, residential and commercial (Pt 6 cl.21; Pt 12 §3iii)	To be discussed on individual member basis
8	Society corpus: min Rs 15 crore, paid after registration of MOU (Pt 3; Pt 11 item 7)	"on actuals, up to Rs 15 crores"

B. Points not addressed in your offer

Please confirm compliance with the tender requirement in each case or state your position.

No.	Tender requirement (clause)	Position as per your offer
9	Rent for first 12 months in one cheque before vacating; quarterly PDCs thereafter (Pt 6 cl.14; Pt 12 §1a)	Rent to be paid in advance for the first 12 months. Rent for the subsequent period shall be paid through 12 monthly PDCs/RTGS. The PDCs shall be handed over 60 days prior to the expiry of the preceding period.

No.	Tender requirement (clause)	Position as per your offer
10	Stamp duty, registration, GST and all taxes on existing and additional area borne by developer (Pt 12 §2a; Pt 6 cl.10–11)	The GST, Stamp duty and registration costs arising from the redevelopment of the society will be covered by the Developer. The property tax shall be paid by the members till all the members vacate the premises. Any property tax incurred from the time of handover of the vacant flats up till repossession shall be paid by the Developer.
11	Members' car parks at podium level only; non-mechanised (Pt 2 definition; Pt 3)	We shall endeavor to provide all surface car parks in the new building, subject to planning constraints. The same shall detailed out in the design presentation to members
12	Rate and maximum number of additional car parks (Pt 12 §5)	A maximum of 1 additional car park per member at Rs 15 lakh each, subject to availability.
13	Area tolerance ±1%; shortfall compensated at Rs 50,000 (residential) / Rs 80,000 (commercial) per sq.ft. (Pt 7 §3)	As per RERA the carpet area tolerance limit is ±3%, we shall compensate the members at the following rates: 1. Residential – Rs. 28,000/- per sq.ft 2. Commercial – Rs. 60,000/- per sq.ft

14	Freehold conversion: cost part of project cost (Pt 2); payment within 90 days of MOU (Pt 4 §2.12); failure not to affect offer (Pt 4 §3.6; Pt 8 §3.3)	The Developer is committed to completing the process within the stipulated timelines. However, the process is detailed and time-consuming and is dependent upon the timely availability of documents and execution of requisite agreements between both parties, fulfilment of requirements and processing timelines stipulated by the concerned authorities. Notwithstanding the best efforts of the Society and the Developer, should the stipulated timelines not be achieved, the commercial offer shall be subject to mutual review and discussion.
15	Lien on 30,000 sq.ft. RERA carpet of sale area (Pt 4 §17)	"Area security of 30,000 sq.ft.", reducing balance basis. The release of the area security premises is based on project construction milestones. The same shall be discussed and finalized by the legal counsels of both the parties.
16	Bid valid until DA, min 180 days; no withdrawal (Pt 4 §9; Pt 11 item 20)	The offer shall remain valid until execution of DA, subject to selection and appointment as Developer. While best efforts shall be made to adhere to the proposed timelines, the same shall be subject to due diligence, timely availability of documents and cooperation from society, finalization of agreement between both parties and approvals from the concerned authorities. In the event of unavoidable delays despite best efforts, the offer shall be subject to mutual review and discussion.
17	EMD retained until 79A; held as security deposit till end of DLP; forfeited if DA not signed (Pt 4 §16)	EMD retention till 79A is agreed upon, subject to selection as Developer. Forfeiture of the EMD/Security deposit is not agreed upon.
18	Bidder to verify all documents before bidding; no later claims (Pt 4 §3.1, 3.11; Pt 11 items 3, 5)	The Developer has undertaken a preliminary review of the available documents. Detailed due diligence is currently underway and requires sufficient time for the project of this scale and complexity. The same shall be completed prior to execution of the Development Agreement (DA) considering the limited timeframe available to us, expedited process set by the society and substantial costs to be incurred.
19	Scheme preferably 33(9); Plot B members shifted to Plot A (Pt 3)	The same is subject to the final design and planning of the building. To be detailed out in the design presentation to members.
20	Completion within 48 months from Vacation Date (+6 months grace), with full OC (Pt 1; Pt 6 cl.3; Pt 11 item 11)	Completion of the members' units/wings/towers shall be within 48 months from the mutually agreed vacation date and schedule with an additional grace period of 12 months along with receipt of the OC for the members' units.
21	Reoccupation, and handover of sale units, only after full OC (Pt 6 cl.19, 26)	Reoccupation by members and handover of sale units shall be undertaken only upon receipt of the OC for the members' units in the respective building/wings/towers.
22	Liquidated damages Rs 1 crore per fortnight; 18% interest on delayed payments; termination rights (Pt 7 §2; Pt 8; Pt 11 items 12, 23)	To be discussed and mutually agreed upon by the legal counsel of both parties before the execution of the Development Agreement.
23	Any increase in FSI belongs to the society (Pt 4 §3.7)	Any increase in FSI shall be shared between the Developer and the society, the sharing ratio shall be mutually agreed upon by the legal counsel of both the parties at the time of finalizing the Development Agreement.

C. General clarifications

24. Clear internal height

Part 3 of the tender (Society's expectations) requires a minimum clear internal (floor-to-ceiling) height of 10 ft for members' residential flats and 14 ft for commercial units, and provides that if sale units are given more internal height in the design, the same shall apply to members' units.

Your offer does not state the clear internal height for members' flats or commercial units. Please confirm the clear internal (floor-to-ceiling) height that will be provided in members' residential flats and in members' commercial units.

-Agreed, subject to planning constraints. The same shall be detailed in the design presentation to the members.

25. Executing entity

Part 4, Clause 3.2 of the tender requires the bidder to execute the project under the same entity under which the bid is submitted, and Clause 3.3 does not permit assignment to a sister concern without the Society's written consent. The Note under Part 4, Clause 5 provides that where the project is executed in a subsidiary or SPV, the consolidated / parent entity shall be a party to the development agreement, shall be fully responsible for completion of the project and liable to the Society and its members, and shall execute an irrevocable guarantee in favour of the Society.

Please confirm whether the project will be executed by Sunteck Realtors Pvt. Ltd. itself or through a subsidiary / Special Purpose Vehicle (SPV). If a subsidiary or SPV is proposed, please state its name, shareholding and constitution.

-We shall execute this project in any of our subsidiary/sister concern companies which is 100% owned by Sunteck Realty Limited (Listed Company). The company shall be decided before the execution of the DA.

26. Confirming party to the Development Agreement

In case you intend to propose a subsidiary or an SPV, please confirm that Sunteck Realtors Pvt. Ltd., as the bidding entity, will be a confirming party to the Development Agreement and will execute an irrevocable guarantee in favour of the Society, in line with the tender requirements stated above.- **Agreed**

ANNEXURE 3

Deodhar Associates – Comparative statement of offers

Dated 16 Oct 2026 | 5 pages

DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5"" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

Date: 16 October 2026

To,
The Hon. Secretary / Chairman and Managing Committee,
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road, Malad (West),
Mumbai – 400095.

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. – Comparative statement of offers

Dear Sir / Madam,

We are submitting herewith the comparative statement of the offers received from the following three developers for the redevelopment of the Society:

1. Mahindra Lifespace Developers Ltd.
2. Ramky Estates & Farms Ltd. (jointly with Ramky Infrastructure Ltd.)
3. Sunteck Realtors Pvt. Ltd.

The comparative statement is based on the revised offers submitted by the developers and on their clarification letters dated 15 October 2026, received in response to the points placed before them on 14 October 2026 as instructed by the Society. Entries taken from the clarification letters are marked "clarified".

Annexure A – Comparative statement of the offers (summary, new RERA carpet area for residential members, monthly transit rent, other terms for residential members, and terms for shops and first-floor commercial units).

Basis of preparation:

a) All figures are as stated in the respective offers and clarification letters.

b) Existing areas are as per the list of existing units in the tender document (residential 4,55,952 sq.ft.; commercial 11,241 sq.ft.). All three offers use the same existing areas.

c) The deviations of each offer from the tender conditions are submitted separately, by our letter of even date.

Thanking you,

Yours faithfully,

For DEODHAR ASSOCIATES

Authorised Signatory

Encl.: Annexure A – Comparative statement of offers

ANNEXURE A – COMPARATIVE STATEMENT OF OFFERS

A1. Summary of offers

Particular	Mahindra	Ramky	Sunteck
Offer date and signatory	10 Oct 2026; Ritesh Bafna, GM – Business Development (Head MMR); digitally signed	10 Oct 2026; Bipin Patel, Regional Mumbai Head; submitted jointly by RIL and REFL, to be executed by SPV RUHPL	Opened on 11 Oct 2026; company stamp
Additional RERA carpet – all residential except E1	60%	66%	64%
E1 flats (42 nos., 314 sq.ft. existing) – new RERA carpet	502 sq.ft.	570 sq.ft.	515 sq.ft.
Hardship / corpus to members (Rs per sq.ft. of existing area)	1,000	1,500	1,200
Transit rent Yr 1 (Rs per sq.ft. per month)	80, increasing by Rs 4 per year	90, approx. 5% per year	75, 5% per year
Years for which rent rates are quoted	5	4	4
Society corpus for professional fees (tender minimum Rs 15 crore)	Rs 5 crore; fees above Rs 5 crore at actuals, subject to maximum aggregate of Rs 15 crore (clarified)	Up to Rs 15 crore, subject to actuals (clarified)	Agreed; on actuals up to Rs 15 crore
Outstanding Govt. liabilities up to Rs 7.5 crore	Will be provided	Rs 7.5 crore, against receipted payment of verified liabilities	Agreed; paid to authorities up to Rs 7.5 crore
Bank guarantee / lien	Rs 40 crore BG; lien 30,000 sq.ft. of RNA	Rs 40 crore BG or insurance surety bond, on or before vacation and handover (clarified); lien 50,000 sq.ft. RERA carpet	Rs 40 crore BG; area security 30,000 sq.ft.; reducing balance basis
Shops: additional area / corpus / rent	45% / Rs 1,000 / Rs 160	58% / Rs 1,500 / Rs 225 (front, Marve Rd, school-facing), Rs 200 (back)	44% / Rs 1,200 / Rs 150
Completion period (clarified)	60 months for Members' OC / Part OC and possession; 72 months for Full OC	Phase 1 (members' and sale): OC within 48 months + 6 months grace, to be endeavoured; full project OC: 60 months + 12 months grace	Members' units: 48 months from mutually agreed vacation date + 12 months grace, with OC for members' units
Clear internal height – flats / commercial (clarified)	Will endeavour to provide 10 ft clear height, subject to design, approvals and FSI optimisation; uniform floor-to-floor height for sale and rehab units	Minimum committed 9'6" / 12 ft; will endeavour to provide 10 ft / 14 ft; members' flats same height as sale flats	Agreed, subject to planning constraints; to be detailed in design presentation

A2. New RERA carpet area offered to residential members

Building	No. of flats	Existing usable area (sq.ft.)	Mahindra – new RERA carpet (sq.ft.)	Ramky – new RERA carpet (sq.ft.)	Sunteck – new RERA carpet (sq.ft.)
A1	86	809	1,294	1,343	1,327
A2	86	809	1,294	1,343	1,327
B1	86	652	1,043	1,082	1,069
C1	84	546	874	906	895
D1 to D8	336	468	749	777	768
D10–11	48	464	742	777	761
D9 1st–7th floor	42	468	749	777	768
D9 Ground floor	6	420	672	697	689
E1	42	314	502	570	515

A3. Monthly transit rent per flat (Rs)

Building	Mahindra Yr 1	Mahindra Yr 4	Mahindra Yr 5	Ramky Yr 1	Ramky Yr 4	Sunteck Yr 1	Sunteck Yr 4
A1 / A2	64,720	74,428	77,664	72,810	84,945	60,675	70,239
B1	52,160	59,984	62,592	58,680	68,460	48,900	56,608
C1	43,680	50,232	52,416	49,140	57,330	40,950	47,405
D1 to D8, D9 1st–7th	37,440	43,056	44,928	42,120	49,140	35,100	40,633
D10–11	37,120	42,688	44,544	41,760	48,720	34,800	40,285
D9 Ground floor	33,600	38,640	40,320	37,800	44,100	31,500	36,465
E1	25,120	28,888	30,144	28,260	32,970	23,550	27,262

Monthly rent per flat (Rs). Rates per sq.ft.: Mahindra 80 / 84 / 88 / 92 / 96; Ramky 90 / 94.5 / 99 / 105; Sunteck 75 / 78.75 / 82.69 / 86.82.

A4. Other terms for residential members

Term	Mahindra	Ramky	Sunteck
Corpus / hardship compensation – residential (per sq.ft. of existing area)	Rs 1,000 per sq.ft.	Rs 1,500 per sq.ft.	Rs 1,200 per sq.ft.

Term	Mahindra	Ramky	Sunteck
Corpus payment schedule	25% at vacation; 75% at possession (maintained, clarified)	25% on DA; 25% on vacation; 50% on repossession	15% on DA; 25% on vacating; 60% on repossession
Relocation / shifting	Rs 35,000	Rs 30,000 each way (Rs 60,000)	Rs 25,000 each way (Rs 50,000)
Brokerage	2 months' rent, one time	Rs 180/sq.ft. of existing area, one time	1 month's rent at vacation + 1 month's rent at start of Yr 3
Refundable deposit	3 months' rent, adjusted against corpus	Rs 225/sq.ft. of existing area	3 months' rent
Free parking	Minimum 1 or as per MCGM norms, whichever is higher; 2 car parks for members with RERA carpet above 90 sq.m (clarified)	2 for A1, A2, B1; 1 for others (subject to design and approval)	2 for A1, A2, B1; 1 for others
Additional parking	None will be sold (clarified)	Rs 8,00,000 each; one per member, total cap of 100, subject to design and approvals (clarified)	Rs 15 lakh each; maximum one per member, subject to availability (clarified)
Additional area up to 100 sq.ft.	33(9): Rs 25,000/sq.ft. up to 100 sq.ft.; 5% off launch price above 100 sq.ft. 33(20B): 5% off launch price. Commercial: 5% off launch rate (clarified)	Rs 25,000/sq.ft. RERA carpet (residential); no additional area for commercial units at present (clarified)	5% discount on launch rate; construction-linked payment
Buyback of existing premises	To be discussed during DA (clarified); revised offer stated Rs 27,000/sq.ft.	Developer does not intend to purchase units at present; may be discussed at draft DA (clarified)	To be discussed on individual member basis

A5. Ground-floor shops and first-floor commercial units

Term	Mahindra	Ramky	Sunteck
Ground-floor shops (51): additional area	45%	58% RERA on existing carpet	44% RERA
Corpus (Rs/sq.ft.)	1,000	1,500	1,200
Rent (Rs/sq.ft./month)	160, all shops	225: front (14), Marve Road (3), school-facing (2); 200: back (32)	150, all shops
Rent escalation	5%	5%	5% year on year
Shifting / brokerage	Rs 35,000 / 2 months' rent	Rs 30,000 each way / Rs 450 per sq.ft. (front, Marve Rd, school-facing), Rs 400 per sq.ft. (back), one time	Rs 25,000 / 1 month's rent every 2 years
Parking	Minimum 1 or as per MCGM norms, whichever is higher	One, subject to design and approval	As per MCGM norms
Allotted location	Subject to design; MLDL will endeavour to allocate same location	**Clarified**: at this stage, no change in location can be offered; requests to be considered during the design stage, subject to design feasibility and applicable approvals	Shops retain current location

Term	Mahindra	Ramky	Sunteck
First-floor units (8): additional area / corpus / rent	45% / Rs 1,000 / Rs 160	58% / Rs 1,500 / Rs 150	44% / Rs 1,200 / Rs 150
First-floor units: shifting / brokerage	Rs 35,000 / 2 months' rent	Rs 30,000 each way / Rs 300 per sq.ft., one time	Rs 25,000 / 1 month's rent every 2 years
Other	Commercial units up to 202 sq.ft. may opt for a 502 sq.ft. residential flat, subject to approvals and 33(9) eligibility; title verification by unit holder	Part OC for shops to be endeavoured; rent ceases on possession	—

ANNEXURE 4

Deodhar Associates – Statement of deviations from the tender document

Dated 16 Oct 2026 | 6 pages

DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5"" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

Date: 16 October 2026

To,
The Hon. Secretary / Chairman and Managing Committee,
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road, Malad (West),
Mumbai – 400095.

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. – Statement of deviations from the tender document

Dear Sir / Madam,

We are submitting herewith the statement of deviations from the tender document in the offers of the following three developers:

1. Mahindra Lifespace Developers Ltd.
2. Ramky Estates & Farms Ltd. (jointly with Ramky Infrastructure Ltd.)
3. Sunteck Realtors Pvt. Ltd.

As instructed by the Society vide its email dated 14 October 2026, the points of deviation were placed before the three developers on 14 October 2026 for clarification / confirmation. Responses have been received from all three developers and are incorporated in this statement.

Annexure A – Statement of deviations from the tender conditions (member benefits; society-level and contractual terms), with the relevant tender clause.

Annexure B – Copies of the clarification letters of the three developers, as received (enclosed separately).

Basis of preparation:

a) Positions are as stated in the revised offers, the deviation letter of Mahindra Lifespace Developers Ltd. dated 17 September 2026, and the clarification letters. Entries taken from the clarification letters are marked "clarified".

b) "Complies" indicates that the position meets or exceeds the tender condition; "Deviation" indicates that it differs from the tender condition; "Not confirmed" indicates that the developer has stated the point is to be discussed at the Development Agreement stage; "Not stated" indicates that the point is not addressed. "Clarified: confirmed" indicates that the developer has confirmed the position recorded earlier.

c) Sunteck Realtors Pvt. Ltd. has not commented on the points on which its offer differs from the tender; these are marked "No response to clarification" and the position as per its offer is retained. Points not included in a developer's clarification letter are shown as per that developer's offer.

d) The comparative statement of the offers is submitted separately, by our letter of even date.

Thanking you,

Yours faithfully,

For DEODHAR ASSOCIATES

Authorised Signatory

Encl.: Annexures A and B

ANNEXURE A – STATEMENT OF DEVIATIONS FROM TENDER CONDITIONS

Tender clause references are to Parts (Pt) of the tender document. "Note" refers to the numbered notes in the Mahindra revised offer dated 10 October 2026; "deviation letter item" refers to Mahindra's deviation letter dated 17 September 2026. "Clarified" refers to the developers' clarification letters dated 15 October 2026 (Annexure B).

A1. Member benefits

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Additional area: min 50% residential, 40% commercial (Pt 3; Pt 12 §2a)	**Complies**: 60% / 45%; same entitlement for Plots A and B, under 33(9) or 33(7B) with 33(20B) (clarified)	**Complies**: 66% (E1: 81.5%) / 58%	**Complies**: 64% / 44%
Hardship: min Rs 1,000 per sq.ft. (Pt 3; Pt 12 §2b)	**Complies**: Rs 1,000	**Complies**: Rs 1,500	**Complies**: Rs 1,200
Hardship payment: min 25% at DA and min 25% at vacating (Pt 12 §2b)	**Deviation**: nil at DA; 25% at vacation; 75% at possession. Clarified: schedule maintained, based on commercial viability	**Complies**: 25% / 25% / 50%	**Deviation**: 15% at DA; 25% at vacating; 60% at repossession. No response to clarification.
Rent Yr 1: min Rs 70 residential, Rs 140 commercial per sq.ft. (Pt 3; Pt 12 §1a)	**Complies**: Rs 80 / Rs 160	**Complies**: Rs 90 / Rs 200–225 (shops), Rs 150 (first floor)	**Complies**: Rs 75 / Rs 150
Rent escalation: min 10% for every 12 months (Pt 3; Pt 6 cl.15; Pt 12 §1a)	**Deviation**: Rs 4 per year (5% of Yr 1 rate); shops 5%. Clarified: confirmed	**Deviation**: approx. 5%. Clarified: maintained; base rent of Rs 90 (residential) and Rs 225 / 200 / 150 (commercial) stated as above the tender base of Rs 70 / Rs 140	**Deviation**: 5%. No response to clarification.
Rent payable till OC + 45 days and possession, irrespective of force majeure (Pt 6 cl.14, 16; Pt 8 §1; Pt 11 item 16)	Rates quoted for 5 years; rent until "Possession Date" (deviation letter items 2, 26). Clarified: confirmed; may be discussed at DA stage	Rates quoted for 4 years. Shop rent ceases on possession under Part OC	Rates quoted for 4 years
Rent for first 12 months in one cheque before vacating; quarterly PDCs thereafter (Pt 6 cl.14; Pt 12 §1a)	**Deviation (clarified)**: rent for each 12-month period paid upfront by a single cheque; cheques handed over on the Vacation Date (last member vacating)	**Complies (clarified)**: 12 months' rent in advance by single cheque on vacation and handover; quarterly PDCs thereafter	**Deviation (clarified)**: first 12 months in advance; thereafter 12 monthly PDCs / RTGS, handed over 60 days before expiry of the preceding period
Refundable deposit: 3 months' displacement compensation (Pt 12 §1b)	**Deviation**: 3 months' rent, adjusted against corpus	**Deviation**: Rs 225 per sq.ft. of existing area (2.5 months of Yr 1 rent). Clarified: maintained; stated as higher than 3 months at Rs 70 (Rs 210)	**Complies**: 3 months' rent
Relocation: min Rs 25,000 per unit, in advance (Pt 12 §1c)	**Complies**: Rs 35,000	**Complies**: Rs 30,000 each way	**Complies**: Rs 25,000 each way

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Additional displacement compensation: 2 months for first 12 months and for every subsequent 12 months, with 10% increase (Pt 12 §1d; Pt 6 cl.15)	**Deviation**: 2 months' rent, one time. Clarified: confirmed	**Deviation**: Rs 180 per sq.ft. (residential), one time. Clarified: stated as best and final offer	**Deviation**: 1 month at vacating and 1 month at start of Yr 3; shops 1 month every 2 years. No response to clarification.
Stamp duty, registration, GST and all taxes on existing and additional area borne by developer (Pt 12 §2a; Pt 6 cl.10–11)	**Deviation**: stamp duty and registration on DA and PAAAs borne; deviation letter limits this to DA, PoA and PAAAs for entitlement area, other taxes on society / members (item 25); offer note 13: payments subject to taxes and deductions	**Deviation (clarified)**: stamp duty, registration and GST on existing and additional area borne if Plot B is developed under 33(9); under an alternative scheme, taxes (including capital gains / income tax) from shifting Plot B members to Plot A borne by those members; final treatment to be agreed in DA	**Complies (clarified)**: GST, stamp duty and registration arising from the redevelopment borne by developer; property tax paid by members till all members vacate, and by developer from handover till repossession
Clear internal (floor-to-ceiling) height: 10 ft flats, 14 ft commercial; higher if sale units are higher (Pt 3)	**Deviation (clarified)**: uniform floor-to-floor height for sale and rehab units; MLDL will endeavour to provide 10 ft clear height, subject to design, approvals, regulations and FSI optimisation (deviation letter: 9.35 ft)	**Deviation (clarified)**: minimum committed 9'6" flats / 12 ft commercial; will endeavour to provide 10 ft / 14 ft, subject to design and approvals; members' flats same height as sale flats	**Complies (clarified)**: agreed, subject to planning constraints; to be detailed in design presentation
Commercial units: view, location, frontage retained or enhanced; units not facing main road to be offered move to front (Pt 3)	**Deviation**: same location to be endeavoured, subject to design; move to front not offered. Clarified: confirmed	**Deviation (clarified)**: allotted within same category (front / back), subject to design and fitment; move to front not offered. At this stage, no change in location can be offered; developer will endeavour to consider such requests during the design stage, subject to design feasibility and applicable approvals	**Deviation**: shops retain current location; move to front not offered. No response to clarification.
Car parking: min 1 per unit, residential and commercial (Pt 3; Pt 12 §5)	**Complies**: min 1 or MCGM norms, whichever is higher. Clarified: 2 car parks for members with RERA carpet above 90 sq.m	**Complies**, subject to design and approval: 2 for A1, A2, B1; 1 for others; 1 per shop	Flats comply: 2 for A1, A2, B1; 1 for others. Deviation for shops and first-floor units: "as per MCGM norms". No response to clarification.
Members' car parks at podium level only; non-mechanised (Pt 2 definition; Pt 3)	**Clarified**: surface, non-mechanical / non-stack car parks; podium level not stated	**Clarified**: non-mechanised car parks agreed; podium level not stated	**Clarified**: will endeavour to provide all surface car parks, subject to planning constraints; podium level not stated
Rate and maximum number of additional car parks (Pt 12 §5)	**Deviation**: no additional car parks will be sold. Clarified: confirmed	**Complies (clarified)**: one additional car park per member at Rs 8 lakh; total cap of 100; subject to design and approvals	**Complies (clarified)**: maximum one additional car park per member at Rs 15 lakh, subject to availability
Rate for additional area up to 100 sq.ft., residential and commercial; overall maximum (Pt 6 cl.21; Pt 12 §3)	Residential Rs 25,000 per sq.ft. (33(9)); 5% off launch rate above 100 sq.ft. and under 33(20B). Clarified: commercial 5% off launch rate; overall maximum not stated	Residential Rs 25,000 per sq.ft. RERA carpet. Clarified: no additional area for commercial units at present; may be evaluated at design stage	**Deviation**: 5% discount on launch rate; no rate stated. No response to clarification.

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Buyback rate, residential and commercial (Pt 6 cl.21; Pt 12 §3iii)	**Deviation (clarified)**: to be discussed during DA (revised offer stated Rs 27,000 per sq.ft. residential)	**Deviation (clarified)**: developer does not intend to purchase units at present; may be discussed at draft DA	**Deviation**: to be discussed on individual member basis. No response to clarification.
Area tolerance ±1%; shortfall compensated at Rs 50,000 (residential) / Rs 80,000 (commercial) per sq.ft. (Pt 7 §3)	**Deviation**: ±3%; difference settled at launch rate (deviation letter item 34). Clarified: confirmed	**Deviation (clarified)**: ±2%; shortfall compensated at Rs 30,000 (residential) / Rs 50,000 (commercial) per sq.ft.	**Deviation (clarified)**: ±3%; shortfall compensated at Rs 28,000 (residential) / Rs 60,000 (commercial) per sq.ft.

A2. Society-level and contractual terms

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Society corpus: min Rs 15 crore, paid after registration of MOU (Pt 3; Pt 11 item 7)	**Deviation (clarified)**: Rs 5 crore; fees above Rs 5 crore paid at actuals, subject to maximum aggregate of Rs 15 crore. Deviation letter: 50% at DA registration, 50% on Vacation Date (item 11)	**Deviation (clarified)**: consultants' fees paid / reimbursed up to a cap of Rs 15 crore, subject to actuals	**Deviation**: "on actuals, up to Rs 15 crores". No response to clarification.
Outstanding land / Govt. payments up to Rs 7.5 crore, excluding Collector conversion cost (Pt 3)	"Will be provided". Offer note 15: dues and liabilities of individual premises or the society borne by member / society	Rs 7.5 crore, against receipted payment of verified liabilities	Agreed; paid to authorities up to Rs 7.5 crore
Freehold conversion: cost part of project cost (Pt 2); payment within 90 days of MOU (Pt 4 §2.12); failure not to affect offer (Pt 4 §3.6; Pt 8 §3.3)	**Deviation (clarified)**: 120 days and escrow of DA and 33(9) consents maintained, as a safeguard for the developer; offer applicable only on successful conversion (note 16)	**Deviation (clarified)**: parties to jointly endeavour to complete within timelines to avail current concessions; additional costs arising from the Society's delay in appointing the developer and executing the MOU, together with non-extension of the Government deadline, to be borne by Society / members; other circumstances to be resolved in MOU	**Deviation (clarified)**: developer committed to complete within stipulated timelines; if timelines are not achieved despite best efforts, commercial offer subject to mutual review and discussion
Unconditional, irrevocable BG of Rs 40 crore, on or before Vacation Notice (Pt 1; Pt 4 §17)	**Deviation**: Rs 40 crore BG, to be submitted on Vacation Date (last member vacating) (deviation letter item 3)	**Deviation (clarified)**: Rs 40 crore bankable / cashable security as BG or insurance surety bond, issued on or before vacation and handover	Rs 40 crore BG, on reducing balance basis
Lien on 30,000 sq.ft. RERA carpet of sale area (Pt 4 §17)	**Clarified**: "30,000 sft of RNA" confirmed; RNA (RERA Net Area) defined in deviation letter as including balcony and open terrace (item 5)	**Complies**: 50,000 sq.ft. RERA carpet	**Clarified**: area security of 30,000 sq.ft. on reducing balance basis; release linked to construction milestones, to be finalised by legal counsel of both parties
BG / lien invocation grounds and release schedule in DA (Pt 4 §17)	Invocation grounds "to be discussed during DA" (deviation letter item 19)	Release linked to construction milestones, in LOI / DA	Release milestones to be agreed at DA

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Bid valid until DA, min 180 days; no withdrawal (Pt 4 §9; Pt 11 item 20)	**Deviation (clarified)**: MLDL may withdraw if there is no meaningful progress, communication or selection of developer for a continuous period of 180 days	**Deviation (clarified)**: agreed, but developer may withdraw if there is no progress or communication on selection of developer for 180 days	**Deviation (clarified)**: valid until execution of DA, subject to selection; in case of unavoidable delays, offer subject to mutual review and discussion
EMD retained until 79A; held as security deposit till end of DLP; forfeited if DA not signed (Pt 4 §16)	**Deviation**: EMD validity 180 days; refund requested if not selected within 180 days (notes 11–12); deviation letter: EMD returned on Vacation Date; forfeiture only on developer's default (items 17–18). Clarified: confirmed	**Deviation (clarified)**: retained until 79A; refunded if not selected within 180 days; if selected, held as security deposit till end of DLP	**Deviation (clarified)**: retention till 79A agreed, subject to selection; forfeiture of EMD / security deposit not agreed
Bidder to verify all documents before bidding; no later claims (Pt 4 §3.1, 3.11; Pt 11 items 3, 5)	**Deviation**: offer subject to verification, technical, legal and title due diligence and MLDL Board approval (notes 2–5, 14). Clarified: confirmed	**Deviation (clarified)**: areas relied on as represented by PMC / Society; any shortfall or discrepancy may affect FSI; material discrepancies expected to follow MHADA measurement procedures	**Deviation (clarified)**: preliminary review done; detailed due diligence under way, to be completed before DA
Execution by bidding entity; no SPV / assignment without Society's written consent (Pt 4 §3.2–3.3, §12)	**Clarified**: DA to be executed directly with MLDL; if an SPV is incorporated, MLDL to retain majority shareholding and control and remain responsible for all obligations. Deviation letter: change-in-constitution clause not agreed (item 16)	**Clarified**: project to be executed through Ramky Urban Homes Pvt. Ltd. (RUHPL), a wholly owned (100%) subsidiary / SPV of REFL; construction and execution by RIL	**Clarified**: project to be executed through a subsidiary / sister concern 100% owned by Sunteck Realty Ltd. (listed company); company to be decided before execution of DA
Parent / bidding entity to be party to DA and execute irrevocable guarantee where project is executed through a subsidiary or SPV (Pt 4 §5, Note)	**Clarified**: if the project is undertaken through an SPV, MLDL will be a confirming party to the DA and acknowledge the obligations; irrevocable guarantee not stated	**Clarified**: REFL and RIL (parent / bidding entities) will be confirming parties to the DA; irrevocable performance guarantee to be provided in favour of the Society	**Clarified**: agreed – Sunteck Realtors Pvt. Ltd. to be a confirming party to the DA and to execute an irrevocable guarantee
Scheme preferably 33(9); Plot B members shifted to Plot A (Pt 3)	**Deviation**: Plots A and B to be uploaded separately; transfer of members "will not be possible"; to be endeavoured if permissible (deviation letter item 9). Clarified: confirmed	**Deviation (clarified)**: 33(9) for Plots A + B; requisite concession / deviation for Plot B to be placed before HPC for approval; ex-situ alternative as per offer	**Clarified**: subject to final design and planning; to be detailed in design presentation
Completion within 48 months from Vacation Date (+6 months grace), with full OC (Pt 1; Pt 6 cl.3; Pt 11 item 11)	**Deviation (clarified)**: 60 months for Members' OC / Part OC and possession; 72 months for Full OC	**Deviation (clarified)**: Phase 1 (members' and sale) OC within 48 months + 6 months grace, to be endeavoured, subject to force majeure; full project OC in 60 months + 12 months grace	**Deviation (clarified)**: members' units within 48 months from mutually agreed vacation date + 12 months grace, with OC for members' units
Reoccupation, and handover of sale units, only after full OC (Pt 6 cl.19, 26)	**Deviation**: sale units handed over after Part OC, 7 days after Possession Date (deviation letter item 29). Clarified: possession only to units whose OC has been received	**Deviation (clarified)**: commercial unit holders may re-occupy at an earlier stage, subject to design feasibility, safety measures and statutory approvals	**Deviation (clarified)**: reoccupation by members and handover of sale units on receipt of OC for members' units in the respective building / wing / tower

Tender requirement (clause)	Mahindra	Ramky	Sunteck
Liquidated damages Rs 1 crore per fortnight; 18% interest on delayed payments; termination rights (Pt 7 §2; Pt 8; Pt 11 items 12, 23)	**Deviation (clarified)**: liquidated damages to be discussed at DA; interest at SBI MCLR + 2% confirmed	**Not confirmed**: to be discussed and agreed at DA stage	**Not confirmed**: to be discussed and agreed by legal counsel of both parties before DA
Any increase in FSI belongs to the society (Pt 4 §3.7)	**Deviation (clarified)**: developer may utilise; society to receive 20% of sale proceeds after full OC (deviation letter item 14); FSI increase after OC belongs to the Society	**Not confirmed**: to be discussed and agreed at DA stage	**Deviation (clarified)**: any increase in FSI to be shared between developer and Society; ratio to be agreed at DA
Amenities not less than tender; areas of gym, society office, servant toilets, watchman cabins in RERA sq.ft. (Pt 12 §6–7)	Listed "as per MCGM norms"; areas not stated; temple at design stage	Listed "as per design and approval", within 4% FSI-free BUA; areas not stated; society meeting room "may provide"	Not listed; to be detailed in design presentation
Every page signed and sealed by authorised signatory (Pt 4 §8.3)	**Complies**: digitally signed	Signed and stamped	Offer: company stamp; no signature. Clarification letter dated 15 Oct 2026 signed by authorised signatory

ANNEXURE 5

Mahindra Lifespace Developers Ltd – Technical proformas and deviation letter dated 17 Sep 2026

46 pages

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

PROFORMA 'A': PARTICULARS OF BIDDER

Sr. No	Description Details	Details
1	Name of the Bidder with /year of Establishment & Commencement of Business.	Mahindra Lifespace Developers Limited 16/03/1999
2	Full Address of the place of Business with other offices if any	Mahindra Towers, 5th Floor, Dr. G. M. Bhosale Marg, Worli, Mumbai, Maharashtra 400018.
3	Whether the Bidder is a Limited Company, Partnership / LLP, SPV, Joint Venture or otherwise	Public Limited
4	Name and address of Partners/Directors/Co-venturers with brief biodata incorporating. educational qualifications and past experience.	Not Applicable.
5	Telephone Numbers a. Office b. Mobile numbers of Partners/Directors c. Residence d. E-mail Address e. Website address	MLDL SPOC 1 Name: Sujay Shenoy Mobile: +91 99877 97155 E-mail ID: shenoy.sujay@mahindra.com MLDL SPOC 2 Name: Vikhil Shah Mobile: +91 96993 66939 E-mail ID: shah.vikhil@mahindra.com Website: www.mahindralifespaces.com

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

6	Name of Bankers with full addresses and telephone numbers	HDFC Bank Limited	Axis Bank Limited	Kotak Mahindra Bank Limited
		B-Wing, 4th Floor, Peninsula Business Park, Senapati Bapat Marg, Lower Parel, Mumbai -13	Axis House, Wadia International Center, P.B. Marg, Worli, Mumbai – 400 025	2nd Floor, 27BKC, Plot no C-27, G. Block, BKC, Bandra (East), Mumbai - 400 051
		+91 91679 01594	+91 99300 62581	+91 85888 95999
		ankit.anshuman@hdfcbank.com	harshal.sonawane@axisbank.com	manu.jaitly@kotak.com
		www.hdfcbank.com	www.axisbank.com	www.kotak.com
7	Solvency Certificates / Term Sheet for credit line / Loan Sanction letter from RBI Approved Entity.	INR 1,4787.67 Cr.		
8	Present Organization setup and core competence of entity	750+ employees. Any further set up can be discussed during the Development Agreement		

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

For **Mahindra Lifespace Developers Limited**

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.
Date: 17th September 2026
Location: Mumbai

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India
+91 22 6747 8600
Email: investor.mldl@mahindra.com
www.mahindralifespaces.com
CIN: L45200MH1999PLC118949

mahindra LIFESPACES

PROFORMA 'B': DETAILS OF WORK OF SIMILAR TYPE AND MAGNITUDE CARRIED OUT BY THE DEVELOPER IN LAST 5 YEARS **(COMPLETED PROJECTS)** WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER – MAHINDRA LIFESPACE DEVELOPERS LIMITED

LIST OF COMPLETED GREENFIELD / OPEN PLOT PROJECTS FOR TENDERER											
Sr. No.	Project	Residential / Commercial / Industrial	Area Of Plot (Sq. ft.)	Total BuA (Sq. ft.)	Construction Cost (INR Cr.)	Total Value of Project (INR. Cr.)	Date Of IOD	Date Of CC	Date Completed	Present Status of Projects	RERA Number
1	Mahindra Park, Ghatkopar (W)	Residential	4,77,148.74	2,75,902.85	-	-	10 June 2006	-	14 February 2005	OC received & Handed over	-
2	Mahindra Splendor, Bhandup (E)	Residential	3,68,985.61	5,57,822.34	-	-	-	-	28 June 2013	OC received & Handed over	-
3	GE Garden, Kanjurmarg W	Residential	5,91,976.94	3,81,262.49	-	-	-	-	-	OC received & Handed over	-
4	GE Link, Goregaon	Residential	2,18,311.14	2,54,230.72	-	-	13 October 2005	27 October 2005	17 December 2012	OC received & Handed over	-
5	Mahindra Vivante, Andheri	Residential	55,389.39	1,19,235.95	63.92	212.03	11 May 2015	30 March 2017	07 February 2020	OC received & Handed over	P518000002[illegible]
6	Mahindra Roots, Kandivali	Residential	48,045.11	1,00,920.03	60.45	157.35	22 May 2018	08 December 2021	13 December 2022	OC received & Handed over	P518000168[illegible]
7	Mahindra Vicino, Andheri	Residential	72,538.60	1,87,609.74	124.95	406.90	14 June 2016	08 August 2022	11 October 2024	OC received & Handed over	P518000221[illegible] P518000220[illegible] P518000334[illegible]
8	Mahindra Happinest Kalyan 1	Residential cum Commercia	3,96,674.93	5,92,409.98	271.62	396.86	03 December 2021	03 May 2024	01 January 2025	Part OC received & Handed over	P517000229[illegible] P517000232[illegible]
9	Mahindra Happinest Palghar	Residential cum Commercia	9,41,419.44	6,88,586.76	-	-	16 March 2020		05 January 2026	Part OC received & Handed over	P990000149[illegible] P990000154[illegible] P990000166[illegible] P990000177[illegible] P990000262[illegible] P990000536[illegible]
10	Mahindra Happinest Boisar	Residential cum Commercia	6,38,674.41	4,71,686.55	-	-	28 July 2014		13 March 2020	OC received & Handed over	P990000001[illegible] P990000142[illegible] P990000142[illegible]
11	Mahindra Windchimes	Residential	3,00,059.96	11,55,038.88	-	-	08 May 2015	12 June 2015	15 October 2019	OC received & Handed over	-
12	Mahindra Centralis	Residential	2,02,104.86	3,70,448.98			03 October 2017	18 June 2019	21 March 2023	OC received & Handed over	P521000193[illegible] P521000194[illegible] P521000194[illegible] P521000193[illegible]
13	Mahindra Anthiea	Residential & Commercial	10,60,340.11	15,37,858.06			-	19 September 2017	17 November 2020	OC received & Handed over	P521000002[illegible] P521000021[illegible] P521000002[illegible] P521000004[illegible] P521000002[illegible] P521000001[illegible] P521000166[illegible] P521000166[illegible]

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India
+91 22 6747 8600
Email: investor.mldl@mahindra.com
www.mahindralifespaces.com
CIN: L45200MH1999PLC118949

Mahindra World City - Chennai			
Sr. No.	**Project**	**Residential / Commercial / Industrial**	**Total BuA (Sq. ft.)**
1	Nova	Residential	5,79,026.24
2	Aqualily	Residential	17,64,512.77
3	Lakewoods	Residential	4,86,829.35
4	Lakefront	Residential	8,28,082.38
5	Iris	Residential	11,59,000.00
6	Sylvan County	Residential	5,00,000.00
7	Green Estate	Residential	9,92,675.69
8	Happinest MWCC	Residential	4,61,243.75
9	**Total**		**67,71,370.17**

For **Mahindra Lifespace Developers Limited**

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India
+91 22 6747 8600
Email: investor.mldl@mahindra.com
www.mahindralifespaces.com
CIN: L45200MH1999PLC118949

PROFORMA 'C': DETAILS OF WORKS IN HAND (ON GOING) AS ON THE DATE OF SUBMISSION OF THE REDEVELOPMENT PROPOSAL WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER – MAHINDRA LIFESPACE DEVELOPERS LIMITED

LIST OF ONGOING GREENFIELD / OPEN PLOT PROJECTS FOR TENDERER

Sr. No.	Project	Residential / Commercial / Industrial	Area Of Plot (Sq. ft.)	Total BuA (Sq. ft.)	Construction Cost (INR Cr.)	Total Value of Project (INR. Cr.)	Date Of IOD	Date Of CC - Latest	Proposed Date OF Completion	Present Status of Projects	RERA Number
1	Mahindra Vista	Residential	4,01,382.13	11,54,449.76	850.00	2,700.00	27 December 2023	19 January 2024	31 March 2030	Under Construction	P51800054671 P51800079147
2	Mahindra Alcove	Residential	1,01,649.83	2,60,846.06	-	-	20 June 2018	12 December 2025	30 June 2026	Part OC received	P51800028352 P51800031699 P51800033573
3	Bhandup	Residential & Commercial	16,10,498.92	4,62,85,200.00	4,000.00	12,500.00	06 February 2026	-	-	Approvals in Process	-
4	Happinest Kalyan 1	Residential	3,96,674.93	5,92,409.98	271.62	396.86	14 September 2018	20 February 2023	30 June 2025	Under Construction	P51700022981 P51700023209
5	Happinest Kalyan 2	Residential	4,45,155.98	10,29,553.78	81.51	554.28	03 December 2021	03 May 2024	31 December 2028	Under Construction	P51700032925 P51700076963
6	Mahindra Eden	Residential	3,43,688.40	10,71,824.12	310.00	700.00	03 January 2022	16 March 2022	01 March 2026	Under Construction	PRM/KA/RERA/1251/310/PR/300322/004794 PRM/KA/RERA/1251/310/PR/060822/005141
7	Mahindra Zen	Residential	1,85,129.93	52,714.87	210.00	500.00	NA	26 February 2024	01 March 2027	Under Construction	PRM/KA/RERA/1251/310/PR/210324/006712
8	Mahindra Newhaven	Residential	1,03,455.00	30,073.18	115.00	300.00	NA	09 April 2025	28 March 2026	Under Construction	PRM/KA/RERA/1251/310/PR/160425/007668
9	Mahindra Blossom	Residential	4,10,553.00	1,51,172.73	640.00	2,000.00	29 May 2025	18 December 2025	01 December 2029	Under Construction	PRM/KA/RERA/1251/446/PR/171225/008348
10	Navrat 1, Bangalore	Residential	3,57,192.00	-	960.00	-	-	-	-	Approvals in Process	-
11	Navrat 2, Bangalore	Residential	3,82,892.40	-	1,100.00	-	-	-	-	Approvals in Process	-
12	Mahindra Happinest Tathawade	Residential & Commercial	3,01,392.00	12,16,676.45	-	-	30 April 2021	30 September 2024	01 December 2027	Under Construction	P52100028049 P52100045388 P52100052559
13	Mahindra Nestalgia	Residential & Commercial	1,35,766.33	5,19,180.01	-	-	25th March 2022	24 March 2023	01 June 2026	OC in process	P52100045784 P52100048473
14	Mahindra Citadel	Residential & Commercial	4,79,160.00	24,63,472.00	1,246.00	2,600.00	28 September 2022	10th October 2025	01 December 2030	Under Construction	P52100047656 P52100053012 P52100053150 PR1260002500154
15	Mahindra Ivylush	Residential	2,46,151.15	14,83,881.98	740.00	1,400.00	-	02 February 2023	01 August 2030	Under Construction	P52100055161 P52100055162 P52100078592
Total			**59,00,742.01**	**5,63,11,454.92**	**10,524.12**	**23,651.13**					

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India
+91 22 6747 8600
Email: investor.mldl@mahindra.com
www.mahindralifespaces.com
CIN: L45200MH1999PLC118949

LIST OF ONGOING REDEVELOPEMENT PROJECTS FOR TENDERER																
Sr. No.	Location	Scheme	Redevelopment / MHADA / SRA / CESS	Residential / Commercial / Industrial	No of Societies	Area Of Plot (SQT)	Total BuA (SQM)	Construction Cost (INR Cr.)	Total Value of Project (INR. Cr.)	Date of LOI	Date of DA	Date Of IOD	Date Of CC	Proposed Date of Completion	Present Status of Projects	RERA Number
1	Marina64, Malad	33 (7B)	Redevelopment	Residential	1	1,33,013.98	5,07,557.45	335.00	850.00	24 April 2023	27 October 2023	26 July 2024	-	24 April 2029	RERA Registered	PR1181012500087 PR1181012500523 PR1182022502265
2	Santacruz	33 (7B)	Redevelopment	Residential	1	55,326.64	1,86,727.40	170.00	500.00	18 January 2023	08 October 2025	31 August 2026	-	-	PAAA process	
3	Borivali	33 (9)	Redevelopment	Residential	6	1,67,444.78	12,01,953.88	800.00	2,050.00	05 July 2024	31 March 2025	02 July 2026	-	-	PAAA process	
4	Lokhandwala	33 (9)	Redevelopment	Residential	6	1,67,918.40	2,88,475.20	1,100.00	2,600.00	02 February 2025	-	-	-	-	LOI Received	
5	Mahalaxmi	33 (9)	Redevelopment	Residential	1	74,680.63	6,99,660.00	750.00	1,650.00	16 February 2025	28 March 2025	01 September 2025	24 April 2026	31 December 2031	RERA Registered	PM1170002600357
6	Mulund	33 (7B) + 33 (20B)	Redevelopment	Residential	1	1,36,261.58	5,98,069.37	511.00	1,200.00	27 June 2025	-	-	-	-	LOI Received	
7	Chembur	33 (7B) + 33 (20B)	Redevelopment	Residential	1	79,683.74	3,22,719.14	305.00	1,800.00	16 September 2025	20 August 2026	-	-	-	Development Agreement	
8	Chembur	33 (7B) + 33 (20B)	Redevelopment	Residential	1	1,16,875.51	4,60,214.39	435.00	1,200.00	16 September 2025	17 August 2026	-	-	-	Development Agreement	
9	Malad	33 (9)	Redevelopment	Residential	4	71,911.05	4,32,885.02	390.00	800.00	10 October 2025	-	-	-	-	LOI Received	
10	Matunga	33 (9)	Redevelopment	Residential	1	66,724.21	3,98,268.00	392.00	1,013.00	30 November 2025	-	-	-	-	LOI Received	
Total						10,69,840.53	50,96,529.86	5,188.00	13,663.00							

For **Mahindra Lifespace Developers Limited**

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

mahindra LIFESPACES

PROFORMA "D"

MAKK & CO.
Chartered Accountants

Date: 18th September, 2026

To,

Mahindra Lifespace Developers Limited,

4th Floor, A-Wing, Mahindra Towers,

Dr. G. M. Bhosale Marg, Worli, Mumbai,

Maharashtra - 400018

This certificate is issued in connection with the request received from M/s. Mahindra Lifespace Developers Limited ("MLDL"), ("the Company") for certification of certain financial information and financial ratios of the Company, on a Standalone and Consolidated basis, extracted / derived from the audited financial statements of the Company for the financial years ended 31st March 2023, 31st March 2024, 31st March 2025 and 31st March 2026.

Management's Responsibility

The preparation of the audited financial statements, and the accuracy and completeness of the underlying books of account and records from which the financial information and ratios below have been extracted / derived, is the responsibility of the Management of the Company. The Management is also responsible for ensuring that the Company complies with the applicable laws and regulations.

Our Responsibility

Our engagement was limited to verifying the arithmetical accuracy of the financial information and ratios stated below with reference to the audited Standalone and Consolidated financial statements of the Company for the respective years, and the working papers / financial statement schedules made available to us by the Management. We have not performed an audit, review, or any other assurance procedure on the audited financial statements themselves for the purpose of this certificate, and we do not express any opinion on the financial statements as a whole.

Based on our examination as above, and on the basis of the information and explanations given to us by the Management, we certify that the financial information and financial ratios of the Company, on a Standalone and Consolidated basis, extracted / derived from the respective audited financial statements, are as set out below:

A. STANDALONE FINANCIAL INFORMATION AND RATIOS

Particulars (Rs. in Lakhs, unless stated otherwise)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Net worth	3,06,089.86	1,55,612.99	1,54,276.50	1,61,275.18
Total turnover / revenue	86,031.98	34,931.79	1,868.66	47,190.50
Total debt	62,500.00	1,43,148.46	86,772.31	23,763.03

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Particulars (Rs. in Lakhs, unless stated otherwise)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Total debt to net worth (ratio)	0.20 : 1	0.92 : 1	0.56 : 1	0.15 : 1
Cash, temporary investments and current receivables	58,172.71	42,522.32	25,258.99	35,823.44
Current liabilities	3,83,943.26	3,33,925.26	2,26,944.13	1,53,919.84
Current ratio	1.20 : 1	1.33 : 1	1.62 : 1	1.57 : 1
Acid test ratio	0.15 : 1	0.13 : 1	0.11 : 1	0.23 : 1
Net profit after tax	7,209.97	5,134.55	-3,881.96	15,125.29
Actual cost of construction works undertaken	95,700.17	89,443.07	1,38,556.60	1,16,185.82
Total contingent liabilities	16,819.88	24,812.83	22,875.93	9,126.13

Break-up of "Cash, temporary investments and current receivables" (Standalone)

Particulars (Rs. in Lakhs)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Investments	7,509.89	5,008.23	8,628.48	19,617.18
Trade receivables	18,429.61	12,625.57	6,864.70	9,779.63
Cash and cash equivalents	3,654.95	23,372.07	8,486.06	4,179.56
Bank balances other than cash and cash equivalents	28,578.26	1,516.45	1,279.75	2,247.07
Total (as above)	**58,172.71**	**42,522.32**	**25,258.99**	**35,823.44**

B. CONSOLIDATED FINANCIAL INFORMATION AND RATIOS

Particulars (Rs. in Lakhs, unless stated otherwise)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Net worth	3,62,687.20	1,89,610.07	1,87,276.98	1,80,577.12
Total turnover / revenue	1,17,831.44	37,227.21	21,209.01	60,661.04
Total debt	64,525.15	1,43,174.30	87,277.44	26,508.70
Total debt to net worth (ratio)	0.18: 1	0.76: 1	0.47: 1	0.15: 1
Cash, temporary investments and current receivables	85,079.14	45,482.65	30,024.69	40,266.27

Particulars (Rs. in Lakhs, unless stated otherwise)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Current liabilities	4,64,399.38	3,59,059.55	2,43,061.38	1,79,065.82
Current ratio	1.43: 1	1.44: 1	1.60: 1	1.52: 1
Acid test ratio	0.18: 1	0.13: 1	0.12: 1	0.22: 1
Net profit after tax	29,816.51	6,135.49	9,830.48	10,282.99
Actual cost of construction works undertaken	2,19,482.41	1,36,505.06	1,46,354.98	1,15,668.37
Total contingent liabilities	22,699.02	24,965.00	22,981.95	9,275.34
Total current assets	6,62,267.60	5,16,823.66	3,88,466.92	2,71,828.37

Break-up of "Cash, temporary investments and current receivables" (Consolidated)

Particulars (Rs. in Lakhs)	FY 2025-26	FY 2024-25	FY 2023-24	FY 2022-23
Investments	8,807.15	5,987.76	8,628.48	19,617.18
Trade receivables	22,810.78	13,874.22	10,718.82	12,909.60
Cash and cash equivalents	7,933.65	23,785.09	9,106.38	4,947.19
Bank balances other than cash and cash equivalents	45,527.56	1,835.58	1,571.01	2,792.30
Total (as above)	**85,079.14**	**45,482.65**	**30,024.69**	**40,266.27**

Basis of Preparation / Notes

1. All figures above are stated in Rs. Lakhs and are extracted / derived from the audited Standalone and Consolidated financial statements of the Company for the respective financial years, as approved by the Board of Directors and adopted by the members / as applicable.

2. "Net worth", "Total debt to net worth", "Current ratio" and "Acid test ratio" have been computed in the manner defined by the Management / as per the definitions provided to us, and applied on a consistent basis for all years presented.

3. This certificate is based solely on the information, explanations and audited financial statements furnished by the Management, which we have not independently verified beyond the procedures described above.

4. This certificate does not constitute an opinion on the truth and fairness of the financial statements of the Company and should not be construed as such.

Restriction on Use

This certificate is issued at the specific request of the Management of the Company solely for submission to Asmita Jyoti Co-Operative Housing Society Limited, Charkop Naka, Marve Rd, Malad West, Mumbai

MAHINDRA LIFESPACE DEVELOPERS LIMITED

400095 for tender purpose and should not be used, referred to, or reproduced for any other purpose, or distributed to any other party, without our prior written consent. We do not accept or assume any liability to any party other than the Company and the intended addressee for the contents of this certificate.

For MAKK & Co.

Chartered Accountants

Firm Registration No.: 117246W

Mukesh Ratanlal Maheshwari

Digitally signed by Mukesh Ratanlal Maheshwari
Date: 2026.09.18 13:38:57 +05'30'

CA Mukesh Maheshwari

Partner

Membership No.: 049818

UDIN: 26049818DJPSEB7655

Place: Mumbai

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

PROFORMA 'E': LITIGATION HISTORY

Part A: General Judicial / Arbitration / Statutory Litigations & Disputes

Includes matters before Civil Courts, High Courts, Supreme Court, NCLT, Consumer Fora, Arbitral Tribunals, and Revenue/Tax Authorities.

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
1.	2004	Bombay High Court	First Appeal No. 899 of 2004 (in Civil Suit No. 6863 of 2002 before City Civil Court)	MAHINDRA GARDENS ORCHID CO-OP. HSG. SOC. LTD. AND ORS	MAHINDRA LIFESPACE DEVELOPERS LTD. AND ORS.	The Appeal is filed against the dismissal of the Suit filed by the Society against MLDL.
2.	2004	Bombay High Court	Writ Petition No. 1319 of 2004 tagged with Writ Petition No. 855 of 2004	MAHINDRA LIFESPACE DEVELOPERS LIMITED	STATE OF MAHARSHTRA AND ORS.	The demand notice for payment of transfer charges under a circular issued by the Revenue Department on the transfer of premises on the Collector lease land has been challenged before the High Court.
3.	2017	Bombay High Court	Suit No. 409 of 2017	GE SHIPPING CO. LTD. & MAHINDRA LIFESPACE DEVELOPERS LIMITED	CONDOMINIUM A & B	MLDL has sought for possession of plots which had been taken over in breach of the terms and

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
						conditions of the allottees' Agreements for Sale.
4.	2026	NCLT	Company Petition (IB) No. 520 of 2026	HCEC CONSTRUCTION PVT. LTD.	MAHINDRA LIFESPACE DEVELOPERS LIMITED	HCEC Construction has filed an Insolvency Petition against MLDL for recovery of monetary claims. The dispute is being resolved.
5.	2024	City Civil Court	S.C. Suit No. 1623 of 2024	RAMILA KILACHAND	HARSH KILACHAND & 108 OTHERS. MLDL IS DEFENDANT NO. 108 IN THE MATTER.	There is a dispute within the Kilachand family over the sale of a property to MLDL. MLDL is no longer owner of the Property.
6.	2018	Appellate Authority		MAHINDRA LIFESPACE DEVELOPERS LIMITED	MSEDCL	MLDL has filed the Appeal before the Appellate Tribunal constituted under the provisions of Electricity Act, 2003 challenging the Assessment Order passed by the Maharashtra State Electricity Distribution Company Ltd.

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
7.	2016	Bombay High Court	Civil Writ Petition No. 6582 of 2016	DAFFODIL MAHINDRA GARDENS CHS LTD AND 2 OTHERS (ORCHID AND TULIP)	LILIUM AND LABURNAM MAHINDRA GARDENS CHS LTD. & 4 ORS.	This is a dispute between the societies regarding choice of association.
8.	2018	Civil Judge (Senior Division), Nashik	Regular Civil Suit No. 512 of 2018	MR DILIP PATIL AND OTHERS	MRS. LATA NIPUNGE AND OTHERS (MLDL DEFENDANT NO. 5)	Third Party claiming share in the Land that was purchased by MLDL. MLDL is no longer owner of the Land.
9.	2020	Civil Judge (Senior Division), Nashik	Regular Civil Suit No. 242 of 2020	SHRI HIRAMAN LAXMAN KALE	MR. SHANKAR KALE AND OTHERS (MLDL DEFENDANT NO.6)	Suit filed by the individuals claiming easementary right in the property situated at Nashik previously owned by MLDL.
10.	2014	Madras High Court	W.P.No.26124/2014 challenging the Show Cause Notice bearing F.No.9/20/2006/ /Private SEZ/486 dt 18th February, 2014	MAHINDRA LIFESPACE DEVELOPERS LIMITED	DEVELOPMENT COMMISSIONER, MEPZ, TAMBARAM, CHENNAI.	MLDL filed Writ petition challenging Show Cause Notice was issued by DC-SEZ demanding return of all duty benefits with interest as MLDL sold its units to outsiders which is not permissible as per SEZ Act/SEZ Rules. However, in

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
						the letter of approval issued to MLDL, there was no restriction in regard to sale of units to outsiders.
11.	2014	Madras High Court	Writ Petition No.34307/2014	MAHINDRA LIFESPACE DEVELOPERS LIMITED	COMMISSIONER, CENTRAL EXCISE, CHENNAI.	Writ Petition filed by MLDL Show Cause Notice ('SCN') issued by the Commissioner, Central Excise demanding differential service tax.
12.	2018	Madras High Court	W.P.No.4651/2018 challenging Rule 11A of the SEZ Rules notified on 2nd January, 2015.	MAHINDRA LIFESPACE DEVELOPERS LIMITED	(i) Department of Law and Justice (ii) Ministry of Commerce and Industry and (iii)Development Commissioner, MEPZ, Tambaram, Chennai.	Writ Petition filed challenging Rule 11A of the SEZ Rules.
13.	2021	Addl.Senior Civil Judge, Court Medchal (earlier SDJM, Medchal Court, Telangana)	S.O.P.10/2021	GADDAM NAGESH REDDY	MAHINDRA LIFESPACE DEVELOPERS LIMITED	Case pertains to a petition for Succession Certificate to get rights in the Shares held by Landowners.

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
14.	2020	Madras High Court	W.P.15838/2020	MAHINDRA LIFESPACE DEVELOPERS LIMITED	1. THE SECRETARY, 2. THE DIRECTOR GENERAL OF ANTI-PROFITING & 3. GANAPATHY SUBRAMANIAN	Case related to Input Tax Credit benefit
15.	2014	High Court of Punjab and Haryana, Chandigarh	Civil Writ Petition No. 9650 of 2014	CHLORIS RWA	GOVT OF HARYANA, HUDA, DTCP AND MLDL	Refund of EDC/IDC.
16.	2021	Civil Judge Senior Division, Gurugram	Civil Suit No. 310/2021 (Filing Number 351/2021)	Amit Kumar	GENERAL PUBLIC 2) MLDL 3) AURA RESIDENT WELFARE ASSOCIATION 4) ANIL KUMAR	Family Dispute
17.	2007	National Commission	CC/02/2007	Welfare Association of Aggrieved residents of Central Park	GULAB FARMS, SWEET PEAS FARMS AND MLDL	Case pertains to claims towards deficiency of service.
18.	2018	National Commission	CC No. 998/2018	Anil Bhan	MAHINDRA LIFESPACE DEVELOPERS LTD.	Customer seeking refund of cancellation charges.
19.	2026	Bangalore Consumer Disputes Redressal Forum	DC/AB4/525/CC/82/2026	PARTHA THOKDAR	MAHINDRA LIFESPACE DEVELOPERS LTD.	The Allottee who has withdrawn from the Project has falsely claimed for refund

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
						of the amount retained by MLDL.
20.	2015	Labour Court, Karkardooma, Delhi	I.D. NO. 218 OF 2015 (LIR No. 5609 of 2016)	GULSHAN SHARMA	SWIFT SECURITIES & MAHINDRA LIFESPACE DEVELOPERS LTD.	Case is filed for termination from services of the applicant at Mahindra Towers, Delhi. None of his prayers are against MLDL but he has made MLDL party on the ground of principal employer.
21.	2010	Bombay High Court	Notice of Motion No.1085 of 2017 in Suit No. 2777 of 2010	MAHINDRA LIFESPACE DEVELOPERS LTD. AND GESCO	Hazrath sayyed Shanshuddin Quadro Chisti Baba Dargah Trust and Anr.	Parties entered into consent terms and the Suit was disposed off in terms of the settlement arrived between the parties. However an application has been filed challenging the consent terms.
22.	2022	District Forum Mumbai Suburban, Additional	CC/277/2022	VINOD NATESAN	MAHINDRA LIFESPACE DEVELOPERS LTD. AND MAHINDRA PARK CHS LTD	The Complainant is a disgruntled member of Society which has already settled with MLDL.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
23.	2023	DRT 1, Mumbai	SA No. 58 of 2023	MAHINDRA LIFESPACE DEVELOPERS LTD.	SBI & Ors.	MLDL has challenged the auction of the Flat by bank which has granted home loan to the customer.
24.	2020	State Consumer forum, Delhi	FA 265/22/239 (CC No .131/2020)	UMESH CHAND GOYAL	MAHINDRA LIFESPACE DEVELOPERS LTD.	The customer filed a complaint for delay compensation in the District Commission. The company got a favourable order in 2022. The customer filed an appeal in the State Commission.
25.	2023	District Commission of Central Mumbai, Maharashtra	71/23 Consumer Complaint	PAWAN CHAURASIA	MAHINDRA LIFESPACE DEVELOPERS LTD.	The customer has filed a complaint after receiving possession.
26.	2026	Madras High Court	CMSA No. 23 of 2026	MAHINDRA LIFESPACE DEVELOPERS LTD.	NALAM HOME OWNERS ASSOCIATION	The complaint is by a few residents for repairs. MLDL is contesting the matter since the areas were handed over and are now wear and tear issues.

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	COURT/ FORUM	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
27.	2013	III additional City Civil and Sessions Court, Bangalore	O.S. 8205/2013	JAYALAKSHMAMMA & OTHERS	VENKATAMMA, PISTA BAI & GEETHA DEVI SHAH	Suit for Partition
28.	2024	SDO, Bhiwandi	RTS Appeal of 2024	MAHINDRA LIFESPACE DEVELOPERS LTD.	TAHSILDAR, BHIWANDI	The case relates to soil works and removal from the site.
29.	2024	MahaREAT	AT005000000325312	MAHINDRA LIFESPACE DEVELOPERS LTD.	RAJAN GHANSHYAM PATEL	The customer is seeking refund of cancellation charges.
30.	2025	Tahsildar, Pimpri	Tenancy Application No. SR/6/2025	SANJAY NATHU KUDALE	MAHINDRA LIFESPACE DEVELOPERS LTD.	The complaint has been filed for fixing rent
31.	2026	Bombay City Civil Court	Suit No. 45 of 2026	RAMLAKHAN SODHI & ORS.	SRA & ORS. (MAHINDRA LIFESPACE DEVELOPERS LTD. IS DEFENDANT NO. 8)	The case pertains to a purported occupant of a premises where he claims that he is entitled to PAAA of the said premises. The interim application by which he has sought for interim reliefs has been rejected.

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Part B: RERA Litigation / Regulatory Proceedings

Includes all complaints or pending proceedings before the Real Estate Regulatory Authority (RERA) or Appellate Tribunal.

SR. NO.	YEAR OF THE CASE	RERA	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
1.	2024	MahaRERA	CC12400294 of 2024	MAHINDRA LIFESPACE DEVELOPERS LIMITED	AMIT SAXENA HUSBAND OF LATE KANIKA SAXENA	MLDL has filed a Complaint for recovery of the balance consideration amount due and payable by the husband of the deceased allottee.
2.	2024	MahaRERA	CC005000000371041 of 2024	KAVERI DHONDIRAM PATIL	MAHINDRA LIFESPACE DEVELOPERS LTD.	a customer is claiming refund of forfeiture charges.
3.	2021	MahaRERA	CC005000000095985	ANTHEIA SOCIETY THROUGH ITS CHAIRMAN MR. MANOJKUMAR BABULAL AGARWAL	MAHINDRA LIFESPACE DEVELOPERS LTD.	The Society has filed a complaint claiming amounts.
4.	2026	MahaREAT	Appeal No. AT05/01088/2026	MAHINDRA LIFESPACE DEVELOPERS LTD.	ANTHEIA CO-OPERATIVE HOUSING SOCIETY	The Society has filed a complaint claiming amounts. MLDL is challenging maintainability.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

SR. NO.	YEAR OF THE CASE	RERA	CASE NUMBER & CASE STATUS	PETITIONER	RESPONDENT	DESCRIPTION OF THE DISPUTE
5.	2026	MahaRERA	CC12603163	JITENDRA YADAV	MAHINDRA LIFESPACE DEVELOPERS LTD.	The Complainant has sought for possession. Possession has already been offered prior to filing of the Complaint.
6.	2026	MahaRERA	CC12603430	AMIT JUGRAJ JAIN	MAHINDRA LIFESPACE DEVELOPERS LTD.	The customer is claiming refund The MahaRERA has observed that MLDL has rightfully deducted 2% and that there is no question of interest and reserve the matter for Orders.

We, the undersigned, hereby explicitly confirm, declare, and state as follows:

1. The details provided in **Part A** and **Part B** above represent a complete, true, and correct record of all litigations, arbitrations, regulatory inquiries, and RERA disputes involving our entity and group companies, its directors, partners, and promoters.
2. No material information, injunctions, or litigation that could impact our financial standing, legal capability, or ability to execute the proposed redevelopment project has been concealed or omitted.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

3. We further undertake to promptly intimate the Society of any litigation or proceeding instituted after the date of this declaration and until execution of the Development Agreement.

For **Mahindra Lifespace Developers Limited**

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

PROFORMA 'F': DECLARATION FOR SITE VISIT

To,
Hon. Secretary,
Asmita Jyoti Co-operative Housing Society Ltd.,

Name of work: - Redevelopment of your Society

We hereby solemnly declare that We, visited the plot/ property i.e. site of work personally and have made ourselves fully conversant of the conditions therein but not limited to following:

1. Topography of the area.
2. Soil strata at Site of Work
3. Sources and availability of construction materials
4. Rates for construction materials, water, electricity including all local taxes, royalties etc.
5. Availability of local labour (both skilled and unskilled) and relevant labour rates and labour laws
6. Existing roads, approaches, pathways/access to the site of work and right of way
7. Trees, shrubs, bushes, debris etc. Required to be removed for site clearance.
8. Need of dewatering/pumping etc.
9. Climatic conditions and availability of working days and working hours Law and order situation and availability of working days and working hours with respect to vicinity dwellers.
10. Any other condition, which may affect the offer.
11. Space for stacking of material, stores, offices, labour camp, and scope for manoeuvrings of men, material and equipment.
12. Existing Buildings / Plans sanctioned by MCGM or any approving authority and FSI consumption

We have quoted our bid for various items in the bid schedule taking into account all the above factors as well as all other factors likely to be encountered during execution of the work. We shall not be entitled for any claim against the Society for above or any other factors.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

For Mahindra Lifespace Developers Limited

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Date: 17th September 2026

To,
The Hon. Secretary /Chairman/PMC,
Asmita Jyoti Co-Operative Housing Society Limited,
Charkop Naka, Marve Road,
Malad (West), Mumbai – 400 095

Subject: Statement Showing Deviations from Clauses in the Tender

Dear Sir/s,

We, Mahindra Lifespace Developers Ltd ("**MLDL**") in our pursuit to redevelop the Land and Society of Asmita Jyoti Co-Operative Housing Society Limited (hereinafter referred to as "**the Society**"), are pleased to share our commercial offer, wherein we accept the conditions and considerations specified in the tender issued by the Society. However, we wish to highlight the deviations from clauses and considerations listed in the tender document that are necessary for the viability of the Project. Once we are shortlisted, we shall revert with a detailed modifications/deviations list.

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
1	1	3	Nature of work (Within prevailing rules and regulations)	The Said Purchasers of Flats /Commercial Units / premises will be enrolled as Members of Asmita Jyoti Co.operative Housing Society Ltd, after possession is offered to the existing members as mentioned hereunder.	On the Developer issuing the Possession Notice to the Society, the Developer is entitled to forward applications for admission to membership of the Society in respect of the Developer's Area along with the RERA agreement for such allottees / purchasers. Within 30 (thirty) days of the Developer forwarding the membership applications to the Society, the Society is bound to complete the admission

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
					process and issue the shares/ share certificates to the applicants, as per the list along with copies of the registered agreements for sale, forwarded by the Developer to the Society such that all members (existing and new) and their respective shareholding in the Society shall rank, pari passu, with each other, i.e. be on equal footing and the Society shall allot to each of the Purchasers the required number of fully paid-up shares of the Society.
2	1	3	Time of completion of entire project	48+6 months grace from the date of the Society handing over vacant and peaceful possession of the plot of the society.	Subject to Force Majeure, the Developer shall complete construction of the Members' Area within a period of 72 (seventy-two) months from the Vacation Date, with an automatic grace period extension of 12 (twelve) months, with all the agreed Internal Specifications and procure Part OC from the Concerned Authorities in respect thereof ("Members Area Completion Period").
3	1	4	Bank Guarantee	The selected Bidder shall submit an unconditional and irrevocable Bank Guarantee on or before issue of the notice for vacating the premises by the members in	The Developer shall submit an unconditional and irrevocable Bank Guarantee on **"Vacation Date" (Last Member Vacating the Society)**

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				favour of the Society from a Nationalized or top private Bank approved by the Society in a form acceptable to the Society.	
4	2	7	Definition of various terms	"Defect Liability Period" means a minimum period of 60 calendar months and for Water Proofing works shall be 10 (Ten) years respectively for each building differently from the date of Members completion certificate issued by the society	The Developer shall be liable to rectify/repair any defects/deficiencies in construction of the New Building for a period of 5 (five) years from the date of receipt of the Part OC, that will be pointed out by the Society and/or the Members, as per the prevailing provisions of the Applicable Law ("Defect Liability Period"). If such defect/deficiency has occurred on account of any additions/alterations made by any Member in his/her New Flat, the Developer shall not be liable to carry out repairs thereto. The Society will address a letter to the Developer, within the Defect Liability Period pointing out the defects and the Developer shall within reasonable period of time from the receipt of the said letter address and rectify the said defects and the Developer will promptly start the work. It is clarified that the normal wear and tear of the New Building including or

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
					relating to paving, tiling, plumbing shall not be considered as construction defect and the Developer shall not be responsible for the same. It is clarified that this provision only covers the defects in construction. Any defects or malfunctioning of the lift, or other equipment, machinery like water pumps or appliances provided by the Developer in the New Building will be covered under the OEM warranty and the annual maintenance contracts. The Developer shall however pass on and transfer the benefits of the warranties or guarantees of the suppliers or manufacturers of such equipment's and / or machines or appliances to the Society provided the Society agrees to abide by its terms as to its use and maintenance and continue with the annual maintenance contracts and pay the fees for its renewal after they are offered possession of their new premises. The Developer shall not be liable to carry out any works/repairs if the damage is caused due to any act or omission to act by the

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
					Society and/or its members and/or works carried out by the Society and/or its members.
5	2	8	Definition of various terms	"RERA Carpet Area" means the net usable floor area of an apartment, excluding the area covered by the external walls, areas under services shafts, exclusive balcony or verandah area and exclusive open terrace area, but includes the area covered by the internal partition walls of the apartment	"RERA Carpet Area" means the net usable floor area of an apartment, excluding the area covered by the external walls, areas under services shafts, exclusive balcony or verandah area and exclusive open terrace area, but includes the area covered by the internal partition walls of the apartment "RERA Net Area" means the net usable floor area of an apartment, excluding the area covered by the external walls, areas under services shafts, but inclusive of balcony or verandah area and exclusive open terrace area and also includes the area covered by the internal partition walls of the apartment
6	2	8	Definition of various terms	"Vacation Notice" means the notice issued by the developer to the members of the society along with a copy of the Vacation approvals, mentioning that the members should hand over to the developer peaceful vacant possession of the	"Vacation Notice" means the notice issued by the developer to the members of the society along with a copy of the Vacation approvals, mentioning that the members should hand over to the developer peaceful vacant possession of the

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				existing premises within the next 60 days.	existing premises within the next 30 days.
7	2	9	Definition of various terms	"Project Cost /Expenses" shall in general mean and include but not limited to following: - Expenses towards all taxes including but not limited to LUC, Water tax, Duties, GST	"Project Cost /Expenses" shall in general mean and include but not limited to following: - Expenses towards all taxes including but not limited to LUC, Water tax, Duties, GST (Post the Vacation Date & Prior to Possession Date)
8	3	12	All bidders must take note of the following expectations of the existing members of the society.	Minimum clear internal (floor-to-ceiling) height of the members residential flats shall be 10 feet & for commercial units shall be 14 feet. If sale units are given more internal height in the design, the same shall be applicable for the members.	Minimum clear internal (floor-to-ceiling) height of the members' residential flats shall be 9.35 feet & for commercial units shall be 14 feet. If sale units are given more internal height in the design, the same shall be applicable for the members.
9	3	12	All bidders must take note of the following expectations of the existing members of the society.	Existing residential members on the smaller plot (plot B, CTS number 6A/1/5) to be shifted to the larger plot (Plot A - CTS 6A/1/1).	Plot A & Plot B will be uploaded as two separate files and possibly under two different schemes. Hence transfer of Members will not be possible. The Developer shall endeavour to do the same if it is statutorily permissible.
10	3	12	All bidders must take note of the following expectations of the existing members of the society.	View, location and frontage of commercial units shall be retained or enhanced. All commercial units who currently do not face the main road, shall be given an opportunity to move the front side, as per the design presented by the developer.	The Developer shall endeavour to retain the view, location and frontage of commercial units. The same shall be subject to actual design.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
11	3	12	All bidders must take note of the following expectations of the existing members of the society.	Society Corpus, Rs, MINIMUM 15 crores to be paid to the society after the registration of the MOU, for the payment of consultants appointed by the society.	The Society Corpus shall be paid in two stages: 1. 50% at the time of registration of Development Agreement 2. 50% on the "Vacation Date".
12	4	13	Tentative Sequence of events up to registration of development agreement	The society shall then sign an MOU with the selected bidder and give the bidder 90 days to make necessary payments to convert the society land to "Freehold" land in the name of the society.	1. The society shall then sign an MOU with the selected bidder and give the bidder 120 days to make necessary payments to convert the society land to "Freehold" land in the name of the society. 2. The Society shall execute the Development Agreement, and the members of the Society shall execute the requisite Irrevocable Consents under Regulation 33(9). The Development Agreement and the Irrevocable Consents shall be deposited in escrow prior to the Developer making the payment for conversion of the land from leasehold to freehold.
13	4	13	Tentative Sequence of events up to registration of development agreement	The bid document shall be annexed to the development agreement	The bid document shall be annexed to the development agreement along with this Deviation Letter.
14	4	14	Specific Critical Points prior to bidding	During the execution of the redevelopment if there is any increment in FSI due to any change in existing policy or	If there is any change in the DCPR or policy of the Concerned Authorities, Government of Maharashtra

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				introduction of any government policy / or by any of the authorities, the same shall belong to the Society and the Developer shall need written approval from the Society, for the utilization of any such additional FSI. If the Society gives such an approval, the terms of such an approval shall be mutually discussed and agreed in writing by both parties by executing supplementary development Agreement. Further if there is any reduction in the monetary costs payable to the MCGM or any such concerned authorities, the entire benefit shall be passed on to the society.	or any public or statutory bodies and authorities governing development of properties in the city and suburbs of Mumbai, the development potential of the Land increases over and above the Current Development Potential, which results into availability of higher area by virtue of additional or extra FSI (in any of the forms mentioned in this Agreement or otherwise) ("Extra Area"), then the Developer shall be entitled but not obligated to utilize the same for the development of the Project provided the Extra Area is consumable and saleable, subject to following conditions: (a) Post execution of the Development Agreement: The Sale proceeds generated by the Extra Area will be shared between the Society and the Developer excluding income tax incurred by the Developer for developing the Extra Area, in the proportion of 20%:80% i.e. the Society shall be entitled to 20% of the Sale proceeds generated by the Extra Area and the balance 80% shall belong to

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
					the Developer and shall form part of the Developer's Area. The 20% of the Sale proceeds generated by the Extra Area will be given to the Members proportionately as and by way of Hardship Allowance and not by way of allotment of area. The Developer shall pay the Members their 20% share of the sale proceeds only upon receipt of the Full Occupation Certificate (OC) for the entire Project. The Developer shall be entitled to utilise its share of the Extra Area on the Land or deal with the same in any manner it may deem fit, and the Society shall not have any objection to the same. The Developer shall also be entitled to sell/ transfer such Extra Area, if permissible, as it deems fit and proper. (b) Post receipt of the Full OC: Any additional FSI declared by the government after procurement of the Full OC of the New Buildings / Project, shall exclusively belong to the new Society and the Developer shall not claim any share thereafter.
15	3	16	Details / documents of:	1. A certificate of good standing from the Bidder's bankers.	1. Solvency Certificate shared.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				2. Income Tax Returns & Tax Audit Reports	2. Confidential documents and hence cannot be shared
16	4	19	Changes in Constitution post signing of Development agreement:	Except in cases where the Developer is a publicly listed company, prior approval in writing of the Society shall be obtained before any change is made in the constitution/ and or shareholding of the firm / JV / company. If the Developer is a Public listed company, any change in the "Promoter shareholding" of the company shall not be permitted without prior written approval of the society. If prior approval as aforesaid is not obtained the same shall be deemed as a breach of the development agreement. Actions pertaining to Termination of the developer shall be applicable immediately in case of such an event	We do not agree to the said clause.
17	4	20	Interest Free Earnest Money Deposit & Interest Free SECURITY DEPOSIT:	The EMD of the selected bidder shall then be converted to an Interest Free Security Deposit and shall be retained by the Society until the end of the Defects Liability period viz. 5 years after OC	The EMD if selected as the Preferred Developer should be returned on the Vacation Date
18	4	20	Interest Free Earnest Money Deposit & Interest	In case the Development Agreement is not signed, or the society and the bidder decide to part ways, the EMD	The above provision is acceptable only in the event of a default, breach, or withdrawal by the Developer

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
			Free SECURITY DEPOSIT:	amount shall stand forfeited. The selected bidder / Developer shall not claim any interest or monetary penalties whatsoever in any scenario.	resulting in non-execution of the Development Agreement. However, the forfeiture of the EMD shall not be applicable where the non-execution of the Development Agreement is attributable to any default, delay, failure to comply with obligations, or withdrawal on the part of the Society. In such circumstances, the EMD shall be refunded forthwith to the Developer, and the Developer shall be entitled to claim and recover all losses, costs, damages, compensation, and other remedies available in law arising out of such default or breach by the Society.
19	4	21	BANK GUARANTEES AND LIEN OF SALE AREA FOR PERFORMANCE	Termination of the developer OR Non-completion of the project within the stipulated time or within the extended time or poor progress OR on any ground whether within or beyond the control of the Selected Bidder.	To be discussed during the Development Agreement.
20	6	28	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	Till the execution of the Development agreement there shall be no concluded contract between the parties.	The Memorandum of Understanding (MOU), on the basis of which the Developer agrees to pay the Collector Premium, shall be valid and binding on the Parties.
21	6	28	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The Developer agrees and undertakes not to assign the development rights to any third party directly /	The Developer shall have the right to mortgage the Sale Component without the

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				indirectly, without written permission of the society. Further the developer agrees not to create any charge or mortgage / equitable mortgage on the Society's land or members area in the new building. The developer may be permitted to mortgage ONLY the sale component with prior written approval from the society.	written approval of the Society.
22	6	28	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The Society may execute a limited and revocable power of attorney to the Developer to act on behalf of the society in matters to be taken up with various Government, Municipal & such other authorities, only to the extent of carrying out and completing redevelopment as per the Development Agreement. Ownership of the Society's plot shall always remain with the Society; the Developer shall only be entitled to sell the agreed sale component in accordance with the provisions of the development agreement and subject to the byelaws of the Society	To be discussed during the Development Agreement.
23	6	28	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	Further, the development agreement between the society and the developer shall carry an annexure	The demarcation shall be limited to Member Units and Sale Units. Member wise allocation cannot take place

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				specifically demarcating the flats /commercial units / premises for existing members and the area available for sale for the developer.	at the time of Development Agreement.
24	6	28	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The Developer shall enter into individual agreement with each member of the Society for permanent alternate accommodation (PAAA). The Member shall vacate the premises only upon registration of the PAAA. The Developer shall bear all expenses like, stamp duty, cess, registration, any applicable GST (central or state), out of pocket expenses, displacement compensation, Hardship Compensation,	The Members' Permanent Alternate Accommodation Agreements (PAAAs) shall be registered after receipt of the IOD. The issuance of Vacation Notices and the registration of PAAAs shall be carried out concurrently and not sequentially. The Developer shall ensure that adequate registration slots and reasonable opportunities are made available to all members for execution and registration of their respective PAAAs. It is expressly clarified that the process of issuing Vacation Notices shall not be contingent upon or consequent to the completion of registration of all individual PAAAs, and both activities may proceed in parallel.
25	6	29	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	Additionally, any applicable tax or liability on the members and or the Society, arising as a consequence of redevelopment, shall be borne and paid by the developer.	The Developer shall bear and pay the applicable GST, Stamp Duty, Registration Charges and other statutory charges, if any, in connection with the registration of the Development Agreement,

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
					Power of Attorney and Permanent Alternate Accommodation Agreements (PAAAs), restricted to the entitlement area offered to the Society and its Members under the redevelopment scheme. Any taxes, duties, levies, charges or imposts other than those specifically undertaken by the Developer herein shall be borne and paid by the Society and/or the concerned members, as applicable. Notwithstanding the above, where any member opts to purchase or acquire additional area over and above his/her entitled area, the applicable GST, Stamp Duty and Registration Charges in respect of such additional area shall be borne and paid by the Developer.
26	6	29	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	These PDC's shall be provided at least 15 days prior to the beginning of the next block of 12 months. This shall continue till completion of the project.	The rent shall continue until the "Possession Date".
27	6	29	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The Developer shall allow the existing members to remove their fittings & fixtures, interiors, furniture etc. after which he shall be entitled to	The Developer shall allow the existing members to remove their fittings & fixtures, interiors, furniture etc. after which he shall be entitled to

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				remove and dispose off the remaining material, as he desires, for clearing the site.	remove and dispose off the remaining material, as he desires, for clearing the site. Fixtures such as Taps, Grills, Electrical Wiring, Doors & Windows will not be allowed to be removed to maintain security of the site.
28	6	30	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The members of the Society reserve the right to terminate the development agreement with the appointed Developer and select another Builder in case he fails to commence and/ or carryout / finish the project in time. In such an event, the Developer shall not be entitled to raise any objections, reimbursements of costs, claims, dispute, suits, litigations or cause any hindrance to the Society or its members or the newly appointed Developer.	To be discussed during the Development Agreement.
29	6	30	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The Developer shall be allowed to hand over the saleable component to his prospective buyers only after obtaining full OC for the plot and only after offering possession of the flats / Commercial Units to all the existing members of the respective plot of the society.	The Developer shall be allowed to hand over the saleable component to his prospective buyers after obtaining Part OC for the plot and only 7 (seven) days after the Possession Date.
30	6	30	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	Independent tests and analysis of any of the materials may be made from time to time by a Testing	The Society shall have the right to require the Developer to remedy the above-mentioned deficiencies,

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				House or Analyst appointed by the PMC/Society in order to check the supplier's works tests and analysis. The Developer shall at his own expenses supply and deliver to a Testing House or Analyst such materials as may be directed by the Engineer. Should the result of any test be found to be unsatisfactory to the PMC/ PMC Engineer or his representative, the materials represented will be rejected. Society shall have the full right, without any reservations; to change the Developer if he uses material of inferior quality.	defects, or non-compliances.
31	6	31	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	The specifications enclosed in the Tender document are minimum for scope of the project. The Developer has liberty only to improve the specifications while submitting his offer subject to the same being approved by the Society.	The specifications will be confirmed at the time of the Development Agreement.
32	6	31	DEVELOPER'S OBLIGATIONS AND OTHER CONDITIONS	Finally approved drawings and As-Built drawings of the structures duly approved by the competent authority should be submitted by the Developer to the Managing Committee in duplicate and on computer writable disc / pen drive. The As-built and	Finally approved drawings and As-Built drawings of the structures duly approved by the competent authority should be submitted by the Developer to the Managing Committee via a pen drive

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				final approved drawings shall be plastic coated.	
33	7	33	Interest On the delayed payment to Society or existing members	Any delayed payment will attract 18% per annum , interest on the outstanding amounts to be paid to Society or Existing Members as case may be, till the date of payment.	If the Developer fails to honour the payment towards Monthly Displacement Compensation ("Deficient MDC"), then in that event, the Society shall send a notice calling upon the Developer to make payments of the Deficient MDC within next 15 (fifteen) days, failing which the Developer will become liable to pay to the Society interest at rate of SBI MCLR + 2% per annum on the unpaid Deficient MDC till the payment of the Deficient MDC. Additionally, If any Member fails to make payment to the Developer towards the purchase of any additional area, the Developer shall be entitled to issue a written notice requiring payment within 15 (fifteen) days. Upon failure of the Member to comply with such notice, the outstanding amount shall carry interest at the rate of SBI MCLR + 2% per annum, calculated from the due date of payment until realization thereon.
34	7	33	Inspection Report and Members	Within the members flat/ Commercial units, Construction Area tolerance	1. Construction Tolerance would be +/- 3%.

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
			Completion Certificate	of +/- 1% shall not be considered for compensation to or by the Developer. If the area difference is more than 1% of the Actual Carpet Area agreed to be provided to the residential Members, then in such event the Developers shall compensate such Member @ Rs. 50,000/- (Rupees Fifty thousand only) per square foot carpet area for any shortfall in the carpet area beyond 1% . For commercial units, the compensation shall be at Rs. 80000 per sq feet. No amounts will be paid for additional area provided by the Developer, unless the Member has agreed to purchase additional area in his Permanent Alternate Accommodation Agreement.	If the area difference is deficit by more than 3% of the Actual Carpet Area agreed to be provided to the residential Members and commercial Members, then the same shall be compensated by the Developer at Launch Rate. If the area difference is greater by more than 3% of the Actual Carpet Area agreed to be provided to the residential Members and commercial Members, then the same shall be paid by the Members at Launch Rate.
35	7	34	Defect Liability	The Society may also, instead of such amending / rectifying and making good by the Developer, deduct from any money due to the Developer/a sum to be determined by the Society's PMC, which shall be equivalent to the cost of amending/ rectifying such work.	To be discussed during the Development Agreement.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
36	7	34	Temporary Furnished Office on Site and Facilities	Temporary Furnished Office on Site and Facilities	No Office for Members would be constructed on Site
37	7	34	Right of entry	The Managing Committee / specific representatives of the Society and its PMC / Employees of the PMC shall at all times, have free access to the works and/or other places where materials are being prepared for construction and also at any place where the materials are lying. The Developer shall give necessary facilities to the Society and its Consultant or its representative for inspection, examination and testing of the materials and workmanship.	The Developer shall permit the Project Management Consultant (PMC) and/or any other technical consultant or representative appointed by the Society to visit the Site at reasonable times and inspect the progress of the Works and the quality of materials being used. However, in view of applicable safety requirements, statutory obligations, and construction site safety protocols, Members of the Society shall not be permitted to enter or access any active construction area or construction site during the execution of the Works.
38	7	35	Fencing, Watching, and lighting	The Developer shall provide and maintain at his own expense, all lights/guards, fencing and watching when and where necessary or as required by the Society for the protection of the works. In the event of failure on the part of the Developer, the PMC may, with or without notice to the Developer, put up a fence or improve a fence already put up or provide and/or improve the lighting or	Fencing and lighting shall be carried out in accordance with MCGM norms and requirements.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				adopt such other measures as he may deem necessary, and all the consequent cost as may be incurred by the Society PMC shall be recovered from the Developer.	
39	7	35	Developer's Personnel	The Developer shall have on site at all times during working hours throughout the course of the work at least one competent senior representative who shall be qualified and who shall be empowered to make decisions binding on the Developer in respect of all matters likely to arise in connection with the execution and coordination of the Works at site and the Developer shall keep the Society's PMC and the Society informed at all times about the name and designation and mobile contact numbers of such representative and also mobile number of qualified engineers appointed on site with their relevant experience, project manager, surveyor, site supervisor, MEP engineers, etc. Any directions, explanations, instructions, or notices given by the Society/Society's PMC to such a representative shall	A proper chain of communication will be created and discussed during the Development Agreement Stage.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

Sr. No.	Part	Page	Point	Tender Document	MLDL Comment
				be reported to the Developer for further actions.	
40	7	36	Admission of New members to the Society	Society shall have the right to ask the new purchasers to pay a certain amount of monthly maintenance in advance.	The Developer shall collect maintenance charges from both the existing Members of the Society and the purchasers of units in the redeveloped building ("New Members") for a period of 24 (twenty-four) months from the date of handover of the redeveloped project. The maintenance charges so collected shall be utilized exclusively for the operation, management, upkeep, repair, and maintenance of the redeveloped project
41	7	36	Name of Society	The name of the society shall be retained as Asmita Jyoti Co-operative Housing Society Ltd.	The Developer may retain the name of the Society as Asmita Jyoti Co-operative Housing Society Ltd. However, the project name shall be different.
42	8	37	FORCE MAJEURE, DAMAGES AND TERMINATION		To be discussed during the Development Agreement.
43	9	39	TECHNICAL TERMS AND CONDITIONS		To be discussed during the Development Agreement.
44	10	45	TECHNICAL SPECIFICATIONS AND MATERIALS		To be discussed during the Development Agreement.

MAHINDRA LIFESPACE DEVELOPERS LIMITED

mahindra
LIFESPACES

Mahindra Lifespace Developers Limited
Mahindra Towers, 4A,
Dr. G. M. Bhosale Marg, Worli,
Mumbai - 400 018, India

+91 22 6747 8600

Email: investor.mldl@mahindra.com
www.mahindralifespaces.com

CIN: L45200MH1999PLC118949

For **Mahindra Lifespace Developers Limited**

Ritesh Bafna,
General Manager – Business Development (Head (MMR)),
Mahindra Lifespace Developers Limited.

ANNEXURE 6

Ramky Estates & Farms Ltd / Ramky Infrastructure Ltd – Technical proformas, including additional Proforma C of Ramky Infrastructure Ltd (works in hand in Maharashtra, with letters of award)

25 pages

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA 'D' FINANCIAL STATUS OF THE BIDDER

Summary of Assets and Liabilities on the basis of the audited financial Statement of the last three financial years. (Attach copies of the audited Financial Statements with schedules and Tax Audit Reports of the last three financial years)

Financial year ended 31st March 2026

(In Crores)

DATA	REFL	RIL	Total
Shareholder Equity	1887.5	1800.16	3687.66
Total Debt	643.11	352.62	995.73
Total Debt to Equity ratio	0.34	0.20	0.27

Financial year ended 31st March 2025

(In Crores)

DATA	REFL	RIL	Total
Shareholder Equity	1926.6	1523.29	3449.89
Total Debt	382.90	419.52	802.42
Total Debt to Equity ratio	0.20	0.28	0.23

RAMKY ESTATES AND FARMS LIMITED HYD

RAMKY INFRASTRUCTURE LIMITED

Financial year ended 31st March 2024

(In Crores)

DATA	REFL	RIL	Total
Shareholder Equity	1889.50	1259.14	3148.64
Total Debt	189.99	446.48	636.47
Total Debt to Equity ratio	0.10	0.35	0.20

Ramky Estates & Farms Ltd **(In Crores)**

DATA	Financial year ended 31st March 2026	Financial year ended 31st March 2025	Financial year ended 31st March 2024
Shareholder Equity	1887.5	1926.6	1889.5
Total Turnover OR Revenue	461.8	545.6	430.6
Total Debt	643.11	382.90	189.99
Total Debt to Equity ratio	0.34	0.20	0.10
Cash, temporary investments and Current receivables	3651.4	2880.7	2463.1
Current Liabilities	2951.9	2160.3	1916.7
Current ratio	1.24	1.33	1.29
Acid test ratio	0.08	0.1	0.1
Net Profit After Tax	(41.9)	37.18	23.03
Actual cost of Construction Works incurred	911	1002	802
Total Contingent Liabilities	1174.87	876.21	550.6

RAMKY ESTATES AND FARMS LIMITED HYD

RAMKY INFRASTRUCTURE LIMITED

Ramky Infrastructure Limited **(In Crores)**

DATA	Financial year ended 31st March 2026	Financial year ended 31st March 2025	Financial year ended 31st March 2024
Shareholder Equity	1800.16	1523.29	1259.14
Annual Turnover	1678.93	1969.36	2033.19
Total Debt	352.62	419.52	446.48
Total Debt to Equity Ratio	0.20	0.28	0.35
Cash, temporary investments and current receivables	2067.26	1811.63	1698.64
Current liabilities	1239.90	1355.09	1125.19
Current ratio	1.67	1.34	1.51
Acid test ratio	1.59	1.26	1.42
Net profit after tax	331.88	265.19	360.22
Actual cost of construction and other works, undertaken (Refer Annexure-I)	1523.81	1698.01	1627.77
Total contingent liabilities	203.86	149.66	160.07

For Ramky Estates & Farms Limited

RAMKY ESTATES AND FARMS LIMITED HYD

Mr. Bipin Patel (Regional Head – Mumbai)
Authorised Signatory
Date and Place: Mumbai, 17th September,2026

For Ramky Infrastructure Limited

RAMKY INFRASTRUCTURE LIMITED

Mr.Sachin Dudhale
Authorised Signatory
Date and Place: Mumbai, 17th September,2026

CA Certificate enclosed

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA 'A' : PARTICULARS OF BIDDER

Sr . No	Description Details	
1	Name of the Bidder with /year of Establishment & Commencement of Business.	1) Ramky Estates & Farms Ltd -1995 2) Ramky Infrastructure Limited- 1994
2	Full Address of the place of Business with other offices if any	1) 9th Floor, Ramky Grandiose, Gachibowli, Hyderabad, Telangana-500032 2) 15th Floor, Ramky Grandiose, Gachibowli, Hyderabad, Telangana-500032
3	Whether the Bidder is a Limited Company, Partnership / LLP, SPV, Joint Venture or otherwise	1) Limited Company 2) Listed Limited Company
4	Name and address of Partners/Directors/Co-venturers with brief biodata incorporating. educational qualifications and past experience.	List of Directors -attached
5	Telephone Numbers a. Office b. Mobile numbers of Partners/Directors c. Residence d. E-mail Address e. Website address	Mr. Nanda Kishore M- Mobile:9963355113 Email: nandakishorem@ramky.com Mr. Bipin Patel Mobile: 9004053879 Email: bipinpatel@ramky.com
6	Name of Bankers with full addresses and telephone numbers	Axis Bank, ICICI Bank, HDFC Bank, SBI
7	Solvency Certificates / Term Sheet for credit line / Loan Sanction letter from RBI Approved Entity.	1)RIL & REFLCredit Rating Attached 2) RIL- Solvency certificate attached
8	Present Organization setup and core competence of entity	1) Real Estate Development 2) Construction & Development Business

Board Resolutions-attached
Organisation structure- attached

Seal and signature of Bidder

RAMKY ESTATES AND FARMS LIMITED HYD

Mr. Bipin Patel
Regional Head Mumbai
Date and Place: Mumbai, 17th September,2026

Seal and signature of Bidder

RAMKY INFRASTRUCTURE LIMITED

Mr. Sachin Dudhale
Authorised Signatory
Date and Place: Mumbai, 17th September,2026

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA 'B'

DETAILS OF WORK OF SIMILAR TYPE AND MAGNITUDE CARRIED OUT BY THE DEVELOPER IN LAST 5 YEARS **(COMPLETED PROJECTS)** WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER –Ramky Estates & Farms Limited

Sr No	Completed Project Name	Location	RERA	Dates		Built up Area sq. mtrs.	Present Status of the project
				Start Date	Completion Date		
1	The Golden Circle	Hyderabad	P02400002201	Dec-20	Mar-23	32,773	Completed
2	The Huddle	Hyderabad	P02400000023	Dec-18	Mar-21	26,321	Completed
3	GreenView Apartments	Hyderabad	P02400000009	Dec-18	Mar-21	24,052	Completed
4	Ramky One Galaxia Phase 2	Hyderabad	P02400000505	Mar-18	Mar-22	41,275	Completed
5	Truspace Aspire	Hyderabad	P02200002804	Apr-21	Sep-25	57,282	Completed
6	Ramky One Harmony	Hyderabad	P02200002611	Mar-21	Mar-25	1,58,048	Completed
7	Ramky One Symphony	Hyderabad	P01100003145	Jul-21	Dec-25	2,44,950	Phase I OC Received
8	Ramky One Karnival	Bengaluru	PRM/KA/RERA/1251/308/PR/260318/003306	Mar-20	Feb-25	32,015	Phase I Completed
9	Ramky One Krystal Apts - Ph-1	Vizag	P03240171296	Dec-20	Dec-26	81,725	OC Received

Note: Give Information of all projects along with OC copies in separate sheets. Redevelopment project sheet to be attached separately.

Seal and signature of Bidder

For Ramky Estates and Farms Ltd

Mr. Bipin Patel- Regional Head Mumbai
Ramky Estates & Farms Limited
Date: 17th Sep 2026

Place: Mumbai

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA "C"

DETAILS OF WORKS IN HAND **(ON GOING)** AS ON THE DATE OF SUBMISSION OF THE REDEVELOPMENT PROPOSAL WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER: Ramky Estates & Farms Ltd

Works in hands					
Sr. No.	Name of Work and commencement date with current status	Total BUA in Sq. mtrs.	Estimated total cost in Rs. crore as on date	Estimated Cost of Remaining works in Rs crore	Name of Client with address and contact nos
1	2	3	4	5	6
1	Ramky One Genext (Ongoing) – Aug-22	86,798	543	271	Ramky Estates and Farms Ltd
2	Ramky Genext Square – Jan 2022	2,55,767	960	450	
3	Ramky One Karnival Phase 2 (ongoing) – Mar-20	35,791	135	10	
3	Ramky One Orbit– Sep-22	43,589	290	73	
4	Ramky One Orion – Mar-23	54,910	631	556	
5	Ramky One Odyssey (ongoing) – Jan-22	1,13,611	663	103	

RAMKY ESTATES AND FARMS LIMITED HYD

7	The Eminent by Ramky(ongoing) – Aug-25	1,37,970	789	693	
8	The Reserve by Ramky (ongoing) – Sep-25	36,668	298	284	
9	Signature Estates (Ongoing) – Sep-25	17,039	552	491	
10	The Roots by Ramky	48,076	237	235	

Redevelopment project sheet attached separately.

For Ramky Estates and Farms Limited

RAMKY ESTATES AND FARMS LIMITED HYD

Mr. Bipin Patel (Regional Head- Mumbai)

Date: 17th Sep 2026

Place: Mumbai

RAMKY ESTATES
Spaces for life

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA "C" – Redevelopment

DETAILS OF WORKS IN HAND **(ON GOING)** AS ON THE DATE OF SUBMISSION OF THE REDEVELOPMENT PROPOSAL WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER: Ramky Estates & Farms Ltd

Sr. No.	Name of Work and commencement date with current status	Total BUA in Sq. mtrs.	Total Project Cost
1	2	3	4
1	Samarth Nagar – SRA Redevelopment	43,487	400 cr
2	Shree Ram – Society Redevelopment – 33(7B)	38,987	780 cr
8	Pandurangwadi – Cluster Redevelopment – 33(9)	34,616	560 cr

Redevelopment project sheet attached separately.

For Ramky Estates and Farms Limited

RAMKY ESTATES AND FARMS LIMITED HYD

Mr. Bipin Patel
Regional Head- Mumbai
Date: 17th Sep 2026

Place: Mumba

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA 'E'

Litigation History

Name of the Bidder: Ramky Estates and Farms Ltd(REFL)

Project Name	Case No	Filed By	Filed Against	Court Details	Brief Description of the Case
Choutuppal	WP No. 36189 of 2022	REFL	State of TS and other Vendors	High Court of Telangana	Stay on alienation and intefere with our possession till the disposal of our case.
	WP No.35025 of 2024	REFL	The JC/AC of Central Tax, MOF, CBIT and Customs-GST Policy Wing New Delhi, State of Telangana	High Court of Telangana	This is a case filed by us with regard to reversal of common Input Tax Credit (GST) in respect of our project completed prior to 2019, which is amounting to Rs.11.00 crores
Ramky Villas	FA No. 335 of 2019	REFL	(1) Shaik Kareem Mohiddin, (2) Ramky Pearl Owners welfare association & Others	State Consumer Commission	This appeal is filed to set aside the judgment of District Consumer Disputes Redressal Forum, Ranga Reddy in CC No. 149 OF 2014 Dated 28-03-2019 relating to alleged deficiency in service
Choutuppal	OS No. 27 of 2024	REFL	Yerpula Narsimha & others	JCJ, PDJ Court complex, Nalgonda	This is an Injunction Suit filed by Ramky Multiproduct not to interefere with our possession and cancellation of Passbooks issued under Dharani Portal to Defendant
Group Company - related to our Ramky Trademark	COS No.29 of 26	Numen Growth Partners Private Limited	Ramky Infra And Developers Private Limited	Commercial Court, Hyderabad City Civil Court Complex	Seeking injunction from using Ramky Trademark, against Defendant, who is carrying on Real Estate and allied business misrepresenting Ramky.
Devanahalli Property	OS. No.834/2020	REFL	S Nanjamma & Others	Senior Civil Judge and JMFC at Devanahalli	Suit for Declaration

RAMKY ESTATES AND FARMS LIMITED HYD

Devanahalli Property	MFA/8317/2024	REFL	Nanjamma & ors	High court of Karnataka	Case is filed against Order dtd 06.11.2023 passed on I.A. NO. 1 IN O.S.NO. 834/2020
Ramky One Astra	WP No. 8656 of 2023	Mohd. Muneeruddin & 3 others	HMDA, Gram panchayat, and REFL(R4)	High Court of Telangana	WP is filed claiming ownership by the Legal Heirs
Ramky One Astra	WP No.12072 of 2023	Mohd. Muneeruddin & 3 others	Registrations Dept., and REFL	High Court of Telangana	WP is filed claiming ownership by the Legal
Proposed Project at Raviryal	O.S. No. 137 of 2023	Marigold Enterprises Pvt. Ltd.	Ragamoni Bixapathi and Salekula Narsimha	JCJ, Maheshwaram Court	Our Vendee namely M/s. Marigold Enterprises Pvt. Ltd., filed this suit in respect of land admeausirng 10.36 Gts., in Sy. No.90,91 and 92 of Raviral Village and declare passbooks issued for 1.37 Gts in favour of defendants as null and void.
Ramky Krystal Apartments	OS No.578 of 2025	Beesetti Jagadi Venkata Koteswara Rao Alias Jagadish	REFL	II Addnl. JCJ, Bheemunipatnam, Visakhapatnam	Suit seeking declaration of title and cancellation of Sale Deed No.1462 of 95 purchased by our Vendor B. Anil Kumar
Ramky One Odyssey	Complaint No.503/25/TG RERA	Abhilash Banda	REFL	TG RERA	Mortgage unit sold on flexi payment basis, booking form captures the same. Customer refusing payment
Ramky One Krystal	CP 178 OF 2025, CP 171 OF 2025, CP 249 OF 2025, CP 252 OF 2025	Customers	REFL	AP RERA	Delay compensation
Ramky One North	Complaint No.5906/2020, No.6355/2020, 8042/2021, 8761/2021, 01112/2024, 01089/2024, 01056/2024, 01038/2025, 01039/2025, 00953/2026, 00630/2026, 00761/2026, 00762/2026	Customer	REFL	RERA	Case before RERA for delay compensaton
Ramky One North	Consumer complaint No.32/2017	Customer	REFL	Karnataka State Consumer Forum	Suite for specific performance
Ramky One North	Appeal No.(K-REAT) 04/2023	Vidyasagar Arya	REFL	RERA Appealate Tribinal	Pertaining to RERA Complaint No.201325/7838/2020 before RERA, where REFL got a favourable order
ADLR Yelahanka	Dispute No. 7/2024	Co-op Soc.Assn Formation		Yelahanka	Avalahalli Village, Sy.No. 51/1
Ramky One North	WA.748/2025	RONAOCS	Rekha Kannan & Ors.	High court of Karnataka	Set aside Order dtd 02.05.2025 IN WP No-27821/2024

RAMKY ESTATES AND FARMS LIMITED HYD

Ramky One North	PCR.NO. 879/2024	RONACSL	NK, AVB, Abhishek Kumar	2nd ACMM	Seeking action against accused for the offences punishable U/s 55,56,57,61,314,315,316,318,351,270 of BNS.
Ramky One North	CC/128/2024	RONAOCSL	REFL	NCDRC, New Delhi	Handover of apartment maintenance via cooperative society
Ramky One North	Comp.No. 00040/2024	Subhashish Paul & Garima Paul	REFL	RERA	Case is filed for issuance of the Occupancy Certificate (OC)
Ramky One North	WP/10902/2025	RONAOCS	REFL, AVB, NK — Resp. No. 5, 6, 7	High court of Karnataka	vidyasagar Arya appealed in REAT to modify RERA order with regard to time period & interest.
Ramky One Karnival	O.S 591/2023	Nagamma	Naveen Kumar & Others — Defendants No. 9, 10 & 11: REFL	Senior Civil Judge at Anekal Bengaluru Rural District	Regarding Sy.no.37/1 measuring 2 Acres 3 guntas Situated Maragondanahalli Village Jigani Hobli, Anekal Taluk, Bangalore District. Family Partition suite.
Ramky One Karnival	00070/2026	Abhishek Anand	REFL	RERA	To direct the Respondent to pay interest as delay compensation under Section 18(1) of the Real Estate (Regulation and Development) Act, 2016, at the rate prescribed under Karnataka RERA Rules.

For Ramky Estates and Farms Ltd

RAMKY ESTATES AND FARMS LIMITED ★ HYD

Mr. Bipin Patel- Regional Head Mumbai
Ramky Estates & Farms Limited

Date: 17th Sep 2026

Place: Mumbai

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA 'F' DECLARATION FOR SITE VISIT

To,

Hon. Secretary,
Asmita Jyoti Co.operative Housing Society Ltd.,

Name of work: - Redevelopment of your Society

We hereby solemnly declare that we, visited the plot/property i.e. site of work personally and have made ourselves fully conversant of the conditions therein but not limited to following:

1. Topography of the area.
2. Soil strata at Site of Work
3. Sources and availability of construction materials
4. Rates for construction materials, water, electricity including all local taxes, royalties etc.
5. Availability of local labor (both skilled and unskilled) and relevant labor rates and labor laws
6. Existing roads, approaches, pathways/access to the site of work and right of way
7. Trees, shrubs, bushes, debris etc. Required to be removed for site clearance.
8. Need of dewatering/pumping etc.
9. Climatic conditions and availability of working days and working hours Law and order situation and availability of working days and working hours with respect to vicinity dwellers.
10. Any other condition, which may affect the offer.
11. Space for stacking of material, stores, offices, labor camp, and scope for maneuverings of men, material and equipment.
12. Existing Buildings / Plans sanctioned by MCGM or any approving authority and FSI consumption

We have quoted our bid for various items in the bid schedule taking into account all the above factors as well as all other factors likely to be encountered during execution of the work. We shall not be entitled for any claim against the Society for above or any other factors.

For Ramky Estate and Farms Limited

Mr. Bipin Patel
Regional Head Mumbai
Date and Place: Mumbai, 17th September,2026

For Ramky Infrastructure Limited

Mr. Sachin Dudhale
Authorised Signatory
Date and Place: Mumbai, 17th September,2026

PROFORMA 'C'

DETAILS OF WORKS IN HAND (ON GOING) AS ON DATE OF SUBMISSION OF THE REDEVELOPMENT PROPOSALS WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

Sr.No

Works in hands					
Sr.No	Name of work and commencement date with current status	Total BUA in Sq.mtrs	Estimated total cost in Rs.crore as on date	Estimated cost of remaining works in Rs. Crore	Name of Client with address and contact no
1	2	3	4	5	6
1	Developing, Operation & Maintenance & Management of the **High-Tech Pharmaceutical Park in Dighi Port** Industrial Are, Tq. Mangaon & Roha, **Dist. Raigad in the State of** Maharashtra **on PPP basis** **Status** : Ongoing : The work is yet to start	10,001,990 Sq.m (approx.)	2232	2232	The Executive Engineer, Maharahstra Industrial Development Corporation, (A Government of Maharahstra Undertaking), DPIA Division, Mangaon. E-mail : eedpia@midcindia.org
2	Design, Construction, Testing, Commissioning and Operation & Maintenance of **Infrastructure Works for Dighi Port Industrial Area** (DPIA) - Phase 1 under Delhi **Mumbai Industrial Corridor** on EPC Bais - Package A Status : Ongoing : The work is yet to start	15,000,281 Sq.m (approx.)	1402	1402	The Managing Director, Maharashtra Industrial Township Limited, (MITL), (A Govt. Undertaking), Udyog Sarathi, DMIC Cell, Mahakali Caves Road, Andheri East, Mumbai - 400 093

Ramky Infrastructure Ltd. Hyderabad

Sr.No	Name of work and commencement date with current status	Total BUA in Sq.mtrs	Estimated total cost in Rs.crore as on date	Estimated cost of remaining works in Rs. Crore	Name of Client with address and contact no
3	Development of 600 TPD Waste to Energy Project at Deonar, Mumbai on DBO basis **Commenced** : 01.04.2022 **Status** : Ongoing : approx : 80% completed (Work Done : Rs.232.83 Cr)	-	300	233	The Director, Chennai MSW Private Limited, Hyderabad - 500 032

Ramky Infrastructure Ltd. Hyderabad

Seal and Signature of Bidder

Name and Designation of Signatory : Dr Ravi Prasad Polimetla, SBU Head - EPC

Date : 27.10.2026

Place : Hyderabad

MAHARASHTRA INDUSTRIAL DEVELOPMENT CORPORATION.
(A Governement of Maharashtra Undetaking)
Office of the Executive Engineer, MIDC, DPIA Division, Mangaon
Email: eedpia@midcindia.org Website : www.midcindia.org

EE/DPIA/OutNo.:P-553681/2025 Date:01/10/2025

Letter of Award

To,
Ramky Infrastructure Ltd,
Ramky Grandiose, 15th Floor,
Sy No 136/2 & 4, Gachibowli,
Hyderabad- 500 032, Telangana State, India
Email ID: proposal@ramky.com; divakar@ramky.com.

Kind Attention:

Dr. Divakar Marri, Vice President and SBU Head- SPV's

Sub: Selection of Developer for Development, Operation, Maintenance & Management of the upcoming High-Tech Pharmaceutical Park in Dighi Port Industrial Area, Tq. Mangaon & Roha, Dist. Raigad in the State of Maharashtra on PPP basis- Issuance of Letter of Award-Reg (Project).

Ref: 1 E Tender Notice No: 09 (Mumbai) for 2025-26 for the subject project dated 13.05.2025
2 Your proposal dated on 10.06.2025 in response to the e-tender notice submitted on https://mahatenders.gov.in.

Sir,

1. Pursuant to Maharashtra Industrial Development Corporation (MIDC/Authority)'s Request for Proposal for the Subject Project your proposal dated 10.06.2025 submitted on e-procurement portal https://mahatenders.gov.in was considered alongwith other proposals

2. In this regard, upon following due process as mentioned in the RFP the Financial Proposals of the Technically Qualified Bidders were opened.

3. Pursuant thereto, the Financial Bid of Rs. 713,42,31,053.13 (NPV) and as summarized hereunder was declared as H1 :

Ramky Infrastructure Ltd. Hyderabad

S.No.	Amount to be paid on	Annual Guarantee amount / quoted amount with interest (without taxes) in absolute terms (Rs.)	TOTAL AMOUNT with interest without Taxes in NPV (Rs.)
1	On or before the Appointed Date- Tranche 1	50,00,00,000.00	50,000,00,00.00
2	On 1st Anniversary from the date of Upfront Payment- Tranche 2	50,00,00,000.00	46,296,29,62.96
3	On 2nd Anniversary from the date of Upfront Payment- Tranche 3	50,00,00,000.00	42,86,69,410.15
4	On 3rd Anniversary from the date of Upfront Payment- Tranche 4	1,55,73,89,440.00	123,63,05,949.29
5	On 4th Anniversary from the date of Upfront Payment- Tranche 5	1,53,37,47,635.20	112,73,50,298.52
6	On 5th Anniversary from the date of Upfront Payment- Tranche 6	1,65,56,47,446.02	112,68,05,831.97
7	On 6th Anniversary from the date of Upfront Payment- Tranche 7	1,78,72,99,241.70	112,63,01,696.27
8	On 7th Anniversary from the date of Upfront Payment- Tranche 8	1,92,94,83,181.03	112,58,34,903.95
Total		**996,35,66,943.95**	**713,42,31,053.13**

4. As, your above cited financial bid being the highest NPV has been accepted by the Competent Authority / MIDC you, Ramky Infrastructure Ltd. is hereby declared as the "**Selected Bidder**".

Ramky Infrastructure Ltd. Hyderabad

5. In view of the above, MIDC is pleased to issue this Letter of Award (LOA) (in duplicate) as per terms & conditions of RFP as well as the terms contained herein. You are called upon to sign the duplicate copy of the LOA and return the same as your acknowledgement within 7 (seven) days of the receipt of the LOA as per Clause 3.8.6 of the RFP.You may as and by way of abundant caution note that :
   (i) *"in the event the duplicate copy of the LOA duly signed by the Selected Bidder is not received by the stipulated date, the Authority may, unless it consents to extension of time for submission thereof, appropriate the Bid Security of such Bidder as Damages on account of failure of the Selected Bidder to acknowledge the LOA".*

   (ii) as per the Clause 2.21.7(d) i of the RFP, entire amount of the Bid Security shall be forfeited as Damages in case the Selected Bidder fails, to sign and return the duplicate copy of LOA within stipulated time.

6. You may note that until the execution of the Concession Agreement , you are bound by the terms of the RFP including the following :

   6.1 As per Clause 2.2.12 of the RFP , if any legal, financial or technical adviser of the Authority in relation to the Project is engaged by the Bidder, its Members or any Associate thereof, as the case may be, in any manner for matters related to or incidental to such Project subsequent to the (i) issuance of this LOA or (ii) execution of the Concession Agreement, your Proposal and selection as "Selected Bidder" shall be terminated without the Authority being liable in any manner whatsoever.

6.2 As per clause 2.7.4 of the RFP, in case it is found during the evaluation or at any time after the issuance of this LOA before signing of the Concession Agreement or after its execution and during the period of subsistence thereof, that one or more of the qualification conditions have not been met and/or has caused due to some omission or commission some material misrepresentation or has given any materially incorrect or false information, the LOA and/or the Concession Agreement shall be deemed as terminated, by an intimation in writing by the Authority to the Bidder or the Concessionaire, as the case may be, without the Authority being liable in any manner whatsoever to the Selected Bidder or the Concessionaire, as the case may be. In such an event, the Authority shall be entitled to forfeit and appropriate the Bid Security or Performance Security, as the case may be as Damages, without prejudice to any other right or remedy that may be available to the Authority under the Bidding Documents and/or the Concession Agreement, or otherwise.

   6.3 As per Clause 4.1 of the RFP, the Authority may withdraw the LOA, or terminate the Concession Agreement, as the case may be, without being liable in any manner whatsoever to the Bidder or Concessionaire, as the case may be, if it determines that the Bidder or Concessionaire, as the case may be, has, directly or indirectly or through an agent, engaged in corrupt practice,

Ramky Infrastructure Ltd. Hyderabad

Bhinde

fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bidding Process. In such an event, the Authority shall be entitled to forfeit and appropriate the Bid Security or Performance Security, as the case may be, as Damages, without prejudice to any other right or remedy that may be available to the Authority under the Bidding Documents and/ or the Concession Agreement, or otherwise.

6.4 Signing of Concession Agreement : As per Clause 3.8.7 of the RFP, it is also requested to make necessary arrangement for signing and sealing of Concession Agreement within 45 days of the award of this LOA as specified in Clause 1.3 of RFP.

6.5 As per Clause 1.1.4 of the RFP, you are required to incorporate a Special Purpose Vehicle under the Indian Companies Act 2013 for entering into Concession Agreement with the Authority for performing all its obligations as the Concessionaire as per terms of the Concession Agreement for the Project.

7. You are bound to comply the following Conditions Precedent upon execution of the Concession Agreement :
    a. You shall undertake development of master plan and Detailed Project Report duly undertaking the design of infrastructure and facilities and detailed cost estimates. The master plan shall be submitted to MIDC for approval. MIDC shall engage independent entity(ies) for confirming the proposed Project development at the cost of the Concessionaire which the Concessionaire hereby admits to bear.
    b. You shall achieve Financial Closure within 180 days of signing of the Concession Agreement
    c. You are liable to obtain clearances and approval including environmental clearance for Red category Industry within the park area as required. It may be noted that the current clearance is of orange category.
    d. Make upfront payment to the Authority as per the Financial Bid for the land lease on or before the Appointed Date.

8. Further, in accordance with Clause 9.1 of DCA, The Concessionaire, for due and faithful performance of its obligations during the Concession Period, is required to furnish a Performance Security of Rs. 66.96 Crore (Rupees Sixty-Six Crore Ninety-Six lakhs only) (calculated @3% of Estimated Project Cost without cost of land and GST-INR 2,232 Crore) with a validity of 36 (Thirty-Six) months from the date of Concession Agreement as per the provisions of the Bidding Documents.

9. You are required to comply with all the terms and conditions set forth in the RFP and Concession Agreement/Bidding Documents. In case of any default on your part, due to any commission or omission of events, appropriate action shall be

Ramky Infrastructure Ltd. Hyderabad

taken against you as stated in the RFP and Concession Agreement/Bidding Documents.

10. This LOA is valid only for 7 days for acceptance by the Selected Bidder. Once accepted, this LOA remains valid for 45 days, within which the Concession Agreement must be executed. If the Concession Agreement is not signed within this period (without valid extension by MIDC), the LOA lapses automatically and MIDC can forfeit the Bid Security.

11. Kindly acknowledge the receipt by accepting with signature and seal of authorized signatory on copy of LOA.

Enclosed: Duplicate copy of LOA

Yours faithfully

(Pratap Shinde)
Executive Engineer
MIDC, DPIA Division,
Panvel

Copy Submitted to:

- The Chief Engineer (HQ), MIDC, Mumbai, for favour of information please.
- The Dy Chief Executive Officer (1), MIDC, Mumbai, for favour of information please.
- The Superintending Engineer, MIDC, Kokan Circle, for favour of information please.

Copy fwcs to:

- The Regional Officer, MIDC, Panvel for information.

Copy to:

- The Deputy Engineer, MIDC, Mangaon Sub Division for information.

Ramky Infrastructure Ltd. Hyderabad

Maharashtra Industrial Township Limited

(A Govt. Undertaking)

No. MITL/MD Office/Infrastructure/2025-26/Dec/005
Date: 10th Dec 2025

To,
Ramky Infrastructure Ltd,
Ramky Grandiose, 15th Floor,
Sy. No. 136/2 & 4, Gachibowli,
Hyderabad -500032

Subject: **Design, Construction, Testing, Commissioning and Operation & Maintenance of Infrastructure Works for Dighi Port Industrial Area (DPIA) – Phase 1 under Delhi Mumbai Industrial Corridor on EPC Basis – Package A - Letter of Award (LOA)**

Reference: MITL's Letter No. DMIC/MITL/Infra/2025-2026/0010 18th Nov 2025

Dear Sir,

With reference to your Bid dated 26th August 2025 for the subject works, you are hereby informed that the Competent Authority has accepted the bid submitted by M/s. Ramky Infrastructure Ltd. for a total contract value of ₹ 14,01,84,00,000/- (Rupees One Thousand Four Hundred One Crore Eighty-Four Lakhs only), inclusive of performance-based Operation & Maintenance for four (4) years and GST, subject to the receipt of a satisfactory response and details solicited by MITL vide above-referred letter, along with the acknowledgement of LOA.

In accordance with the provisions of the RFQ cum RFP, you are required to comply with the following within the stipulated timelines:

Acknowledgement of LOA

Sign and return the duplicate copy of this Letter of Acceptance within three (3) days of receipt, as per Clause 2.21.7 of the RFQ cum RFP document.

Submission of Legal Opinion

Deliver to the Employer, i.e., Maharashtra Industrial Township Limited (MITL), within ten (10) days of receipt of the LOA, a legal opinion from your legal counsel regarding the authority of the

Ramky Infrastructure Ltd. Hyderabad

selected bidder to enter into this agreement and the enforceability of its provisions.

Execution of Contract Agreement

Execute the Contract Agreement with MITL within thirty (30) days of receipt of the LOA.

Performance Security

Provide to the Authority, within fifteen (15) days of receipt of the LOA, an irrevocable and unconditional Bank Guarantee or Surety Bond for an amount equal to seven and half percent (7.5%) of the Contract Price (i.e. 5% as per Clause 8.1.1 of Part II - EPC Agreement plus 2.5% as per Clause 2.21.2 of Part I - NIT & ITB) in the format prescribed under Schedule B,

Please note that any delay or failure in submission of the above documents or compliance with the stipulated actions may invite appropriate measures as provided under the RFQ cum RFP documents.

The Contract shall be governed strictly by the conditions of the contract set forth in the tender documents.

Thanking you,

Yours sincerely,

Ramky Infrastructure Ltd. Hyderabad

Maharashtra Industrial Township Limited MUMBAI

(P.D Malikner)

Managing Director

For Maharashtra Industrial Township Limited (MITL)

9/C-113

MUNICIPAL CORPORATION OF GREATER MUMBAI

Chief Engineer (Solid Waste Management) Project

Ch.E./ 587 /SWM/Project/dt. 24.12.2020

Office of Ch.E(SWM)Project
3rd, 4th Floor, F.P.92,TPS 3,
Municipal Primary School Building,
Bai Padmabai Thakkar Marg, Kotwadi,
Mahim (Shivaji Park),
Mumbai – 400016

To,
M/s Chennai MSW Pvt. Ltd.
Ramky Grandiose, 13th Floor,
Ramky Towers Complex,
Anjaiah Nagar, Gachibowli,
Hyderabad – 500 032
Telangana, India.
Ph. No. +91 44 - 2668 0904, 4558 9213
+91 9515114539
Email : cmswpl@gmail.com, vivekkumar.gupta@ramky.com

Without Prejudice

Letter of Acceptance (LoA)

Sub – E- tender for "Development of 600 TPD Waste to Energy Project at Deonar, Mumbai on DBO basis"

Ref – (1) Bid No. 7100125617 due on 17.05.2019
(2) All addenda/Corrigenda of Bid No. 7100125617
(3) Standing Committee Resolution (SCR) No. 253 dt. 04.11.2020
(4) Letter of Intent (LoI) u/n Ch.E/412/SWM/Project Dated 12.11.2020

Gentlemen,

Municipal Corporation of Greater Mumbai (MCGM) has accepted your offer for the subject work of "Development of 600 TPD Waste to Energy Project at Deonar, Mumbai on DBO basis" vide Standing Committee Resolution (SCR) No. 253 dt. 04.11.2020.

The broad scope of work and other terms & conditions are tabulated below :-

1.	Name of the Work	Development of 600 TPD Waste to Energy Project at Deonar, Mumbai on DBO basis
2.	Scope of Work	As per tender conditions
3.	Cost of the work	Whole Life Cost for 40 months of Design-Build period, 15 years of Operation & Maintenance and Asset Replacement Fund [redacted] (including all taxes & duties) [redacted]

CHENNAI MSW PRIVATE LIMITED

Received I accept

Chennai MSW Pvt. Ltd.

24/12/2020

Ramky Infrastructure Ltd. Hyderabad

C-115

4.	Contract Cost	Cost of the work [redacted] Add 10% Cost contingencies on Design Build Cost Rs. [redacted] minus Price Schedule A 1.1 Site & Peripheral preparation Cost [redacted] i.e. on Rs. [redacted] Contract Cost Rs. [redacted] [redacted]
5.	Contract Period	(1) Design Build Period – 40 (Forty) months including monsoon period from the date of issue of Letter of Acceptance/ Consent to Establish, whichever is later. (2) Period of Operation Service – 15 (Fifteen) years after successful commissioning of the Waste to Energy Plant
6.	Legal & Stationery Charges	Rs. 9,770 /-
7.	Performance Security (Performance Bank Guarantee) (Refer 2.1 Contract Data, Volume I – Conditions of Contract, Addendum/ Corrigendum- IV)	Performance Securities (Performance Bank Guarantee) shall be submitted as described below :- (1) For Design Build Period Time period – To be submitted within 28 days after receiving the Letter of Acceptance Amount - [redacted] Validity - Up to one (1) year of successful operation of the plant (2) For Operation & Maintenance Period On successful completion and commissioning of the Plant, prior to issue of Commissioning Certificate by the Employer, Contractor shall deliver the Performance Security for 10% of the Operation Service charges for initial period of three years of operation which shall be renewed and kept valid one year beyond 15th year of Operation Service. The Performance Security Deposit etc. shall be refunded to the Contractor only after finalization of final bill, settlement of accounts of work by the Contractor in all respects or after completion of the Contract whichever is later:- (a) Performance Security for Design Build Period will be released after successful completion of first year Operation Service period.

CHENNAI MSW PRIVATE LIMITED

Received

I accept

Chennai MSW Pvt. Ltd.

24/12/2020

Ramky Infrastructure Ltd. Hyderabad

C-117

		(b) Performance Security for Operation Service Period will be released as under: (i) Performance Security for the first three years of operation services will be released at the end of the third year and on receipt of the Performance Security for the subsequent three years of Operation Service Period. (ii)The Performance Security for the last three years of operation services will be released one year after the completion of the Contract Period.
8.	Stamp Duty on Contract Cost	[redacted]
9.	Stamp Duty on Performance Bank Guarantee	[redacted]
10.	Execution of Written Contract (Refer ITT 51)	A written Contract will be executed between MCGM and M/s Chennai MSW Pvt. Ltd. As soon as the requirements of ITT 49 have been complied with, the Employer will send the successful Tenderer the Contract Agreement in the form appended to the Contract Forms, as well as the Contract, incorporating all revisions contemplated in ITT 50. Within 28 days of receipt of the Contract, the successful Tenderer shall either return the signed Contract along with requisite Stamp Duty i.e. of Rs. [redacted], or if advised by the Employer, attend a formal signing of the Contract at a location in Mumbai to be advised by the Employer along with requisite Stamp Duty i.e. of Rs. [redacted] Failure of the successful Tenderer to sign the Contract shall constitute sufficient grounds for the annulment of the award and the Employer may draw upon the Tenderer's EMD. In that event the Employer may award the Contract to the Tenderer with the next most economically advantageous compliant e-Tender Submission.
11.	Bid Validity	Up to 06.03.2021
12.	Insurances	All the required insurances as specified in the tender documents shall be taken by M/s Chennai MSW Pvt. Ltd., which shall comply the requirements of Directorate of Insurance, Maharashtra State, Mumbai. All insurances for the Works shall be taken from the Directorate of Insurance Maharashtra State and in the event that insurance cover is not offered by the Directorate of Insurance, the same can be taken out from an insurance company approved by the Maharashtra State Insurance Fund.
13.	Payment & Penalty	As per tender conditions
14.	Other Terms & Conditions	As mentioned in the tender

It is stated that MCGM is in the process of obtaining Environment Clearance (EC), Coastal Regulation Zone (CRZ) clearance, Forest Clearance, Airport Authority Clearance/NOC and Consent to Establish, which may please be noted.

CHENNAI MSW PRIVATE LIMITED

Received

I accept

Chennai MSW Pvt. Ltd.

24/12/2020

Page 3 of 4

Rail Vikas Infrastructure Hyderabad

C-119

Please note that as per ITT 19, clause 6 (A), the Employer shall be entitled to draw on the EMD and the Tenderer shall forfeit its EMD if:

a) A Tenderer withdraws its e-Tender Submission during the period of tender validity set out in ITT 40; or

b) A Tenderer fails to accept corrections in accordance with ITT 48;

c) The successful Tenderer fails to:

(i) Sign the Contract in accordance with ITT 51; or

(ii) Furnish the documents, including Performance Bank Guarantee, in accordance with ITT 49.

It is to clarify that Performance Bank Guarantee of Design Build Cost has to be submitted within 28 days from the date of receipt of LoA as per Contract Data, Volume I – Conditions of Contract.

Rest of the documents as required by ITT 49 (2) can be submitted within 90 days of receipt of LoA.

In addition to the above stipulated terms & conditions of this LoA, it is to state that this LoA does not absolve M/s Chennai MSW Pvt. Ltd. from any terms & conditions stipulated in the contract / tender documents.

For further process, you are requested to co-ordinate with the office of Ch.E.(SWM)Project situated at 3rd, 4th Floor, F.P.92, TPS 3, Municipal Primary School Building, Bai Padmabai Thakkar Marg, Kotwadi, Mahim (Shivaji Park), Mumbai – 400016.

Thanking you,

(Sunil Godse)
Chief Engineer (SWM-Project)

Copy to : Ch.E/537/SWM/Project/dt.24.12.2020

AO(SWM)Project

Copy forwarded for your information & further needful for contract execution.

(Sunil Godse)
Chief Engineer (SWM-Project)

Ch.E/537/SWM/Project/dt.24.12.2020

(Shri. Anand Wagralkar)

Hon. Jt. MC(SWM)

Sir, copy submitted for your information please.

(Sunil Godse)
Chief Engineer (SWM-Project)

Ch.E/537/SWM/Project/dt.24.12.2020.

(Shri. Suresh Kakani)

Hon. AMC(WS)

Sir, copy submitted for your information please.

(Sunil Godse)
Chief Engineer (SWM-Project)

Received original on 24/12/2020

I accept

24/12/2020

(AYAZJAMAD HUSAIN)
FOR CHENNAI MSW PVT. LTD.

Chennai MSW Pvt. Ltd.

CHENNAI MSW PRIVATE LIMITED

Ramky Infrastructure Ltd. Hyderabad

ANNEXURE 7

Ramky Estates & Farms Ltd – Proforma C, redevelopment projects

1 page

RAMKY ESTATES
Spaces for life

Ramky Estates & Farms Limited
9th Floor, Ramky Grandiose
Ramky Towers, Gachibowli
Hyderabad - 500 032, Telangana, India
T: +91 40 2301 5000
www.ramkyestates.com
CIN: U70102TG1995PLC021333

PROFORMA "C" – Redevelopment

DETAILS OF WORKS IN HAND **(ON GOING)** AS ON THE DATE OF SUBMISSION OF THE REDEVELOPMENT PROPOSAL WITH SUPPORTING DOCUMENTS FROM WORK AWARDING AUTHORITY

NAME OF THE BIDDER: Ramky Estates & Farms Ltd

Sr. No.	Name of Work and commencement date with current status	Total BUA in Sq. mtrs.	Total Project Cost
1	2	3	4
1	Samarth Nagar – SRA Redevelopment	43,487	400 cr
2	Shree Ram – Society Redevelopment – 33(7B)	38,987	780 cr
8	Pandurangwadi – Cluster Redevelopment – 33(9)	34,616	560 cr

Redevelopment project sheet attached separately.

For Ramky Estates and Farms Limited

RAMKY ESTATES AND FARMS LIMITED HYD

Mr. Bipin Patel
Regional Head- Mumbai
Date: 17th Sep 2026

Place: Mumba

ANNEXURE 8

Sunteck Realtors Pvt Ltd – Technical proformas

6 pages

PROFORMA 'D' FINANCIAL STATUS OF THE BIDDER

Summary of Assets and Liabilities on the basis of the audited financial Statement of the last three financial years. (Attach copies of the audited Financial Statements with schedules and Tax Audit Reports of the last three financial years)

₹ in lakhs

DATA	Financial year ended 31st March 2026	Financial year ended 31st March 2025	Financial year ended 31st March 2024	Financial year ended 31st March 2023
Net worth	3,42,059.63	3,22,610.79	3,09,573.70	2,76,392.48
Total Turnover OR Revenue	1,12,384.26	85,313.40	56,484.68	36,244.72
Total Debt	77,417.08	38,694.04	37,494.06	68,431.67
Total debt to net worth	0.23	0.12	0.12	0.25
Cash, temporary investments and Current receivables	20,752.60	31,996.84	39,830.58	30,783.80
Current Liabilities	1,39,489.23	1,59,479.88	1,58,532.15	1,17,154.43
Current ratio	1.81	1.50	1.53	1.63
Acid test ratio	0.57	0.58	0.52	0.59
Net Profit After Tax	20,207.12	15,031.61	7,092.84	140.89

Actual cost of Construction Works, undertaken	55,039.45	43,369.28	23,525.52	12,760.27
Total Contingent Liabilities	11,212.91	20,511.89	20,093.11	6,740.96

Seal & signature of Bidder Name & Designation of Signatory Seal & Signature of Chartered Accountant

SUNTECK REALTY LIMITED MUMBAI

Date: Place

Completed Projects

FSI area

Name of the Project	RERA No.	Location	Owned Land or regular Redevelopment or MHADA or SRA or any other scheme	Area of Construction in sq. mt.	Area of Construction in sq. ft.	Date of IOD for the project	Date of complete OC for the project
Redevelopment Of Mcgb Staff Gilbird Chsl,	P51800014646	Plot Bearing CTS No. 278/3, Gilbird Hill Road, Andheri West, Mumbai 400058;	Redevelopment	6884.51	74,105	19-07-2015	15-12-2020
Signia High	P51800007984	Plot Bearing CTS No.: 166/A, 166/B, 166/C, 166/D Magathane, Western Express Highway, Borivali East, Mumbai 400066;	Owned Land	15645.83	1,68,412	05-08-2010	26-02-2019
Signia Pearl Phase 2 (19th to 20th floor)	P51800007921	Plot Bearing No. R.1.1 , G Block, Bandra Kurla Complex, Bandra East, Mumbai 400051;	MMRDA Land	2342.8	25,218	02-11-2011	04-02-2021
Signia Waterfront	P51700011528	Plot Bearing No. 1, Sector 12, Airoli, Navi Mumbai, Thane 400708;	CIDCO Land	12482	1,34,356	20-10-2015	25-01-2022
Sunteck West World 1	P99000017606	Plot Bearing Survey No.: 45/2A, 45/3A, 45/3B, 45/4, 45/6, 46/4-8, 47/1A, 47/3A, 47/3B, 47/4A, 47/5, 47/8, 47/9, 50/4-8, 51/2 at Village Tivri, Naigaon East Vasai, Palghar, 401208	Joint Development	62473.24	6,72,462	20-08-2018	20-05-2022
Sunteck West World 2	P99000017627	Plot Bearing Survey No.: 45/2A, 45/3A, 45/3B, 45/4, 45/6, 46/4-8, 47/1A, 47/3A, 47/3B, 47/4A, 47/5, 47/8, 47/9, 50/4-8, 51/2 at Village Tivari, Vasai, Palghar, 401208;	Joint Development	30276.77	3,25,899	20-08-2018	20-05-2022
Sunteck Crest	P51800022233	Plot Bearing CTS No. 189 B, Plot No. 3, Mukund Nagar, Andheri Kurla Road, Andheri East, Mumbai 400059;	Redevelopment	4640.49	49,950	29-12-14 24-09-16 Ammd. IOD	12-04-2023
Sunteck Pinnacle (D-Mart)	P51800028821	Plot Bearing CTS No.: 112B at Vilage Goregaon, Ram Mandir Road, ODC, Mumbai 400104;	MMRDA Land	7392.86	79,577	24-03-2021	21-03-2023
Sunteck BKC51	P51800022320	Plot Bearing CTS No.: 115, 115/1 to 115/20 L.B.S. Mar, Opp Equinox Business Parkat Kurla, Mumbai 400070;	Joint Development	10577.69	1,13,858	27-06-2018	20-07-2023
Sunteck Icon	P51800014845	Plot Bearing CTS No.: 6956, 6957, 7245 Village Kolekalyan, CST Road, Kalina, Santacruz East,-Mumbai 400098;	Joint Development	9500	1,02,258	11-05-2017	27-02-2024
Sunteck MaxxWorld 1	P99000024072	Plot Bearing Survey No.: 54/4-1, 54/4-2, 54/6, 54/7-2, 55/2, 55/3, 55/4, 55/5A, 56/1-2, 56/2, 56/3 Village Tivri, Naigaon East Vasai, Palghar, 401208;	Joint Development	69058.11	7,43,341	31-08-2019	16-02-2024
Sunteck MaxxWorld 2	P99000024080	Plot Bearing Survey No.: 54/4-1, 54/4-2, 54/6, 54/7-2, 55/2, 55/3, 55/4, 55/5A, 56/1-2, 56/2, 56/3 at Village Tivri, Naigaon East, Vasai, Palghar, 401208	Joint Development	23552.7	2,53,521	15-01-2020	16-02-2024
Sunteck MaxxWorld 3	P99000024111	Plot Bearing Survey No.: 51/1, 51/4, 51/5, 51/6, 51/7, 51/8, 51/9, 51/10, 51/11, 52/1, 52/3, 52/5-1, 52/5-2, 54/4-2, 54/6, 54/7-2, 55/4 at Village Tivri, Naigaon East, Vasai, Palghar, 401208;	Joint Development	8454.24	91,001	15-01-2020	16-02-2024
Sunteck MaxxWorld 4	P99000024173	Plot Bearing Survey No.: 51/1, 51/4, 51/5, 51/6, 51/7, 51/8, 51/9, 51/10, 51/11, 52/1, 52/3, 52/5-1, 52/5-2, 54/4-2, 54/6, 54/7-2, 55/4 at Village Tivri, Naigaon East, Vasai, Palghar, 401208;	Joint Development	7938.26	85,447	15-01-2020	16-02-2024
Sunteck City Avenue 2	P51800002637	Plot Bearing CTS No.: 112B at Vilage Goregaon, Ram Mandir Road, ODC, Mumbai 400104;	MMRDA Land	40783.45	438993	26-02-2016	11-03-2025
Signature Island	Before RERA	Plot Bearing No. R.1.2 & 1.3 G Block, Bandra Kurla Complex, Bandra East, Mumbai 400051;	MMRDA Land	51096.25	550000		09-11-2015
SIGNIA ISLES	Before RERA	Plot Bearing No. R.1.4 , G Block, Bandra Kurla Complex, Bandra East, Mumbai 400051;	MMRDA Land	24247.49	261000	25-07-2012	02-08-2016

Ongoing Projects

Name of the Project	Location	RERA Reg. No.	Plot Area		FSI Area	
			Sq.mt	Plot Area in Sq.ft	Sq.ft	Area of Construction in sq. ft.
Sunteck City Avenue 1	Goregaon, Mumbai	P51800001281	8,183	88,082	46,500	5,00,526
4TH AVENUE Sunteck City	Goregaon, Mumbai	P51800023072	9,011	96,995	55,752	6,00,110
Sunteck MaxxWorld 5	Naigaon, Vasai	P99000024562	2,146	23,103	8,400	90,422
Sunteck HillView 2	Naigaon, Vasai	P99000027956	1,871	20,141	21,100	2,27,121
Sunteck FORESTWorld 1	Vashind, Shahpur	P51700030580	4,965	53,443	17,997	1,93,719
Sunteck FORESTWorld 2	Vashind, Shahpur	P51700030607	3,555	38,266	18,001	1,93,762
Sunteck FORESTWorld 3	Vashind, Shahpur	P51700030578	5,305	57,103	10,618	1,14,296
Sunteck FORESTWorld 4	Vashind, Shahpur	P51700030819	2,950	31,754	12,390	1,33,365
Sunteck Pinnacle 1	Goregaon, Mumbai	P51800030947	2,086	22,448	7,393	79,577
Sunteck ONEWorld 1	Naigaon, Vasai	P99000032855	1,530	16,469	11,800	1,27,015
Sunteck ONEWorld 2	Naigaon, Vasai	P99000032834	3,060	32,938	23,500	2,52,954
Sunteck ONEWorld 3	Naigaon, Vasai	P99000033099	2,955	31,808	23,500	2,52,954
Sunteck ONEWorld 4	Naigaon, Vasai	P99000033218	3,000	32,292	22,250	2,39,499
Sunteck ONEWorld 5	Naigaon, Vasai	P99000033157	2,640	28,417	23,700	2,55,107
Sunteck Beach Residences 1	Vasai, Palghar	P99000045490	2,580	27,771	34,418	3,70,476
Sunteck Beach Residences 2	Vasai, Palghar	P99000045499	3,785	40,742	36,905	3,97,242
Sunteck Beach Residences 4	Vasai, Palghar	P99000045599	6,205	66,791	63,141	6,79,650
Sunteck Sky Park 1	Miraroad, Thane	P51700050167	1,497	16,111	31,500	3,39,066
Sunteck Sky Park 2	Miraroad, Thane	P51700050166	2,455	26,420	32,000	3,44,448
Sunteck Sky Park 3	Miraroad, Thane	P51700055703	3,000	32,292	36,000	3,87,504
Sunteck Time Square	Miraroad, Thane	P51700051191	1,350	14,531	8,750	94,185
Sunteck Crescent Park 1	Shahad, Kalyan	P51700053439	806	8,673	37,370	4,02,247
Sunteck Crescent Park 2	Shahad, Kalyan	P51700053312	810	8,719	37,369	4,02,242
Sunteck HillView 3	Naigaon, Vasai	P99000078559	1,690	18,191	19,500	2,09,898
Sunteck HillView 4	Naigaon, Vasai	P99000078608	1,990	21,420	20,800	2,23,890
Sunteck HillView 5	Naigaon, Vasai	P99000078558	1,740	18,729	20,100	2,16,354

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

Redevelopment Projects in Hand

General Information – Redevelopment	
Name of the Project	Bima Nagar CHS
Address	Bima Nagar, Andheri East
Society/Society for which the project was executed	Bima Nagar CHS
Name of Architect/RCC consultant	Aakar Architects – Umesh Pawar
Current Status of Project	DA signed, PAAA executed.
Project Details	
Type of Land (PVT)	Freehold
Number of Exiting Members	192
Number of Proposed Members	300
Total cost of the Project in Cr.	950 Crore
Gross Development Value (GDV)	1600 Crore
No. of floors in the existing Building (if applicable)	Ground + 5 Upper Floors
Area of the plot in Sq. mtr.	10,290 Sq.ft
Total built up area in Sq. Ft.	5,05,000 Sq.ft
Date of completion /Expected Date of Completion (in case of ongoing Project)	Dec, 2029
Total Duration of the Project (no. of months, start date, completion date)	36 + 6 Months

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

General Information – Redevelopment	
Name of the Project	Patel Compound
Address	Nepean Sea Road, Breach Candy.
Society/Society for which the project was executed	Multiple – Cluster Redevelopment 33(9)
Name of Architect/RCC consultant	Hafeez Contractor & KPF (USA)
Current Status of Project	DA signed, PAAA underway.
Project Details	
Type of Land (PVT)	Freehold Land
Number of Exiting Members	120
Number of Proposed Members	450
Total cost of the Project in Cr.	2000 Crore
Gross Development Value (GDV)	10,000 Crore
No. of floors in the existing Building	Ground + 6 Upper Floors
Area of the plot in Sq. mtr.	11,800 Sq.mtr

SUNTECK REALTORS PRIVATE LIMITED

5th Floor, Sunteck Centre, Subhash Road, Vile Parle (East), Mumbai-400057.CIN No.: U70109MH2022PTC381460
Tel: +22 4287 7800, Fax: + 22 4287 7890 Email Id: cosec@sunteckindia.com.

General Information – Redevelopment	
Name of the Project	Sahkar Niwas / Model Town CHS
Address	Tardeo
Society/Society for which the project was executed	Multiple – Cluster Redevelopment 33(9)
Current Status of Project	LOI received – Development Agreement underway
Project Details	
Type of Land (PVT)	Freehold Land
Number of Exiting Members	250
Number of Proposed Members	400
Total cost of the Project in Cr.	1000 Crore
Gross Development Value (GDV)	1800 Crore
No. of floors in the existing Building	Ground + 7 Upper Floors
Area of the plot in Sq. mtr.	5,800 Sq.mtr

ANNEXURE 9

Mahindra Lifespace Developers Ltd – Credit rating documents (CRISIL; India Ratings)

Dated 27 Apr 2026; 24 Jul 2026 | 16 pages

Crisil Ratings

Rating Rationale

April 27, 2026 | Mumbai

Mahindra Lifespace Developers Limited

Rating Reaffirmed at 'Crisil AA/Stable'; Commercial Paper Withdrawn

Rating Action

Total Bank Loan Facilities Rated	**Rs.100 Crore**
Long Term Rating	**Crisil AA/Stable (Reaffirmed)**

Rs.300 Crore Commercial Paper	**Withdrawn**

Note: None of the Directors on Crisil Ratings Limited's Board are members of rating committee and thus do not participate in discussion or assignment of any ratings. The Board of Directors also does not discuss any ratings at its meetings.
1 crore = 10 million
Refer to Annexure for Details of Instruments & Bank Facilities

Detailed Rationale

Crisil Ratings has reaffirmed its 'Crisil AA/Stable' rating on the long-term bank facilities of Mahindra Lifespace Developers Limited (MLDL). Crisil Ratings has also **withdrawn** its rating on the commercial paper programme of Rs 300 crore at the company's request. There is no outstanding commercial paper, as confirmed by the issuer. The rating action is in line with the withdrawal policy of Crisil Ratings.

The rating continues to reflect the strong brand name, established track record, scaling up of the residential development and significant improvement in the financial risk profile led by deleveraging on account of equity raised in fiscal 2026. The rating also draws comfort from the strong parentage and expectation of need-based support from Mahindra & Mahindra Ltd (M&M; 'Crisil AAA/Stable/Crisil A1+'). These strengths are partially offset by exposure to cyclicality inherent in the real estate business.

The business risk profile is supported by the company's continued scale-up in launches and development with residential sales value expected to increase to an all-time high of Rs 3,000-3,200 crore in fiscal 2026 and above Rs 4,200 crore over the medium term (up from Rs 2,804 crore in fiscal 2025). The healthy operating performance of MLDL continued in the first nine months of fiscal 2026, as the company reported strong sales of Rs 1,773 crore, steady collections of Rs 1,472 crore. The increase in sales will be backed by both ongoing projects and new launches. The sales booking and construction progress in the ongoing residential projects also continue to be healthy. The pipeline is primarily for premium/mid-premium segment, in line with the demand trends.

The residential collections are expected to reach ~Rs 1,700-1,900 crore in fiscal 2026 and over Rs 2,500 crore in the next two fiscals, driven by committed receivables of ~Rs 3,900 crore from ongoing projects and current unsold inventories of Rs 3,960 crore as on December 31, 2025, and upcoming launches. The integrated cities and industrial clusters (IC&IC) segment is expected to continue contributing Rs 450-500 crore to the overall collections in the near term.

The financial risk profile has improved substantially post equity raise via rights issued (also subscribed by the parent - M&M in relation to its shareholding) of Rs 1,500 crore in the first quarter of fiscal 2026, leading to significant deleveraging from debt levels of Rs 1,400 crore to ~Rs 406 crore as on December 31, 2025. It will further be supported by strong collections and hence healthy cash flow from operations (CFO). Debt protection metrics are expected to remain healthy, with debt to CFO of below 1.1 times over the medium term (Crisil estimates). CFO to interest may remain healthy, at above 9 times over the medium term (Crisil estimates).

Liquidity remains comfortable, with cash and cash equivalents of ~Rs 700 crore (of which ~15% is unencumbered) as on December 31, 2025. Adequacy of committed receivables remains high at ~80%.

In line with its growth strategy, MLDL plans to incur capital expenditure (capex) towards land acquisition and construction over the medium term. The capex will be funded through a mix of cash accrual, external debt and external equity partnerships. The finalisation of such deals and their impact on the financial risk profile are monitorable.

That said, MLDL continues to be a key entity in the Mahindra group and M&M has subscribed to the rights issue, for its part of the shareholding, done in the first quarter of fiscal 2026. MLDL is one of the 'growth gems' identified by M&M and hence, will remain core to the growth strategy of M&M group.

Analytical Approach

Crisil Ratings has combined the business and financial risk profiles of MLDL with its subsidiaries and joint ventures. This is because all these entities operate in the real estate sector and related segments, with significant operational and financial

linkages with MLDL, and share a common management with the parent.

Crisil Ratings has also applied its parent notch-up framework to factor in expected distress support from M&M, given the strategic importance of MLDL to the parent. Further, Crisil Ratings has treated ICDs as debt.

Please refer Annexure - List of Entities Consolidated, which captures the list of entities considered and their analytical treatment of consolidation.

Key Rating Drivers - Strengths

Established market position and growing scale of operations

MLDL has an established track record, backed by a strong brand, focusing on timely execution and high saleability of projects. The Company's development footprint spans 53.65 msf (saleable area) of completed (23.75 msf in area), ongoing and forthcoming residential projects and over 5000 acres of ongoing and forthcoming projects under development / management in its IC&IC business as on December 31, 2025. The core markets for the company include Mumbai Metropolitan Region, Pune & Bengaluru, focusing on premium /mid premium segments (sunsetting affordable segment). It has total estimated gross development value of ~Rs 46,770 crore, including unlaunched projects of Rs 40,210 crore, future phases of the current project worth Rs 2,600 crore and current inventory of Rs 3,960 crore as on December 31, 2025.

With the company's continued scale-up in launches and development, the residential sales value is expected to reach all time high of Rs 3,000- 3,200 crore in fiscal 2026 and over Rs 4,200 crore over the medium term (up from Rs 2,805 crore in fiscal 2025). The healthy operating performance of MLDL continued in the first nine months of fiscal 2026, with strong sales of Rs 1,773 crore and steady collections of Rs 1,472 crore. The sales booking and construction progress in the ongoing residential projects also continue to be healthy. The pipeline is primarily for premium/mid-premium segment, in line with the demand trends.

The residential collections are expected to reach ~Rs 1,700-1,900 crore in fiscal 2026 and over Rs 2,500 crore in the next two fiscals, driven by committed receivables of Rs ~3,900 crore from ongoing projects and current unsold inventories of Rs 3,960 crore as on December 31, 2025, and upcoming launches.

Healthy financial risk profile

The financial risk profile has improved substantially post equity raise via rights issue of Rs 1,500 crore in the first quarter of fiscal 2026, leading to significant deleveraging from debt levels of Rs 1,400 crore to ~Rs 406 crore as on December 31, 2025. It will further be supported by strong collections and hence healthy cash flow from operations (CFO). Debt protection metrics are expected to remain healthy, with debt to CFO of below 1.1 times over the medium term (Crisil estimates). CFO to interest may remain healthy, at above 9 times over the medium term (Crisil estimates).

Strong support from the parent, M&M

The company represents the Mahindra group's interest in real estate, and hence, remains strategically important to the parent, given its visibility and branding as a Mahindra venture. The group has also identified MLDL as one of its 'growth gems' and will continue to support the company's growth aspirations. The M&M had subscribed to the rights issue done in the first quarter of fiscal 2026. The rating factors in the financial flexibility arising from the ability to raise funds in the capital market and the operational oversight from the parent.

Key Rating Drivers - Weaknesses

Exposure to risks and cyclicality inherent in the residential and integrated cities segments of the real estate sector

The company operates across various segments including its core premium/mid-premium segment) and across several cities including its core markets (MMR, Pune, Bengaluru) in the residential space. In the IC&IC segment, the company is developing integrated city and Industrial cluster projects in Chennai, Jaipur and Ahmedabad (Gujarat). In the commercial IC&IC segment, the total sale of area on long-term lease depends on the local demand and hence, the level of industrial activity. Exposure to risks and cyclicality inherent in both the residential and IC&IC segments of the real estate sector may cause volatility in saleability and realisation.

Liquidity Strong

Liquidity remains comfortable, with cash and cash equivalents of ~Rs 700 crore (of which ~15% is unencumbered) as on December 31, 2025. Adequacy of committed receivables remains high at ~80% and should suffice to cover the debt obligation and incremental construction cost. The company has a proven track record and ability to raise funds with financial investors/strategic partners; or via capital markets.

ESG Profile

The environment, social and governance (ESG) profile of the company supports its already strong credit risk profile.

The real estate sector has a significant impact on the environment owing to high emissions, waste generation and impact on land and biodiversity. The impact on social factors consists of labour-intensive operations and safety issues on account of construction-related activities.

MLDL has an ongoing focus on strengthening the various aspects of its ESG profile.

Key ESG highlights

- MLDL has made a public commitment to develop only net-zero buildings by 2030 and has set a broader climate goal to achieve carbon neutrality (Scope 1+2) across its operations and portfolio by 2040, driven by science-based greenhouse gas (GHG) emission reduction targets approved under the Science Based Targets initiative.
- In fiscal 2025, the company reported a GHG emissions intensity of 9.2 kilogramme of carbon dioxide equivalent per square foot (kgCO2e/Sqft) for its residential projects and 0.0092 kgCO2e/Sqft for IC&IC projects.
- MLDL maintains a 100% certified green building portfolio across its residential and mixed-use developments, demonstrating its commitment to sustainable development.

- The company's workforce has a gender diversity ratio of 24% as of fiscal 2025, higher than the sector average. However, the company's safety record declined in fiscal 2025, with three fatalities reported and a lost time injury frequency rate of 0.466, which was higher than the previous fiscal.
- MLDL's governance structure features a strong presence of women on its board (around 38%), a dedicated grievance redressal mechanism and comprehensive financial and non-financial disclosures.

There is growing importance of ESG among investors and lenders. MLDL's commitment to ESG principles will play a key role in enhancing stakeholder confidence, given its high foreign portfolio investor shareholding and access to capital markets.

Outlook Stable
MLDL is expected to maintain its healthy business and financial risk profiles, backed by strong brand name, execution capabilities and expansion in the land bank over the medium term.

Rating sensitivity factors
Upward factors
- Significant and sustained increase in collections, driven by high sales in residential projects
- Strengthening of the financial risk metrics, led by sustained improvement in cash flow
- Increase in shareholding by M&M or higher strategic importance of MLDL

Downward factors
- Sharp decline in revenue and operating profitability or higher-than-expected, debt-funded land acquisition, leading to debt to CFO sustaining above 2.5 times
- Downgrade in the rating of M&M or change in its support philosophy towards MLDL

About the Company
Incorporated as Gesco Corporation Ltd in 1999, the company was renamed as Mahindra Gesco Developers Ltd in fiscal 2003 and got its current name in fiscal 2008. MLDL develops residential real estate projects and integrated business cities.

MLDL focuses on a diverse residential portfolio, ranging from premium and mid-premium projects to affordable housing under the Mahindra Happinest brand. It also has a commercial portfolio focusing on IC&IC projects through brands--Mahindra World City and Origins by Mahindra. The company has several strategic partnerships in the IC&IC category.

MLDL is listed on the Bombay Stock Exchange and the National Stock Exchange. M&M held ~52% stake in the company as on December 31, 2025.

Key Financial Indicators (MLDL – consolidated)

As on/for the period ended March 31*	Units	2025	2024
Revenue from operations	Rs crore	372	212
Profit after tax (PAT)	Rs crore	61	98
PAT margin	%	16	46
Adjusted debt/adjusted networth	Times	0.8	0.5
Interest Coverage	Times	NM	NM

**Crisil Ratings-adjusted figures*
NM- Not Meaningful

Any other information: Not applicable

Note on complexity levels of the rated instrument:
Crisil Ratings' complexity levels are assigned to various types of financial instruments and are included (where applicable) in the 'Annexure - Details of Instrument' in this Rating Rationale.

Crisil Ratings will disclose complexity level for all securities - including those that are yet to be placed - based on available information. The complexity level for instruments may be updated, where required, in the rating rationale published subsequent to the issuance of the instrument when details on such features are available.

For more details on the Crisil Ratings' complexity levels please visit www.crisilratings.com. Users may also call the Customer Service Helpdesk with queries on specific instruments.

Annexure - Details of Instrument(s)

ISIN	Name Of Instrument	Date Of Allotment	Coupon Rate (%)	Maturity Date	Issue Size (Rs.Crore)	Complexity Levels	Rating Outstanding with Outlook
NA	Proposed Fund-Based Bank Limits	NA	NA	NA	100.00	NA	Crisil AA/Stable

Annexure - Details of Rating Withdrawn

ISIN	Name Of Instrument	Date Of Allotment	Coupon Rate (%)	Maturity Date	Issue Size (Rs.Crore)	Complexity Levels	Rating Outstanding with Outlook
NA	Commercial Paper	NA	NA	7-365 days	300.00	Simple	Withdrawn

Annexure – List of entities consolidated

Name of entity	Extent of consolidation	Rationale for consolidation
Mahindra World City (Jaipur) Ltd (MWCJL)	Full consolidation	All these entities operate in the real estate sector and related areas, with significant operational and financial linkages with MLDL and share a common management with the parent entity. This is a Crisil Ratings approach and may be different from that of the company.
Mahindra Industrial Park Pvt Ltd (MIPPL)	Full consolidation	
Mahindra World City Developers Ltd (MWCDL)	Full consolidation	
Mahindra Industrial Park Chennai Ltd (MIPCL)	Full consolidation	
Mahindra Happinest Developers Ltd (MHDL)	Full consolidation	
Mahindra Blossom Developers Ltd (MBLDL)	Full consolidation	
Mahindra Bloomdale Developers Ltd (MBDL)	Full consolidation	
Anthurium Developers Ltd (ADL)	Full consolidation	
Shreyas Stones Private Ltd (SSPL)	Full consolidation	
Mahindra Homes Pvt Ltd (MHPL)	Full consolidation	

Annexure - Rating History for last 3 Years

	Current			2026 (History)		2025		2024		2023		Start of 2023
Instrument	Type	Outstanding Amount	Rating	Date	Rating	Date	Rating	Date	Rating	Date	Rating	Rating
Fund Based Facilities	LT	100.0	Crisil AA/Stable	18-02-26	Crisil AA/Stable		--	27-12-24	Crisil AA/Stable	29-09-23	Crisil AA/Stable	Crisil AA/Stable
Commercial Paper	ST	300.0	Withdrawn	18-02-26	Crisil A1+		--		--		--	--

All amounts are in Rs.Cr.

Annexure - Details of Bank Lenders & Facilities

Facility	Amount (Rs.Crore)	Name of Lender	Rating
Proposed Fund-Based Bank Limits	100	Not Applicable	Crisil AA/Stable

Annexure: List of instruments and names of regulators of the instruments

As required by SEBI CRA Circular dated Feb 10, 2026, a list of activities or instruments falling under the purview of various FSRs, along with the names of respective FSRs, is being disclosed below:

A. Rating activities

Sr. No.	Instrument / activity Name	Regulator of the instruments
1	Listed/Proposed to be listed bonds/debentures/preference share (all securities)	SEBI
2	Unlisted/Proposed to be unlisted Bonds/Debentures/ Preference share (all securities)	MCA
3	Listed PTCs / Securitisation Notes (originated by entities regulated by RBI)*	SEBI
4	Listed PTCs / Securitisation Notes (originated by entities not regulated by RBI)*	SEBI
5	Unlisted PTCs / Securitisation Notes (originated by entities regulated by RBI)*	RBI
6	Listed Commercial Paper and NCDs with original maturity less than 1 year	RBI
7	Unlisted Commercial Paper and NCDs with original maturity less than 1 year	RBI
8	Loan Facilities (Fund/Non-Fund Based) from Bank/NBFCs/NHB/FIs ^	RBI
9	External Commercial Borrowings and other similar borrowings	RBI
10	Certificates of Deposit	RBI
11	Fixed Deposits raised by NBFC's, Banks, HFCs, Fis	RBI
12	Fixed Deposits raised by corporates other than NBFCs, Banks, HFCs, FIs	MCA
13	Inter Corporate Deposits/Loans extended by Corporates	MCA
14	Borrowing programme ~	-
15	Issuer Ratings #	-
16	Credit Ratings for Capital Protection Oriented Schemes (by Mutal Funds and AIFs)	SEBI
17	Credit quality ratings (CQRs) for Mutual Fund Schemes and Schemes of AIFs	SEBI
18	Listed Security Receipts	SEBI

19	Unlisted Security Receipts	RBI
20	Independent Credit Evaluation (ICE)	RBI
21	Expected Loss Ratings (for Loan Facilities (Fund/Non-Fund Based) from Bank/NBFCs/NHB/Fis)	RBI
22	Expected Loss Ratings (Listed/Proposed to be listed bonds/debentures/preference share (all securities))	SEBI
23	Expected Loss Ratings (Unlisted/Proposed to be unlisted Bonds/Debentures/ Preference share (all securities))	MCA
24	Unlisted PTCs / Securitisation Notes (originated by entities not regulated by RBI) *	Investor-side regulator such as IRDAI, PFRDA @

* Includes securitisation transactions involving assignee payout, acquirer's payout.
~ The rated instrument may involve issuance of different instruments such as debt securities (listed or otherwise), bank loans, commercial paper (listed or otherwise), etc. The regulator of the instrument may accordingly be SEBI, RBI or MCA and can only be determined upon issuance. In PRs subsequent to issuance(s), Crisil Ratings Limited shall separately capture the rated quantum details along with names of respective regulators.
^ Includes bank facilities such as liquidity facility, second loss facility that are part of securitisation transactions.
# There is no instrument being rated and hence, Regulator of the Instrument is not applicable. The rating scale and definitions are being followed as stipulated in SEBI Master Circular for CRAs.
@ These ratings were assigned during regulatory regime prior to introduction of SEBI CRA Circular dated Feb 10, 2026 and the investor side regulators have accordingly been included.

Note: Kindly note that for activities or instruments falling under the purview of FSRs other than SEBI, the grievance/dispute redressal mechanisms and investor protection mechanisms provided by SEBI shall not be available.

Criteria Details

Links to related criteria
Basics of Ratings (including default recognition, assessing information adequacy)
Criteria for Real estate developers, LRD and CMBS (including approach for financial ratios)
Criteria for consolidation
Criteria for factoring parent, group and government linkages

Media Relations	Analytical Contacts	Customer Service Helpdesk
Ramkumar Uppara Media Relations **Crisil Limited** M: +91 98201 77907 B: +91 22 6137 3000 ramkumar.uppara@crisil.com **Kartik Behl** Media Relations **Crisil Limited** M: +91 90043 33899 B: +91 22 6137 3000 **kartik.behl@crisil.com** **Divya Pillai** Media Relations **Crisil Limited** M: +91 86573 53090 B: +91 22 6137 3000 **divya.pillai1@ext-crisil.com**	Gautam Shahi Senior Director - LCG Analytical **Crisil Ratings Limited** D:+91 124 672 2180 gautam.shahi@crisil.com PRANAV SHANDIL Associate Director **Crisil Ratings Limited** B:+91 124 672 2000 pranav.shandil@crisil.com Neha Mangal Senior Rating Analyst **Crisil Ratings Limited** B:+91 124 672 2000 neha.mangal@crisil.com **For Analytical queries** Toll Free Number: 1800 266 6550 ratingsinvestordesk@crisil.com	Timings: 10.00 am to 7.00 pm Toll Free Number: 1800 267 3850 For a copy of Rationales / Rating Reports: CRISILratingdesk@crisil.com

MAHINDRA LIFESPACE DEVELOPERS LIMITED

Note for Media:
This rating rationale is transmitted to you for the sole purpose of dissemination through your newspaper/magazine/agency. The rating rationale may be used by you in full or in part without changing the meaning or context thereof but with due credit to Crisil Ratings. However, Crisil Ratings alone has the sole right of distribution (whether directly or indirectly) of its rationales for consideration or otherwise through any media including websites and portals.

About Crisil Ratings Limited (A subsidiary of Crisil Limited, an S&P Global Company)

Crisil Ratings pioneered the concept of credit rating in India in 1987. With a tradition of independence, analytical rigour and innovation, we set the standards in the credit rating business. We rate the entire range of debt instruments, such as bank loans, certificates of deposit, commercial paper, non-convertible/convertible/partially convertible bonds and debentures, perpetual bonds, bank hybrid capital instruments, asset-backed and mortgage-backed securities, partial guarantees and other structured debt instruments. We have rated over 33,000 large and mid-scale corporates and financial institutions. We have also instituted several innovations in India in the rating business, including ratings for municipal bonds, partially guaranteed instruments and infrastructure investment trusts (InvITs).

Crisil Ratings Limited ('Crisil Ratings') is a wholly-owned subsidiary of Crisil Limited ('Crisil'). Crisil Ratings Limited is registered in India as a credit rating agency with the Securities and Exchange Board of India ("SEBI").

For more information, visit www.crisilratings.com

About Crisil Limited

Crisil is a leading, agile and innovative global analytics company driven by its mission of making markets function better.

It is India's foremost provider of ratings, data, research, analytics and solutions with a strong track record of growth, culture of innovation, and global footprint.

It has delivered independent opinions, actionable insights, and efficient solutions to over 100,000 customers through businesses that operate from India, the US, the UK, Argentina, Poland, China, Hong Kong and Singapore.

It is majority owned by S&P Global Inc, a leading provider of transparent and independent ratings, benchmarks, analytics and data to the capital and commodity markets worldwide.

For more information, visit www.crisil.com

Connect with us: TWITTER | LINKEDIN | YOUTUBE | FACEBOOK

CRISIL PRIVACY NOTICE
Crisil respects your privacy. We may use your contact information, such as your name, address and email id to fulfil your request and service your account and to provide you with additional information from Crisil. For further information on Crisil's privacy policy please visit www.crisil.com.

DISCLAIMER

This disclaimer is part of and applies to each credit rating report and/or credit rating rationale ('report') provided by Crisil Ratings Limited ('Crisil Ratings'). For the avoidance of doubt, the term 'report' includes the information, ratings and other content forming part of the report. The report is intended for use only within the jurisdiction of India. This report does not constitute an offer of services. Without limiting the generality of the foregoing, nothing in the report is to be construed as Crisil Ratings provision or intention to provide any services in jurisdictions where Crisil Ratings does not have the necessary licenses and/or registration to carry out its business activities. Access or use of this report does not create a client relationship between Crisil Ratings and the user.

The report is a statement of opinion as on the date it is expressed, and it is not intended to and does not constitute investment advice within meaning of any laws or regulations (including US laws and regulations). The report is not an offer to sell or an offer to purchase or subscribe to any investment in any securities, instruments, facilities or solicitation of any kind to enter into any deal or transaction with the entity to which the report pertains. The recipients of the report should rely on their own judgment and take their own professional advice before acting on the report in any way.

Crisil Ratings' products / activities or ratings of instruments other than 'securities that are listed or proposed to be listed' may fall under the purview of financial sector regulators (FSRs) other than SEBI. In respect of such products / activities or ratings (under the purview of other FSRs such as Reserve Bank of India (RBI), Ministry of Corporate Affairs (MCA), Insurance Regulatory and Development Authority of India (IRDAI), among others), the grievance / dispute redressal and investor protection mechanisms available under SEBI regulations shall not be applicable.

A list of products/activities or ratings of instruments falling under the purview of various FSRs along with the names of respective FSRs has been duly disclosed by Crisil Ratings on its website. A link to the same has been provided below for ready reference:

https://www.crisilratings.com/en/home/our-business/ratings/regulatory-disclosures/list-of-activities-instruments-and-names-of-regulators.html

Crisil Ratings and its associates do not act as a fiduciary. The report is based on the information believed to be reliable as of the date it is published, Crisil Ratings does not perform an audit or undertake due diligence or independent verification of any information it receives and/or relies on for preparation of the report. THE REPORT IS PROVIDED ON "AS IS" BASIS. TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAWS, CRISIL RATINGS DISCLAIMS WARRANTY OF ANY KIND, EXPRESS, IMPLIED OR OTHER WARRANTIES OR CONDITIONS, INCLUDING WARRANTIES OF MERCHANTABILITY, ACCURACY, COMPLETENESS, ERROR-FREE, NON-INFRINGEMENT, NON-INTERRUPTION, SATISFACTORY QUALITY, FITNESS FOR A PARTICULAR PURPOSE OR INTENDED USAGE. In no event shall Crisil Ratings, its associates, third-party providers, as well as their directors, officers, shareholders, employees or agents be liable to any party for any direct, indirect, incidental, exemplary, compensatory, punitive, special or consequential damages, costs, expenses, legal fees or losses (including, without limitation, lost income or lost profits and opportunity costs) in connection with any use of any part of the report even if advised of the possibility of such damages.

The report is confidential information of Crisil Ratings and Crisil Ratings reserves all rights, titles and interest in the rating report. The report shall not be altered, disseminated, distributed, redistributed, licensed, sub-licensed, sold, assigned or published any content thereof or offer access to any third party without prior written consent of Crisil Ratings.

Crisil Ratings or its associates may have other commercial transactions with the entity to which the report pertains or its associates. Ratings are subject to revision or withdrawal at any time by Crisil Ratings. Crisil Ratings may receive compensation for its ratings and certain credit-related analyses, normally from issuers or underwriters of the instruments, facilities, securities or from obligors.

Crisil Ratings has in place a ratings code of conduct and policies for managing conflict of interest. For more detail, please refer to: https://www.crisilratings.com/en/home/our-businesses/ratings/regulatory-disclosures/highlighted-policies.html. Public ratings and analysis by Crisil Ratings, as are required to be disclosed under the Securities and Exchange Board of India regulations (and other applicable regulations, if any), are made available on its websites, www.crisilratings.com and https://www.ratingsanalytica.com (free of charge). Crisil Ratings shall not have the obligation to update the information in the Crisil Ratings report following its publication although Crisil Ratings may disseminate its opinion and/or analysis. Reports with more detail and additional information may be available for subscription at a fee. Rating criteria by Crisil Ratings are available on the Crisil Ratings website, www.crisilratings.com. For the latest rating information on any company rated by Crisil Ratings, you may contact the Crisil Ratings desk at crisilratingdesk@crisil.com, or at (0091) 1800 267 3850.

Crisil Ratings shall have no liability, whatsoever, with respect to any copies, modifications, derivative works, compilations or extractions of any part of this [report/ work products], by any person, including by use of any generative artificial intelligence or other artificial intelligence and machine learning models, algorithms, software, or other tools. Crisil Ratings takes no responsibility for such unauthorized copies, modifications, derivative works, compilations or extractions of its [report/ work products] and shall not be held liable for any errors, omissions of inaccuracies in such copies, modifications, derivative works, compilations or extractions. Such acts will also be in breach of Crisil Ratings' intellectual property rights or contrary to the laws of India and Crisil Ratings shall have the right to take appropriate actions, including legal actions against any such breach.

Crisil Ratings uses the prefix 'PP-MLD' for the ratings of principal-protected market-linked debentures (PPMLD) with effect from November 1, 2011, to comply with the SEBI circular, "Guidelines for Issue and Listing of Structured Products/Market Linked Debentures". The revision in rating symbols for PPMLDs should not be construed as a change in the rating of the subject instrument. For details on Crisil Ratings' use of 'PP-MLD' please refer to the notes to Rating scale for Debt Instruments and Structured Finance Instruments at the following link: https://www.crisilratings.com/en/home/our-business/ratings/credit-ratings-scale.html

India Ratings & Research
A Fitch Group Company

India Ratings Affirms Mahindra Lifespace Developers's CP at 'IND A1+'and Bank Loan Facilities at 'IND AA'/Stable; Rates Additional Limits

Jul 24, 2026 | Mahindra Lifespace Developers Limited | Residential | Commercial Projects

India Ratings and Research (Ind-Ra) has taken the following rating actions on Mahindra Lifespace Developers Limited's (MLDL) debt instruments:

Details of Instruments

Instrument Type	Regulator of Instrument	Date of Issuance	Coupon Rate	Maturity Date	Size of Issue (INR million)	Rating Assigned with Outlook/Watch	Rating Action
Bank loan facilities	RBI	-	-	-	1,000	IND AA/Stable/IND A1+	Assigned
Commercial paper*	RBI	-	-	Up to 365 days	3,500	IND A1+	Affirmed
Bank loan facilities	RBI	-	-	-	2,250	IND AA/Stable/IND A1+	Affirmed

Analytical Approach

To arrive at the ratings, Ind-Ra continues to take a fully consolidated view of MLDL and its subsidiaries/joint ventures, in view of the strong operational and strategic ties among them. Furthermore, MLDL's ratings continue to factor in support from its parent, Mahindra & Mahindra Limited (M&M; 'IND AAA'/Stable; holds 52.4% stake).

Detailed Rationale of the Rating Action

The affirmation reflects Ind-Ra's continued expectation that MLDL's scale of operations will increase in the next two-to-three years, in line with its exponential growth strategy. As part of this strategy, the management aims to boost the company's annual pre-sales to INR90 billion–100 billion by FY30 from INR34 billion in FY26. Ind-Ra's expectation is supported by the company's robust pipeline of INR450 billion as of March 2026 as per management estimates. The pipeline comprises the company's forthcoming projects as well as future phases of the ongoing projects.

Ind-Ra also factors in MLDL's strong association with its parent, as it serves as the real estate arm of the conglomerate. M&M infused funds through a rights issue and inter-corporate deposits (ICDs) during FY26, reflecting its continued support to the company. The ratings also reflect the company's current negative net external debt position, following the equity infusion. However, Ind-Ra expects MLDL to raise additional debt in the near term to support the strong launch pipeline and business development spends, while maintaining the net external debt to operating cash flow below 0.50x during FY27-FY29.

List of Key Rating Drivers

Strengths

- Strategic linkages with parent
- Strong brand name; established track record
- Scale of operations likely to improve over next three-to-four years
- Revenue diversified across geographies and ticket sizes
- Strong consolidated operational performance in FY26

- Significant reduction in leverage funded through rights issue; likely to increase in the near term

Weaknesses

- Slow-moving inventory in affordable segment
- Cyclicality and regulatory risks
- Modest standalone financial profile

Detailed Description of Key Rating Drivers

Strategic Linkages with Parent: MLDL has strategic linkages with M&M, as demonstrated by an equity infusion by subscribing to its share of the rights issue of INR14.86 billion, and ICDs towards land acquisition and project related expenses with an outstanding balance of INR3 billion as of FY26. M&M has provided tangible financial support to MLDL, as and when required. Also, M&M and MLDL share a common brand name, Mahindra. Moreover, MLDL benefits from operational and financial flexibility owing to the company being part of the Mahindra group. The M&M Group considers MLDL as one of the focus segments, along with hospitality and logistics, as its three main growth businesses, reflecting its importance for the group.

Strong Brand Name; Established Track Record: MLDL has the advantage of a strong brand name. The company has been present in the real estate market since 2001; and since then, has completed residential and commercial projects of more than 25.16 million square feet (msf). It had about 28.49 msf of ongoing and forthcoming residential projects as of end-FY26 (FY25: 24.68 msf; FY24: 16.19 msf).

Scale of Operations Likely to Improve over Next Three-to-Four Years: While MLDL's scale of operations is moderate, with annual pre-sales of INR34.0 billion in FY26 (FY25: INR28.0 billion; FY24: INR23.3 billion), it is likely to improve over the next three-to-four years as the company expands its project portfolio. MLDL targets to achieve annual pre-sales of INR90 billion-100 billion by FY30. As of March 2026, MLDL had a pipeline with a gross development value of INR450 billion, with significant strategic investments/partnerships added in FY26, including forthcoming projects and future phases of ongoing projects, as per management estimates. The company has acquired the majority of the gross development value required to achieve its presales target. However, about 40% of the projects acquired are under a joint development arrangement model; therefore, the outflow towards these acquisitions will take place in a phased manner. Furthermore, the company plans to undertake additional land acquisitions to achieve its exponential growth targets.

Revenue Diversified Across Geographies and Ticket Sizes: MLDL has exposure to four key markets. Ind-Ra expects the Mumbai Metropolitan Region, Pune and Bengaluru to contribute the largest share of presales during FY27 and FY28, supported by the company's plan to boost its market share in these micro-markets. The company's typical ticket size ranges between INR2.0 million and INR50 million. Moreover, the company's diverse geographical presence mitigates to a large extent inventory and price risks related to a particular area. Also, the different ticket sizes help MLDL cater to a varied customer base, including both low-income groups and high-income groups. However, the company plans to shift its focus on the mid-premium and premium segment in the residential sector.

Strong Consolidated Operational Performance in FY26: MLDL's presales increased to INR34.0 billion in FY26 (FY25: INR28.0 billion; FY24: INR23.3 billion), supported by new launches in FY26 that accounted for 60% of the total presales achieved. However, this ratio of sustenance sales to new launches is likely to reverse in FY27, with sustenance sales accounting for about 60% of the total presales value due to the strong inventory base accumulated during FY25-FY26.

The management expects to achieve presales of INR45 billion–50 billion in FY27. Collections also increased to about INR21.1 billion in FY26 (FY25: INR18.3 billion; FY24: INR13.9 billion). The collections to presales ratio stood at 62% in FY26 (FY25: 65%; FY24: 59%). The management expects this ratio to remain in the 60%–65% band during FY27–FY29as well. In FY26, the presales/net external debt ratio was negative due to the company's net cash position (FY25: 2.4x; FY24: 3.0x) on account of the equity infusion in the same year. In FY26, at a consolidated level, the company sold 3.5msf of saleable area (FY25: 3.2msf; FY24: 2.5msf). As of March 2026, about 63% of the ongoing projects had been sold out, and the committed receivables from the ongoing projects amounted to INR48.9 billion against the pending construction cost of INR58.9 billion (reflecting 83% coverage). The company needs to maintain healthy sales velocity for its unsold portion, so that it can fund its committed construction cost.

Significant Reduction in Leverage Funded through Rights Issue; Likely to Increase in Near Term: MLDL raised

INR14.86 billion through a rights issue in June 2025, proceeds from which were utilised to repay its long-term debt for unidentified land acquisitions of new projects and for general corporate purposes. This has provided the company with financial flexibility and enhanced its ability to raise additional debt to acquire new land parcels. The consolidated total debt (including debt in the joint venture (JV) books and hybrid debt) declined to INR5.75 billion at FYE26 (FYE25: INR16.1 billion; FYE24: INR15.2 billion), supported by the debt prepayments.

The management plans to fund substantial business development costs through a mix of internal accruals, promoter infusion, strategic partnerships and external debt. Thus, Ind-Ra expects the consolidated gross debt (including debt in JVs and hybrid) to increase in FY27. In FY26, on a consolidated basis, MLDL was net cash positive (FY25 net leverage (net external debt/operating cash flow): 1.20x; FY24: 1.40x). Ind-Ra expects the net leverage to remain below 0.50x over the medium term on the back of strong growth expectations of the company's size and scale.

Slow-Moving Inventory in Affordable Segment: Happinest Palghar 2 and Happinest Kalyan 2 recorded low sales velocity due to low demand in the affordable segment. However, the sales velocity for these projects improved in FY26. Additionally, the company is focusing on expanding its presence in the premium and mid-premium segments, with the inventory in these projects accounting for only 5%-6% of the total estimated inventory value of the ongoing projects as of March 2026. Thus, the agency does not expect any major concern to arise out of these projects.

Cyclicality and Regulatory Risks: The real estate industry is highly cyclical, with volatile cash flows. The sector is also subject to multiple regulatory approvals, wherein the timely receipt of these approvals is critical for launching new projects within the scheduled timelines and for future sales/collections.

Modest Standalone Financial Profile: On a standalone basis, MLDL reported an operating revenue of INR8.6 billion in FY26 (FY25: INR3.5 billion; FY24: INR0.2 billion) and an EBITDA loss of INR1.84 billion (EBITDA loss of INR1.8 billion; EBITDA loss of INR1.8 billion). The company recorded other income of INR3.2 billion in FY26 (FY25: INR2.8 billion; FY24: INR1.0 billion), while its finance cost was INR0.21 billion (INR0.28 billion; INR0.07 billion).

Liquidity

Adequate: Ind-Ra expects MLDL to generate net operating cash flows of INR35 billion-40 billion during FY27–FY29, owing to a robust launch pipeline and a likely high capex towards land acquisition. At FYE26, the company had consolidated cash and bank balances of INR6.2 billion (FYE25: INR3.2 billion; FYE24: INR1.9 billion) and undrawn banking facilities of INR0.5 billion. Ind-Ra expects the company's cash debt service coverage ratio (net cash accruals from the project plus cash balance/interest cost plus debt repayment obligations) to be in the range of 3.5x-4.0x during FY27–FY28. The consolidated debt stood at INR5.75 billion as on 31 March 2026, including cash credit facilities availed and debt from strategic partners, which is hybrid in nature.

MLDL's average utilisation of its fund-based facilities was about 81% during the 12 months ended June 2026. It has scheduled term loan repayments of INR0.03 billion in FY27 and INR0.04 billion in FY28 for one of its JVs. MLDL is a publicly listed entity and has relationships with multiple banks and financial institutions, suggesting strong access to various sources of financing.

Rating Sensitivities

Positive: Substantial improvement in the project granularity along with maintaining strong credit metrics could be positive for the ratings. Since MLDL's rating is support driven, an improvement in the standalone credit profile of MLDL will reduce the notch-up support. The rating is unlikely to be upgraded in the near term.

Negative: Sustained decline in the operational performance leading to the net leverage exceeding 2.0x and/or the pre-sales/net external debt reducing below 1.5x, and any weakening of linkages with the parent, could result in a rating downgrade.

Any Other Information

Not applicable

ESG Issues

ESG Factors Minimally Relevant to Rating: Unless otherwise disclosed in this section, the ESG issues are credit neutral or have only a minimal credit impact on MLDL, due to either their nature or the way in which they are being managed by the entity. For more information on Ind-Ra's ESG Relevance Disclosures, please click here. For answers to frequently asked questions regarding ESG Relevance Disclosures and their impact on ratings, please click here.

About the Company

Established in 1994, MLDL is the Mahindra Group's real estate and infrastructure arm. The company's development footprint spans 53.65msf of completed, ongoing and forthcoming residential projects across seven Indian cities; and over 5,000 acres of ongoing and forthcoming projects under development/management at its integrated developments/industrial clusters across four locations. MLDL's development portfolio comprises premium residential projects; value homes under the brand name of Mahindra Happinest; and integrated cities and industrial clusters under the brand names of Mahindra World City and Origins by Mahindra, respectively. The company has launched India's first three net zero residential developments.

Key Financial Indicators

Particulars (IND-AS; INR billion)	FY26	FY25
Presales	34.1	28.0
Collections	21.1	18.3
Revenue	11.8	3.7
EBITDA*	-1.2	-1.7
EBITDA margin (%)	-10.3	-45.6
Interest coverage (x)	n.m.	n.m.
Net leverage (x)	n.m.	n.m.
*EBITDA does not include other income Source: MLDL, Ind-Ra n.m. – not material		

Status of Non-Cooperation with Previous Rating Agency

Not applicable

Rating History

Instrument Type	Current Rating/Outlook			Historical Rating/Outlook					
	Rating Type	Rated Limits (INR million)	Current Rating	7 November 2025	21 November 2024	6 August 2024	6 March 2024	22 September 2023	9 August 2023
Commercial paper	Short-term	3,500	IND A1+	IND A1+	IND A1+	IND A1+	-	-	-
Bank loan facilities	Long-term/Short-term	3,250	IND AA/Stable/IND A1+	IND AA/Stable/IND A1+	IND AA/Stable/IND A1+	IND AA/Stable/IND A1+	IND AA/Stable/IND A1+	-	IND AA/Stable/IND A1+

Instrument Type	Current Rating/Outlook			Historical Rating/Outlook					
	Rating Type	Rated Limits (INR million)	Current Rating	7 November 2025	21 November 2024	6 August 2024	6 March 2024	22 September 2023	9 August 2023
Commercial paper	Short-term	1,000	-	-	-	-	-	-	WD
Issuer rating	Long-term	-	-	-	-	-	-	WD	IND AA/Stable

Disclosure on instruments / activities and names of regulators:

A list of products/activities or ratings of instruments falling under the purview of various financial sector regulators (FSRs) along with the names of respective FSRs has been duly disclosed by Ind-Ra on its website. A link to the same has been provided below for ready reference:

Rating Activities

Note: Kindly note that for activities or instruments falling under the purview of FSRs other than SEBI, the grievance/dispute redressal mechanisms and investor protection mechanisms provided by SEBI shall not be available.

Bank wise Facilities Details

The details are as reported by the issuer as on (27 Jul 2026)

#	Bank Name	Instrument Description	Rated Amount (INR million)	Rating
1	Axis Bank Limited	Fund Based Working Capital Limit	1000	IND AA/Stable / IND A1+
2	Kotak Mahindra Bank	Fund Based Working Capital Limit	750	IND AA/Stable / IND A1+
3	Yes Bank Ltd	Non-Fund Based Working Capital Limit	1500	IND AA/Stable / IND A1+

Complexity Level of the Instruments

Instrument Type	Complexity Indicator
Bank loan facilities	Low
Commercial paper	Low

For details on the complexity level of the instruments, please visit https://www.indiaratings.co.in/complexity-indicators.

Contact

Primary Analyst
Harshil Mehta
Senior Analyst

India Ratings and Research Pvt Ltd
Wockhardt Towers, 4th Floor, West Wing, Bandra Kurla Complex, Bandra East,Mumbai - 400051
+91 22 40001792
For queries, please contact: infogrp@indiaratings.co.in

Secondary Analyst
Srinivas Menon
Associate Director
+91 22 40001700

Media Relation
Ameya Bodkhe
Marketing Manager
+91 22 40356121

About India Ratings

India Ratings and Research (Ind-Ra) is India's SEBI registered credit rating agency committed to providing India's credit markets accurate, timely and prospective credit opinions. Built on a foundation of independent thinking, rigorous analytics, and an open and balanced approach towards credit research, Ind-Ra has grown rapidly during the past decade, gaining significant market presence in India's fixed income market.

Ind-Ra currently maintains coverage of corporate issuers, financial institutions (including banks and insurance companies), finance companies, urban local bodies, and structured finance and project finance companies.

Headquartered in Mumbai, Ind-Ra has seven branch offices located in Ahmedabad, Bengaluru, Chennai, Gurugram, Hyderabad, Kolkata and Pune. Ind-Ra is recognised by the Securities and Exchange Board of India and the Reserve Bank of India.

Ind-Ra is a 100% owned subsidiary of the Fitch Group.

Solicitation Disclosures

Additional information is available at www.indiaratings.co.in. The ratings above were solicited by the issuer, and therefore, India Ratings has been compensated for the provision of the ratings.

Ratings are not a recommendation or suggestion, directly or indirectly, to you or any other person, to buy, sell, make or hold any investment, loan or security or to undertake any investment strategy with respect to any investment, loan or security or any issuer.

APPLICABLE CRITERIA AND POLICIES

Evaluating Corporate Governance
Corporate Rating Methodology
Parent and Subsidiary Rating Linkage
Short-Term Ratings Criteria for Non-Financial Corporates
The Rating Process

DISCLAIMER

India Ratings and Research Private Limited (India Ratings) is a private limited company registered under the provisions of the Companies Act, 1956, having CIN U67100MH199SFTC140049, and registered office at Wockhardt Towers, 4th Floor, West Wing, Bandra Kurla Complex, Bandra East, Mumbai, Maharashtra, 400051, India. The contact details of India Ratings are Telephone No.: +91 22 4000 1700 and Fax. No.: +91 22 4000 1701. India Ratings is registered with the Securities and Exchange Board of India (SEBI) as a Credit Rating Agency under Section 12 of the SEBI Act, 1992, having SEBI Registration Number IN/CRA/002/1999.

India Ratings and Research Private Limited (India Ratings) is a Credit Rating Agency registered with the Securities and Exchange Board of India (SEBI) under Section 12 of the SEBI Act, 1992. In this capacity, India Ratings undertakes ratings of listed and proposed to be listed instruments that fall under the regulatory oversight of SEBI. In addition, in line with Regulation 9(f) of the SEBI (Credit Rating Agencies) Regulation, 1999, India Ratings rates financial instruments falling under the purview of other financial sector regulators (FSR). Instruments which come under the purview of other FSRs do not come under the overall governance of SEBI. Issuers/Users/readers of this communication/report are, therefore, cautioned to know the risks involved in dealing in such instruments. Such instruments can carry Liquidity and Price Risk which pertains to how saleable a Security is in the market. If a particular Security does not have a market at the time of sale, then the Investor's investments may have to bear an impact depending on its exposure to that particular Security. It is not possible to predict if, and to what extent, a secondary market may develop in the debt securities or at what price the debt securities will trade in the secondary market or whether such market will be liquid or illiquid. The more limited the secondary market is, the more difficult it may be for holders of the debt securities to realise value for the debt securities prior to redemption of the debt securities. If the debt securities are unlisted, then the ability of the Investors to resell or trade them may be limited, leading to liquidity and price risk on the debt securities. The returns from a particular asset class may underperform returns from other asset classes. The changes in government policy in general and changes in taxation may impact the returns to investors. There can be external risks arising out of geopolitical situations which can lead to volatility in/impact the performance of the individual securities. Issuers/Users/readers are advised to note that SEBI's investor protection mechanisms and SEBI's grievance or dispute redressal mechanisms are not applicable to ratings assigned by India Ratings that fall under the purview of other FSRs. Should you have any grievance with instruments under the purview of other FSRs, please write to infogrp@indiaratings.co.in. For any grievance with instruments under the purview of SEBI, please write to investor.grievances@indiaratings.co.in.

All credit ratings assigned by India Ratings are subject to certain limitations and disclaimers. Please read these limitations and disclaimers by following this link: https://www.indiaratings.co.in/rating-definitions. In addition, rating definitions and the terms of use of such ratings are available on the agency's public website www.indiaratings.co.in. Published ratings, criteria, and methodologies are available from this site at all times. India Ratings' code of conduct, confidentiality, conflicts of interest, affiliate firewall, compliance, and other relevant policies and procedures are also available from the code of conduct section of this site.

ANNEXURE 10

Ramky Estates & Farms Ltd – Credit rating (India Ratings)

Dated 17 Dec 2025 | 6 pages

India Rating Affirms Ramky Estates & Farms's Bank Loan Facilities at 'IND BBB+'/Stable

Dec 17, 2025 | Ramky Estates & Farms Ltd | Residential | Commercial Projects

India Ratings and Research (Ind-Ra) has affirmed Ramky Estates & Farms Ltd's (REFL) bank loan facilities as follows:

Details of Instruments

Instrument Type	Date of Issuance	Coupon Rate	Maturity Date	Size of Issue (million)	Rating assigned along with Outlook/Watch	Rating Action
Bank loan facilities	-	-	-	INR3,031.60 (reduced from INR3,635)	IND BBB+/Stable	Affirmed

Analytical Approach

Ind-Ra continues to consolidate REFL's subsidiaries, associates and joint venture while reviewing the rating, as all the entities operate in the same line of business.

Detailed Rationale of the Rating Action

The rating reflects REFL's strong presales of INR8 billion till date in FY26 with over INR10 billion in FY22, FY23 and FY24, even as they declined to INR6.91 billion in FY25 due to regulatory and market issues. The company's focus on its capital-light model makes the surplus generated from one project available for the next project, keeping the pipeline of upcoming projects healthy. REFL achieved strong collections of INR6.1 billion till date in FY26, expecting to maintain a collection efficiency of 81% at end-March 2026 (FY25: INR8.12 billion, FY24: INR9.170 billion, FY23: INR7.339 billion), which will help fund construction costs and thereby achieve physical progress of projects. However, the rating is constrained by the company's exposure to corporate guarantees and geographical and project-level concentration risks. These risks are somewhat mitigated by REFL's extensive experience in the real estate sector and its diversification at the micro-market level. Furthermore, the release of the corporate guarantee issued on behalf of Ramky Infrastructure Ltd (RIL), along with a reduction in transactions with related parties to the extent not directly related with the company's operations will remain a key monitorable.

List of Key Rating Drivers

Strengths

- Strong operational performance
- Strong project pipeline; sufficient land bank
- Asset-light model
- Rich experience in real estate
- Adequate liquidity

Weaknesses

- High off-balance leverage and subdued credit metrics
- Dealings with related parties/group companies
- Geographical concentration risk

- Project concentration and execution risk
- Cyclical nature of real estate industry

Detailed Description of Key Rating Drivers

Strong Operational Performance: On a consolidated basis, REFL has been generating presales of above INR10,000 million since FY22 (FY25: 6,910 million, FY24: INR10,530 million, FY23: INR11,300 million). In spite of the dip in FY25 due to registration and regulatory challenges, FY26 year-to-date (YTD) pre-sales are healthy at INR8,000 million. Ind-Ra projects pre-sales of INR16,000 million in FY26, with a collection efficiency of 81%, expecting it to surpass the performance of all previous years. The collection efficiency (collections/presales) stood at about 107% in FY25 (FY24: 87%, FY23: 65%), although Ind-Ra expects the same to moderate in the near-to-medium term.

Strong Project Pipeline; Sufficient Land Bank: REFL is executing 11 projects with a total ~~salable~~saleable area of about 14 million square feet (msf) and has a pipeline of 6msf to be launched over FY26-FY27. The upcoming projects provide visibility on future cashflows. The timely receipt of regulatory approvals will be key to launching the projects. REFL also owns land parcels of about 516 acres majorly in Hyderabad, 21.90 acres in Karnataka and 26.39 acres in Tamil Nadu.

Asset-light Model: REFL primarily relies on a joint development agreement model for undertaking its projects, where the landowner provides land and REFL acts as the developer. This model does not require upfront cashflows typically required for land purchase for undertaking the project, and hence, is an asset-light model. At FYE26, all the ongoing residential projects are being developed under the joint development agreement model.

Rich Experience in Real Estate: REFL has been operating in the real estate industry since its incorporation in 1995. Over the last 29 years, REFL has delivered about 10.47msf of residential and commercial real estate. The company is being professionally run with none of the promoters being on the board of directors. The long experience helps REFL to face any execution challenges with the projects including approvals.

Adequate Liquidity: Please refer to the liquidity section.

High Off-balance Sheet Leverage and Subdued Credit Metrics: REFL relied mostly on customer advances for funding its projects and borrowed external debt only for last mile funding of construction expenses in case of a slowdown in sales. However, REFL's excessive reliance on customer advances introduced a risk of debt tie up at higher rates due to urgency at a later construction stage in case of sales slowdown. In FY26, there has been an increase in the leverage. Aa on 30 September 2025, at the consolidated level, REFL had a sanctioned external debt of INR7,500 million (March 2025: INR4,635 million) of which INR6,420 million (March 2025: INR3,778.2 million) has been drawn down, and the outstanding was at INR6,000 million. This was due to the two new term loans of INR1,950 million (INR1,027 million drawn down till September 2025) and INR750 million being sanctioned with respect to REFL's ongoing projects and their subsidiary Ramky Integrated Township Limited (RITL), respectively. The company's continuing banking relationships with lender and cash flow visibility partly mitigates this risk. Moreover, the existing LIC Housing Finance Limited (LICHFL) term loan of INR135 million was taken over in the form of a new Bajaj Housing Finance Limited Term loan of INR300 million. The net debt/adjusted cash flow from operations (including RIL corporate guarantee exposure) is likely to be above 4x in FY26. The agency notes the on-balance sheet leverage is likely to be moderate in the range of 2x3x in the medium term.

Dealings with Related Parties/Group Companies: REFL has advanced loans to related parties and others, of which INR3,418 million was outstanding at FYE25 (FYE24: INR3,223 million, FYE23: INR7,457 million). The investments in related parties increased to INR13,477 million in FY25 (FY24: INR12,707 million, FY23: INR1,267 million) due to the percentage of profit being added of associates. A majority of this investment is on account of investments in compulsory convertible debentures issued by the group company Numen Growth Partners Private Limited (formerly known as Madhya Pradesh Waste Management Pvt Ltd), which is not consolidated as REFL does not hold any equity stake in it. Although the transaction was majorly funded through internal accruals and repayment of loans given to related parties, investments into non-consolidated group companies could be a concern to the liquidity, especially when there are many projects in early stages requiring funds. REFL has also advanced a corporate guarantee of about INR4,450 million to State Bank of India ('IND AAA'/Stable) for borrowings of RIL. The guarantee is still outstanding, however, REFL is in advanced discussion with

State Bank of India for the release of the said guarantee and its replacement with other collateral. Moreover, there has been an additional guarantee of INR2,050 million to Royaume Estates Private Limited for a project acquired in Bengaluru.

Geographical Concentration Risk: REFL primarily operates in Hyderabad residential real estate space. Of the 11 ongoing projects, nine are based in Hyderabad, leading to geographical concentration risk. Although REFL has diversified by expanding into Bengaluru, Chennai and Vizag, but is limited to the southern region of India. The concentration risk is partly mitigated by presence in various micro-markets in the city. From the ongoing projects in Hyderabad, REFL has sold inventory worth INR29,270 million and collected INR21,580 million, with committed receivables of INR7,690 million at end-September 2025. According to the management, in the near term, the company's focus will remain on Hyderabad and existing markets, where it will continue to strengthen its brand.

Project Concentration and Execution Risk: Of the 11 ongoing projects, the top five projects contribute to about 70% of the total gross development value, which leads to project concentration risk. Furthermore, about 50% of the projects are less than 50% complete, leading to project execution risk. Both these risks are partly mitigated by the company's experience in the execution of real estate projects along with inhouse engineering, procurement, and construction through group entity.

Cyclical Nature of Real Estate Sector: The real estate industry is highly cyclical with volatile cash flows and is also exposed to several regulatory requirements. Therefore, timely regulatory approvals remain critical for the timely launch of projects/phases.

Liquidity

Adequate: REFL had cash and cash equivalents, and bank balances of INR658 million at FYE25 (FYE24: INR740 million, FYE23: INR381 million). Paired with undrawn limits from term debt of about INR152.4 million, REFL has adequate liquidity to meet any debt obligations in the near term. The total debt outstanding was about INR3,466 million at FYE25 (FYE24: INR1,376 million, FYE23: INR138 million). The repayment is lumpy with a majority of the construction finance debt falling due in FY27. However, REFL's strong collections and operational cash flows provide comfort.

Rating Sensitivities

Positive: The following factors, individually or collectively, could lead to a positive rating action:
- sustained operational performance while achieving financial closure of the projects and maintaining the comfortable liquidity position at a consolidated level
- the consolidated adjusted net debt/ CFO reducing below 3.0x
- a continued improvement in group credit profile, REFL's governance structure including release of corporate guarantee for RIL's debt

Negative: The following factors, individually or collectively, could lead to a negative rating action:
- a sustained decline in the presales and/or collections, leading to deterioration in the liquidity profile and the adjusted net debt/ CFO remaining above 4.5x at the consolidated level
- any unexpected/not envisaged support to non-consolidated group companies

Any Other Information

Standalone Performance: On a standalone basis, the revenue was INR4,331.41 million in FY25 (FY24: INR2,331 million, FY23: INR1,452 million) and EBITDA was INR189.25 million (INR226 million, INR154 million).

About the Company

REFL is the real estate arm of Ramky Group, which is a prominent real estate developer in Hyderabad. It was incorporated in 1995 and since then has delivered real estate projects admeasuring 10.47msf. REFL has a presence in Hyderabad, Bengaluru, Chennai and Vizag and is presently developing 11 projects admeasuring 14msf.

Key Financial Indicators

Particulars	FY25	FY24
Revenue (INR million)	6,383	4,866
Pre-sales / Bookings (INR million)	6,910	10,530
EBITDA (INR million)	437.44	305
EBITDA margin (%)	7	6.3
Collections (INR million)	8120	9,170
Interest expenses (INR million)	108.74	161.4
Net Debt (INR million)	3201	636
Source: REFL, Ind-Ra		

Status of Non-Cooperation with previous rating agency

Not applicable

Rating History

Instrument Type	Rating Type	Rated Limits (million)	Current Ratings	Historical Rating/Outlook	
				25 October 2024	18 September 2024
Bank loan facilities	Long-term	INR3,031.6	IND BBB+/Stable	IND BBB+/Stable	IND BBB+/Stable

Bank wise Facilities Details

The details are as reported by the issuer as on (17 Dec 2025)

#	Bank Name	Instrument Description	Rated Amount (INR million)	Rating
1	LIC Housing Finance Ltd	Term loan I	865.9	IND BBB+/Stable
2	LIC Housing Finance Ltd	Term loan II	2165.7	IND BBB+/Stable

Complexity Level of the Instruments

Instrument Type	Complexity Indicator
Bank loan facilities	Low

For details on the complexity level of the instruments, please visit https://www.indiaratings.co.in/complexity- indicators.

Contact

Primary Analyst
Anushka Gupta
Analyst
India Ratings and Research Pvt Ltd
Room no - 1201, 12th Floor, OM Towers, 32 Chowringhee Road, Kolkata-700071, India
+91 33 40302506
For queries, please contact: infogrp@indiaratings.co.in

Secondary Analyst
Harshil Mehta
Senior Analyst
+91 22 40001792

Media Relation
Ameya Bodkhe
Marketing Manager
+91 22 40356121

About India Ratings

India Ratings and Research (Ind-Ra) is India's SEBI registered credit rating agency committed to providing India's credit markets accurate, timely and prospective credit opinions. Built on a foundation of independent thinking, rigorous analytics, and an open and balanced approach towards credit research, Ind-Ra has grown rapidly during the past decade, gaining significant market presence in India's fixed income market.

Ind-Ra currently maintains coverage of corporate issuers, financial institutions (including banks and insurance companies), finance companies, urban local bodies, and structured finance and project finance companies.

Headquartered in Mumbai, Ind-Ra has seven branch offices located in Ahmedabad, Bengaluru, Chennai, Gurugram, Hyderabad, Kolkata and Pune. Ind-Ra is recognised by the Securities and Exchange Board of India and the Reserve Bank of India.

Ind-Ra is a 100% owned subsidiary of the Fitch Group.

Solicitation Disclosures

Additional information is available at www.indiaratings.co.in. The ratings above were solicited by the issuer, and therefore, India Ratings has been compensated for the provision of the ratings.

Ratings are not a recommendation or suggestion, directly or indirectly, to you or any other person, to buy, sell, make or hold any investment, loan or security or to undertake any investment strategy with respect to any investment, loan or security or any issuer.

APPLICABLE CRITERIA AND POLICIES

Evaluating Corporate Governance

Corporate Rating Methodology

The Rating Process

DISCLAIMER

All credit ratings assigned by india ratings are subject to certain limitations and disclaimers. Please read these limitations and disclaimers by following this link: https://www.indiaratings.co.in/rating-definitions. In addition, rating definitions and the terms of use of such ratings are available on the agency's public website www.indiaratings.co.in. Published ratings, criteria, and methodologies are available from this site at all times. India ratings' code of conduct, confidentiality, conflicts of interest, affiliate firewall, compliance, and other relevant policies and procedures are also available from the code of conduct section of this site.

ANNEXURE 11

Ramky Infrastructure Ltd – Credit rating (Infomerics; CRISIL)

Dated 17 Mar 2026 | 15 pages

Ramky Infrastructure Limited
Ramky Grandiose, 15th Floor
Sy.No. 136/2 & 4, Gachibowli
Hyderabad - 500 032
T: +91 40 2301 5000
E: secr@ramky.com
www.ramkyinfrastructure.com
CIN: L74210TG1994PLC017356

Towards sustainable growth

Place: Hyderabad
Date: 18.03.2026

To,

The General Manager - Operations, BSE Limited, P J Towers, 25th Floor, Dalal Street, Mumbai – 400 001.	The Manager - Listing Department, National Stock Exchange of India Ltd, Exchange Plaza, Bandra Kurla Complex, Bandra (East), Mumbai – 400051.

Sub: Intimation of Revision of Credit Rating under SEBI (LODR) 2015

Ref: Scrip ID's: BSE: 533262/NSE: RAMKY

Dear Sir,

1. We are pleased to inform the stakeholders that the credit rating for the Long term Bank Facilities and Short term Bank facilities availed by Ramky Infrastructure Limited (RIL) has been **upgraded** from **"IVR BBB minus" with "Stable" Outlook to "IVR BBB" with stable outlook**.

Instrument/ Facility	**Amount (Crores)**	**Current Rating**	**Previous Rating**	**Rating Action**
Long Term Bank Facilities	242.73	IVR BBB / Stable (IVR Triple B with stable outlook)	IVR BBB- / Stable (IVR Triple B Minus With stable outlook	Rating upgraded
Long term / short term bank facilities	473.74	IVR BBB / Stable / IVR A3+ (IVR Triple B with stable outlook / IVR A triple plus)	IVR BBB-/ Stable / IVR A3 (IVR Triple B Minus with stable outlook / IVR A Three	Rating upgraded
Total	706.47	Rupees seven hundred six crores and Forty Seven lakhs		

The Credit rating has been assigned by **INFOMERICS Valuation and Rating Limited**.

Ramky Infrastructure Limited

2. We are further pleased to inform the stakeholders that the INC status given by Crisil Ratings Limited has been migrated and subsequently withdrawn as under:

Instrument/ Facility	Current Rating	Previous Rating	Rating Action
Long Term Bank Facilities	CRISIL BBB-/ Stable	CRISIL C Issuer Not Co-operating	Rating Withdrawn at the request of the lenders and the Company.

Kindly take the above information on records.

Yours faithfully,
FOR RAMKY INFRASTRUCTURE LIMITED

KESAVA DATTA
COMPANY SECRETARY
M.NO: 61331

Encl : Press release of the credit rating agency Infomerics and CRISIL.

Towards sustainable growth

INFOMERICS VALUATION AND RATING LTD.
Integrated Financial Omnibus Metrics Research of International Corporate Systems
(Formerly Infomerics Valuation And Rating Pvt. Ltd.)

Mr. Yancharla Rathnakara Nagaraja

Managing Director

Ramky Infrastructure Limited

Ramky Grandiose, 15th Floor, 136/2 & 4, Gachibowli,

Hyderabad, Telangana, India - 500032

March 17, 2026

Dear Sir,

Credit Rating for the Bank facilities of Ramky Infrastructure Limited

After taking into account all the relevant recent developments including operational and financial performance of your company for FY25 (Audited) and 9M-FY26 (Unaudited).

1. Our Rating Committee has assigned the following ratings:

Instrument / Facility	Amount (Rs. Crore)	Current Ratings	Previous Ratings	Rating Action
Long Term Bank Facilities	242.73	IVR BBB/ Stable (IVR Triple B with Stable Outlook)	IVR BBB-/Stable (IVR Triple B Minus with Stable Outlook)	Rating upgraded
Long Term /Short Term Bank Facilities	463.74	IVR BBB/ Stable/IVR A3+ (IVR Triple B with Stable Outlook/ IVR A Three Plus)	IVR BBB-/Stable/IVR A3 (IVR Triple B Minus with Stable Outlook/IVR A Three)	Rating upgraded
Total	**706.47**	**[Rupees Seven Hundred Six Crore and Forty-Seven Lakh]**		

2. Details of the credit facilities are attached in **Annexure I.** Our rating symbols for long-term and short-term ratings and explanatory notes thereon are attached in **Annexure II.**
3. The press release for the rating(s) will be communicated to you shortly.
4. The above rating is normally valid for a period of one year from the date of the rating committee **(i.e. March 17, 2026).**
5. If the proposed long term / short term facility (if any) is not availed within a period of six months / three months respectively from the date of this letter, then the rating may please be revalidated from us before availing the facility.

6. INFOMERICS reserves the right to undertake a surveillance/review of the rating(s) from time to time, based on circumstances warranting such review, subject to at least one such review/surveillance every year.
7. A formal surveillance/review of the rating is normally conducted within 12 months from the date of initial rating/last review of the rating. However, INFOMERICS reserves the right to undertake a surveillance/review of the rating more than once a year if in the opinion of INFOMERICS, circumstances warrant such surveillance/review.
8. **You shall provide us with a No Default Statement as at the last date of the month on the first date of succeeding month without fail**. The NDS shall be mailed every month to nds@Infomerics.com and to the mail id of the undersigned.
9. **You shall provide the quarterly performance results/quarterly operational data (being submitted to Banks) to us within 6 weeks from the close of each calendar quarter for our review/monitoring**.
10. You shall furnish all material information, and any other information called for by INFOMERICS in a timely manner, for monitoring the rating assigned by INFOMERICS. In the event of failure on your part in furnishing such information, to carry out continuous monitoring of the rating of the bank facilities, INFOMERICS shall carry out the review/annual surveillance based on best available information throughout the lifetime of such bank facilities as per the policy of INFOMERICS.
11. Please note that INFOMERICS ratings are not recommendations to buy, sell or hold any security or to sanction, renew, disburse or recall the bank facilities. INFOMERICS do not take into account the sovereign risk, if any, attached to the foreign currency loans, and the ratings are applicable only to the rupee equivalent of these loans.
12. Users of this rating may kindly refer our website www.infomerics.com for latest update on the outstanding rating.
13. Further, this is to mention that all the clauses mention in the initial rating letter are also stands applicable. If you need any clarification, you are welcome to approach us in this regard.

Thanking you,

With Regards,

Sanjay Shivhare
Rating Analyst
Sanjay.shivhare@infomerics.com

Vipin Jindal
Director- Ratings
vipin.jindal@infomerics.com

Disclaimer: Infomerics ratings are based on information provided by the issuer on an 'as is where is' basis. Infomerics credit ratings are an opinion on the credit risk of the issue / issuer and not a recommendation to buy, hold or sell securities. Infomerics reserves the right to change or withdraw the credit ratings at any point in time. Infomerics ratings are opinions on financial statements based on information provided by the management and information obtained from sources believed by it to be accurate and reliable. The credit quality ratings are not recommendations to sanction, renew, disburse or recall the concerned bank facilities or to buy, sell or hold any security. We, however, do not guarantee the accuracy, adequacy or completeness of any information which we accepted and presumed to be free from misstatement, whether due to error or fraud. We are not responsible for any errors or omissions or for the results obtained from the use of such information. Most entities whose bank facilities/instruments are rated by us have paid a credit rating fee, based on the amount and type of bank facilities/instruments. In case of partnership/proprietary concerns/Association of Persons (AOPs), the rating assigned by Infomerics is based on the capital deployed by the partners/proprietor/ AOPs and the financial strength of the firm at present. The rating may undergo change in case of withdrawal of capital or the unsecured loans brought in by the partners/proprietor/ AOPs in addition to the financial performance and other relevant factors.

Annexure I

Details of Rated Facilities

1. Long Term Facilities

1. Long Term Bank Facilities **(Rs. crore)**

Sr. No.	Name of the Bank	Facility	Rated amount	Maturity date
1.	State Bank of India	CC	175.00	-
2.	Punjab National Bank	CC	51.41	-
3.	IDBI Bank	CC/WCDL	16.32	-
	Total		**242.73**	-

2. Long Term/Short-term facilities

Short-Term Non-Fund based Facility – Bank Guarantee/Letter of Credit

Sr. No.	Name of the Bank	Facility	Rated amount	Maturity date
1.	State Bank of India	BG/LC	270.00	-
2.	Punjab National Bank	BG/LC	74.57	-
3.	IDBI Bank	BG	36.70	-
4.	ICICI Bank	BG	73.53	

5.	Axis Bank	BG	8.94	
	Total		**463.74**	-

Total Bank Facilities (1+2): Rs. 706.47 Cr

Annexure II

Credit Rating – Long Term Rating Scale

Long term: Original maturity exceeding one year

Rating Symbol	Rating Definition
IVR AAA	Securities with this rating are considered to have the highest degree of safety regarding timely servicing of financial obligations. Such securities carry lowest credit risk.
IVR AA	Securities with this rating are considered to have high degree of safety regarding timely servicing of financial obligations. Such securities carry very low credit risk.
IVR A	Securities with this rating are considered to have adequate degree of safety regarding timely servicing of financial obligations. Such securities carry low credit risk.
IVR BBB	Securities with this rating are considered to have moderate degree of safety regarding timely servicing of financial obligations. Such securities carry moderate credit risk.
IVR BB	Securities with this rating are considered to have moderate risk of default regarding timely servicing of financial obligations.
IVR B	Securities with this rating are considered to have high risk of default regarding timely servicing of financial obligations.
IVR C	Securities with this rating are considered to have very high risk of default regarding timely servicing of financial obligations.
IVR D	Securities with this rating are in default or are expected to be in default soon.

Modifiers {"+" (plus) / "-"(minus)} can be used with the rating symbols for the categories AA to C. The modifiers reflect the comparative standing within the category.

The above rating scale also applies to the rating of bank loans, fixed deposits and other instruments.

Credit Rating - Short Term Rating Scale

Short term: Original maturity of up to one year

Rating Symbol	Rating Definition
IVR A1	Securities with this rating are considered to have a very strong degree of safety regarding timely payment of financial obligations. Such securities carry lowest credit risk
IVR A2	Securities with this rating are considered to have a strong degree of safety regarding timely payment of financial obligations. Such securities carry low credit risk.
IVR A3	Securities with this rating are considered to have a moderate degree of safety regarding timely payment of financial obligations. Such securities carry higher credit risk as compared to instruments rated in the two higher categories.
IVR A4	Securities with this rating are considered to have a minimal degree of safety regarding timely payment of financial obligations. Such securities carry very high credit risk and are susceptible to default.
IVR D	Securities with this rating are in default or expected to be in default on maturity.

Modifier {"+" (plus)} can be used with the rating symbols for the categories A1 to A4. The modifier reflects the comparative standing within the category.

The above rating scale also applies to rating of bank loans, fixed deposits and other instruments.

Rating Rationale

March 17, 2026 | Mumbai

Ramky Infrastructure Limited

Rating migrated to 'Crisil BBB-/Stable'; Rating Withdrawn

Rating Action

Total Bank Loan Facilities Rated	**Rs.1214.82 Crore**
Long Term Rating	**Crisil BBB-/Stable (Migrated from 'Crisil C ISSUER NOT COOPERATING*'; Rating Withdrawn)**

Note: None of the Directors on Crisil Ratings Limited's Board are members of rating committee and thus do not participate in discussion or assignment of any ratings. The Board of Directors also does not discuss any ratings at its meetings.
1 crore = 10 million
Refer to Annexure for Details of Instruments & Bank Facilities
**Issuer did not cooperate; based on best-available information*

Detailed Rationale

Due to inadequate information, Crisil Ratings, in line with SEBI guidelines, had migrated the rating of Ramky Infrastructure Ltd (RIL) to 'Crisil C Issuer Not Cooperating'. However, the management has subsequently started sharing requisite information, necessary for carrying out comprehensive review of the rating. Consequently, Crisil Ratings is migrating the rating on bank facilities of RIL to '**Crisil BBB-/Stable**' from 'Crisil C Issuer Not Cooperating' and simultaneously **withdrawn** the rating, based on the request of the company and the No Objection Certificates from the lenders, which is in line with Crisil Ratings' policy on withdrawal of ratings.

The rating reflects RIL's established track record in the engineering, procurement and construction (EPC) business especially in the water/waste water projects and urban infrastructure segments, strong orderbook position and improving financial risk profile and liquidity with formal exit from the restructuring agreement with the lenders. These strengths are partially offset by working capital intensity in the operations, sizeable equity commitments in the medium term for the ongoing and upcoming projects, risks associated with stuck BGs and sizeable exposure towards group entities.

Analytical Approach

For arriving at the ratings, Crisil Ratings has evaluated the standalone financials of RIL and has also moderately consolidated its subsidiaries (mainly active ongoing projects in its special purpose vehicles) to the extent of support required (investment requirement, expected cost overruns in under-implementation projects, as well as cash flow mismatches in operational projects) over the medium term.

Please refer Annexure - List of Entities Consolidated, which captures the list of entities considered and their analytical treatment of consolidation.

Key Rating Drivers - Strengths

Established position in the EPC business:

The company has a long track record of operations spanning more than three decades, demonstrating its execution capability. It has executed a wide range of construction and infrastructure projects across various sectors, including water and wastewater, transportation (including terminals), irrigation, industrial construction (including SEZs and industrial parks), power transmission and distribution, and buildings (including residential, commercial, and retail property).

The promoters and board of directors bring over three to four decades of experience individually. The benefits of the promoters' experience of over two decades in constructing roads and buildings, power, irrigation, and water projects should continue to support the business.

The group manages projects efficiently, backed by its trained labour force, adequate equipment, and robust sub-contracting management systems.

Strong orderbook position:

During the fiscal, a water supply scheme project was awarded to the subsidiary, Mallannasagar Water Supply Limited (MWSL), for which execution is expected to commence in fiscal 2027, with a construction tenor of two years. The EPC portion of the work will be given on a back-to-back subcontracting basis to RIL. Further, the company has recently floated an SPV, Maha Integrated Lifesciences City Ltd (MILCL), under which it will develop an industrial park in Maharashtra. The

project was awarded by the Maharashtra Industrial Development Corporation, and the park development will be undertaken by RIL on a back-to-back basis from MILCL. Recently, the company also received a contract work order of Rs 1,401 crores from Maharashtra Industrial Township Limited (MITL) for the Dighi Port Industrial Area Project, for which the completion period is 930 days. The new orders and the outstanding order book position of Rs 8,500 crores (standalone) as of December 31, 2026, ensure strong revenue visibility in the medium term.

Improved financial risk profile:
The company's financial risk profile has undergone significant improvement, driven by the full repayment of term loans. Currently, the company's debt profile consists only of working capital facilities and unsecured loans from related parties. This reduction in debt levels, coupled with a strengthened net worth, has led to a robust capital structure, with a gearing ratio of less than 0.3 times as of March 31, 2025.

The company's debt philosophy remains conservative, with no plans to take on long-term debt. Any debt required for project execution will be taken at the subsidiary level, with no corporate guarantees expected to be provided by the company. In the medium term, debt levels are likely to increase only through incremental working capital limits, which management intends to utilize to support the significant scaling up of operations over the next 1-2 years.

The company's debt protection metrics remain healthy, with an interest coverage ratio of over 7 times, driven by its healthy profitability and low debt levels. This strong financial position provides a solid foundation for the company's future growth plans

Key Rating Drivers - Weaknesses
Working capital intensive operations
The company's operations are working capital-intensive, with a gross current asset (GCA) cycle of 305 days as of March 31, 2025. The prolonged GCA cycle is largely due to a significant amount of unbilled revenue (UBR) totaling Rs. 822.8 crores as of March 31, 2025, which increased to Rs. 846.3 crores as of September 30, 2025. A substantial portion of this UBR relates to the ongoing Hyderabad STPS project, which is nearing completion and will be settled against future annuity payments.

The company's debtor position has also increased to Rs. 728 crores as of September 30, 2025, from Rs. 576.90 crores previously, with the majority of these receivables due from group entities.

Going forward, the working capital cycle is expected to remain elongated with the commencement of new projects, including MWSL and an industrial park in Maharashtra. The company's ability to manage its working capital requirements and secure debt funding to support its growth plans will be a key area of focus.

Stuck BGs in cancelled work orders:
The company has outstanding bank guarantees (BGs) of approximately Rs. 94.43 crore, which were issued for projects that were subsequently cancelled and are currently in various stages of arbitration. These BGs were primarily issued between fiscal years 2010 and 2015.

The company has provided margins of Rs. 21.22 crore against these BGs. Despite the ongoing disputes, RIL’s management remains optimistic, expecting that most of these guarantees will be returned without any adverse consequences.
However, the issue has been persistent for several years with no significant progress, making the outcome a key area of focus and a monitorable in the short to medium term. The company's ability to resolve these disputes and release the stuck bank guarantees will be crucial to mitigate potential risks and improve its financial position.

Sizeable equity commitments and exposure towards group companies:
The equity commitments for ongoing projects have been fulfilled. However, the company has upcoming equity commitments, notably for the MWSL project, which is expected to require an investment of ₹250-280 crores. To meet this commitment, the company plans to utilize debt raised from the operational road asset in Srinagar Banihal Expressway Limited (SBEL), which will be used to repay loans and Inter-Company Deposits (ICDs) extended by RIL.

Additionally, the company is planning to divest its stake in VPCL, which is expected to generate a significant inflow of funds. Meanwhile, the industrial park project in MILCL requires an initial investment of ₹991 crores, to be paid in 7 installments, with an approximate annual outflow of ₹150 crores.

As a result, the company faces substantial equity commitments over the next 1-2 years. The timely availability of funds to meet both incremental working capital requirements and equity commitments will be a key area of focus. The company's ability to manage its cash flows and meet these commitments will be crucial to its financial health and project execution.

As of March 31, 2025, the company's exposure to group companies was substantial, with non-current investments of ₹449.9 crores and loans and advances to related parties amounting to ₹544 crores.

Going forward, the company's ability to unlock capital from group companies and Special Purpose Vehicles (SPVs) upon project completion will be a key area of focus.

Liquidity Adequate
The company's liquidity position is expected to remain adequate, driven by a fund inflow of approximately ₹150 crores from SBEL in March 2026, arising from annuity due in March. The management has provided a written undertaking to maintain at least ₹80 crores as free cash at any point in time.

Historically, the company's working capital limits have been utilized at an average of 93% over the past 10 months ending January 2026. However, with no long-term debt obligations, the company's financial flexibility is relatively healthy.

Furthermore, the management plans to enhance the company's working capital lines, which is expected to materialize in the first half of fiscal 2027. This is likely to provide additional liquidity support and enable the company to meet its working capital requirements more comfortably. However, sizeable commitments required for executing large scale projects in the SPVs along with funding requirements for any cost overrun will continue to constrain the liquidity.

Outlook Stable
Crisil Ratings believes that the Ramky Infra group will maintain its healthy business risk profile, supported by its sizeable order book and superior execution capabilities, over the medium term.

Rating sensitivity factors

Upward factors

- Sustenance of healthy business performance supported by efficient execution of orders and timely realization of receivables resulting in improvement in business risk profile.
- Significant improvement in liquidity with receipt of enhancement in working capital limits and realization of advances extended to subsidiaries/affiliates thereby improving the liquidity and supporting the equity commitments required towards its ongoing projects.
- Track record of maintenance of healthy liquidity profile with free cash of Rs. 50-80 crores.

Downward factors

- Significant stretch than expected in working capital cycle or delays in enhancement of working capital limits resulting in pressure on liquidity profile.
- Significant time or cost overruns in the ongoing and upcoming projects weakening the financial risk profile, especially the capital structure and debt protection metrics.
- Moderation in operating margin to less than 10% on account of any further write-offs or provisioning of debtors.

About the Company
RIL, the flagship company of the Ramky group, was incorporated as Ramky Engineers Pvt Ltd in 1994 to provide civil and environmental engineering consultancy services. In 1998, it started executing civil and environmental engineering, procurement, and construction projects, primarily in the water and waste-water sector. Subsequently, it expanded into road, building, irrigation, and industrial construction. In 2003, the company got its present name and was thereafter reconstituted as a public limited company. RIL principally operates in two business segments: construction (under RIL) and development (under SPVs). In the development business, the group constructs roads under built-operate-transfer (BOT modes, industrial parks, special economic zones, and bus terminals.

RIL's debt was restructured in June 2015 by the Joint Lenders Forum comprising seven lenders and the formal exit from restructuring was recorded on July 11, 2025.

For 9 months ended Dec 31, 2025, the company reported total income of Rs 1380.8 crore and net profit of Rs 180.4 crore as compared to topline and net profit of Rs 2093.8 crore and Rs 255.6 crore, respectively, for the corresponding period last year.

Key Financial Indicators - Standalone

As on / for the period ended March 31		2025	2024
Operating income	Rs crore	1,989.65	2,045.99
Reported profit after tax	Rs crore	265.19	360.22
PAT margins	%	13.33	17.61
Adjusted Debt/Adjusted Net worth	Times	0.28	0.35
Interest coverage	Times	7.24	8.63

Any other information: Not applicable

Note on complexity levels of the rated instrument:
Crisil Ratings` complexity levels are assigned to various types of financial instruments and are included (where applicable) in the 'Annexure - Details of Instrument' in this Rating Rationale.

Crisil Ratings will disclose complexity level for all securities - including those that are yet to be placed - based on available information. The complexity level for instruments may be updated, where required, in the rating rationale published subsequent to the issuance of the instrument when details on such features are available.

For more details on the Crisil Ratings` complexity levels please visit www.crisilratings.com. Users may also call the Customer Service Helpdesk with queries on specific instruments.

Annexure - Details of Instrument(s)

ISIN	Name Of Instrument	Date Of Allotment	Coupon Rate (%)	Maturity Date	Issue Size (Rs.Crore)	Complexity Levels	Rating Outstanding with Outlook
NA	Bank Guarantee	NA	NA	NA	848.65	NA	Crisil BBB-/Stable (Rating Migrated and Withdrawn)
NA	Cash Credit	NA	NA	NA	140.47	NA	Crisil BBB-/Stable (Rating Migrated and Withdrawn)
NA	Letter of Credit	NA	NA	NA	25.00	NA	Crisil BBB-/Stable (Rating Migrated and Withdrawn)
NA	Working Capital Loan	NA	NA	NA	200.70	NA	Crisil BBB-/Stable (Rating Migrated and Withdrawn)

Annexure - List of Entities Consolidated

Names of Entities Consolidated	Extent of Consolidation	Rationale for Consolidation
Hyderabad STPS Pvt Ltd	Moderate	Under construction SPV executing HAM project
Srinagar Banihal Expressway Private Limited	Moderate	Debt proposed to be raised in SPV. Though the entity is operational and annuities are happening, any delays in annuity might require the parent to infuse the funds to meet the debt requirements.
Mallannasagar Water Supply Limited	Moderate	Under construction SPV executing HAM project. Debt proposed to be taken in SPV and shortfall undertaking expected to be provided by RIL.
Maha Integrated Lifesciences City Ltd	Moderate	Sizeable fund infusion from RIL towards development of the park

Annexure - Rating History for last 3 Years

	Current			2026 (History)		2025		2024		2023		Start of 2023
Instrument	Type	Outstanding Amount	Rating	Date	Rating	Date	Rating	Date	Rating	Date	Rating	Rating
Fund Based Facilities	LT	341.17	Crisil BBB-/Stable (Rating Migrated and Withdrawn)		--	16-01-25	Crisil C (Issuer Not Cooperating)*		--	26-10-23	Crisil C (Issuer Not Cooperating)*	Crisil C (Issuer Not Cooperating)*
Non-Fund Based Facilities	LT	873.65	Crisil BBB-/Stable (Rating Migrated and Withdrawn)		--	16-01-25	Crisil C (Issuer Not Cooperating)*		--	26-10-23	Crisil C (Issuer Not Cooperating)*	Crisil C (Issuer Not Cooperating)*

All amounts are in Rs.Cr.
** - Issuer did not cooperate; based on best-available information*

Annexure - Details of Bank Lenders & Facilities

Facility	Amount (Rs.Crore)	Rating
Bank Guarantee	**52.59**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Bank Guarantee	**475**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**

Bank Guarantee	**98.83**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Bank Guarantee	**189**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Bank Guarantee	**33.23**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Cash Credit	**98**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Cash Credit	**30.47**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Cash Credit	**12**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Letter of Credit	**25**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Working Capital Loan	**147**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Working Capital Loan	**8**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**
Working Capital Loan	**45.7**	**Crisil BBB-/Stable (Rating Migrated and Withdrawn)**

Criteria Details

Links to related criteria
Basics of Ratings (including default recognition, assessing information adequacy)
Criteria for consolidation
Criteria for manufacturing, trading and corporate services sector (including approach for financial ratios)

Media Relations	Analytical Contacts	Customer Service Helpdesk
Ramkumar Uppara Media Relations **Crisil Limited** M: +91 98201 77907 B: +91 22 6137 3000 ramkumar.uppara@crisil.com **Kartik Behl** Media Relations **Crisil Limited** M: +91 90043 33899 B: +91 22 6137 3000 **kartik.behl@crisil.com** **Divya Pillai** Media Relations **Crisil Limited** M: +91 86573 53090 B: +91 22 6137 3000 **divya.pillai1@ext-crisil.com**	Himank Sharma Director **Crisil Ratings Limited** D:+91 124 672 2152 himank.sharma@crisil.com Nagarjun Alaparthi Associate Director **Crisil Ratings Limited** B:+91 40 4032 8200 nagarjun.alaparthi@crisil.com Akhil Thomas Manager **Crisil Ratings Limited** B:+91 40 4032 8200 akhil.thomas@crisil.com **For Analytical queries** Toll Free Number: 1800 266 6550 ratingsinvestordesk@crisil.com	Timings: 10.00 am to 7.00 pm Toll Free Number: 1800 267 3850 For a copy of Rationales / Rating Reports: CRISILratingdesk@crisil.com

Note for Media:
This rating rationale is transmitted to you for the sole purpose of dissemination through your newspaper/magazine/agency. The rating rationale may be used by you in full or in part without changing the meaning or context thereof but with due credit to Crisil Ratings. However, Crisil Ratings alone has the sole right of distribution (whether directly or indirectly) of its rationales for consideration or otherwise through any media including websites and portals.

About Crisil Ratings Limited (A subsidiary of Crisil Limited, an S&P Global Company)

Crisil Ratings pioneered the concept of credit rating in India in 1987. With a tradition of independence, analytical rigour and innovation, we set the standards in the credit rating business. We rate the entire range of debt instruments, such as bank loans, certificates of deposit, commercial paper, non-convertible/convertible/partially convertible bonds and debentures, perpetual bonds, bank hybrid capital instruments, asset-backed and mortgage-backed securities, partial guarantees and other structured debt instruments. We have rated over 33,000 large and mid-scale corporates and financial institutions. We have also instituted several innovations in India in the rating business, including ratings for municipal bonds, partially guaranteed instruments and infrastructure investment trusts (InvITs).

Crisil Ratings Limited ('Crisil Ratings') is a wholly-owned subsidiary of Crisil Limited ('Crisil'). Crisil Ratings Limited is registered in India as a credit rating agency with the Securities and Exchange Board of India ("SEBI").

For more information, visit www.crisilratings.com

About Crisil Limited

Crisil is a leading, agile and innovative global analytics company driven by its mission of making markets function better.

It is India's foremost provider of ratings, data, research, analytics and solutions with a strong track record of growth, culture of innovation, and global footprint.

It has delivered independent opinions, actionable insights, and efficient solutions to over 100,000 customers through businesses that operate from India, the US, the UK, Argentina, Poland, China, Hong Kong and Singapore.

It is majority owned by S&P Global Inc, a leading provider of transparent and independent ratings, benchmarks, analytics and data to the capital and commodity markets worldwide.

For more information, visit www.crisil.com

Connect with us: TWITTER | LINKEDIN | YOUTUBE | FACEBOOK

CRISIL PRIVACY NOTICE
Crisil respects your privacy. We may use your contact information, such as your name, address and email id to fulfil your request and service your account and to provide you with additional information from Crisil. For further information on Crisil's privacy policy please visit www.crisil.com.

DISCLAIMER

This disclaimer is part of and applies to each credit rating report and/or credit rating rationale ('report') provided by Crisil Ratings Limited ('Crisil Ratings'). For the avoidance of doubt, the term 'report' includes the information, ratings and other content forming part of the report. The report is intended for use only within the jurisdiction of India. This report does not constitute an offer of services. Without limiting the generality of the foregoing, nothing in the report is to be construed as Crisil Ratings provision or intention to provide any services in jurisdictions where Crisil Ratings does not have the necessary licenses and/or registration to carry out its business activities. Access or use of this report does not create a client relationship between Crisil Ratings and the user.

The report is a statement of opinion as on the date it is expressed, and it is not intended to and does not constitute investment advice within meaning of any laws or regulations (including US laws and regulations). The report is not an offer to sell or an offer to purchase or subscribe to any investment in any securities, instruments, facilities or solicitation of any kind to enter into any deal or transaction with the entity to which the report pertains. The recipients of the report should rely on their own judgment and take their own professional advice before acting on the report in any way.

Crisil Ratings and its associates do not act as a fiduciary. The report is based on the information believed to be reliable as of the date it is published, Crisil Ratings does not perform an audit or undertake due diligence or independent verification of any information it receives and/or relies on for preparation of the report. THE REPORT IS PROVIDED ON "AS IS" BASIS. TO THE

MAXIMUM EXTENT PERMITTED BY APPLICABLE LAWS, CRISIL RATINGS DISCLAIMS WARRANTY OF ANY KIND, EXPRESS, IMPLIED OR OTHER WARRANTIES OR CONDITIONS, INCLUDING WARRANTIES OF MERCHANTABILITY, ACCURACY, COMPLETENESS, ERROR-FREE, NON-INFRINGEMENT, NON-INTERRUPTION, SATISFACTORY QUALITY, FITNESS FOR A PARTICULAR PURPOSE OR INTENDED USAGE. In no event shall Crisil Ratings, its associates, third-party providers, as well as their directors, officers, shareholders, employees or agents be liable to any party for any direct, indirect, incidental, exemplary, compensatory, punitive, special or consequential damages, costs, expenses, legal fees or losses (including, without limitation, lost income or lost profits and opportunity costs) in connection with any use of any part of the report even if advised of the possibility of such damages.

The report is confidential information of Crisil Ratings and Crisil Ratings reserves all rights, titles and interest in the rating report. The report shall not be altered, disseminated, distributed, redistributed, licensed, sub-licensed, sold, assigned or published any content thereof or offer access to any third party without prior written consent of Crisil Ratings.

Crisil Ratings or its associates may have other commercial transactions with the entity to which the report pertains or its associates. Ratings are subject to revision or withdrawal at any time by Crisil Ratings. Crisil Ratings may receive compensation for its ratings and certain credit-related analyses, normally from issuers or underwriters of the instruments, facilities, securities or from obligors.

Crisil Ratings has in place a ratings code of conduct and policies for managing conflict of interest. For more detail, please refer to: https://www.crisilratings.com/en/home/our-businesses/ratings/regulatory-disclosures/highlighted-policies.html. Public ratings and analysis by Crisil Ratings, as are required to be disclosed under the Securities and Exchange Board of India regulations (and other applicable regulations, if any), are made available on its websites, www.crisilratings.com and https://www.ratingsanalytica.com (free of charge). Crisil Ratings shall not have the obligation to update the information in the Crisil Ratings report following its publication although Crisil Ratings may disseminate its opinion and/or analysis. Reports with more detail and additional information may be available for subscription at a fee. Rating criteria by Crisil Ratings are available on the Crisil Ratings website, www.crisilratings.com. For the latest rating information on any company rated by Crisil Ratings, you may contact the Crisil Ratings desk at crisilratingdesk@crisil.com, or at (0091) 1800 267 3850.

Crisil Ratings shall have no liability, whatsoever, with respect to any copies, modifications, derivative works, compilations or extractions of any part of this [report/ work products], by any person, including by use of any generative artificial intelligence or other artificial intelligence and machine learning models, algorithms, software, or other tools. Crisil Ratings takes no responsibility for such unauthorized copies, modifications, derivative works, compilations or extractions of its [report/ work products] and shall not be held liable for any errors, omissions of inaccuracies in such copies, modifications, derivative works, compilations or extractions. Such acts will also be in breach of Crisil Ratings' intellectual property rights or contrary to the laws of India and Crisil Ratings shall have the right to take appropriate actions, including legal actions against any such breach.

Crisil Ratings uses the prefix 'PP-MLD' for the ratings of principal-protected market-linked debentures (PPMLD) with effect from November 1, 2011, to comply with the SEBI circular, "Guidelines for Issue and Listing of Structured Products/Market Linked Debentures". The revision in rating symbols for PPMLDs should not be construed as a change in the rating of the subject instrument. For details on Crisil Ratings' use of 'PP-MLD' please refer to the notes to Rating scale for Debt Instruments and Structured Finance Instruments at the following link: **https://www.crisilratings.com/en/home/our-business/ratings/credit-ratings-scale.html**

ANNEXURE 12

Sunteck Realty Ltd – Credit rating (India Ratings)

Dated 1 Oct 2026 | 8 pages

India Ratings Rates Sunteck Realty's CPs at 'IND A1+'; Affirms Existing Ratings

Oct 01, 2026 | Sunteck Realty Limited | Residential | Commercial Projects

India Ratings and Research (Ind-Ra) has taken the following rating actions on Sunteck Realty Limited's (SRL) Long-term Issuer Rating and debt instruments:

Details of Instruments

Instrument Description	Regulator of Instrument	Date of Issuance	Coupon Rate (%)	Maturity Date	Size of Issue (INR million)	Rating Assigned along with Watch/Outlook	Rating Action
Commercial paper	RBI	-	-	Up to 365 days	1,000	IND A1+	Assigned
Bank loan facilities	RBI	-	-	-	17,100	IND AA/Stable/IND A1+	Affirmed
Issuer rating	#	-	-	-	-	IND AA/Stable	Affirmed

There is no instrument being rated and hence, Regulator of the Instrument is not applicable. The rating scale and definitions are being followed as stipulated in SEBI Master Circular for CRAs.

Analytical Approach

Ind-Ra continues to take a consolidated view of SRL and all its subsidiaries and special purpose vehicles as all the companies operate in the same line of business.

Detailed Rationale of the Rating Action

The ratings factor in SRL's sustained healthy consolidated operational performance in FY26, and the consequent improvement in its scale of operations with gross development value (GDV) of about INR71 billion of its ongoing projects. Moreover, SRL has already sold over 65% of the total developed area. The ratings also factor in the low execution risk of these projects. As of FY26, the committed receivables from the sold area in both completed and ongoing projects were 1.5x the pending construction cost of the ongoing projects.

The ratings reflect SRL's sustained efforts in product and asset class diversification, planning to launch two to three projects in the ultra-luxury and mid segments over FY27-FY28, expanding from its focus on the mid-income, upper mid-income, and premium segments over the past four-five years. These launches will cover all price bands in the Mumbai Metropolitan Region (MMR), with a presence in central, suburban, and peripheral districts. SRL has been in the leased office space segment since FY24, generating annual rentals of INR600 million-700 million from two debt-free assets. Ind-Ra expects SRL to further diversify its asset-class portfolio by adding a sizeable commercial and retail project in the Goregaon (Oshiwara District Centre-ODC) project cluster, which the management expects to be operational in phases from end-FY29.

SRL's gross debt increased to INR7,830 million in 1QFY27 (FY26: INR7,742 million; FY25: INR3,869 million) and is likely to peak at INR11 billion–12 billion in the near term, driven primarily by front-ended business development outlays. While the debt surge is growth-linked rather than stress-driven, close monitoring of incremental business development (BD) commitments against the company's collection-based deleveraging capacity is crucial due to the lack of a receivable offset for BD-driven debt. Any rise in leverage without a commensurate improvement in collections and cash flows could affect credit metrics and remain a key credit monitorable. Multiple capital-intensive developments at Nepean Sea Road, ODC phases, and the Dubai project entail front-ended capital deployment with back-ended cash flow realisation. Any material execution delays or demand moderation in the luxury segment could extend the deleveraging timeline.

The ratings remain constrained by SRL's concentrated geographical presence, with operations limited to MMR. While the company has plans to foray in other cities, they will largely remain committed to the MMR micro-market. The ratings are also constrained by the elevated execution and monetisation risks associated with the Dubai project, which, despite being launch-ready, continues to face delays due to geopolitical uncertainties and weak visibility on launch timelines. While the project reflects sizeable notional value accretion based on independent land valuation, the same remains unrealised and contingent upon successful launch, sustained demand, and timely execution in an unfamiliar overseas market. Furthermore, the project exposes SRL to regulatory, market and currency-related risks inherent in international real estate development.

List of Key Rating Drivers

Strengths

- Continued improvement in scale of operations and improving product diversification
- Asset-class diversification
- Operational performance to sustain
- Consistently strong credit metrics; despite higher debt
- New clusters with asset-light joint development agreement (JDA) model beneficial

Weaknesses

- High geographical concentration
- Cyclicality and regulatory risks

Detailed Description of Key Rating Drivers

Continued Improvement in Scale of Operations and Improving Product Diversification: SRL's scale of operations improved significantly during FY23-FY26, with the company's pre-sales expanding at a CAGR of about 25%. Given the launches planned in the year, Ind-Ra expects SRL's overall pre-sales to improve further at least by 15% yoy in FY27.

In FY26, Napean Sea Road and Bandra Kurla Complex (BKC) projects contributed around 49% (FY25: 50%) to the total presales; ODC, Mira Road, and Vasai contributed nearly 42% (32%) to presales; and Kalyan and Naigaon projects accounted for the balance 10% (15%), respectively. SRL has high project concentration, as its top five clusters accounted for about 86% of the total pre-sales in FY26 (FY25: 85%). However, as these projects are located in the prime parts of Mumbai and have a long sales track record, Ind-Ra does not consider the project concentration as a large rating constraint.

SRL has demonstrated project diversification by launching Sunteck Beach Residences (Vasai West) and Sky Parkin (Mira Road) in FY23, Sky Park (Mira Road) and Crescent Park (Kalyan) in FY24, and informally launching its Napean Sea Road project in FY25. Ind-Ra expects further product diversification by mid-FY27, as the management plans to launch at least one new project from the Dubai Downtown project, covering offshore and western suburbs in MMR. Depending on launch timelines, this could further reduce pre-sales concentration and reliance on sales from existing clusters.

Asset-Class Diversification: In the past, the company fully leased out two commercial projects - Sunteck Icon and Sunteck BKC 51, for long-term leases, generating annual rental revenue of around INR0.7 billion in FY26. Additionally, the company has a pipeline of 2.1 million square feet (msf) of commercial projects in the ODC and Andheri cluster, expected to generate rental income of INR2 billion-3.5 billion upon operationalisation, anticipated in phases from FY29.

Operational Performance to Sustain: The consolidated pre-sales stood at INR7.9 billion in 1QFY27 (1QFY26: INR6.6 billion; FY26: INR31 billion; INR25 billion) However, with five out of the six ongoing projects being either at launch or near initial stages of development, the collections stood at INR4.1 billion in 1QFY27 (1QFY26: INR3.5 billion; FY26: INR14.3 billion (14% yoy growth; FY25: INR12.6 billion). In FY26, the company launched Sunteck City 5th Avenue at ODC in Goregaon West, expanding its flagship mix township at ODC.

The Avenue 5 project drew healthy response and contributed healthy pre-sales in 4QFY26. Furthermore, the company added a new tower at Skypark Mira Road, in FY26, as part of planned expansion. Moreover, it launched Emaance, a new uber-luxury residential brand, under which projects with a combined GDV of INR10 billion are planned for launch over the next year. The first project is an ultra-luxury development at Nepean Sea Road, South Mumbai; however, it awaited RERA

approval as of 1QFY27, with formal launch is scheduled to be by 1HFY27.

Also, SRL entered Downtown Dubai's Burj Khalifa community, marking the company's international debut. The target pricing is INR100,000-150,000 per sq ft, with margins of 40%–50%. However, the Dubai project remained in the approval and design stage, with launch expected in 2HFY27, delayed due to the ongoing geopolitical tensions. During FY26, the company added three projects in MMR with a combined estimated GDV of nearly INR50 billion. These include redevelopment and land acquisitions in Andheri and Mira Road.

Ind-Ra expects the company's consolidated sales to increase at least 15% yoy in FY27. While collections could improve in FY27, Ind-Ra expects them to remain around 50% of the pre-sales over FY27 (FY25: 48%), due to a large portion of the sales coming from near initial-stage or newly launched projects. The agency expects this number to improve beyond FY27, as these projects enter mature stages of completion over the next one to two years.

Consistently Strong Credit Metrics; despite Higher Debt: The consolidated net operational leverage (net debt/adjusted inventory) was 0.10x at end-FY26 (FY25: 0.04x; FY24: 0.10x), while the pre-sales/net debt stood at 4.7x (13.7x; 7.1x). The deterioration of operational leverage was due to higher gross debt of INR7.8 billion at end June 2026 (FYE26: INR7.7 billion; FYE25: INR3.9 billion; FYE24: INR3.7 billion). However, the continued expansion in GDA and strong free cash flow generation during the year led to the gross operational cashflow increasing to INR8.08 billion in FY26 (FY25: INR5.81 billion). The net debt/ operational cash flow (OCF) was around 1.13x in FY26 (FY25: 0.49x) and the gross debt/OCF was around 1.29x (1.04x).

Debt levels have recently increased due to accelerated business development activities, including land acquisitions, JDA advances, and outright purchases aimed at expanding the company's project pipeline across MMR and emerging micro-markets. While construction-related drawdowns on ongoing projects have contributed incrementally, the primary driver of debt accretion has been front-ended BD spending. This spending naturally precedes revenue or cash flow generation, making it inherently leverage-accretive in the near term.

The company's expects gross debt to peak at INR11 billion-12 billion in the near term, with trajectory depending on new BD commitments, converting acquired land into launched projects, and collection velocity from the existing sold inventory. Ind-Ra views the debt increase as growth-linked and pipeline-building, rather than indicative of operational stress or liquidity deficit. However, since BD-driven debt, unlike construction debt, lacks near-term receivable cover, it requires closer monitoring of incremental BD commitments relative to the company's collection-based deleveraging capacity, and hence will remain monitorable.

Over the next three years, SRL plans business development activities totalling INR16 billion. While the management expects the net debt to surge, Ind-Ra expects the consolidated net operational leverage levels to remain below 0.10x and the pre-sales/ net debt ratio to remain above 3.5x-4x over FY27-FY29.

New Clusters with Asset-light JDA Model Beneficial: Over the past two-three years, SRL has acquired JDA projects in Borivali, Mira Road, and Kalyan. The only outright acquisition by the company has been in Napean Sea Road. JDA projects do not involve any material upfront cash outgo as the company gives landowners a share of customer collections and there is no material upfront cash. These acquisitions have provided a saleable area of around 13 million sf to the company. Furthermore, the Dubai project with a saleable are of around 0.9 msf, likely to be launched over the next couple of years, is also being developed in the JDA model, while the Bandra project is a society redevelopment project. The management expects these projects to provide the next leg of growth and diversification for the company without affecting the credit metrics. SRL has been following this approach for property development in MMR since 2017-18. The clusters of Naigaon and Vasai (total development potential of over 17 msf) were also acquired in a similar manner.

High Geographical Concentration: SRL operates only in MMR, and hence, have operational dependence on the Mumbai region. This concentration risk is somewhat mitigated by the diverse nature of the micro-market itself, as the characteristics of various sub-regions in Mumbai – southern, central, western, eastern suburbs, western periphery, and northern periphery – are different in terms of demography and ticket-size. Ind-Ra opines that the concentration risk is manageable for SRL, which operates out of three out of these five sub-regions and plans to shortly launch new projects in South Mumbai.

Cyclicality and Regulatory Risks: The Indian real estate industry is highly cyclical, with volatile cash flows. The sector is also subject to multiple regulatory approvals; thus, the timely receipt of regulatory approval is critical for the timely launches of new project phases and pre-sales/collections.

Liquidity

Adequate: SRL had cash and equivalents of INR0.8 billion at end-June 2026. Ind-Ra expects the company to generate an operating cash flow (excluding any capex) of around INR20 billion over FY27-FY29. Ind-Ra believes the company's starting cash and expected operating cash flow enough to meet the debt servicing requirement (including interest) over FY27-FY29. The company had available undrawn limits of around INR12 billion at end-FY26. This apart, SRL completed a preferential allotment of 11.8 million convertible warrants aggregating INR5,000 million in December 2025 and 25% upfront (INR1,250 million) has already been received. The balance 75% (INR3,750 million) is contractually payable upon exercise within 18 months (by mid-2027). High promoter participation (65%) in warrant subscription significantly enhances certainty of conversion, thereby supporting liquidity.

Moreover, the company has banking relationships with major banks and non-banking financial corporations and borrows at competitive interest rates, suggesting a high standing in the financial markets. Furthermore, the company board has approved CP programme worth INR1,000 million which will be listed. It is incremental to the existing working capital limits rather than carved out of them, and the management intends to draw about INR700 million in the near- to medium term. The management has committed to maintaining back-up liquidity, which stood at unencumbered cash of INR800 million and undrawn limits of INR5.8 billion at end-June 2026, at adequate levels.

Rating Sensitivities

Positive: Any or all of the following could lead to a positive rating action:

- significant scaling up of operations - pre-sales and collections while maintaining the liquidity and leverage metrics, all on a sustained basis.
- significant reduction in geographical and/ or project concentration
- significant improvement in product-wise and asset-wise cashflow diversification

Negative: Any or all of the following could lead to a downward rating action:

- a sustained decline in the presales velocity from the management envisaged numbers
- a sustained decline in the liquidity and leverage metrics
- the net debt/OCF exceeding 1.5x or pre-sales/net debt falling below 3.0x, on a sustained and consolidated basis
- the new/proposed projects failing to perform up to Ind-Ra's expectations, resulting in an inferior diversification outlook

Any Other Information

Not applicable

ESG Issues

ESG Factors Minimally Relevant to Rating: Unless otherwise disclosed in this section, the ESG issues are credit neutral or have only a minimal credit impact on ACDPL, due to either their nature or the way in which they are being managed by the entity. For more information on Ind-Ra's ESG Relevance Disclosures, please click here. For answers to frequently asked questions regarding ESG Relevance Disclosures and their impact on ratings, please click here.

About the Company

SRL is a Mumbai-based real estate development company, catering to the ultra-luxury, luxury, mid-segment and affordable residential segments. As at end-FY26, the company had 0.21 million sf of unsold space in ready-to-move projects. It has 2.27 million sf of unsold space in the ongoing residential projects and more than 23 million sf of space at planned projects. SRL is promoted by Kamal Khetan, with the promoter group holding 63.14% stake at end-FY26.

Key Financial Indicators

Particulars (Consolidated)	FY26	FY25
Pre-sales (billion)	31.57	25.31
Collection (billion)	14.33	12.10
Net debt (billion)	6.79	1.84
Net debt/OCF	1.13	0.49
Presales/net debt	4.65	13.72
Source: SRL; Ind-Ra		

Status of Non-Cooperation with Previous Rating Agency

Not applicable

Rating History

Instrument Type	Current Rating/Outlook			Historical Rating/Outlook		
	Rating Type	Rated Limits (INR million)	Current Rating	4 June 2026	5 June 2025	17 April 2024
Issuer rating	Long-term	-	IND AA/Stable	IND AA/Stable	IND AA/Stable	IND AA/Stable
Commercial paper	Short-term	1,000	IND A1+	-	-	-
Bank loan facilities	Long-term/Short-term	17,100	IND AA/Stable/IND A1+	IND AA/Stable/ IND A1+	IND AA/Stable/IND A1+	IND AA/Stable/IND A1+
Proposed non-convertible debentures	Long-term	400	-	WD	IND AA/Stable	-

Disclosure on instruments / activities and names of regulators:

A list of products/activities or ratings of instruments falling under the purview of various financial sector regulators (FSRs) along with the names of respective FSRs has been duly disclosed by Ind-Ra on its website. A link to the same has been provided below for ready reference:

Rating Activities

Note: Kindly note that for activities or instruments falling under the purview of FSRs other than SEBI, the grievance/dispute redressal mechanisms and investor protection mechanisms provided by SEBI shall not be available.

Bank wise Facilities Details

The details are as reported by the issuer as on (05 Oct 2026)

#	Bank Name	Instrument Description	Rated Amount (INR million)	Rating
1	Axis Bank Limited	Bank loan facilities	4450	IND AA/Stable / IND A1+
2	Axis Bank Limited	Bank loan facilities	2500	IND AA/Stable / IND A1+

3	Bandhan Bank	Bank loan facilities	600	IND AA/Stable / IND A1+
4	HDFC Bank Limited	Bank loan facilities	1200	IND AA/Stable / IND A1+
5	HDFC Bank Limited	Bank loan facilities	1600	IND AA/Stable / IND A1+
6	ICICI Bank	Bank loan facilities	2850	IND AA/Stable / IND A1+
7	NA	Proposed Bank loan facilities	3900	IND AA/Stable / IND A1+

Complexity Level of the Instruments

Instrument Type	Complexity Indicator
Bank loan facilities	Low
Commercial paper	Low

For details on the complexity level of the instruments, please visit https://www.indiaratings.co.in/complexity-indicators.

Contact

Primary Analyst
Srinivas Menon
Associate Director
India Ratings and Research Pvt Ltd
Wockhardt Towers, 4th Floor, West Wing, Bandra Kurla Complex, Bandra East,Mumbai - 400051
+91 22 40001700
For queries, please contact: infogrp@indiaratings.co.in

Secondary Analyst
Aditya Aggarwal
Associate Director
+91 20 67180104

Media Relation
Ameya Bodkhe
Marketing Manager
+91 22 40356121

About India Ratings

India Ratings and Research (Ind-Ra) is India's SEBI registered credit rating agency committed to providing India's credit markets accurate, timely and prospective credit opinions. Built on a foundation of independent thinking, rigorous analytics, and an open and balanced approach towards credit research, Ind-Ra has grown rapidly during the past decade, gaining significant market presence in India's fixed income market.

Ind-Ra currently maintains coverage of corporate issuers, financial institutions (including banks and insurance companies), finance companies, urban local bodies, and structured finance and project finance companies.

Headquartered in Mumbai, Ind-Ra has seven branch offices located in Ahmedabad, Bengaluru, Chennai, Gurugram, Hyderabad, Kolkata and Pune. Ind-Ra is recognised by the Securities and Exchange Board of India and the Reserve Bank of India.

Ind-Ra is a 100% owned subsidiary of the Fitch Group.

Solicitation Disclosures

Additional information is available at www.indiaratings.co.in. The ratings above were solicited by the issuer, and therefore, India Ratings has been compensated for the provision of the ratings.

Ratings are not a recommendation or suggestion, directly or indirectly, to you or any other person, to buy, sell, make or hold any investment, loan or security or to undertake any investment strategy with respect to any investment, loan or security or any issuer.

APPLICABLE CRITERIA AND POLICIES

Corporate Rating Methodology

Short-Term Ratings Criteria for Non-Financial Corporates

The Rating Process

Evaluating Corporate Governance

DISCLAIMER

India Ratings and Research Private Limited (India Ratings) is a private limited company registered under the provisions of the Companies Act, 1956, having CIN U67100MH199SFTC140049, and registered office at Wockhardt Towers, 4th Floor, West Wing, Bandra Kurla Complex, Bandra East, Mumbai, Maharashtra, 400051, India. The contact details of India Ratings are Telephone No.: +91 22 4000 1700 and Fax. No.: +91 22 4000 1701. India Ratings is registered with the Securities and Exchange Board of India (SEBI) as a Credit Rating Agency under Section 12 of the SEBI Act, 1992, having SEBI Registration Number IN/CRA/002/1999.

India Ratings and Research Private Limited (India Ratings) is a Credit Rating Agency registered with the Securities and Exchange Board of India (SEBI) under Section 12 of the SEBI Act, 1992. In this capacity, India Ratings undertakes ratings of listed and proposed to be listed instruments that fall under the regulatory oversight of SEBI. In addition, in line with Regulation 9(f) of the SEBI (Credit Rating Agencies) Regulation, 1999, India Ratings rates financial instruments falling under the purview of other financial sector regulators (FSR). Instruments which come under the purview of other FSRs do not come under the overall governance of SEBI. Issuers/Users/readers of this communication/report are, therefore, cautioned to know the risks involved in dealing in such instruments. Such instruments can carry Liquidity and Price Risk which pertains to how saleable a Security is in the market. If a particular Security does not have a market at the time of sale, then the Investor's investments may have to bear an impact depending on its exposure to that particular Security. It is not possible to predict if, and to what extent, a secondary market may develop in the debt securities or at what price the debt securities will trade in the secondary market or whether such market will be liquid or illiquid. The more limited the secondary market is, the more difficult it may be for holders of the debt securities to realise value for the debt securities prior to redemption of the debt securities. If the debt securities are unlisted, then the ability of the Investors to resell or trade them may be limited, leading to liquidity and price risk on the debt securities. The returns from a particular asset class may underperform returns from other asset classes. The changes in government policy in general and changes in taxation may impact the returns to investors. There can be external risks arising out of geopolitical situations which can lead to volatility in/impact the performance of the individual securities. Issuers/Users/readers are advised to note that SEBI's investor protection mechanisms and SEBI's grievance or dispute redressal mechanisms are not applicable to ratings assigned by India Ratings that fall under the purview of other FSRs. Should you have any grievance with instruments under the purview of other FSRs, please write to infogrp@indiaratings.co.in. For any grievance with instruments under the purview of SEBI, please write to investor.grievances@indiaratings.co.in.

All credit ratings assigned by India Ratings are subject to certain limitations and disclaimers. Please read these limitations and disclaimers by following this link: https://www.indiaratings.co.in/rating-definitions. In addition, rating definitions and the terms of use of such ratings are available on the agency's public website www.indiaratings.co.in. Published ratings, criteria, and methodologies are available from this site at all times. India Ratings' code of conduct, confidentiality, conflicts of interest, affiliate firewall, compliance, and other relevant policies and procedures are also available from the code of conduct section of this site.