DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5'" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

Date: 27 October 2026

To,
The Hon. Secretary / Chairman and Managing Committee,
Asmita Jyoti Co-operative Housing Society Ltd.,
Charkop Naka, Marve Road, Malad (West),
Mumbai – 400 095.

Subject: Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd. – Consolidated report on the offers and credentials of the developers

Dear Sir / Madam,

We submit herewith a consolidated report on the submissions of the following three developers, listed in alphabetical order:

1. Mahindra Lifespace Developers Ltd.
2. Ramky Estates & Farms Ltd. (jointly with Ramky Infrastructure Ltd.)
3. Sunteck Realtors Pvt. Ltd.

The report brings together, in one place, the information in the technical submissions, the audited financial summaries, the credit rating letters and rationales, the revised offers dated 10 / 11 October 2026, and the clarification letters dated 15 October 2026. It also incorporates our comparative statement of offers and statement of deviations, both dated 16 October 2026.

The report covers:

- Bidding and executing entities
- Credit ratings
- Financial information as submitted
- Projects completed and under execution, and projects in Mumbai
- Redevelopment projects
- Commercial offers to members and the Society
- Deviations from the tender conditions

The report records figures and positions as stated in the developers' submissions and in the published rating documents. It does not rank the developers or express a view on their relative merit.

We request the Managing Committee to take the report on record for the Society's evaluation of the offers.

Thanking you,

Yours faithfully,

For DEODHAR ASSOCIATES

SALONI ARUN DEODHAR
Digitally signed by SALONI ARUN DEODHAR
Date: 2026.10.27 16:09:25 +05'30'

Authorised Signatory

Encl.: Consolidated report (Sections 1 to 9); Annexures 1 to 12 – documents considered

DEODHAR ASSOCIATES
ARCHITECTURE I PROJECT MANAGEMENT CONSULTANTS I INTERIOR DESIGN
'Kaledonia', 504/B, 5'" Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai — 400 069.
Tel : +91 22 4967 4470/+91 22 4968 3817 / Email : office@deodharassociates.com

CONSOLIDATED REPORT ON DEVELOPER OFFERS

Redevelopment of Asmita Jyoti Co-operative Housing Society Ltd., Charkop Naka, Marve Road, Malad (West), Mumbai – 400 095

Prepared by Deodhar Associates, Project Management Consultants | Date: 27 October 2026

1. Introduction and basis of preparation

This report consolidates the submissions of three developers for the redevelopment of Asmita Jyoti CHS, Charkop Naka, Marve Road, Malad (West). Developers are listed in alphabetical order in every table.

Documents considered

Document	Mahindra Lifespace Developers Ltd	Ramky Estates & Farms Ltd + Ramky Infrastructure Ltd	Sunteck Realtors Pvt Ltd
List of Completed projects	Received	Received	Received
List of Ongoing projects (incl. redevelopment)	Received	Received	Received
Proforma D – Financial status	Received; certificate of MAKK & Co., Chartered Accountants, dated 18 Sep 2026 (UDIN 26049818DJPSEB7655)	Received; signed by both companies; CA certificate stated as enclosed, not in set received	Received; CA name, signature and date fields blank
Credit rating documents	CRISIL rationale (27 Apr 2026); India Ratings press release (24 Jul 2026)	India Ratings press release on REFL (17 Dec 2025); Infomerics letter and CRISIL rationale on RIL (17 Mar 2026)	India Ratings press release on Sunteck Realty Ltd (1 Oct 2026)
Revised offer	10 Oct 2026	10 Oct 2026	11 Oct 2026
Clarification letter	15 Oct 2026	15 Oct 2026 (received 16 Oct 2026)	15 Oct 2026
Deviation letter	17 Sep 2026	–	–

Basis

- Figures are reproduced as submitted. Amounts are in ₹ crore unless stated; figures submitted in ₹ lakh are converted at 100 lakh = 1 crore. Areas are as submitted; 1 sq m = 10.764 sq ft.
- FY26 means the financial year ended 31 March 2026.
- Offer and deviation positions are taken from our comparative statement and statement of deviations dated 16 October 2026.

2. Bidding and executing entities

Each developer has named, in its clarification letter of 15 October 2026, the entity that will sign the Development Agreement and the entity that will stand behind it.

Particular	Mahindra	Ramky	Sunteck
Bidding entity	Mahindra Lifespace Developers Ltd (MLDL)	Ramky Estates & Farms Ltd (REFL), jointly with Ramky Infrastructure Ltd (RIL)	Sunteck Realtors Pvt Ltd
CIN	L45200MH1999PLC118949	REFL U70102TG1995PLC021333; RIL L74210TG1994PLC017356	U70109MH2022PTC381460
Constitution	Public limited, listed (BSE, NSE)	REFL: limited company. RIL: listed limited company (BSE 533262, NSE RAMKY)	Private limited company

Particular	Mahindra	Ramky	Sunteck
Year of incorporation (as stated)	1999	REFL 1995; RIL 1994	2022 (per CIN)
Registered / business address	Mahindra Towers, Worli, Mumbai	Ramky Grandiose, Gachibowli, Hyderabad	Sunteck Centre, Vile Parle (E), Mumbai
Parent / promoter (from rating documents)	Mahindra & Mahindra Ltd, 52.4% stake	–	Sunteck Realty Ltd (listed; CIN L32100MH1981PLC025346); promoter group 63.14%
Entity to sign the DA (clarified)	MLDL directly	Ramky Urban Homes Pvt Ltd (RUHPL), a 100% subsidiary / SPV of REFL	A subsidiary or sister concern 100% owned by Sunteck Realty Ltd, to be decided before DA
Construction and execution	MLDL; any SPV to remain majority-held and controlled by MLDL	RIL	Not stated
Confirming party	MLDL to be confirming party if an SPV is used;	REFL and RIL to be confirming parties;	Sunteck Realty Ltd (listed entity) to be confirming party to the DA
Signatory of offer	Ritesh Bafna, GM – Business Development (Head MMR); digitally signed	Bipin Patel, Regional Head – Mumbai (REFL); Sachin Dudhale (RIL)	Offer: company stamp. Clarification letter: signed by authorised signatory

The financial statements and credit rating submitted on behalf of Sunteck relate to Sunteck Realty Ltd, not to the bidding entity, Sunteck Realtors Pvt Ltd.

3. Credit ratings

The current long-term ratings are AA/Stable for MLDL (CRISIL, India Ratings), IND BBB+/Stable for REFL and IVR BBB/Stable for RIL, and IND AA/Stable for Sunteck Realty Ltd.

Rated entity	Agency	Rating	Date	Rated amount (₹ cr)
MLDL	India Ratings	IND AA/Stable / IND A1+ (bank loans, affirmed and assigned); IND A1+ (commercial paper, affirmed)	24 Jul 2026	Bank loans 325; CP 350
MLDL	CRISIL	Crisil AA/Stable (reaffirmed); CP of ₹300 cr withdrawn	27 Apr 2026	100
REFL	India Ratings	IND BBB+/Stable (affirmed)	17 Dec 2025	303.16 (reduced from 363.50)
RIL	Infomerics	IVR BBB/Stable; IVR A3+ (upgraded from IVR BBB-/Stable and IVR A3)	17 Mar 2026	706.47 (242.73 long term + 463.74 long / short term)
RIL	CRISIL	Migrated from "Crisil C Issuer Not Cooperating" to Crisil BBB-/Stable, and withdrawn at the request of the company and lenders	17 Mar 2026	1,214.82
Sunteck Realty Ltd	India Ratings	IND AA/Stable (issuer, affirmed); IND AA/Stable / IND A1+ (bank loans, affirmed); IND A1+ (CP, assigned)	1 Oct 2026	Bank loans 1,710; CP 100

Long-term rating scale (as defined in the Infomerics letter; the same symbols are used across SEBI-registered agencies)

Symbol	Definition
AA	High degree of safety regarding timely servicing of financial obligations; very low credit risk
A	Adequate degree of safety; low credit risk
BBB	Moderate degree of safety; moderate credit risk
BB	Moderate risk of default

Modifiers + and – show standing within a category. Short-term A1 denotes a very strong degree of safety; A3 a moderate degree of safety. The REFL rating (December 2025) predates its FY26 audited results. The Infomerics rating of RIL is stated to be valid for one year from 17 March 2026.

4. Financial information as submitted (Proforma D)

FY26 net worth as submitted is ₹3,626.9 cr for MLDL (consolidated), ₹1,887.5 cr for REFL, ₹1,800.2 cr for RIL and ₹3,420.6 cr for Sunteck Realty Ltd. MLDL submitted standalone and consolidated figures for four years, certified by a Chartered Accountant. Ramky submitted three years for each company.

FY26 (year ended 31 March 2026), ₹ crore

Parameter	MLDL consolidated	MLDL standalone	REFL	RIL	Sunteck Realty Ltd
Net worth / shareholder equity	3,626.9	3,060.9	1,887.5	1,800.2	3,420.6
Total turnover / revenue	1,178.3	860.3	461.8	1,678.9	1,123.8
Net profit after tax	298.2	72.1	(41.9)	331.9	202.1
Total debt	645.3	625.0	643.1	352.6	774.2
Total debt to net worth	0.18	0.20	0.34	0.20	0.23
Cash, temporary investments and current receivables	850.8	581.7	3,651.4	2,067.3	207.5
Current liabilities	4,644.0	3,839.4	2,951.9	1,239.9	1,394.9
Current ratio	1.43	1.20	1.24	1.67	1.81
Acid test ratio	0.18	0.15	0.08	1.59	0.57
Actual cost of construction works	2,194.8	957.0	911.0	1,523.8	550.4
Total contingent liabilities	227.0	168.2	1,174.9	203.9	112.1
Contingent liabilities as % of net worth (computed)	6.3%	5.5%	62.2%	11.3%	3.3%

Ramky combined (REFL + RIL), FY26: shareholder equity ₹3,687.7 cr; total debt ₹995.7 cr; debt to equity 0.27.

Four-year figures, ₹ crore

Entity	Item	FY24	FY25	FY26
MLDL	Net worth	1,872.8	1,896.1	3,626.9
MLDL	Turnover	212.1	372.3	1,178.3
MLDL	PAT	98.3	61.4	298.2
MLDL	Total debt	872.8	1,431.7	645.3
REFL	Net worth	1,889.5	1,926.6	1,887.5
REFL	Turnover	430.6	545.6	461.8
REFL	PAT	23.0	37.2	(41.9)
REFL	Total debt	190.0	382.9	643.1
RIL	Net worth	1,259.1	1,523.3	1,800.2
RIL	Turnover	2,033.2	1,969.4	1,678.9
RIL	PAT	360.2	265.2	331.9
RIL	Total debt	446.5	419.5	352.6
Sunteck Realty Ltd	Net worth	3,095.7	3,226.1	3,420.6
Sunteck Realty Ltd	Turnover	564.8	853.1	1,123.8
Sunteck Realty Ltd	PAT	70.9	150.3	202.1
Sunteck Realty Ltd	Total debt	374.9	386.9	774.2

Note to the Society: Financial strength is a key consideration before members decide on the selection of a developer. The Society is advised to review the financial information and credit ratings set out in Sections 3 and 4 with its financial advisor, and to seek clarifications from the developers to assess financial strength, before a decision is taken by the members of the Society.

5. Projects completed and under execution (Proformas B and C)

As listed by the developers, MLDL shows 21 completed and 25 ongoing projects, REFL 9 completed and 13 ongoing, and Sunteck 17 completed and 29 ongoing.

Parameter	Mahindra	Ramky (REFL)	Sunteck
Completed projects listed	13 (Mumbai, MMR, Pune) + 8 (Mahindra World City, Chennai) = 21	9 (two with Phase I complete)	17
Completed built-up area	≈ 67.1 lakh sq ft + 67.7 lakh sq ft (Chennai) ≈ 134.8 lakh sq ft	6,98,441 sq m ≈ 75.2 lakh sq ft	≈ 41.7 lakh sq ft
Completed with OC / completion from Oct 2021	5 (two with part OC)	7 (completion dates Mar 2022 to Dec 2026, as listed)	12
Location of completed projects	Mumbai 7; Kalyan, Palghar, Boisar 3; Pune 3 (inferred from RERA numbers); Chennai 8	Hyderabad 7; Bengaluru 1; Visakhapatnam 1	Mumbai 10; Navi Mumbai 1; Naigaon / Vasai 6
Ongoing projects listed	15 greenfield + 10 redevelopment	10 greenfield + 3 redevelopment	26 greenfield + 3 redevelopment
Ongoing built-up area	≈ 100 lakh sq ft greenfield (excluding Bhandup, whose BuA is shown as 4,62,85,200 sq ft) + 50.97 lakh sq ft redevelopment	8,30,219 sq m ≈ 89.4 lakh sq ft greenfield + 1,17,090 sq m ≈ 12.6 lakh sq ft redevelopment	≈ 73.3 lakh sq ft greenfield + 5.05 lakh sq ft (Bima Nagar; area of other two not stated)
Ongoing cost / value as stated	Construction cost ₹10,524 cr greenfield + ₹5,188 cr redevelopment; total value ₹23,651 cr + ₹13,663 cr	Estimated cost ₹5,098 cr greenfield (₹3,166 cr remaining) + project cost ₹1,740 cr redevelopment	Greenfield: not stated. Redevelopment: project cost ₹3,950 cr; GDV ₹13,400 cr
Location of ongoing projects	Mumbai 3 greenfield + 10 redevelopment; Kalyan 2; Pune 4; Bengaluru 5 (locations of most rows inferred from RERA numbers / names)	Greenfield locations not stated; 3 redevelopments in Mumbai	Goregaon 3; Naigaon / Vasai 14; Mira Road 4; Vashind / Shahpur 4; Shahad / Kalyan 2; 3 redevelopments in Mumbai

In the rating documents: India Ratings records MLDL's completed residential and commercial projects at more than 25.16 msf since 2001 and ongoing and forthcoming projects at 28.49 msf. REFL's offer letter states 13 million sq ft delivered and 18 million sq ft under construction. India Ratings records Sunteck Realty Ltd's ongoing project GDV at about ₹7,100 cr.

6. Projects in Mumbai

As listed, MLDL has 7 completed projects in Mumbai, REFL none, and Sunteck 10. In Mumbai, MLDL lists 3 greenfield and 10 redevelopment projects ongoing, REFL 3 redevelopment projects, and Sunteck 3 greenfield and 3 redevelopment projects.

Parameter	Mahindra	Ramky	Sunteck
Completed in Mumbai	7 projects, ≈ 19.0 lakh sq ft	--	10 projects, ≈ 18.6 lakh sq ft
Of which completed from Oct 2021	2 (Roots, Vicino), ≈ 2.9 lakh sq ft	--	5 (Crest, Pinnacle, BKC51, Icon, City Avenue 2), ≈ 7.8 lakh sq ft

Parameter	Mahindra	Ramky	Sunteck
Ongoing in Mumbai – greenfield	3: Vista (11.54 lakh sq ft; value ₹2,700 cr; completion Mar 2030), Alcove (2.61 lakh sq ft; part OC; completion Jun 2026), Bhandup (value ₹12,500 cr; approvals in process)	--	3, all Goregaon: City Avenue 1 (5.01 lakh sq ft), 4th Avenue (6.00 lakh sq ft), Pinnacle 1 (0.80 lakh sq ft)
Ongoing in Mumbai – redevelopment	10 projects (23 societies): Malad (2), Santacruz, Borivali, Lokhandwala, Mahalaxmi, Mulund, Chembur (2), Matunga	3: Samarth Nagar, Shree Ram, Pandurangwadi (localities not stated)	3: Andheri (E), Breach Candy, Tardeo
Projects in Malad / adjoining suburbs	Malad redevelopments (2); Kandivali (Roots completed, Vista ongoing)	--	Goregaon (2 completed, 3 ongoing)

Note: As per the additional Proforma C submitted, Ramky Infrastructure Ltd has the following works in hand in Maharashtra. These are infrastructure works and are neither residential nor redevelopment projects:

- High-Tech Pharmaceutical Park, Dighi Port Industrial Area, Mangaon & Roha, Dist. Raigad (MIDC, PPP basis) – awarded October 2025; work yet to start.
- Infrastructure works for Dighi Port Industrial Area, Phase 1, Delhi Mumbai Industrial Corridor (MITL, EPC basis) – awarded December 2025; work yet to start.
- 600 TPD Waste to Energy Project, Deonar, Mumbai (MCGM, DBO basis) – commenced April 2022; approximately 80% complete.

Completed projects in Mumbai, as listed

Developer	Project	Location	Built-up area (sq ft)	Completion / OC
Mahindra	Mahindra Vicino	Andheri	1,87,610	Oct 2024
Mahindra	Mahindra Roots	Kandivali	1,00,920	Dec 2022
Mahindra	Mahindra Vivante	Andheri	1,19,236	Feb 2020
Mahindra	Mahindra Splendour *	Bhandup (E)	≈ 5,77,822	Jun 2013
Mahindra	GE Gardens *	Kanjurmarg (W)	3,81,262	2012
Mahindra	GE Links *	Goregaon	2,54,240	2005–2012
Mahindra	Mahindra Park	Ghatkopar (W)	2,75,903	Feb 2005
Sunteck	City Avenue 2	Goregaon (W), ODC	4,38,993	Mar 2025
Sunteck	Sunteck Icon	Kalina, Santacruz (E)	1,02,258	Feb 2024
Sunteck	BKC51	LBS Marg, Kurla	1,13,858	Jul 2023
Sunteck	Sunteck Crest (redevelopment)	Mukund Nagar, Andheri (E)	49,950	Apr 2023
Sunteck	Sunteck Pinnacle	Goregaon, ODC	79,577	Mar 2023
Sunteck	Signia Pearl Phase 2	BKC	25,218	Feb 2021
Sunteck	MGGB Staff CHS (redevelopment)	Gilbird Hill Road, Andheri (W)	74,105	Dec 2020
Sunteck	Signia High	Borivali (E)	1,68,412	Feb 2019
Sunteck	Signia Isles	BKC	2,61,000	Aug 2016
Sunteck	Signature Island	BKC	5,50,000	Nov 2015

7. Redevelopment projects

Parameter	Mahindra	Ramky	Sunteck
Redevelopments in hand	10 projects (23 societies)	3 projects	3 projects
Schemes	33(7B); 33(9); 33(7B) with 33(20B)	SRA; 33(7B); 33(9) cluster	Society redevelopment; 33(9) cluster (2)
Total stated cost / value	Construction cost ₹5,188 cr; total value ₹13,663 cr	Total project cost ₹1,740 cr	Project cost ₹3,950 cr; GDV ₹13,400 cr
Built-up area	50.97 lakh (unit shown as sq m in heading; plot column in sq ft)	1,17,090 sq m ≈ 12.6 lakh sq ft	5.05 lakh sq ft (Bima Nagar); not stated for the other two
Earliest LOI / IOD in the list	LOI Jan 2023 (Santacruz)	Not stated	IOD Dec 2014 (Crest)
Supporting documents (LOI / DA / OC copies)	Not attached	Not attached	Not attached

Redevelopment projects in hand, as listed

Developer	Project	Scheme	Societies / members	Status and dates as stated
Mahindra	Marina64, Malad	33(7B)	1 society	LOI Apr 2023; DA Oct 2023; IOD Jul 2024; RERA registered; completion Apr 2029
Mahindra	Santacruz	33(7B)	1 society	LOI Jan 2023; DA Oct 2025; IOD Aug 2026; PAAA in process
Mahindra	Borivali	33(9)	6 societies	LOI Jul 2024; DA Mar 2025; IOD Jul 2026; PAAA in process
Mahindra	Lokhandwala	33(9)	6 societies	LOI Feb 2025; LOI received
Mahindra	Mahalaxmi	33(9)	1 society	LOI Feb 2025; DA Mar 2025; IOD Sep 2025; CC Apr 2026; RERA registered; completion Dec 2031
Mahindra	Mulund	33(7B) + 33(20B)	1 society	LOI Jun 2025; LOI received
Mahindra	Chembur (2 projects)	33(7B) + 33(20B)	1 society each	LOIs Sep 2025; DAs Aug 2026
Mahindra	Malad	33(9)	4 societies	LOI Oct 2025; LOI received
Mahindra	Matunga	33(9)	1 society	LOI Nov 2025; LOI received
Ramky	Samarth Nagar	SRA	Not stated	BUA 43,487 sq m; start date and status not stated
Ramky	Shree Ram	33(7B)	Not stated	BUA 38,987 sq m; start date and status not stated
Ramky	Pandurangwadi	33(9) cluster	Not stated	BUA 34,616 sq m; start date and status not stated
Sunteck	Bima Nagar CHS, Andheri (E)	Society redevelopment	192 existing → 300 proposed members	DA signed; PAAA executed; completion Dec 2029 (36 + 6 months)
Sunteck	Patel Compound, Nepean Sea Road	33(9) cluster	120 → 450 members	DA signed; PAAA under way
Sunteck	Sahkar Niwas / Model Town CHS, Tardeo	33(9) cluster	250 → 400 members	LOI received; DA under way

8. Commercial offers to members and the Society

The revised offers give residential members (except E1) 60% (Mahindra), 66% (Ramky) and 64% (Sunteck) additional RERA carpet area, with hardship compensation of ₹1,000, ₹1,500 and ₹1,200 per sq ft of existing area. All three offers use the tender's existing areas (residential 4,55,952 sq ft; commercial 11,241 sq ft).

8.1 Summary

Particular	Mahindra	Ramky	Sunteck
Offer date	10 Oct 2026	10 Oct 2026	11 Oct 2026
Additional RERA carpet – residential (except E1)	60%	66%	64%
Hardship compensation (₹ per sq ft of existing area)	1,000	1,500	1,200
Hardship payment schedule	25% at vacation; 75% at possession	25% at DA; 25% at vacation; 50% at repossession	15% at DA; 25% at vacating; 60% at repossession
Transit rent Yr 1 (₹ per sq ft per month)	80, rising ₹4 a year	90, about 5% a year	75, 5% a year
Years for which rent rates are quoted	5	4	4
Society corpus for professional fees (tender minimum ₹15 cr)	₹5 cr; fees above ₹5 cr at actuals, up to ₹15 cr aggregate (clarified)	Up to ₹15 cr, subject to actuals (clarified)	On actuals, up to ₹15 cr
Outstanding Government liabilities up to ₹7.5 cr	"Will be provided"	₹7.5 cr, against receipted payment of verified liabilities	Agreed; paid to authorities up to ₹7.5 cr
Bank guarantee / lien	BG ₹40 cr on Vacation Date; lien 30,000 sq ft of RERA Net Area (incl. balcony and open terrace)	BG or insurance surety bond ₹40 cr, on or before vacation (clarified); lien 50,000 sq ft RERA carpet	BG ₹40 cr; area security 30,000 sq ft; both on reducing balance
Completion period (clarified)	60 months for members' OC / part OC and possession; 72 months for full OC	Phase 1 OC in 48 + 6 months, to be endeavoured; full OC in 60 + 12 months	Members' units with OC in 48 months from agreed vacation date + 12 months grace
Clear internal height – flats / commercial (clarified)	Will endeavour 10 ft, subject to design and FSI optimisation (deviation letter: 9.35 ft)	Minimum 9 ft 6 in / 12 ft; will endeavour 10 ft / 14 ft	Agreed, subject to planning constraints

8.2 New RERA carpet area for residential members (sq ft)

Building	Flats	Existing usable area	Mahindra	Ramky	Sunteck
A1	86	809	1,294	1,343	1,327
A2	86	809	1,294	1,343	1,327
B1	86	652	1,043	1,082	1,069
C1	84	546	874	906	895
D1 to D8	336	468	749	777	768
D10–11	48	464	742	777	761
D9 1st–7th floor	42	468	749	777	768
D9 ground floor	6	420	672	697	689
E1	42	314	502	570	515

8.3 Monthly transit rent per flat (₹)

Building	Mahindra Yr 1	Mahindra Yr 4	Mahindra Yr 5	Ramky Yr 1	Ramky Yr 4	Sunteck Yr 1	Sunteck Yr 4
A1 / A2	64,720	74,428	77,664	72,810	84,945	60,675	70,239
B1	52,160	59,984	62,592	58,680	68,460	48,900	56,608
C1	43,680	50,232	52,416	49,140	57,330	40,950	47,405
D1 to D8, D9 1st–7th	37,440	43,056	44,928	42,120	49,140	35,100	40,633
D10–11	37,120	42,688	44,544	41,760	48,720	34,800	40,285

Building	Mahindra Yr 1	Mahindra Yr 4	Mahindra Yr 5	Ramky Yr 1	Ramky Yr 4	Sunteck Yr 1	Sunteck Yr 4
D9 ground floor	33,600	38,640	40,320	37,800	44,100	31,500	36,465
E1	25,120	28,888	30,144	28,260	32,970	23,550	27,262

Rates per sq ft: Mahindra 80 / 84 / 88 / 92 / 96; Ramky 90 / 94.5 / 99 / 105; Sunteck 75 / 78.75 / 82.69 / 86.82.

All three developers have agreed to pay transit rent / displacement compensation to the members until possession of the new premises is offered to them.

8.4 Other terms for residential members

Term	Mahindra	Ramky	Sunteck
Relocation / shifting	₹35,000	₹30,000 each way (₹60,000)	₹25,000 each way (₹50,000)
Brokerage	2 months' rent, one time	₹180 per sq ft of existing area, one time	1 month's rent at vacation + 1 month's rent at start of Yr 3
Refundable deposit	3 months' rent, adjusted against corpus	₹225 per sq ft of existing area	3 months' rent
Free parking	Minimum 1 or MCGM norms, whichever is higher; 2 for members with RERA carpet above 90 sq m (clarified)	2 for A1, A2, B1; 1 for others (subject to design and approval)	2 for A1, A2, B1; 1 for others
Additional parking	None will be sold (clarified)	₹8 lakh each; one per member; cap of 100 (clarified)	₹15 lakh each; one per member, subject to availability (clarified)
Additional area up to 100 sq ft	33(9): ₹25,000 per sq ft up to 100 sq ft; 5% off launch price above. 33(20B): 5% off launch price. Commercial: 5% off launch rate (clarified)	₹25,000 per sq ft RERA carpet (residential); none for commercial at present (clarified)	5% discount on launch rate; construction-linked payment
Buyback of existing premises	Revised offer: ₹27,000 per sq ft (residential, all buildings); commercial not stated. Clarification letter: to be discussed during DA	Revised offer: to be decided at the time of finalising the draft DA. Clarification letter: does not intend to purchase units at present; may be discussed at draft DA	To be discussed on individual member basis

8.5 Ground-floor shops (51) and first-floor commercial units (8)

Term	Mahindra	Ramky	Sunteck
Shops: additional area	45%	58% RERA on existing carpet	44% RERA
Shops: corpus (₹ per sq ft)	1,000	1,500	1,200
Shops: rent (₹ per sq ft per month)	160, all shops	225 for front (14), Marve Road (3) and school-facing (2); 200 for back (32)	150, all shops
Shops: rent escalation	5%	5%	5% year on year
Shops: shifting / brokerage	₹35,000 / 2 months' rent	₹30,000 each way / ₹450 per sq ft (front, Marve Road, school-facing), ₹400 per sq ft (back), one time	₹25,000 / 1 month's rent every 2 years
Shops: parking	Minimum 1 or MCGM norms, whichever is higher	One, subject to design and approval	As per MCGM norms
Shops: allotted location	MLDL will endeavour same location, subject to design	No change in location at this stage; requests to be considered at design stage (clarified)	Shops retain current location
First-floor units: additional area / corpus / rent	45% / ₹1,000 / ₹160	58% / ₹1,500 / ₹150	44% / ₹1,200 / ₹150

Term	Mahindra	Ramky	Sunteck
First-floor units: shifting / brokerage	₹35,000 / 2 months' rent	₹30,000 each way / ₹300 per sq ft, one time	₹25,000 / 1 month's rent every 2 years
Other	Commercial units up to 202 sq ft may opt for a 502 sq ft residential flat, subject to approvals and 33(9) eligibility	Part OC for shops to be endeavoured; rent ceases on possession	–

8.6 Total RERA carpet area to members

Particular	Mahindra	Ramky	Sunteck
Residential members – 816 flats (sq ft)	7,29,536	7,59,276	7,47,954
Commercial members – 51 shops and 8 first-floor units (sq ft)	16,299	17,761	16,187
Total RERA carpet area to members (sq ft)	7,45,835	7,77,037	7,64,141

Residential area is the number of flats multiplied by the new RERA carpet area per flat in 8.2. Commercial area is the existing commercial area of 11,241 sq ft increased by the additional area offered (Mahindra 45%, Ramky 58%, Sunteck 44%).

As per our estimates, the approximate sale area generated by the developer after giving these offers to the members is around 10.45 lakh sq ft, subject to approval of the project under Regulation 33(9) of DCPR 2034 and approval of all related government agencies.

9. Deviations from tender conditions

The table below summarizes our statement of deviations dated 16 October 2026, after the clarification letters of 15 October 2026. "Complies" means the position meets or exceeds the tender condition; "Deviation" means it differs; "Not confirmed" means the developer has deferred the point to the Development Agreement stage. The full wording of each position is in that statement.

9.1 Member benefits

Tender condition (clause)	Mahindra	Ramky	Sunteck
Additional area: min 50% residential, 40% commercial (Pt 3; Pt 12 §2a)	Complies: 60% / 45%	Complies: 66% (E1 81.5%) / 58%	Complies: 64% / 44%
Hardship: min ₹1,000 per sq ft (Pt 3; Pt 12 §2b)	Complies: ₹1,000	Complies: ₹1,500	Complies: ₹1,200
Hardship: min 25% at DA and 25% at vacating (Pt 12 §2b)	Deviation: nil at DA; 25% / 75%	Complies: 25% / 25% / 50%	Deviation: 15% at DA; 25% / 60%; no response to clarification
Rent Yr 1: min ₹70 residential, ₹140 commercial (Pt 3; Pt 12 §1a)	Complies: ₹80 / ₹160	Complies: ₹90 / ₹200–225 shops, ₹150 first floor	Complies: ₹75 / ₹150
Rent escalation: min 10% a year (Pt 3; Pt 6 cl.15; Pt 12 §1a)	Deviation: ₹4 a year (5% of Yr 1); shops 5%	Deviation: about 5%	Deviation: 5%; no response to clarification

Tender condition (clause)	Mahindra	Ramky	Sunteck
Rent for first 12 months in one cheque before vacating; quarterly PDCs (Pt 6 cl.14; Pt 12 §1a)	Clarification letter: "The rent for the entire 12-month period of each year shall be paid upfront through a single cheque. However, such cheque(s) shall be handed over only on the 'Vacation Date', in accordance with the provisions set out in the Deviation List."	Clarification letter: "Agreed, the rent for 12-month period will be paid in advance through a single cheque in favor of each member, to be handed over on vacation and handover of the property, thereafter the rent payment will be through quarterly PDCs."	Clarification letter: "Rent to be paid in advance for the first 12 months. Rent for the subsequent period shall be paid through 12 monthly PDCs/RTGS. The PDCs shall be handed over 60 days prior to the expiry of the preceding period."
Refundable deposit: 3 months' compensation (Pt 12 §1b)	Deviation: 3 months, adjusted against corpus	Deviation: ₹225 per sq ft (developer states this exceeds 3 × ₹70)	Complies: 3 months' rent
Relocation: min ₹25,000 per unit (Pt 12 §1c)	Complies: ₹35,000	Complies: ₹30,000 each way	Complies: ₹25,000 each way
Additional displacement: 2 months every 12 months with 10% increase (Pt 12 §1d)	Deviation: 2 months, one time	Deviation: ₹180 per sq ft, one time	Deviation: 1 month at vacating + 1 month at start of Yr 3; no response to clarification
Stamp duty, registration, GST, all taxes borne by developer (Pt 12 §2a; Pt 6 cl.10–11)	Revised offer: "Stamp Duty and Registration Fees for the Development Agreement and PAAAs will be borne by Mahindra Lifespace Developers Ltd." (note 1); "Any amount payable to the members shall be subject to applicable taxes, deductions, and statutory levies as per prevailing law." (note 13) Deviation letter (17 Sep 2026, item 25): "The Developer shall bear and pay the applicable GST, Stamp Duty, Registration Charges and other statutory charges, if any, in connection with the registration of the Development Agreement, Power of Attorney and Permanent Alternate Accommodation Agreements (PAAAs), restricted to the entitlement area offered to the Society and its Members under the redevelopment scheme. Any taxes, duties, levies, charges or imposts other than those specifically undertaken by the Developer herein shall be borne and paid by the Society and/or the concerned members, as applicable. Notwithstanding the above, where any member opts to purchase or acquire additional area over and above his/her entitled area, the applicable GST, Stamp Duty and Registration Charges in respect of such additional area shall be borne and paid by the Developer."	If Plot B is approved under 33(9): stamp duty, registration and GST on existing and additional area borne by the developer; no such taxes or charges payable by members. If an alternative scheme is needed: taxes (including capital gains / income tax) arising from members shifting from Plot B to Plot A borne by those members. Final treatment to be discussed with the Society and recorded in the DA.	GST, stamp duty and registration arising from the redevelopment borne by the developer. Property tax paid by members until all members vacate; from handover of vacant flats until repossession, paid by the developer.

Tender condition (clause)	Mahindra	Ramky	Sunteck
Clear height 10 ft flats, 14 ft commercial (Pt 3)	Deviation (clarified): will endeavour to provide 10 ft clear height, subject to design, approvals, regulations and FSI optimisation; uniform floor-to-floor height for sale and members' units (deviation letter of 17 Sep 2026: 9.35 ft)	Deviation (clarified): minimum committed 9 ft 6 in flats / 12 ft commercial; will endeavour to provide 10 ft / 14 ft, subject to design and approvals; members' flats same height as sale flats	Complies (clarified): agreed, subject to planning constraints; to be detailed in the design presentation to members
Commercial units: location retained; move to front offered (Pt 3)	Deviation: MLDL will endeavour to allot the same location, subject to design; move to front not offered (confirmed in clarification letter)	Deviation (clarified): allotted within the same category (front / back), subject to design and fitment; move to front not offered. No change in location can be offered at this stage; will endeavour to consider such requests at design stage, subject to design feasibility and approvals	Deviation: shops retain current location; move to front not offered. No response to this point in the clarification letter
Car parking: min 1 per unit (Pt 3; Pt 12 §5)	Complies	Complies, subject to design	Flats comply; shops and first floor "as per MCGM norms"
Additional car parks: rate and maximum (Pt 12 §5)	Deviation: none sold	Complies: ₹8 lakh; 1 per member; cap 100	Complies: ₹15 lakh; 1 per member
Additional area up to 100 sq ft: rate (Pt 6 cl.21; Pt 12 §3)	₹25,000 per sq ft (33(9)); overall maximum not stated	₹25,000 per sq ft; none for commercial	Deviation: 5% off launch rate; no rate stated
Buyback rate (Pt 6 cl.21; Pt 12 §3iii)	Revised offer: ₹27,000 per sq ft for members' residential premises (all buildings, A1 to E1); commercial rate not stated. Clarification letter: "To be discussed during Development Agreement"	Revised offer: "TBD at the time of finalising the draft DA". Clarification letter: "As of today, we do not intend to acquire or purchase any units from the members, may be discussed at the time of draft Development Agreement"	Revised offer: "To be discussed on individual member basis"; no rate stated. No response to this point in the clarification letter
Area tolerance ±1%; shortfall at ₹50,000 / ₹80,000 per sq ft (Pt 7 §3)	Deviation: ±3%; settled at launch rate	Deviation: ±2%; ₹30,000 / ₹50,000	Deviation: ±3%; ₹28,000 / ₹60,000

9.2 Society-level and contractual terms

Tender condition (clause)	Mahindra	Ramky	Sunteck
Society corpus min ₹15 cr after MOU (Pt 3; Pt 11 item 7)	Deviation: ₹5 cr; above at actuals up to ₹15 cr	Deviation: up to ₹15 cr at actuals	Deviation: on actuals up to ₹15 cr
Government payments up to ₹7.5 cr (Pt 3)	"Will be provided"; dues of premises / society on members (note 15)	₹7.5 cr against verified liabilities	Agreed, up to ₹7.5 cr

Tender condition (clause)	Mahindra	Ramky	Sunteck
Freehold conversion within 90 days of MOU; failure not to affect offer (Pt 2; Pt 4 §2.12, 3.6)	Deviation. Offer applicable only on successful conversion (offer note 16); deviation letter: 120 days, with DA and 33(9) consents held in escrow before payment. Clarification letter: "The requirement to keep the Consents and Development Agreement (DA) in escrow is intended as a safeguard for the Developer, considering the substantial costs to be incurred towards the conversion process. The 120-day period has been provided to allow for a reasonable buffer and grace period to address any procedural or administrative delays."	Deviation. Premium to be borne at the concessions available up to 31 Dec 2026; any increase due to delay in appointment or non-extension to be borne by the Society / members. Clarification letter: "We shall jointly endeavour to complete all formalities and payments within the prescribed timelines to avail the ongoing concession/benefits. If the Society's delay in appointing the Developer and executing the MOU, coupled with non-extension of the Government deadline, results in additional costs, the same shall be borne by the Society/Members. Other exceptional circumstances shall be mutually resolved and documented in the MOU."	Deviation. Clarification letter: "The Developer is committed to completing the process within the stipulated timelines. However, the process is detailed and time-consuming and is dependent upon the timely availability of documents and execution of requisite agreements between both parties, fulfilment of requirements and processing timelines stipulated by the concerned authorities. Notwithstanding the best efforts of the Society and the Developer, should the stipulated timelines not be achieved, the commercial offer shall be subject to mutual review and discussion."
BG ₹40 cr on or before Vacation Notice (Pt 1; Pt 4 §17)	Deviation: on Vacation Date	Deviation: BG or surety bond, on or before vacation	BG ₹40 cr, reducing balance
Lien 30,000 sq ft RERA carpet (Pt 4 §17)	30,000 sq ft of RERA Net Area (incl. balcony, open terrace)	Complies: 50,000 sq ft	30,000 sq ft, reducing balance
Bid valid until DA, min 180 days, no withdrawal (Pt 4 §9)	Deviation: may withdraw after 180 days without progress	Deviation: may withdraw after 180 days without progress	Deviation: subject to review on delays
EMD retained till 79A; security deposit till DLP; forfeiture (Pt 4 §16)	Deviation	Deviation: refund if not selected in 180 days	Deviation: forfeiture not agreed
Bidder to verify documents; no later claims (Pt 4 §3.1, 3.11)	Deviation: subject to due diligence and Board approval	Deviation: areas relied on as represented	Deviation: due diligence before DA
Parent to be party to DA	Confirming party	REFL and RIL confirming parties	Sunteck Realty Ltd (listed entity) confirming party

Tender condition (clause)	Mahindra	Ramky	Sunteck
Scheme 33(9); Plot B members shifted to Plot A (Pt 3)	Deviation. Deviation letter (item 9): Plots A and B to be uploaded separately; transfer of Plot B members to Plot A "will not be possible"; to be endeavoured if permissible. Clarification letter: "This is correct." The letter also states: "The offered entitlement shall be 60% for residential premises and 45% for commercial premises for both Plot A and Plot B, irrespective of whether Plot B is redeveloped under Regulation 33(9) or under Regulations 33(7B) read with 33(20B) of DCPR 2034."	Deviation. Revised offer: redevelopment under 33(9) for combined Plots A and B (about 34,390 sq m). If amalgamation / combined development of Plot B is not approved, Plot B may be pursued under 33(7) with 33(20)(B) or 33(11), "on an ex-situ basis and shall not be accommodated on the Society's property". Developer to endeavour to obtain approvals to relocate the Recreation Ground; if not obtained, "the Developer shall endeavour to facilitate the allotment and rehabilitation of eligible members presently situated on Plot B within the proposed development on Plot A, subject to applicable approvals and feasibility"; taxes on such relocation borne by the members concerned, except GST, stamp duty and registration on the additional area. Clarification letter: "As mentioned, requisite concession/deviation will be put in front of the HPC for approval."	Clarification letter: "The same is subject to the final design and planning of the building. To be detailed out in the design presentation to members."
Completion 48 months + 6 months grace, with full OC (Pt 1; Pt 6 cl.3)	Deviation. Deviation letter (item 2): 72 months + automatic 12-month grace, with Part OC for members' area. Revised offer: 60 months for Members' OC / Part OC and possession; 72 months for Full OC. Clarification letter: "The 72-month timeline is applicable for obtaining the Full Occupation Certificate (Full OC), whereas the 60-month timeline is applicable for obtaining the Members' Occupation Certificate (Members' OC/Part OC) & Possession."	Deviation. Not stated in revised offer. Clarification letter: "Project will be in 2 phases. Phase 1 will be Members + Sale and Phase 2 will be Sale. We shall endeavor to obtain OC of Phase 1 in 48 months plus 6 months grace, subject to force majeure. We expect the full Project completion (Full OC) in 60 months plus 12 months grace. There shall be overlapping between the phases as required."	Deviation. Clarification letter: "Completion of the members' units/wings/towers shall be within 48 months from the mutually agreed vacation date and schedule with an additional grace period of 12 months along with receipt of the OC for the members' units." Full OC for the project not stated.
Liquidated damages ₹1 cr per fortnight; 18% interest (Pt 7 §2; Pt 8)	To be discussed at the Development Agreement stage (interest on delayed payments stated as SBI MCLR + 2%)	To be discussed at the Development Agreement stage	To be discussed at the Development Agreement stage
Amenities and their areas (Pt 12 §6–7)	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation	Society amenities agreed; areas as per MCGM norms, to be clarified in the design presentation
Every page signed and sealed (Pt 4 §8.3)	Complies: digitally signed	Signed and stamped	Offer: stamp, ; clarification letter signed

None of the three developers has stated any deviation from the tender's "Composite Building" condition, which reads: "'Composite Building' shall mean that the new building / buildings to be constructed on the property consist of saleable and member components. Buildings in which members are allocated flats / commercial units must also have the developer sale flats / commercial units."

Annexures

The documents on which this report is based are as follows.

Annexure	Document	Date	Pages
1	Revised offer letters of the three developers	10 / 11 Oct 2026	22
2	Clarification letters of the three developers	15 Oct 2026	18
3	Deodhar Associates – Comparative statement of offers	16 Oct 2026	5
4	Deodhar Associates – Statement of deviations from the tender document	16 Oct 2026	6
5	Mahindra Lifespace Developers Ltd – Technical proformas and deviation letter dated 17 Sep 2026	–	46
6	Ramky Estates & Farms Ltd / Ramky Infrastructure Ltd – Technical proformas, including additional Proforma C of Ramky Infrastructure Ltd (works in hand in Maharashtra, with letters of award)	–	25
7	Ramky Estates & Farms Ltd – Proforma C, redevelopment projects	–	1
8	Sunteck Realtors Pvt Ltd – Technical proformas	–	6
9	Mahindra Lifespace Developers Ltd – Credit rating documents (CRISIL; India Ratings)	27 Apr 2026; 24 Jul 2026	16
10	Ramky Estates & Farms Ltd – Credit rating (India Ratings)	17 Dec 2025	6
11	Ramky Infrastructure Ltd – Credit rating (Infomerics; CRISIL)	17 Mar 2026	15
12	Sunteck Realty Ltd – Credit rating (India Ratings)	1 Oct 2026	8