

ASMITA JYOTI CO-OPERATIVE HOUSING SOCIETY LIMITED.

CHARKOP NAKA, MARVE ROAD, MALAD (W) MUMBAI - 95

Project Feasibility Report for Re-Development



DEODHAR ASSOCIATES

SALONI DEODHAR (Architect)

**HDIL, Kaledonia B/5, Opp. Vijay Nagar Society, Sahar Road, Andheri (E)
MUMBAI 400069.**

Tel: +91 22 2683 9046/98922 25241/88287 94635

E mail: office@deodharassociates.com www.deodharassociates.com



DEODHAR ASSOCIATES

ARCHITECTURE | PROJECT MANAGEMENT CONSULTANTS | INTERIOR DESIGN
ISO 9001:2015 Certified Organization

'Kaledonia', 504/B, 5th Floor, Sahar Road, Opp. Vijay Nagar Society, Andheri (E), Mumbai - 400 069.

Tel : +91 22 2683 9046/98922 25241/88287 94635 | email : office@deodharassociates.com | www.deodhar.in

Date: 03/08/2026

To,

Hon. Chairman / Secretary,

ASMITA JYOTI CO-OPERATIVE HOUSING SOCIETY LIMITED.

Charkop Naka, Marve Road,

Malad (w) Mumbai - 95

SUB: Preparation of the Feasibility report under 33/9 scheme of DCPR 2034 for ASMITA JYOTI CO-OPERATIVE HOUSING SOCIETY LIMITED Charkop Naka, Marve Road Marve Road, Mumbai - 95.

Respected Sir / Madam,

This Feasibility Report has been prepared under Clause 33(9) of DCPR 2034 for the redevelopment of the subject premises, evaluated under present scenario with an additional area benefit to existing members. The existing carpet area of each unit has been provided by the Society and used as the basis for this analysis.

The key parameters considered in this report are as follows:

1. The total plot area is 46000.00 Sq. meters. (Including Reservation). There is a DP reservation of 11,609.40 sq. m. Thus the net plot under consideration is 34,390.60 sq. m.
2. We have studied the existing approved drawings as presented to us. Data provided by the society suggest that certain buildings do not have occupation certificate or are less than 30 years old. This feasibility report assumes that the said units / buildings due to their existing challenges may be certified by the appropriate authorities, including the HPC to be a part of the cluster redevelopment project.
3. The existing society physically has two separate plots. This feasibility report assumes under clause 6(b) of the DCPR 2034 the Municipal Commissioner may allow revision and amalgamation of the said layout into one single habitable plot.
4. This Technical and Financial Project Feasibility is prepared to the best of our knowledge, abiding by the current rules and regulations. This report is an estimate and is subject to change in Government regulations/ cost of raw material etc. The design feasibility must be ascertained in order to confirm that the total FSI can be consumed on the plot.
5. Based on the above workings, we estimate that members are likely to get an additional area of approximately 72% over and above the existing area calculated without balcony areas. If the base area carpet area is considered as usable carpet area including the balcony, then the additional area works out to 55%. Thus, as an illustration, a member with an existing carpet area (including balcony) of 1000 sq feet, is likely to get a new house with a RERA carpet area of 1550 sq feet.



6. Further, the commercial units, which as per the 33/9 scheme of DCPR, are not entitled to incentive carpet area, are likely to get an additional area of 40%. Thus, as an illustration, a shop owner with an existing carpet area of 100 sq feet, is likely to get a new shop with a RERA carpet area of 140 sq feet.
7. Rent for residential units is considered at Rs.70 per sq feet, with an increment of 10% per annum for a period of 4 years. Rent for commercial units is considered at Rs.140 per sq feet, with an increment of 10% per annum for a period of 2 years since the handover of the same can be done by the developer withing 2 years of vacation.
8. The hardship compensation for all members is uniformly considered at Rs. 1000 per sq feet of existing area.
9. This feasibility report is an ESTIMATE of FSI, COSTS and SALE RATES. The said report is valid for a period of 6 months from date of issue.

Thanks,

Regards,

Deodhar Associates

ASMITA JYOTI CHSL					3 August 2026	
AS PER DCR 33(9) CLUSTER DEVELOPMENT SCHEME (CDS)						
I	AREA STATEMENT OF EXISTING BUILDING			Additonal Sq.mts.	Sq.mts.	Sq.Ft
A	Existing Carpet Area Including balcony for Residential Members as per Society list.				42,251.67	454,796.94
B	Proposed RERA Carpet Area for existing Members			23,342	65,593.94	706,053.19
C	Existing Carpet Area of Shop as per society list.				1,044.31	11,241.00
D	Proposed RERA Carpet Area for existing Shop Members			418	1,462.04	15,737.40
II	AREA STATEMENT			Sq.mts.	Sq.mts.	Sq.Ft
A	Plot Area as per Layout plans excluding Reservations				34,390.60	370,180.42
B	Approximat Deduction for Set-Back				1,525.00	16,415.10
C	Deduction for 5% Amenity open space			32,866	2,786.56	29,994.53
D	Plot Area For FSI				34,390.60	370,180.42
E	Permissible F.S.I.		4.00		137,562.40	1,480,721.67
F	Approximate Existing B.U.A. on Setback Area					
G	Land Component for Existing B.U.A.					
H	F.S.I 4.0 on Land Component		4.00			
I	Total Permissible B.U.A. (F+H)				137,562.40	1,480,721.67
J	Carpet Area to be Alloted for Incentive.				54,298.30	584,466.90
K	Built-up Area of Tenement for incentive FSI (J X 1.20)		20%		65,157.96	701,360.28
L	Basic Ratio For Incentive (LR/RC)	61790/31763= 1.95				
M	Incentive For Developer (K x 120%)		120%		78,189.55	841,632.34
N	Balance BUA (I-K-M)				-	-
O	Share to MHADA		0%		-	-
P	Share to developer		0%		-	-
Q	Since M+K is more than I, Permissible BUA For Project)				143,347.51	1,542,992.62
R	Proposed BUA for existing Residential Members.	without fungible		8,249	63,904.78	687,871.08
S	Proposed BUA for existing Shop Members.	without fungible		355	1,253.18	13,489.20
T	BUA for Sale (M+P)				78,189.55	841,632.34
U	Proposed BUA For sale comm.		15%		11,728.43	126,244.85
V	Additional Fungible FSI for sale Comm. (U + 35%)		35%	4,105	15,833.38	170,430.55
W	Proposed Carpet Area for Sale comm. (V X100/110) as per RERA				14,566.71	156,796.10
X	Balance Proposed BUA For sale Resedential. (T - U)				66,461.12	715,387.49
Y	Additional Fungible FSI (X + 35%)		35%	23,261	89,722.51	965,773.11
Z	Proposed Carpet Area for Sale (Y X100/110) As per RERA				82,544.71	888,511.26
III	CONSTRUCTED AREA			Sq.mts.	Sq.mts.	Sq.Ft
A	Constructed BUA for Mhada Building				-	-
B	Addition Lift & Staircase ETC. 15 % on Mhada BUA		15%	-	-	-

C	Constructed BUA for existing Tenements and Sale Building.				143,347.51	1,542,992.62
D	Additional Residential % fungible F.S.I. for existing Tenements.			65,158	8,603.62	92,609.37
E	Additional Residential and Commercial 35% fungible F.S.I. for Sale Building.		35%	78,190	27,366.34	294,571.32
F	Addition Lift & Staircase ETC. % on Permissible BUA		15%	179,317	26,897.62	289,526.00
G	Additional parking & Entrance lobby etc. % on permissible BUA		85%	179,317	152,419.85	1,640,647.31
	TOTAL CONSTRUCTION AREA				358,634.95	3,860,346.61
IV EXPENSES						
		Rs/-		Sq.mts.	Sq.Ft	Rs/-CR
		A	B	C	D	AXBXCXD
1	Total Constructed Area for Residential and Commercial.	4,250.00			1,930,173.30	820.32
3	Total Constructed Area of stair-case, lift, lift lobby and parking space.	3,000.00			1,930,173.30	579.05
4	Site Development(Cost Of Infrastructure Development Such As Roads, Sewage, Water Main, Substation, Garden, Storm Water Drain, etc.)Gross Area Of Land Development Cost Per Sq.Mt .	5,000.00		34,391		17.20
5		-	-			- .00
5	5% Contingencies (1 + 2 + 3 + 4 + 5)	1,416.57	5%			70.83
A	Sub Total					1,487.40
6	Gst on Construction cost		18%			267.73
7	Fees Upto 6% of A above including GST 1) Project Consultant 2) Architect, R.C.C Consultant, legal & Other Professionals Consultant Fee.	1,487.40	6%			89.24
8	Corpus Fund to Residential Members Rs. Per Sq.Ft. on Existing Carpet Area	1,000.00			454,796.94	45.48
9	Corpus Fund to Shop Members Rs. Per Sq.Ft. on Existing Carpet Area	1,000.00			11,241.00	1.12
10	RENT to Residential Members Rs. per Sq.Ft. With escalation of 10% on existing carpet of Area of tenements for 48 Months. 1st Year : Rs 70/- 2nd Year : Rs 77/- 3rd Year : Rs 84.7/- 4th Year : Rs 93.17/-	81.25	48.00		454,796.94	177.37
11	RENT to Shop members Rs. per Sq.Ft. With escalation of 10% on existing carpet of Area of tenements for 24 Months. 1st Year : Rs 140/- 2nd Year : Rs 154/-	147.00	24.00		11,241.00	3.97
12	Approximate Brokrcage(For 1 Month)					3.78
13	Shifting Charges	25000.00	875.00			2.19
14	MCGM Premium for 35% Fungible F.S.I. for shop (60% of ready reckoner 2026-27 rate of open land)	61790.00	60%	4,105		15.22

15	MCGM Premium for 35% Fungible F.S.I. for Residential (50% of ready reckoner 2026-27 rate of open land)	61790.00	50%	23,261		71.87
16	MCGM Charges			137,562		161.37
17	Stamp Duty & Registration. (Appox.)					34.26
18	Member 5% GST on total Carpet Area of Residential					40.61
19	Member 12% GST on total Carpet Area of Shop					2.72
20	Interest On Capital for 30 Months	371.85	12%			111.55
21	Conversion of land from Occupancy Class II to Free hold			Lumpsum		24.00
22	Out Of Pocket	0.00		Lumpsum		75.00
23	3% Marketing + Admin cost on total recovery.	3386.80	3%			101.60
	TOTAL EXPENSES					2,716.48

RECOVERY (Rate on RERA Carpet Area)						
		Rs/-			Sq.Ft	Rs/-
1	Sale For Residential	29000.00			889,511.26	2,576.68
2	Sale For Commercial on Ground floor	80000.00			52,265.37	418.12
3	Sale For Commercial on First floor	40000.00			52,265.37	209.06
4	Sale For Commercial on Second floor	35000.00			52,265.37	182.93
	Total Recovery					3,386.80
NET PROFIT BEFORE TAX						
	Sale (-) Total Expenses					670.31
	Profit in %					24.7%